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INTRODUCTION 
 

1. This Second Amended Complaint (“SAC) is filed by the United States of America 

on Relation of Larry Hawkins, Randall Hayes, Clinton Sawyer, James Locklear and Kent Nelson, 

and by Plaintiffs Larry Hawkins, Randall Hayes, Clinton Sawyer, James Locklear and Kent Nelson 

in their own right, pursuant to the Court’s Order dated April 18, 2018. 

2. The deaths of U.S. military personnel in the Iraq War prompted the development 

of the United States Army Mine Resistant Ambush Protected vehicles (“MRAPs”) program.  The 

“V”-shaped, armored MRAPs were developed and designed to protect the lives of U.S. military 

personnel by withstanding improvised explosive device (IED) attacks and ambushes.   

3. In May 2007, then-defense secretary Robert Gates told top Pentagon officials that 

“the MRAP should be considered the highest priority Department of Defense acquisition 

program.” Correspondingly, MRAP production rose from 82 vehicles per month in June 2007, to 

1,300 vehicles per month by December 2007, with the average cost at about $1 million each.   

4. According to the New York Times, 24,000 MRAPs have been deployed to Iraq or 

Afghanistan at a cost of more than $47 billion.  According to an interview of former Defense 

Secretary Ashton Carter by USA Today, data collected from roadside explosions in Afghanistan 

and Iraq show troops in MRAPs are as much 14 times more likely to survive the blast than those 

riding in Humvees. In 2011, TIME magazine reported that MRAPs saved up to 40,000 lives — 

10,000 in Iraq and 30,000 Afghanistan. 

5. On May 31, 2012, the U.S. Army Contracting Command, Warren, Michigan 

awarded Contract No. W56HZV-12-C-0127 (attached hereto and incorporated by reference into 

this complaint) (hereinafter “the Contract”) to ManTech Telecommunications and Information 

Systems Corporation (then a wholly owned subsidiary of ManTech International Corporation) 
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(ManTech Telecommunications and Information Systems Corporation and ManTech International 

Corporation are hereinafter referred to as “ManTech”).  The Contract was for logistics sustainment 

and support for the “MRAP Family of Vehicles.”  Pursuant to contract modification P00002, the 

Army expanded the MRAP repair capabilities at the Kuwait Maintenance Sustainment Facility 

(“KMSF”) adjacent to Highway 40 to the south of Kuwait City (sometimes referred to as “the 40 

Site”).   

6. Relators Randall Hayes, Clinton Sawyer, Larry Hawkins, James Locklear, and Kent 

Nelson are former ManTech employees who worked as mechanics on MRAPs at the KMSF.  On 

behalf of the United States, they relay original-source knowledge about how ManTech engaged in 

a pattern of false claims regarding (1) the labor hours expended on the Contract, (2) the accuracy 

of data entered into the Army’s Standard Army Maintenance System-Enhanced data management 

system (“SAMS-E”), (3) the qualification of its personnel to perform mission-critical repair and 

maintenance services,  and (4) the concealment from the U.S. of the fact that it was engaged in the 

illegal trafficking of personnel into Kuwait in contravention of international treaties as well as U.S. 

and Kuwaiti law.   

7. Hayes, Sawyer, Hawkins, Locklear and Nelson also seek damages and restitution 

under the Trafficking Victims Protection Reauthorization Act (“TVPRA”).  ManTech violated the 

TVPRA by bringing Plaintiffs into Kuwait illegally, confiscating their passports, refusing to apply 

for the legal authorizations necessary for Plaintiffs to work legally in Kuwait, forcing them to live 

in constant fear of arrest, subjecting them to horrific work conditions, and refusing to pay them the 

compensation that would have been due were Plaintiffs afforded the protection of law.   

8. As set forth in more detail below, Relators have firsthand, original-source 

knowledge that ManTech’s mode of operation under the Contract was to have workers perform 
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grossly inefficient work and service on U.S. MRAPs, which was carried out by hiring highly 

unqualified workers and technicians to service these vehicles. As a result, unqualified workers 

spent countless hours doing tasks that should and could have been done much more efficiently by 

qualified workers. This also resulted in qualified workers being pulled away from their work to 

guide unqualified workers through their work, further adding to the inefficiency of ManTech’s 

operations under the Contract. As a result, the billing submitted to the government under the 

Contract was inflated, manipulated, and otherwise inaccurate, and thus constituted false claims.  

9. Making matters worse, and as a direct corollary with this false reporting of labor 

hours attendant to the cover-up of its unqualified personnel and their inefficient work, ManTech 

logged false MRAP data into the Army’s mission-critical SAMS-E, discussed in greater detail 

infra, jeopardizing the efforts and lives of U.S. military forces.    

10. Furthermore, ManTech fostered a hostile and unsafe work environment for Relators 

and other workers, including by forcing workers to go on “visa runs”—thus encouraging and 

requiring workers to violate immigration and other laws—and to work under conditions where 

workers were exposed to and health-hazardous fumes and chemicals.  

11. ManTech’s inadequate performance and its willful and knowing submission of 

false and fraudulent bills under the Contract constitute violations of the False Claims Act. 

Furthermore, by subjecting Relators and other workers to, inter alia, “visa runs,” fear of violating 

immigration laws, fear of being fired for failing to comply with “visa runs,” and by exposing 

workers to health-hazardous working conditions, ManTech violated the Trafficking Victims 

Protection Reauthorization Act. 
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PARTIES 
 

12. Relator/Plaintiff Larry Hawkins (“Hawkins”) is citizen of the United States 

domiciled in Deining, Germany and was employed by ManTech at the KMSF from September 18, 

2012 to May 30, 2015 to perform services pursuant to the Contract. 

13. Relator/Plaintiff Randall Hayes (“Hayes”) is a citizen of Alabama and was 

employed by ManTech at the KMSF from October 2012 to May 2013 to perform services pursuant 

to the Contract.   

14. Relator/Plaintiff Clinton Sawyer (“Sawyer”) is a citizen of Georgia and was 

employed by ManTech at the KMSF from approximately November 25, 2012 until May 2013 to 

perform services pursuant to the Contract.     

15. Relator/Plaintiff James Locklear (“Locklear”) is a citizen of Texas and was 

employed by ManTech at the KMSF from November 2012 to May 2013 to perform services 

pursuant to the Contract.     

16. Relator/Plaintiff Kent Nelson (“Nelson”) is a citizen of Idaho and was employed 

by ManTech at the KMSF from October 27, 2012 to May 2013 to perform services pursuant to the 

Contract.  

17. Defendant ManTech International Corporation (“MT International”) is a 

Delaware corporation with offices in the District of Columbia at 1100 New Jersey Avenue, SE 

Suite 740, Washington, D.C. 20003 and 600 Maryland Avenue, SW, Washington, D.C. 20024.   

MT International is a publicly-traded company that provides defense-related services to the U.S. 

Government in the District of Columbia and throughout the world.  

18. Defendant ManTech Telecommunications and Information Systems 

Corporation (“MT Telecom”), at all times relevant to this complaint was a wholly owned 
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subsidiary of MT International, incorporated in Delaware and based in Virginia, with a registered 

agent for service of process located in the District of Columbia. at 1015 15th Street, NW, Suite 

1000, Washington, D.C. 20005.  MT Telecom transacted considerable, ongoing business in the 

District of Columbia with various U.S. government agencies, in its own name and through MT 

International.  At all relevant times, ManTech was the employer(s) of Relators/Plaintiffs within 

the meaning of 29 U.S.C. § 203(d) and the Kuwaiti Private Sector Labor Law.  On information 

and belief, ManTech Telecommunications and Information Systems Corporation merged in 2013 

with and into ManTech Advanced Systems International, Inc., a Virginia corporation and 

subsidiary of ManTech International Corporation.  Accordingly, all allegations made against MT 

Telecom are made against ManTech Advanced Systems International, Inc.  For ease of review, 

Defendants are referred to herein as “ManTech.” 

JURISDICTION AND VENUE 

19. The subject matter jurisdiction of this Court is invoked pursuant to 28 U.S.C. §§ 

1331, 1332, 1367 and 3730(b), and 18 U.S.C. §§ 1595(a) and 1596(a). 

20. Venue lies in this District pursuant to 28 U.S.C. §§ 1391(b)(3) and 3732(a), as 

ManTech conducts a continuous, robust course of business in the District of Columbia, 

maintaining offices in the District of Columbia and contracting with various U.S. government 

agencies based in the District of Columbia. 

21. There is no procedural bar to recovery by the U.S. or Relators under the False 

Claims Act, 31 U.S.C. §3730(e).  Relators have direct, independent, knowledge of the information 

on which the allegations herein are based, and as alleged above, are an “original source” of the 

allegations herein, as that term is defined in the pertinent statutory authority.  The original 

complaint was filed under seal to provide the U.S. the opportunity to investigate the allegations 
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contained therein and consider whether to intervene.  The U.S. elected not to intervene, and on 

September 12, 2017, the U.S. District Court unsealed the complaint.     

COUNT I 
Violations of the False Claims Act 

False Claims with Respect to the Reporting of Labor Hours Pursuant to  
31 U.S.C. §§ 3729(a)(1)(A) and 3729(a)(1)(B) Against All Defendants 

 
22. The allegations in Paragraphs 1-21 are incorporated in this count by reference as 

though fully stated herein. 

23. The Contract had an original value of $823,446,067.28 for services consisting of 

maintenance and repair of MRAP vehicles, with a completion date of November 26, 2012.1 

According to a ManTech website, the exercise of successive contract options brought the total 

value of the Contract to $2.85 billion.   

24. The Contract included a phase-in period that was to commence at contract award 

and end not later than 180 days after award. The phase-in period was to be compensated on a “firm 

fixed-price” basis.  Contract, Page 85 of 388, B.1.2.   

25. The Contract also included an “Early Operational Readiness” period that was not 

to exceed 180 days after contract award to commence immediately after the completion of the 

phase-in period.  This contract performance period was to be compensated on a cost-plus fixed fee 

level-of-effort basis.  In this period of performance, it was anticipated that the government would 

issue work directives that would include lists of labor categories to be used by ManTech in tracking 

                                                           
1 Counsel for Relators have requested from counsel for Defendants a copy of the Contract.  
Counsel for Defendants refused to provide a copy of the Contract.  Relators have purchased what 
they reasonably believe is a publicly-available copy of the Contract (albeit without exhibits); 
however, should there be a material difference between the Contract as purchased by Relators 
and the Contract actually in the possession of ManTech, Relators would request an opportunity 
to amend the complaint to incorporate the information in the executed contract along with any 
information in the exhibits to the contract. 
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labor expended on the Contract, and estimated hours for such labor categories.  Ibid. B.1.3, 

Contract Page 85 of 388.   

26. As described in 48 CFR 16.207-1, “A firm-fixed-price, level-of-effort term contract 

requires -- (a) The contractor to provide a specified level of effort, over a stated period of time, on 

work that can be stated only in general terms; and (b) The Government to pay the contractor a 

fixed dollar amount.” 

27. Under 16.207-2, “The product of the [firm-fixed-price, level-of-effort term] 

contract is usually a report showing the results achieved through application of the required level 

of effort. However, payment is based on the effort expended rather than on the results achieved.”  

28. The Contract included an “Operational Readiness” period also to begin at the end 

of the phase-in period (181 days after award) and run until January 13, 2013.  This period of 

contract performance would also include government-issued work directives, a list of labor 

categories to be used by ManTech in tracking labor expended on the contract and the government’s 

estimate of the hours that would be expended for the work directives.   

29. Following the Operational Readiness period, the Contract would proceed to the 

Operational Readiness Option Period.  There were to be four option periods (three 12-month 

options and one 10-month option).  Each of these options were to be compensated on a Cost Plus 

Fixed Fee Level-of-Effort basis.  Again, this period of contract performance would include work 

directives from the government regarding labor categories to be used and estimates of hours to be 

expended.  The Contract, B.1.4, Page 85 of 388. 

30. Pursuant to 48 CFR 1352.216-71 (a), “Level of effort (cost-plus-fixed-fee, term 

contract) . . . In performance of the effort directed in this contract, the contractor shall provide the 

total of Direct Productive Labor Hours (DPLH) . . . during the term specified in [the contract] . . . 
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DPLH is defined as actual work hours exclusive of vacation, holidays, sick leave, and other 

absences.”  Pursuant to subsection (b), “Only the Direct Productive Labor Hours categories 

indicated [in the contract] shall be charged directly to the contract.” 

31. The Contract gave the U.S. broad discretion to extend the Contract for up to four 

option periods at established direct labor hour increments.  The Contract, B.1.5, Page 85 of 388. 

32. Based on ManTech’s representations that it had been in full compliance with the 

Contract, the U.S. did, in fact, exercise contract options estimated to represent an expenditure of $ 

$823,446,067.28 by the government.  The Contract, Modification P00059, Page 3 of 388. 

33. Pursuant to Contract Section B.2 (a): 

All subsequent awards will be priced in accordance with the following: a. The 
estimated cost and fixed fee for each applicable Early Operational Readiness, 
Operational Readiness Base Option, and Operational Readiness Option CLIN shall 
be calculated from the labor rates found in the tab “Cost Rate by Labor Category” 
tab, column P, “Composite Cost Per Hour $”, multiplied by the number of hours 
the Government requires for that labor category. The total estimated cost for each 
CLIN will then be calculated by summing all hours by labor category and the 
associated estimated labor cost from the “Cost Rate by Labor Category” for each 
CLIN. The fixed fee shall be calculated from the “Summary of Fee Rate by 
Performance Period” tab, column B, Fee per Hour as shown in Attachment 12, 
multiplied by the number of hours required on that CLIN by the Government.  

  
34. The Contract, H.11(a), established “The maximum number of labor hours to be 

ordered during this contract is 34,453,801 labor hours.”  

35. H.11(b) also made clear, “Expenditure of labor hours in excess of the quantity 

specified in the CLIN(s) (“contract line item”) is not allowed except as authorized by the PCO 

through formal contract action.” 

36. “The Government will estimate the cost of the labor hours per CLIN using actual 

incurred costs that are averaged by labor category for the most recent month or by using the labor 

rates provided in Attachment 12 for each of the labor categories, performance locations, and hours 
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specified.” Ibid. 

37. Pursuant to Section H.11(b),  

If Contractor performance is considered satisfactory by the Contracting Officer, the 
fixed fee is payable at the expiration of the period(s) of performance as set forth in 
the applicable CLIN upon Contractor certification that the quantity of labor hours 
specified in the contract has been expended in performing the contract work. 
 
38. Section H.11 (f) makes clear:  

(1) The Contractor shall notify the Procuring Contracting Officer immediately in 
writing whenever it has reason to believe that: 

(i)  The level of effort the Contractor expects to incur in the next 60 days 
will exceed seventy-five (75%) percent of the level of effort established for 
each funded CLIN; or 

(ii)  The level of effort required to perform the period of performance 
will be greater than the level of effort established for that period. 

As part of the notification, the Contractor shall provide the Contracting Officer a 
revised estimate of the level of effort required to perform through the completion 
of the period of performance. As part of the notification, the Contractor also shall 
submit any proposal for adjustment to the estimated cost and fixed fee that it deems 
would be equitable if the Government were to increase the level of effort as 
proposed by the Contractor. 

(2) Within thirty days after completion of the work under each CLIN, the 
Contractor shall submit the following information directly, in writing, to the 
Contracting Officer, with copies to the COR and the Defense Contract Audit 
Agency office to which vouchers are submitted: 

(i) The total number of man-hours of direct labor, including subcontract 
labor, expended and a breakdown of this total showing the number of man-
hours expended in each direct labor classification listed in Attachment 12, 
including the identification of the key employees utilized; 

(ii) The Contractor’s estimate of the total allowable cost incurred under the 
CLIN; and 

(iii) In the case of a cost under run, the amount by which the estimated cost 
of the CLIN may be reduced to recover excess funds. 

(3)  In the event that the actual labor performed is expected to exceed the 
established labor hours on each CLIN, but the actual labor is not expected to exceed 
the estimated cost of the CLIN, the Contractor, subject to PCO approval, shall be 
entitled to cost reimbursement for actual hours expended, not to exceed the CLINs 
estimated cost. The Contractor shall not be paid fixed fee, however, on the 
expended labor hours in excess of the labor hours established by the CLIN. This 
understanding does not supersede or change the ability of the Contractor and 
Government to agree to change the established hours on the established hours on 
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the CLIN with an equitable adjustment on both cost and fee. This adjustment would 
be via formal contract modification as directed by the PCO. 

(4)  If, during the period of performance, the Contractor finds it necessary to 
accelerate the expenditure of direct labor to such an  extent that the total man-hours 
of effort specified above would be used prior to the expiration of the term, the 
Contractor shall notify the Contracting Officer in writing setting forth the 
acceleration required, the probable benefits which would result, and an offer to  
undertake the acceleration at no increase in the estimated cost or fee together with 
an offer, setting forth a proposed level of effort,  cost breakdown, and proposed fee, 
for continuation of the work until expiration of the term hereof. The offer shall 
provide that the work proposed will be subject to the terms and conditions of this 
contract and any additions or changes required by then current law, regulation, or 
directives, and that the offer, with a written notice of acceptance by the Contracting 
Officer, shall constitute a binding contract. The Contractor shall not accelerate any 
effort until receipt of such written approval by the Contracting Officer.  Any 
agreement to accelerate will be formalized by contract modification.  The COR 
may, by written order, direct the Contractor to accelerate the expenditure of direct 
labor such that the total man-hours of effort specified in paragraph (a) above would 
be used prior to the expiration of the term. This order shall specify the acceleration 
required and the resulting revised term. The Contractor shall acknowledge this 
order within five days of receipt.   

 
39. DoD 7000.14-R Financial Management Regulation Volume 4, Chapter 20, Section 

200303, “Identifying Direct Productive Labor Hours” makes clear that “Direct Productive Labor 

Hours (DPLH) are the hours expended by employees that are directly attributable to production. 

Management identifies employees whose work constitutes productive labor hours within the 

production department. These hours are totaled and then estimated idle time and leave/holiday 

hours are deducted. The result is total departmental productive hours, used as a denominator in the 

determination of the actual shop rate[.]”. 

40. ManTech, as awardee of the Contract, was required to comply with all of the 

Contract’s requirements.  Moreover, by accepting the successive Contract Options, ManTech 

certified that it was in compliance with all material requirements of the Contract and in compliance 

with federal and state laws and regulations. 
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The Accurate Reporting to the Army of Direct-Labor Hours Was 
Material to the United States 

 
41. “Labor hour” is referenced 174 times in the Contract. 

42. ManTech had an affirmative duty to accurately report its labor hours.   

43. The accurate reporting of labor hours was material to the United States.  

ManTech Made Knowingly False Statements to 
The U.S. Regarding the Hours Worked by its Employees 

 
44. On information and belief, ManTech reported labor hours during the “phase-in” 

period.   

45. On information and belief, ManTech provided reports to the U.S. regarding the 

“Early Operational Readiness” and “Operational Readiness” phases of the contract by reporting 

hours worked servicing MRAPS. 

46. With respect to all of its labor hour reporting requirements under the Contract, 

ManTech submitted claims of direct labor hours worked on the Contract to the government that 

were knowingly false. 

47. Depending on ManTech’s needs, ManTech either overreported direct labor hours 

or underreported direct labor hours by encouraging its employees to mischaracterize direct labor 

hours as indirect labor hours (and vice versa).  On information and belief, ManTech managers 

altered timesheets that were completed by ManTech employees by either increasing or decreasing 

direct labor hours with knowledge that they would be reported to the U.S.   

ManTech Intentionally Underreported Direct Labor Hours  
To Conceal the Inefficiency of its Unqualified Workforce 

 
48. As detailed in paragraphs 122 - 146, in an effort to conceal the inefficiencies of an 

untrained workforce and to induce the U.S. to exercise the available Contract Options, 

notwithstanding ManTech’s unqualified workforce, ManTech ordered its mechanics and 
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technicians to falsify their direct labor hours to create the false impression of efficiency in 

performing direct labor mission-critical tasks.   

49. ManTech regularly recruited and employed unqualified personnel with no 

experience and/or knowledge of vehicle maintenance and repair let along MRAP maintenance and 

repair as was a material provision of the Solicitation and the Contract.   

50. Prior to 2012, the contract for maintenance and repair of MRAPs in Kuwait was 

held by Science Applications International Corp (“SAIC”).  As the prime contractor at the KMSF, 

SAIC subcontracted the actual repair and maintenance services to a variety of subcontractors 

including Ranger Land Systems, Inc. (“Ranger”) and VSE Corporation (“VSE”).   

51. Because of Hawkins’s significant prior experience as a mechanic on the MRAPs, 

first for VSE and then for Ranger, ManTech frequently asked Hawkins to attend meetings with 

Army contracting officers as a “substitute supervisor.”  Hawkins began attending these meetings 

in February 2013.   

52. The presence of unqualified ManTech employees dramatically slowed efficiency 

in the repair of MRAP vehicles and distracted the attention of those mechanics and technicians 

who were qualified to service MRAP vehicles from their tasks.  Unqualified ManTech employees 

frequently stopped work on an MRAP because they did not know how to proceed.  The typical 

remedy for an unqualified employee suspending work was for a qualified technician or mechanic 

to be found within the KMSF to resolve the impasse experienced by the unskilled employee.  That 

qualified technician or mechanic was required to suspend his own work in order to travel to the 

workspace of the unqualified technician or mechanic to provide assistance and counsel on how to 

proceed.  Thus, the sufficiently trained and experienced mechanics were forced to mentor the large 

number of unqualified ManTech employees in order for work on the MRAPs to proceed.  This 
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reduced the efficiency of the work on the Contract and caused the unnecessary accumulation of 

labor hours.     

53. At the meetings with Army contracting officers that he attended, Hawkins 

witnessed ManTech managers deliberately lie to the U.S. government contracting officers about 

ManTech’s efficiency in servicing the MRAP vehicles.  Hawkins knew that the information 

ManTech provided to the Army regarding its efficiency was false because he had prior work 

experience servicing MRAPs when SAIC was the prime contractor and Hawkins worked for its 

subcontractor Ranger Land Systems.  Hawkins witnessed ManTech claim, falsely, to the Army 

contracting officers, that ManTech was working far more efficiently than Ranger.  As a former 

Ranger employee, Hawkins knew first-hand that ManTech was operating far less efficiently than 

Ranger. 

54. A significant reason for ManTech working less efficiently than Ranger was that 

ManTech hired unqualified personnel to work as mechanics or technicians.    

55. Hawkins, Sawyer, and Hayes have personal knowledge that ManTech managers 

were engaged in a systemic scheme to misrepresent labor hours to the U.S.  The misrepresentation 

of time took two forms.  First, ManTech managers regularly ordered ManTech employees to use 

inaccurate labor codes to classify time spent on MRAPS.  Hawkins and Hayes witnessed 

employees follow these orders and, in fact, deliberately mischaracterize their hours as instructed.  

Second, where ManTech employees did not mischaracterize their time or where ManTech’s need 

for time manipulation exceeded the mis-categorization of hours, ManTech managers collected the 

timesheets from ManTech personnel and, on information and belief, reduced or added to the hours 

reported to the U.S.  

56. According to Hawkins, who, at the invitation of ManTech management, attended 
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management meetings beginning in February 2013 because his experience, when employees 

turned in their time sheets to their ManTech managers, the ManTech managers would alter the 

record of their labor hours.  ManTech managers had predetermined the “appropriate” amount of 

direct-hour time that should be spent on a vehicle.  If the time actually spent servicing a vehicle 

was above the target time, the ManTech managers would either eliminate hours or reclassify the 

hours from direct-labor to indirect labor.  If the time actually spent servicing a vehicle was below 

the target time, the ManTech managers would either reclassify indirect labor hours as direct labor 

hours or increase the hours recorded on the timesheet, that were later entered into SAMS-E.   

57. At one management meeting that Hawkins attended, a Major from the Army 

attended.  At that meeting, ManTech reported labor hours to the Army Major that it knew were 

false in order to demonstrate contract compliance.  

58. As a result of the manipulation of the time reported by ManTech to the Army and 

through oral reports made by ManTech managers in the presence of Hawkins to Army contracting 

officers at the meetings attended by Hawkins, Hawkins has direct knowledge that ManTech made 

material false statements to the United States in order to ensure payment under the Contract where 

some or all of the payments might have been withheld had the government known ManTech’s 

inefficiency in performing the Contract, an inefficiency that was created, in large part, by the lack 

of qualifications and skills of its new recruits. 

59. Hayes was the head of his particular “line” of ManTech employees at the KMSF. 

60. Hayes’s supervisor, Bud Delano, ordered Hayes to misreport his own time and for 

Hayes to instruct the men in his line to misreport their labor hours to reduce the number of direct-

labor hours reported to the government.  Hayes refused to do so.   

61. In the face of Hayes’s refusal to order his men to manipulate their reported time, 
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Delano visited the line and instructed the Hayes line to falsify the record of the time spent servicing 

the MRAPs by using non-direct hour data codes to characterize the direct-hour time spent servicing 

the MRAPs.    

62. After Delano gave this instruction to the men of his line and departed, Hayes 

addressed the men under his supervision.  Hayes told his men that it was illegal to mis-record the 

labor hours reported to the government.   

63. Bud Delano learned that Hayes had openly contradicted him and had attempted to 

contravene his instruction to the line.   

64. Soon thereafter, Delano replaced Hayes as the head of his line with a man named 

Marvin Holt who instructed the line consistent with Bud Delano’s instruction to miscode labor 

hours.  

65. Hayes was demoted and transferred to another line. 

66. On May 30, 2013, Hayes, Sawyer, Nelson, and Locklear were told to report to the 

office of ManTech supervisor John Gaurnieri (“Gaurnieri”).  Hayes and the others who were 

brought into Gaurnieri’s office were fired for cause by ManTech.   

67. Gaurnieri told Hayes that he was being fired because Army contracting officers had 

told ManTech manager Ret. Colonel John Danks, ManTech’s liaison with the Army, that Hayes 

was not meeting minimal expectations for direct hours worked. Hayes immediately protested to 

ManTech manager Gaurnieri that any such representation of low direct labor hours was false 

because his direct labor hours were consistently high.  

68. Given that he had consistently reported high direct labor hours yet was being fired 

because of the Army’s claim that he lacked sufficient labor hours, Hayes believes and thus alleges 

that ManTech managers altered the hours that he had reported.  Specifically, in response to his 
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refusal to miscode his own labor hours, ManTech managers, on information and belief, reduced 

his hours without his knowledge.   

69. Nelson was also told that he was being fired at the request of the U.S. Army because 

the Army had determined that his recorded direct labor hours were too low.  However, Nelson 

served as part of the KMSF fire suppression team.  He did not bill time to specific MRAP vehicles. 

If the data that the Army was basing its analysis on was accurate, the Army would have known 

that he was recording no direct labor hours not “low” direct labor hours. 

70. ManTech’s representation that Nelson was being fired because his direct labor 

hours were “low” leads Nelson to believe and thus allege that ManTech managers submitted false 

time sheets in Nelson’s name to the U.S.   

71. Locklear was also told that he was being fired at the request of the U.S. Army 

because of his low direct labor hours.  However, at all times relevant to this allegation, Locklear 

worked in the KMSF tool room distributing equipment to men working directly on MRAPs.  

Locklear was not reporting any direct labor hours.  Thus, the allegation that Locklear’s direct labor 

hours were “low” was false because, in truth, Locklear’s direct labor hours were non-existent.  

These facts lead Locklear to believe and thus allege that ManTech submitted false time sheets in 

his name.   

72. In March 2013, Sawyer attended a leadership meeting led by ManTech manager 

Scott Campbell (“Campbell”).  Campbell instructed the assembled group to falsify their labor 

hours by mischaracterizing the hours they were working.  Sawyer refused to do so.  

73. Sawyer was also fired for cause on May 30, 2013. He was also told that he was 

being fired because of low direct labor hours.  However, like Hayes, Locklear and Nelson, Sawyer 

knew that any assertion that he was not billing sufficient direct labor hours was a lie as he was 
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consistently turning in timesheets reflecting his dedicated, non-stop direct hour labor on the 

MRAPs.  Thus, Sawyer also alleges that ManTech reported falsified time sheets reflecting 

manipulated man hours to the U.S.   

74. Given the aforementioned facts, Hayes, Locklear, Nelson, and Sawyer believe and 

thus allege that ManTech deliberately and effectively prevented the relevant U.S. Army personnel 

responsible for the Contract from knowing that ManTech’s time reporting with respect to the 

Contract was materially false and inaccurate and, as a result, U.S. Army personnel took important 

actions with respect to the Contract that were based on materially false facts.  

75. The recordation of labor hours is directly related to SAMS-E data reporting.  As is 

discussed in detail below, each day, ManTech mechanics and technicians were required to fill-out 

time sheets to record their time using codes to describe the various tasks undertaken.  These time 

sheets were collected by ManTech managers at the end of each day.  The coded hours were then 

entered as data into the SAMS-E system.  Thus, if time is misrecorded on a time sheet or it time is 

mischaracterized on a time sheet, that time would also be misrecorded or mischaracterized in the 

SAMS-E system.   

76. Upon his summary termination and forced return to the United States, Sawyer 

began investigating the grounds for his dismissal.  He knew that the representation that he had low 

direct labor hours was a lie, and he set out to prove it. 

77. Sawyer knew that the time reflected from his timesheets would be entered as data 

into the Army’s SAMS-E data system.   

78. From the United States, Sawyer was able to obtain an Excel data file of his hours 

as reported to the U.S. by ManTech at the KMSF.   

79. A sampling of the Excel spreadsheet that Sawyer received confirmed that his hours 
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were being falsely reported by ManTech.  It reveals that time recorded for certain days was 

unreasonably low representing a material difference with respect to the hours he actually worked 

on those days.  On the other hand, it also revealed that on other days, Sawyer’s SAMS-E recorded 

hours were falsely and grossly overreported.  By way of illustration, but without limitation, 

ManTech recorded into SAMS-E that Sawyer worked 34 hours on December 22, 2011; that on 

July 30, 2011, Sawyer worked 25 hours; that on August 24, 2011, Sawyer worked 22.5 hours; that 

on September 29, 2011, ManTech reported that Sawyer worked 24.5 hours.   

80. These time records were fabricated and grossly inflated. Sawyer did not work 34 

hours on December 22, 2011; 25 hours on July 30, 2011, 22 hours on August 24, 2011; or 24.5 

hours on September 29, 2011.  On those days Sawyer worked materially fewer hours. 

81. Sawyer believes and therefore alleges that ManTech manipulated his labor hours 

both by overreporting labor hours and underreporting labor hours to the government. This 

misreporting was material in that ManTech submitted claims for payment to the government that 

were not accurate which resulted in the U.S. paying ManTech based upon that false information.  

82. ManTech made certifications to the U.S. by requesting and receiving payments that 

were premised on labor hours it was regularly reporting to U.S.  By knowingly reporting false and 

inaccurate labor hours, ManTech knew it was not in compliance with material and legal 

requirements of the Contract; thus, such requests for payment constituted false claims for payment. 

83. Statutory damages to the U.S. include, but are not limited to, three times the full 

value of all such false and/or fraudulent claims. 

84. Each false and/or fraudulent claim is also subject to a civil fine under the False 

Claims Act of five thousand five hundred to eleven thousand dollars ($5,500 - $11,000). 

85. Defendants are jointly and severally liable for all damages under this Count. 
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COUNT II 
Violations of the False Claims Act 

False Claims with Respect to the Input of Data into SAMS-E 
Pursuant to 31 U.S.C. §§ 3729(a)(1)(A) and 3729(a)(1)(B)  

Against All Defendants 
 

86. The allegations in Paragraphs 1-85 are incorporated in this count by reference as 

though fully stated herein. 

87. ManTech violated the False Claims Act by intentionally and/or recklessly 

submitting inaccurate data in the SAMS-E.  Those false statements were material to ManTech 

being paid by the United States.   

Accurate SAMS-E Data EntryWas 
Material to the United States 

 
88. The Contract emphasized, pursuant to regulation, the importance the Army placed 

on accurate data.  Section 9, Page 8 of 388 incorporated by reference KSCR1-18: 

KSCR1-18 – CONTRACTOR MANPOWER REPORTING (OCT 2011) 
In accordance with AFARS 5137.9601, the requirement to report contractor manpower 
shall be included in all contracts, task/delivery orders and modifications, with place of 
performance in Kuwait. 
CONTRACTOR MANPOWER REPORTING (OCT 2011) 
Contractor Manpower Reporting: The Office of the Assistant Secretary of the Army 
(Manpower & Reserve Affairs) operates and maintains a secure Army data collection 
site where the contractor shall report ALL contractor manpower (including 
subcontractor manpower) required for performance of this contract. The contractor is 
required to completely fill in all the information in the format using the following web 
address https://cmra.army.mil/login.aspx  
The required information includes: 
(1)  Contracting Office, Contracting Officer, Administrative Contracting Officer; 
(2)  Contract Number; 
(3)  Beginning and ending dates covered by reporting period; 
(4)  Contractor name, address, phone number, email address, identify of contractor 
employee entering data; 
(5)  Estimated direct labor hours (including sub-contractors); 
(6)  Estimated direct labor dollars (including sub-contractors); 
(7)  Total payments (including sub-contractors); 
(8)  Predominant Federal Service Code (FSC) reflecting services provided by 
contractor (and separate predominant FSC for each sub-contractor, if different); 
(9)  Estimated data collections cost; 
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(10) Organizational title associated with the Unit Identification Code (UIC) for the 
Army Requiring Activity (the Army Requiring Activity is responsible for providing the 
contractor with its UIC for the purposes of reporting this information); 
(11)  Locations where contractor and subcontractor perform the work (specified 
by zip code in the United States or nearest city, country when in an overseas location, 
using standardized nomenclature provided on website); 
(12)  Presence of deployment or contingency contract language; and 
(13)  Number of contractor and sub-contractor employees deployed in theater 
during this reporting period (by country). 
 

89. At approximately the time that the U.S. entered into the Contract with ManTech, 

the Army was rolling out a new comprehensive system for tracking the life cycle of critical 

hardware: SAMS-E.   

90. The SAMSE-E system is designed for use by Army mechanics.  It is not designed 

for use by private contractors.  However, tracking the life cycle of mission-critical MRAPs was so 

important, so material, to the U.S. that the Army established a SAMS-E data terminal for use at 

the KMSF.   

91. A U.S. Army publication describes how materially important SAMS-E is to the 

Department of Defense (“DoD”) and the government.  SAMS-E is material because it is the key 

maintenance component of the Army’s Logistics Information Technology systems: 

[SAMS-E] provides Warfighters around the world with automated management of 
equipment maintenance on everything from M-16 rifles to aircraft.  Soldiers use 
SAMS-E to track asset and equipment life, order parts, interface with related 
logistics systems and much more. SAMS-E users can compile equipment readiness 
reports to provide operational command and control support to Army and Joint 
leadership. The system also enables effective Force and Fleet sustainment 
operations at the national level through consolidated equipment maintenance data.  
(Gay, William, “SEC’s Standard Army Maintenance System-Enhanced ensures 
operational readiness worldwide, July 21, 2011). 
 
92. The wide variety of information collected by SAMS-E provides additional evidence 

of SAMS-E’s materiality to the government.  SAMS-E Master File, RN 750-1s/ACRS 700A/0-6 

states, “The SAMS-E system . . . generate[s] hard copy reports . . . of record numbers: Maintenance 
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Requests, Preventive maintenance schedules, Equipment inspection and maintenance worksheets, 

Historical records or logbooks, Equipment maintenance records, Shop property accounts, Oil 

Analysis Records, and Equipment operation permits that are kept at the unit level CFA.”  SAMS-

E generates reports of record numbers including maintenance requests, preventive maintenance 

schedules, equipment inspection and maintenance worksheets, historical records or logbooks, 

equipment maintenance records, shop property accounts, oil analysis records, and equipment 

operation permits, among other things.  

93. The accurate collection of SAMS-E data is material to the U.S. military because the 

U.S. military is a data-driven decision-making processes.  SAMS-E provides DoD with automated 

management of equipment maintenance on a wide range of military equipment.  SAMS-E provides 

DoD with the ability to track asset and equipment life, order parts, and interface with related 

military logistics systems.  SAMS-E is materially important to the government because it allows 

DoD to compile equipment readiness reports to provide operational command and control support 

to military decision-making.  SAMS-E is materially important to the government because it 

enables DoD to maintain force and fleet sustainment operations through consolidated equipment 

maintenance data.  It has been described as “the most important automated system to field 

maintenance managers.”  Army Pamphlet 750-3 UNCLASSIFIED, Maintenance of Supplies and 

Equipment Soldiers’ Guide for Field Maintenance Operations (Sept. 18, 2013), § 3-2 (b), “The 

Army Maintenance Management System.”  See Department of the Army, Pamphlet 750–1, 

Maintenance of Supplies and Equipment, Commanders’ Maintenance Handbook Headquarters 

Department of the Army Washington, DC (Dec. 4, 2013), pp. 4, 11, 17, 18, 24, 26-29, 34, 37-41, 

and 43. 

94. SAMS-E is materially important to the government as a maintenance management 
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tool that assists front line managers with work scheduling and dispatching of government 

equipment. Source input is manually input by users and data is transferred from other Logistics 

Information System (LIS) via Secure File Transfer Protocol (“SFTP”).  Ibid.   

95. SAMS-E is a materially important for the timeliness, accuracy and reporting of 

maintenance data to DoD decision-makers.   

96. SAMS-E is a materially important maintenance management tool that assists front 

line managers with work scheduling and dispatching of government equipment.  

97. Accurate SAMS-E reporting is a critical instrument for Army and DoD 

commanders to assess overall readiness of U.S. military forces. Maintaining accurate SAMS-E 

reporting is mission-critical for U.S. military forces engaged in combat, as failure to maintain 

accurate reporting can jeopardize the efforts and lives of U.S. troops on the front lines. 

98. The materiality of this SAMS-E data to the Contract is demonstrated by the rote 

fact that, contrary to most other contract jobs, the Army provided, at its own expense, SAMS-E 

terminals for use by ManTech so that ManTech could directly input data into SAMS-E on a real-

time basis.  If the SAMS-E data had not been of independent importance to the Army, ManTech 

would have only been required to provide timesheets for the purpose of compensation.  On 

information and belief, the reason why the Army took this unusual step because the Army needed 

accurate, field-input data in order make assessments on a real-time basis regarding the readiness, 

reliability, and availability of MRAPs.  Such information was needed to make battlefield decisions 

in a manner to enhance effectiveness and minimize casualties from IEDs. 

99. The time sheets used to report labor hours for contract performance were also used 

to collect the data that was inputted into SAMS-E.  Specifically, the time sheets included codes for 

characterizing increments of time. The coded time data was collected from these time sheets and 
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entered into SAMS-E.   

100. A menu of SAMS-E manhour codes was included in the timesheets used by 

ManTech’s employees.  A non-exclusive list of such codes included: 

SAMS ID CODES 
01 DIRECT LABOR 
03 SUPERVISION 
04 MAINTENANCE ADMINISTRATION 
05 MAINTENANCE ON INSTALLATION TECHNICAL 
TRAINING 
06 QUALITY INSPECTION 
08 MAINTENANCE MEETINGS 
09 PLANT/ EQUIPMENT OPERATION 
10 CLEANING AND POLICING 
11 VEHICLE OPERATIONS 
12 STOCK CHASING 
17 EQUIPMENT 
20 LAG‐ AWAITING ASSISTANCE 
21 LAG‐ AWAITING EQUIPMENT, TOOLS OR FACILITY 
SPACE 
22 LAG‐ AWAITING TRANSPORTATION 
23 LAG‐WEATHER 
24 LAG‐ AWAITING PARTS 
25 LAG‐BREAK 
35 TDY‐ OTHER 
36 PERSONNEL PROCESSING 
40 COMPENSATORY TIME OFF FOR OVERTIME 
42 LEAVE‐ OFFICIAL 
43 SICK LEAVE‐ CIVILIAN 
44 MEDICAL ABSENCE 
45 PERSONAL AFFAIRS 
47 LWOP 
48 JOB RELATED INJURY 
0 LABOR‐ CLOSED WORK ORDER 

 
ManTech Made Knowingly False Entries into SAMS-E 

 
101. As described above, ManTech manipulated and falsified the time it reported to the 

U.S. for servicing MRAPs under the Contract.   

102. When, at the instruction of ManTech managers, employees used inaccurate codes 
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to describe time serving MRAP vehicles, those inaccurate time codes were then entered into the 

SAMS-E data system.   

103. The false coding of time resulted in false data being entered into SAMS-E.  For 

example, if the amount of time spent on a particular MRAP was in danger of exceeding that 

anticipated direct man hour time, ManTech management instructed its employees to use non-direct 

labor codes (such as “12 Stock Chasing” or “17-Equipment”) instead of the Direct Labor Hour 

code of 01.  Conversely, if the amount of direct labor hours for a particular task order was lagging, 

ManTech managers would instruct their employees to enter inflated direct labor hours on their 

timesheets.   

104. When ManTech managers collected time sheets and then, depending on the need, 

increased or decreased the time as reported to the U.S., the misrecorded time was then entered into 

SAMS-E.  This misreported time constituted corrupt, inaccurate data in SAMS-E.   

105. By polluting SAMS-E with corrupted data, ManTech denied the government all of 

the benefits that the government sought from ManTech when it provided ManTech the 

multimillion dollar SAMS-E reporting system in the first instance.  Thus, not only were the costs 

incurred by the U.S. in configuring a SAMS-E system wasted, the entry of corrupted data into 

SAMS-E made the Army worse off than if the Army had chosen not to provide ManTech with the 

SAMS-E terminal in the first instance.  Specifically, had the Army not provided a SAMS-E 

terminal to ManTech, the subsequent SAMS-E data analytics would have been known to have 

lacked key maintenance and repair datapoints.  However, not knowing that the data entered into 

the KMSF SAMS-E terminal was corrupt, the Army could not know that its underlying data were 

unreliable.   

106. Based on the aforementioned facts, including their personal observations, Hawkins, 
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Sawyer, Hayes, Nelson, and Locklear allege that ManTech intentionally entered falsified the time 

data into the Army’s SAMS-E system.     

107. The damage to the U.S. extends far beyond the direct financial injury inflicted by 

the fraud and the servicing of U.S. equipment by a contractor that employed unqualified mechanics 

and technicians.  

108. The U.S. military depends on accurate data to determine readiness for military 

action.  Readiness includes the availability of weaponry and equipment in the field.  Readiness is 

gauged by recorded maintenance turn-around times, the reliability of the equipment that has been 

deployed, and whether equipment currently being used by our forces is sufficiently reliable to 

merit additional purchase (or whether the U.S. would be better served purchasing different, more 

reliable equipment). 

109. False data in this data-driven system pollutes readiness calculations, reliability 

assessments, and procurement decisions, and does further damage to the U.S. military. 

110. ManTech made implicit certifications to the U.S. by requesting and receiving 

payments that were premised on compliance with material requirements of the Contract and 

applicable Kuwaiti, U.S., and state laws and regulations.  By knowingly entering false data, 

ManTech knew it was not in compliance with such material and legal requirement; thus, such 

requests for payment constituted false claims for payment. 

111. Statutory damages to the U.S. include, but are not limited to, three times the full 

value of all such false and/or fraudulent claims. 

112. Each false and/or fraudulent claim is also subject to a civil fine under the False 

Claims Act of five thousand five hundred to eleven thousand dollars ($5,500 - $11,000). 

113. Each false data entry into SAMS-E constitutes a separate false claim to the U.S. 
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114. Defendants are jointly and severally liable for all damages under this Count.  

COUNT III 
Violations of the False Claims Act 
False Claims with Respect to the  

Qualifications of ManTech’s Personnel  
Pursuant to 31 U.S.C. §§ 3729(a)(1)(A) and 3729(a)(1)(B) 

Against All Defendants 
 

115. The allegations in Paragraphs 1-114 are incorporated in this count by reference as 

though fully stated herein. 

116. ManTech violated the False Claims Act by intentionally and/or recklessly 

submitting inaccurate information and certifications to the U.S. regarding the qualifications of the 

personnel that it had assigned to work on the critically-important MRAP vehicles.   

The Qualifications of the ManTech Mechanics 
Working on the MRAPs were Material to the United States 

 
117. The MRAPs were a top priority for the Department of Defense and the Army as 

this high-cost vehicle had the design and construction necessary to withstand IED blasts and, thus, 

save the lives of thousands of U.S. service men and women.   

118. The Contract required ManTech to staff the KMSF with mechanics and technicians 

who were adequately trained to efficiently and effectively provide MRAP repair and maintenance 

services.  Solicitation W56HZV-11-R-0181, page 107 of 125.   

119. ManTech was required to certify that its mechanics were qualified to work on the 

MRAP vehicles by either submitting (1) a certification of training from MRAP-U, or (2) a waiver 

to MRAP-U training (the MRAP-U certification-training credentials requirement may be waived 

for those personnel that have had previous experience with MRAP Vehicle Systems).  Solicitation 

W56HZV-11-R-0181, page 107 of 125.   

120. Given the cost of each MRAP, the mechanical stresses that an MRAP are designed 
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to withstand (the explosion of an IED), and the lives at stake through the availability of MRAPs 

to U.S. service personnel, the qualification of the mechanics working on these vehicles was 

material to the U.S. and the Contract.   

ManTech Made Knowingly False Statements to 
The U.S. Regarding the Qualifications of its Mechanics 

121. Relators Hawkins, Hayes, Sawyer, and Locklear have original-source knowledge 

that ManTech made false claims to the U.S. about the qualifications of its mechanics – 

qualifications that were material to the Contract for the servicing of these $1 million vehicles – 

and that ManTech made these false statements knowingly even though ManTech knew its false 

statements would result in the input of unreliable and corrupted data into SAMS-E.   

122. ManTech initially absorbed the existing mechanics and technicians who had been 

employed by its predecessor SAIC and its subcontractors.  Thereinafter, ManTech embarked on a 

recruiting program that was designed to get “boots on the ground” at a low-cost – irrespective of 

its material contract obligations to the U.S. to have only qualified mechanics service the MRAPs.   

123. In order to save money, ManTech passed over qualified mechanics as new hires in 

favor of bring a low-skill, low-cost workforce to the KMSF that was unqualified to service the 

MRAPs in accordance with the requirements of the Contract.   

124. The experience of Sawyer exemplified the intentional willingness to ignore lack of 

qualification in order to fill job quotas.  After ManTech took control of the KMSF, ManTech asked 

Sawyer to relocate to Afghanistan to serve as a certified welding inspector.  Sawyer repeatedly 

informed ManTech that he did not know how to weld and was not qualified to inspect others’ 

welding.   

125. Given the combat stresses to which MRAPs are subjected (e.g., IED blasts, 

exposure to chemical agents, etc.), the quality of welding is materially important to the servicing 
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and maintenance of these vehicles.   

126. ManTech ignored Sawyer and demanded that he serve as a welding inspector in 

Afghanistan.  ManTech threatened to fire him if he did not take the job as welding inspector. Still, 

he refused.     

127. After ManTech took over from SAIC and had absorbed the first wave of employees 

from SAIC’s subcontractors, ManTech brought unqualified employees to Kuwait to work on the 

MRAP contract.  Sawyer has personal knowledge of ManTech hires who had been recruited from 

the Military Youth Corps, one of whom, Michael Green, was previously a beautician and another 

who had been hired from a job at a fast-food restaurant.  

128. ManTech seemed not to care that these men – and so many of the others who came 

to Kuwait after the existing KMSF mechanics had been hired by ManTech – had no pertinent 

skills. 

129. In September 2012, Hawkins learned that ManTech would be taking over the 

MRAP contract at the KMSF.  He was invited to reapply for his job as a ManTech employee.   

130. As part of the process of applying for a job as a mechanic with ManTech, Hawkins 

was required to take an online test to prove his competence as a mechanic.  There existed no ID-

verification or other security to ensure that the person taking the mechanic’s test was the same 

person who was applying for the job.   

131. On information and belief, ManTech hired persons who had engaged third-parties 

to take and pass the mechanic competency test.  In conversations Hawkins, Hayes, Sawyer, and 

Locklear had with new hires, new hires at times admitted that someone else had provided the 

answers on their mechanic competency test.  This practice was so widespread and the safeguards 

against third parties providing answers to this test were so non-existent, that ManTech knew or 
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acted with reckless disregard as to the qualifications of new hires. 

132. As a consequence of the lack of experience of the personnel hired by ManTech, the 

MRAP vehicles were frequently returned to the maintenance facility due to their negligent 

servicing.  The additional time and resources taken by the return of these vehicles to the KMSF 

caused economic loss to the United States.  

133. It was Hawkins’s job to work with and train the new hires.  In so doing, he learned 

that many of those hired by ManTech had no prior work experience as mechanics.  The most recent 

job for many of them was working at fast-food restaurants.   

134. One of the new hires that Hawkins met was hired as a line-supervisor.  However, 

this new hire did not have any experience as a mechanic.  His lack of experience caused 

productivity on the line to come almost to a complete halt. 

135. Locklear has knowledge that ManTech was deliberately hiring new employees who 

lacked fundamental knowledge about the job they were hired to do.  Locklear had a broad view on 

this problem working in the tool room dispensing equipment to ManTech employees at the KMSF.  

As an example, a new hire was sent to see Locklear to obtain a half-inch impact wrench. An impact 

wrench is a socket wrench, high torque power tool that is routinely used in, inter alia, automotive 

repair, heavy equipment maintenance, and product assembly. Any worker qualified to service 

MRAPs would and should have an understanding of how an impact wrench operates and is 

maintained.  In providing the wrench to him, Locklear instructed the man to put a few drops of oil 

into it before using it.  In response, the “mechanic” asked him where he was to apply the oil.  This 

lack of fundamental knowledge of such a basic piece of equipment indicated to Locklear that this 

man lacked sufficient experience as a mechanic. 

136. There is pervasive other evidence of the lack of qualification of ManTech’s labor 
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force.   

137. By virtue of the acts and omissions described above, Defendants, by and through 

their officers, agents, supervisors, and employees, agreed to make use of, and did make use of, or 

caused to be made use of knowingly false statements to get claims paid or approved by the U.S. 

Government in violation of 31 U.S.C. § 3729(a)(1)(B). 

138. Because ManTech’s mechanics and technicians at KMSF lacked the requisite 

qualifications, ManTech was not qualified to be a contractor for MRAP service and repair and 

could not perform with the requisite efficiency that was a necessary and essential predicate for 

award of successive Contract Options.  

139. Because ManTech’s mechanics and technicians at KMSF lacked the requisite 

training, the staff routinely violated the required procedures for MRAP maintenance and repair in 

order to conceal their deficiencies, conduct that resulted in significant overbilling and excess and 

unnecessary costs being submitted to, and paid by, the U.S. Government.  

140. The U.S. unambiguously stressed the importance of qualified personnel in the 

Solicitation for the Contract.  ManTech went to great lengths to disguise the extent of its 

unqualified workforce. Had the U.S. known that ManTech had hired, e.g., untrained, unqualified 

fast-food workers, beauticians, and youth offenders to come to Kuwait to work on the Army’s life-

saving armored vehicles, the U.S. would have cancelled the Contract and denied ManTech further 

payment. 

141. Not only was the U.S. damaged by unqualified mechanics and technicians working 

on mission-critical, expensive, and sophisticated MRAP equipment, but the presence of a cadre of 

unqualified technicians and mechanics dramatically slowed efficiency in the repair of MRAP 

vehicles and distracted the attention of those mechanics and technicians who were qualified to 
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service MRAP vehicles from their tasks.  Unqualified technicians and mechanics frequently 

stopped work on an MRAP because they did not know how to proceed.  The typical remedy for an 

unqualified technician or mechanic suspending work was for a qualified technician or mechanic 

to be found within the KMSF.  He was then required to suspend his own work in order to move to 

the workspace of the unqualified technician or mechanic to provide assistance and counsel on how 

to proceed.  In other words, the large corpus of unqualified technicians and mechanics had to be 

mentored by the small number of sufficiently qualified technicians and mechanics.  This was part 

and parcel of a system that was purposefully set into motion by ManTech to materially reduce the 

direct hour efficiency of all the technicians and mechanics working on the Contract, and cause 

unnecessary billing to the U.S.  

142. ManTech made explicit and implicit certifications to the U.S. by requesting and 

receiving payments that were premised on compliance with material requirements of the Contract 

that required ManTech to ensure that only adequately qualified mechanics serviced the mission-

critical, life-saving, and expensive MRAPs.  By knowingly allowing unqualified personnel to 

service the MRAPS, ManTech knew it was not in compliance with such material and legal 

requirement; thus, such requests for payment constituted false claims for payment. 

143. Statutory damages to the U.S. include, but are not limited to, three times the full 

value of all such false and/or fraudulent claims. 

144. Each false and/or fraudulent claim is also subject to a civil fine under the False 

Claims Act of five thousand five hundred to eleven thousand dollars ($5,500 - $11,000). 

145. Defendants are jointly and severally liable for all damages under this Count. 
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COUNT IV 
Violations of the Trafficking Victims Protection Reauthorization Act  

U.S.C. §§ 1581, et seq. 
  

146. The allegations in Paragraphs 1-21 are incorporated in this count by reference as 

though fully stated herein. 

147. Plaintiffs bring this count under the Trafficking Victims Protection Reauthorization 

Act (“TVPRA”) 18 U.S.C. § 1581, et seq. 

148. Section 1595 of the TVPRA allows private citizens to bring suit against a 

perpetrator who has violated the TVPRA.  

149. Section 1589(a)(3) of the TVPRA establishes that whoever knowingly provides or 

obtains the services of a person by means of the abuse or threatened abuse of law or legal process 

shall be punished pursuant to the Act. 

150. Section 1592 establishes that whoever knowingly conceals, removes, confiscates, 

or possesses any actual or purported passport or other immigration document, or any other actual 

or purported government identification document, of another person --  in the course of a violation 

of section 1589 with intent to violate section 1589; or to prevent or restrict or to attempt to prevent 

or restrict, without lawful authority, the person’s liberty to move or travel, in order to maintain the 

services of that person, is liable under the TVPRA. 

151. Section 1593(a) establishes that in in addition to any other civil or criminal penalties 

authorized by law, the court shall order restitution for any TVPRA offense. 

152. Under Section 1593(b)(1), the order of restitution under this section shall direct the 

defendant to pay the victim the full amount of the victim’s losses including any costs incurred by 

the victim for medical services relating to physical, psychiatric, or psychological care; physical 

and occupational therapy or rehabilitation; necessary transportation, temporary housing, and child 
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care expenses; lost income; attorneys’ fees, as well as other costs incurred; and any other losses 

suffered by the victim as a proximate result of the offense. 

153. Under Section 1593(b)(1), the order of restitution shall also include the greater of 

the gross income or value to the defendant of the victim's services including the offender’s ill-

gotten gains. 

154. Compliance with Kuwait’s immigration laws was a material requirement of the 

Contract.  See Count V below. Indeed, in recognition of the fact that such compliance was a 

“primary” requirement, in a customized “Addendum” to each of ManTech’s employment contracts 

with Plaintiffs, the following is provided: 

Your work area is designated as Kuwait as stated in your offer letter. A primary 
requirement for working in Kuwait involves issuance of a host nation Work Visa 
with sponsorship. To obtain a work visa, you will be required to meet established 
host nation criteria, including a favorable background investigation (this is in addition 
to employment background check and security clearance requirements) and a 
medical examination to determine fitness to work. These requirements may not be 
waived, are not negotiable and may not be substituted using alternate approvals, 
e.g., a current active security clearance does not supersede and cannot be used in 
place of the required host nation background check, nor is a deployment medical 
exam acceptable in lieu of the required medical exam. 

 
 On information and belief, ManTech’s employment contracts with the other employees who 

worked on the Contract in Kuwait contained similar if not identical provisions.  

155. Nonetheless, ManTech abused Kuwaiti immigration and labor laws by ordering 

Plaintiffs and their colleagues to engage in “visa runs” in which they left Kuwait, flew to and 

entered Bahrain, and then immediately turned around and flew back to and entered Kuwait in order 

to be issued renewed tourist visas.  

156. ManTech placed Plaintiffs and their colleagues in fear of arrest for this violation – 

which was exacerbated by their fear of being fired by ManTech if they failed to obey ManTech’s 

orders, and the harsh economic consequences that would follow as described in the contracts 
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signed by Plaintiffs. 

157. By creating this Hobson’s Choice, and forcing Plaintiffs and their colleagues to 

work in fear, without the protection of any country’s laws, ManTech was able to extract their 

services at an extremely low rate, underbid its competitors for contract work, and make exorbitant 

profits by obtaining illegal payments from the U.S. 

ManTech Obtained Plaintiffs’ Continued Services  
Through the Threatened Abuse of Legal Process 

 
158. ManTech’s employment contracts recited that employees would be working in 

Kuwait legally and that the conditions of employment would be lawful.  This representation was 

false.  

159. Once Plaintiffs were in Kuwait, their contracts forced them to remain on the job for 

at least two years – even after they discovered that they were in-country illegally and that the 

conditions of their employment were unlawful – on pain of payment of substantial financial 

penalties for resigning sooner.  

160. Specifically, Plaintiffs were required to sign employment contracts that committed 

them to work for ManTech for twenty-four (24) months.  A significant financial penalty was 

imposed for early termination.  “MRAP-FOV Contract Offer Addendum – SSILOG, Host Nation 

Sponsorship & Work Visa- Kuwait (CIVIL ID)” made it clear that ManTech would control the 

immigration requirements for its employees to work at the KMSF, incurring substantial costs for 

this process.  Plaintiffs’ employment contracts stated:   

Due to the significant cost for sponsorship, (up to and exceeding 
$10,000 per person for first year and $5,000 for second year), you 
agree to commit to a minimum period of employment (deployment) 
of 24 months or the completion of the contract whichever comes 
first.  Once the process is completed, should you decide to terminate 
employment, or are terminated for any reason, voluntary or 
involuntary, prior to completing 24 months (non-consecutive) of 
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“boots on ground” (BOG) service, you are responsible for costs 
incurred and will be required to reimburse the cost to obtain a work 
visa. In this event, ManTech will make a determination of financial 
obligation based on the current circumstances.  Reimbursable costs 
include all expenses related directly and indirectly to the 
sponsorship, including travel, lodging, per diem, medical exam(s), 
background investigation and administration/ administrative fees.  
If terminated, you may also be responsible for employment and 
deployment costs as described in the Offer Addendum, as well as 
costs related to any training or certification process provided to you 
as part of your employment, including employment related expenses 
described in the Offer Addendum.  

 
See Employment Contract Excerpts at Ex. 02 (Emphasis added).  

 
161. The ManTech MRAP-FOV Contract Offer Addendum – SSILOG, Host Nation 

Sponsorship & Work Visa- Kuwait (CIVIL ID) made clear that if, prior to completing two years 

of employment in Kuwait, a ManTech employee either quit or was terminated, he would be 

contractually obligated to pay ManTech $15,000.00 as reimbursement for the costs incurred for 

sponsorship of that employee in Kuwait. 

162. In addition, as stated in the “MRAP-FOV Contract Offer Addendum Contract 

Mandated Training and Training Certification” portion of that employee’s contract with ManTech: 

In the event that you fail to complete an assigned training course or 
fail to complete an obligated employment period under this contract 
and defined in this offer, you will be required to reimburse prorated 
costs related to the training and certification process. You further 
understand and agree that in the event your employment with 
ManTech is voluntarily terminated or terminated for cause before 
you complete this commitment period, you will be required to 
reimburse training related expenses as defined above on a prorated 
basis (1/12th for each month that your employment term is short of 
the twelve (12) month commitment).   
 

Ibid (emphasis added).   
 

ManTech Obtained Plaintiffs’ Services Through an  
Intentional Abuse Kuwait Law in a Manner that 
Placed Plaintiffs in Constant Fear of Arrest for  

Kuwaiti Immigration and Labor Law 
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163. The Kuwait Private Sector Labor Law (“KPSLL”) mandates that “the replacement 

of the expatriate labor force by the national labor force – whenever it can be possible – . . . is one 

of the main objectives of the State that should finally be achieved.” Explanatory Memorandum 

Law No. (6) of 2010 Concerning Private Sector Labour Law Explanatory Memorandum, pp. 45-

6.  Expatriates, such as Plaintiffs, cannot work in Kuwait unless they subject themselves to 

Kuwait’s laws.  ManTech deliberately and intentionally violated this main objective of the State 

of Kuwait.   

164. Article 10 of the KPSLL states: “The employer is banned to employ foreign labor 

force unless they are duly authorized by the Competent Authority to work for him.”  ManTech 

should have been banned from employing Plaintiffs because, during all times pertinent to this 

complaint, Plaintiffs were not duly authorized by any competent authority to work for ManTech 

because their presence in Kuwait as ManTech employees was illegal.  Further, ManTech engaged 

in a pattern of behavior designed to hide from Kuwaiti authorities that its work force of expatriates 

had not been authorized to work in the country.   

165. ManTech and its subcontractor—British company Millbrook—engaged in a 

pervasive pattern of deceit and illegality under Kuwait law by assuring Plaintiff and other 

ManTech employees that they were engaged in the processes necessary to make their presence 

legal when, in fact, ManTech and Millbrook had not engaged in such processes.   

166. Article 10 further states, “If the worker abandons coming to his work and worked 

for another employer, the employer shall be obliged to return the employer back to his home 

country, upon registering an absconding notice against the worker by his main sponsor.”   

167. ManTech abused Kuwaiti law by reporting and threatening to report certain 

employees as having absconded from its workplace.  Upon the filing of an absconding complaint, 
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Kuwaiti authorities would issue an arrest warrant for that person.  As Kuwait is a member of the 

Gulf Cooperation Council (“GCC”), arrest warrants issued in Kuwait were enforceable by 

immigration and law enforcement personnel in United Arab Emirates, Bahrain, Saudi Arabia, 

Oman, and Qatar.  Once an absconding charge was issued by authorities in Kuwait, Plaintiffs or 

other ManTech’s employees who departed from Kuwait without ManTech’s authorization (or who 

do not return from an approved leave) would be deemed criminals in these other GCC countries, 

denied entry, and/or be subject to arrest. 

168. The Kuwaiti news media frequently covered the arrest of foreign nationals for 

immigration violations and Plaintiffs reasonably believed, based on news reports and from hearing 

others recount experiences or observations, that the Kuwaiti authorities were aggressive in 

arresting foreigners for immigration violations, especially U.S. citizens.  Plaintiffs were acutely 

aware of other Americans getting arrested, deported, and placed on a blacklist that barred future 

entry into Kuwait (and the other members of the Gulf Cooperation Council).  No one wanted to 

experience Kuwaiti jails.  Plaintiffs knew that some Americans were arrested for criminal activity 

were beaten. Plaintiffs lived under constant fear of being arrested.  

169. ManTech told Plaintiffs that it would be responsible, as their employer, for 

obtaining all of the immigration approvals and work permits needed for them to work in Kuwait.  

Through such statements, Plaintiffs were led to believe that ManTech would act in accordance 

with the law in obtaining the necessary immigration approvals and necessary authorizations for 

Plaintiffs to work in Kuwait. 

170. The issuance of a Resident Visa (frequently and hereinafter referred to as a “Visa 

18”) is a pre-condition to working legally in Kuwait. In order to qualify for a Visa 18, expatriates 

such as Plaintiffs were required to submit an application to the Kuwaiti authorities, undergo a 
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background check (complete with a certified police report verifying that the applicant had not been 

subject to a criminal prosecution).  If the Visa 18 is approved, it is inserted into the applicant’s 

passport.  This does not, however, complete the process for obtaining authorization to work legally 

in Kuwait.  With the Visa 18 in hand, the expatriate must then apply to the Kuwait Ministry of 

Labor for a work permit and an work authorization identification card.   

171. At no time during the relevant period of this complaint did ManTech obtain Visa 

18s or work authorizations in Plaintiffs’ names.   

172. It is impossible to obtain a Visa 18 or an work authorization from the Kuwaiti 

government without the active participation of the applicant’s prospective employer.   

173. Even if it were possible to obtain a Visa 18 individually, ManTech made such 

independent action impossible by confiscating Plaintiffs’ passports.  Furthermore, confiscation of 

Plaintiffs’ passports prevented them from leaving the country at the time of their choosing.   

174. To conceal the fact that they were employing expatriates in violation of Kuwaiti 

law and to create the impression that Plaintiffs had some semblance of authorization to be in 

Kuwait, ManTech further abused Kuwaiti immigration law by demanding that Plaintiffs and all of 

their colleagues at the KMSF engage in what were known as “visa runs” or “turn and burns.”   

175. ManTech, through close coordination between its human resources personnel in the 

United States and its managers at the KMSF regularly scheduled “visa runs” to send complete lines 

of mechanics to Bahrain and back for the purpose of obtaining fresh “tourist” visa stamps in their 

passports.   

176. The process was regular and systematic.  Human resource personnel in the United 

States would alert ManTech’s KMSF managers to the approaching six-month anniversary of a 

particular employee’s entry into Kuwait.  The KMSF managers would then order groups of 
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ManTech employees who anniversaries were approaching to engage in a “visa run.”  These groups 

ranged in size from five to twelve men at a time.  Initially, they were required to execute visa runs 

on Sunday, their only day off of work.  This changed for reasons that are discussed below.  The 

employees ordered to engage in a “visa run” were told to meet at approximately 5:00 a.m. at a 

rendezvous point, typically in front of their living quarters.  There they would be picked up by a 

ManTech bus.  The bus would take these men to the Kuwait International Airport where they 

would be met by employees of Millbrook.  The Millbrook employees would give each of the men 

their passports and provide plane tickets to Bahrain.  This group of men would then exit through 

Kuwaiti immigration control (obtaining an “exit” stamp), fly to Bahrain, pass through Bahraini 

immigration control (obtaining an “entry” stamp), turn around to pass back through Bahraini 

immigration control (obtaining an “exit” stamp), board a plane back to the Kuwait International 

Airport (frequently the same plane that had brought them to Bahrain), and pass back through 

Kuwaiti immigration control where they would obtain the all-important six-month tourist visa 

stamp.  When exiting the airport, the group of ManTech employees would be met by Millbrook 

employees who would reconfiscate their passports from them, and then the ManTech employees 

would get onto a bus back to their apartments in time to sleep and get up for work the next day.   

177. Plaintiffs can confirm this systematic, coordinated, ritualized scheme employed by 

ManTech to abuse Kuwait’s immigration laws.   

178. Prior to working for ManTech, Hawkins worked for VSE Corporation (“VSE”) and 

Ranger Land Systems at the KMSF.   

179. Both of these companies applied for and obtained Visa 18s for Hawkins to meet the 

legal requirements for Hawkins to work for them in Kuwait.   

180. On or about September 18, 2012, Hawkins became an employee of ManTech.  
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Unlike VSE and Ranger, ManTech did not complete any paperwork necessary for Hawkins to 

receive a Visa 18 from the Kuwaiti Government.   

181. At ManTech’s instruction, Hawkins left Kuwait to participate in ManTech’s new-

employee training in the U.S.  When Hawkins’s new-employee training ended, Hawkins returned 

to Kuwait to continue his work on the MRAPs at the KMSF.  Upon his arrival at the Kuwait 

International Airport, ManTech transported him to Camp Ali Al-Salem, the transit point for 

Americans arriving in Kuwait.  After a day at Camp Ali Al-Salem, ManTech transported him back 

to the Kuwait International Airport to have his passport stamped with a tourist visa.  After it was 

stamped with a tourist visa, ManTech confiscated Hawkins’ passport. 

182. During his entire experience working for ManTech at the KMSF, Hawkins 

repeatedly reminded ManTech management that he needed to have a Visa 18 in order to work 

legally in Kuwait. The managers he spoke with about it repeated the same line, “we’re working on 

it,” so frequently that Hawkins began to think that ManTech had not even started the Visa 18 

application process. 

183. Hawkins saw no evidence that Millbrook was qualified to serve as a Kuwait 

“sponsor” (not being a Kuwaiti company) or evidence that Millbrook even attempted to obtain a 

Visa 18 on his behalf.  It had not even requested from him the information that was required to 

apply for a Visa 18 (the information that he had provided to VSE and Ranger). 

184. Despite Hawkins telling ManTech’s management directly that he needed a Visa 18 

to work legally in Kuwait, ManTech’s management ignored him, and repeatedly ordered Hawkins 

to execute “visa runs.”  

185. On one such ManTech-ordered “visa run,” Hawkins left Kuwait for Bahrain on 

December 23, 2012.  Though Hawkins exited Bahraini immigration control upon his arrival, he 
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was not permitted to reenter Bahraini immigration control when he turned around to board a plane 

back to Kuwait. He was barred from passing through Bahraini immigration because of a “hold” 

that had been placed on his passport barring him from reentering Kuwait.  Hawkins did not know 

why a “hold” was placed on his passport barring him from reentry into Kuwait.  Hawkins called 

ManTech managers in Kuwait to report his detention and request their assistance but they refused.  

Hawkins requested that ManTech make inquiries with Kuwaiti authorities about why a hold was 

placed on his reentry.  They refused.   

186. Having traveled to Bahrain with essentially only the clothes on his back (Hawkins 

had anticipated completing his “visa run” in the course of a single day), he was trapped for three 

weeks, with no assistance from ManTech.   

187. Abandoned by ManTech in Bahrain, Hawkins had to rely on his own resources to 

discover why a hold had been placed on his passport.  At his own expense, he hired a Kuwaiti 

attorney to make inquiries with Kuwaiti government authorities.  These inquiries revealed that 

German immigration authorities had placed a “hold” on Hawkins’s passport because his consent 

was needed to allow his child to move from Germany to take residence in the Philippines.  Once 

the alert had been placed on his passport, Kuwaiti authorities were on notice that Hawkins might 

have illegally brought a child into Kuwait.  Kuwait needed a statement from Hawkins that 

established that his child had not been living illegally in Kuwait and had his permission to move 

to live in The Philippines with her mother.   

188. Hawkins gave his Kuwaiti attorney the power of attorney necessary to submit a 

statement to German immigration authorities giving his daughter permission to travel to and take 

residence in The Philippines and a statement to Kuwaiti authorities providing assurance that he 

had not brought his child into Kuwait with him.   
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189. As soon as these statements were provided, Hawkins was allowed to pass through 

Bahraini immigration and reenter Kuwait. 

190. Had ManTech applied for a Visa 18 in his name in the ordinary course of business, 

Hawkins would have been informed of the hold that had been placed on his passport.  He could 

have addressed the issue with the appropriate authorities in the ordinary course of business rather 

than being trapped in Bahrain for three weeks.   

191. Given what he has learned about ManTech’s immigration practices since this event, 

Hawkins believes and thus alleges that ManTech provided no assistance to him and made no 

inquiries with Kuwaiti immigration authorities because to do so risked such Kuwaiti authorities 

discovering that ManTech was systemically trafficking its full-time mechanic and technician 

workforce into Kuwait on tourist visas. 

192. Upon returning to Kuwait, Hawkins learned that, to explain Hawkins’s detention to 

other ManTech employees, ManTech propagated false information about him.  Such information 

included false statements that Hawkins had been arrested for committing a crime, that his inability 

to reenter was the consequence of a contentious divorce proceeding, and that he was behind on 

child-support payments. 

193. At ManTech’s direction, Hawkins executed another “visa run” on March 27, 2013, 

whereby he met Millbrook agents at the Kuwait International Airport in the early morning hours 

in order to obtain his passport, passed through Kuwait exit immigration control, flew to Bahrain, 

passed through Bahraini entry immigration control, passed through Bahraini exit immigration 

control, flew back to Kuwait where his passport was stamped with another six-month tourist visa, 

met the Millbrook personnel as he exited the airport to surrender his passport, and returned to his 

living quarters. 
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194. The same pattern was repeated on May 5, 2013.  Each time this happened 

Hawkins’s dual fears were exacerbated: He was afraid of being arrested for violating Kuwait’s 

labor laws, and deported and barred from ever returning to Kuwait, and he was equally afraid of 

being fired and suffering the dire economic consequence of ending his employment with ManTech 

prior to the expiration of the required twenty-four months in Kuwait.  Such termination would 

cause financial to Hawkins and his family from the loss of income, the applicable contractual 

penalty, and the difficulty he could face in obtaining employment after being fired.   

195. Because he lacked a Visa 18 and was not in possession of his own passport, 

Hawkins lived in fear of arrest.  Hawkins was aware that foreign nationals were subject to arrest 

and mistreatment by Kuwaiti authorities for violating its immigration laws.  Hawkins was 

particularly fearful that the Kuwait law enforcement authorities would spot-check the ManTech 

worksite for immigration compliance.  The ManTech workforce constantly talked about and lived 

in fear of mass arrest. 

196. Prior to working for ManTech, Hayes worked for subcontractors VSE and Ranger 

when SAIC was the prime contractor on MRAP maintenance and repair.   

197. VSE and Ranger obtained a Visa 18 for Hayes to ensure that he could work there 

legally.   

198. When SAIC was replaced by ManTech as the prime contractor, Ranger was 

terminated, and Ranger, in turn, terminated Hayes’s Visa 18.   

199. Acting on ManTech’s invitation to SAIC’s subcontract employees to reapply for 

their jobs, Hayes did so and was successful.  At ManTech’s instruction, Hayes returned to the 

United States for training.   

200. When Hayes’s training ended, he returned to Kuwait at ManTech’s instruction to 
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continue to work on MRAPs at the KMSF.   

201. Unlike his predecessor employers VSE and Ranger, ManTech never obtained a 

Visa 18 for Hayes.  Instead, ManTech instructed him to engage in repeated “visa runs” to Bahrain 

to have his tourist visa repeatedly renewed.   

202. Hayes, in the company of approximately five to eight other ManTech employees, 

embarked, as ordered by ManTech manager Bud Delano, on a “visa run” on or about February 5, 

2013. 

203. In the spring of 2013, Hayes informed his ManTech managers that his tourist visa 

had expired.  ManTech took no action, even though he was now in the country illegally.  When he 

voiced his concern that he could be arrested and deported, ManTech instructed him that if he was 

concerned that he would be arrested he should confine himself to his apartment when he was not 

working.  

204. Just prior to May 16, 2013, ManTech again ordered Hayes to embark on another 

“visa run,” following the same procedure as before.  

205. Prior to working for ManTech, Sawyer was employed by VSE which was a 

subcontractor to ManTech’s predecessor SAIC on the MRAP contract. 

206. While employed by VSE, Sawyer had a Visa 18 that VSE had obtained for him 

through its Kuwaiti sponsor. 

207. When ManTech took over the contract, ManTech invited employees of SAIC’s 

subcontractors to reapply for their prior jobs.  Sawyer did so.  

208. ManTech did not prepare any of the paperwork that VSE had prepared for Sawyer 

for obtaining a Visa 18.   

209. Sawyer surrendered his passport to ManTech because ManTech told him it needed 
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his passport to apply for a Visa 18 in his name.   

210. Though Sawyer could cancel his VSE Visa 18 on his own, he could not obtain a 

new Visa 18 in the name of ManTech on his own.  He required the involvement and cooperation 

of his new employer, ManTech.  At the start of his employment with ManTech and at each 

opportunity that arose to discuss his immigration status, Sawyer repeatedly told ManTech that it 

had to apply for and obtain a Visa 18 in his name.     

211. Sawyer asked ManTech when he would get his Visa 18.  ManTech was non-

committal.  ManTech told him that obtaining visas for him and his fellow employees was not a 

priority for the company.  This was evident to Sawyer because ManTech had no process in place 

and no personnel in place to obtain Visa 18s.     

212. On March 30, 2013, ManTech instructed Sawyer, still without a Visa 18, to execute 

a “visa run.”  

213. Sawyer told his ManTech managers that he and his fellow employees were at risk 

of arrest for doing a “visa run.”  ManTech ignored this warning and ordered Sawyer and the others 

in the group to proceed with the one-day “turn and burn” as scheduled or be fired.   

214. Sawyer and the others were subject to arrest for not remaining outside of Kuwait 

for a minimum 72-hours prior to reentry, as required under Kuwaiti law.  However, they were 

under orders from ManTech to return immediately so that they could get back to work at the KMSF 

immediately and were forced to risk arrest in order to report for work at the time demanded by 

ManTech.     

215. From November 22, 2012 to May 30, 2013, Sawyer worked in Kuwait without a 

Visa 18. 

216. ManTech never obtained a Visa 18 for Locklear despite confiscating and holding 
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his passport.  ManTech never processed the paperwork that his previous Kuwait-based employer 

ITT had processed when ITT applied for and received a Visa 18 for Locklear.   

217. Instead of obtaining a Visa 18 for him, ManTech repeatedly ordered Locklear to 

engage in “visa runs.”  

218. Nelson left for Kuwait on November 9, 2012, after completion of U.S. training. 

ManTech did not provide him with any information about the requirements for working legally in 

Kuwait.  ManTech did not, for example, tell Nelson that it was illegal to work in Kuwait when in-

country only on a tourist visa. 

219. Upon Nelson’s arrival in Kuwait, ManTech confiscated his passport.   

220. ManTech never obtained a Visa 18 for Nelson, a prerequisite for Nelson to work 

legally there. 

221. The flight that transported Nelson to Kuwait carried approximately twenty other 

new ManTech employees.  To his knowledge, none of them knew that it would be illegal for them 

to work in Kuwait without a Visa 18.  

222. Once he was in Kuwait, Nelson met Americans who were employed by ITT and 

General Dynamics.  Nelson learned from these Americans that expatriates, such as he, could work 

in Kuwait only if they had a Visa 18.  His friends at those companies had all obtained Visa 18s 

before going to Kuwait.   

223. Nelson lived in fear that he would be arrested and deported.  Particularly unnerving 

was the fact that, because he had no passport, he lacked the ability to immediately prove his U.S. 

citizenship in a time of crisis.  Thus, in that event, he not only lacked the legal authority to be in 

Kuwait, he also lacked the ability to take shelter, as a U.S. citizen, on a U.S. military facility. 

224. On or about April 28, 2013, ManTech management ordered Nelson and a group of 
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other ManTech employees whose temporary visas were about to expire to execute a “visa run.” 

ManTech Obtained Plaintiffs’ Continued Services  
Because of the Power it had to Report Them as Having  

“Absconded” Under Kuwaiti Law – a Charge that Would have Subjected  
Them to Arrest in All of the Countries Part of the  

Gulf Cooperation Council 
 

225. ManTech held additional power over Plaintiffs and their coworkers.  If any Kuwait-

based employee of ManTech failed to report to work, ManTech could report to the Kuwaiti 

authorities that such employee had “absconded” from the workplace, a criminal violation in 

Kuwait.  Upon the filing of such charges, Kuwaiti authorities would issue an arrest warrant for that 

person.  As Kuwait is a member of the Gulf Cooperation Council (“GCC”), arrest warrants issued 

by Kuwait would be enforced by immigration and law enforcement personnel in the United Arab 

Emirates, Bahrain, Saudi Arabia, Oman, and Qatar.  Once an absconding charge was issued by 

authorities in Kuwait, Plaintiffs or other ManTech’s employees who departed from Kuwait without 

ManTech’s authorization (or who do not return from an approved leave) would be deemed 

criminals in these other GCC countries, denied entry, and/or be subject to arrest.  Plaintiffs knew 

that leaving ManTech, leaving the KMSF without the approval of ManTech, or failing to return to 

the KMSF from a “visa run” or any other reason would result in an absconding charge being filed 

against them and an arrest warrant being issued for them, and an entry ban being declared by all 

GCC members.   

Plaintiffs Were Damaged by Violations of the TVPRA 
 

Plaintiffs were Denied the Protection of U.S. Law and  
Were Exposed to Illegal Levels of Toxic Poison 

 
226. ManTech used intimidation and coercion to keep its employees in constant fear of 

being terminated and deported.  The work conditions were horrific.  The air was putrid and thick 

with suffocating smoke and fumes from a variety of sources. 
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227. The Army’s MRAPs are coated with Chemical Agent Resistant Coating (“CARC 

paint”).  CARC paint is a coating system routinely used on military vehicles to make metal surfaces 

highly resistant to corrosion and penetration of chemical agents encountered in chemical weapons 

attacks. 

228. CARC paint contains isocyanate (HDI).2 The CDC identifies the following about 

HDI: 

Isocyanates are a family of highly reactive, low molecular weight chemicals. They are 
widely used in the manufacture of flexible and rigid foams, fibers, coatings such as paints 
and varnishes, and elastomers, and are increasingly used in the automobile industry, 
autobody repair, and building insulation materials. Spray-on polyurethane products 
containing isocyanates have been developed for a wide range of retail, commercial, and 
industrial uses to protect cement, wood, fiberglass, steel and aluminum, including 
protective coatings for truck beds, trailers, boats, foundations, and decks. 

Isocyanates are powerful irritants to the mucous membranes of the eyes and gastrointestinal 
and respiratory tracts. Direct skin contact can also cause marked inflammation. Isocyanates 
can also sensitize workers, making them subject to severe asthma attacks if they are 
exposed again. There is evidence that both respiratory and dermal exposures can lead to 
sensitization. Death from severe asthma in some sensitized subjects has been reported. 
Workers potentially exposed to isocyanates who experience persistent or recurring eye 
irritation, nasal congestion, dry or sore throat, cold-like symptoms, cough, shortness of 
breath, wheezing, or chest tightness should see a physician knowledgeable in work-related 
health problems. 

Preventing exposure to isocyanates is a critical step in eliminating the health hazard. 
Engineering controls such as closed systems and ventilation should be the principal method 
for minimizing isocyanate exposure in the workplace. Other controls, such as worker 
isolation and use of personal protective equipment such as respirators and personal 
protective clothing to prevent dermal exposures may also be necessary. Early recognition 
of sensitization and prompt and strict elimination of exposures is essential to reduce the 
risk of long-term or permanent respiratory problems for workers who have become 
sensitized.3 

229. Isocyanate/HDI is highly irritating to skin and the respiratory system. Heavy 

                                                           
2 Chemical Agent Resistant Coating (CARC) Technical Data Sheet, available at 
http://integument.com/wp-content/uploads/CARC_TechnicalDataSheet.pdf (last visited May 21, 
2018). 
3 The National Institute for Occupational Safety and Health (NIOSH), “Isocynantes,” available at 
https://www.cdc.gov/niosh/topics/isocyanates/default.html (last visited May 21, 2018). 

http://integument.com/wp-content/uploads/CARC_TechnicalDataSheet.pdf
https://www.cdc.gov/niosh/topics/isocyanates/default.html
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exposure to it can lead to itching and reddening skin, burning sensations in the nose and throat, 

and watering of the eyes. With extreme exposure, HDI can cause a cough, shortness of breath, pain 

during respiration, increased sputum production, and tightening of the chest. 

230. Additionally, inhaling high concentrations of solvents contained in CARC can 

cause coughing, shortness of breath, watery eyes, and respiratory problems, including asthma. 

231. During the drying process, CARC can also release toluene diisocynate (“TDI”). 

Burning, grinding or welding CARC paint also releases TDI.   

232. Exposure to HDI and TDI can result in a multitude of adverse health effects. The 

adverse health effects of TDI exposure include acute airway irritation and sensitization 

("isocyanate asthma").  Exposure to TDI can also cause kidney damage. 

233. Occupational asthma related to isocyanate exposure can develop in individuals with 

no prior history of asthma and can sometimes be followed by more generalized hyperreactivity to 

other irritants.   

234. Occupational safety best practices thus dictate that CARC-coated materials should 

never be cut or welded, and CARC-coated materials should not be grinded or sanded without high-

efficiency air purifying respirators in use.  

235. Given the serious health hazards associated with working with CARC paint, it was 

and is incumbent upon ManTech to provide workers with suitable and safe work conditions in 

which workers can avoid the risk of being exposed to or inhaling CARC fumes, particles, or other 

by-products.  

236. As an Army contractor, ManTech was obligated to follow Department of Defense 

and Army legal mandates with respect to servicing CARC coated vehicles.   

237. U.S. Army Technical Bulletin 43-0242, WD CARC Spot Painting, Department of 
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the Army, 3 Dec 2007, asserts bluntly at 7-1: “Welding is Out.  Never weld or use a cutting torch 

on CARC – or WD CARC-painted material.  Welding or cutting painted surfaces releases toxic 

gases, vapors and metal fumes.”   

238. Compared with their experience working at the KMSF for SAIC and its 

subcontractors Ranger and VSE, Hawkins, Hayes, Sawyer, and Locklear experienced a dramatic 

deterioration in the environmental conditions at the KMSF after ManTech took the contract from 

SAIC.   

239. When the KMSF was administered by SAIC, the air was frequently tested and 

changes implemented when air quality measurements indicated dangerous conditions.   However, 

under ManTech, such air quality tests were terminated.   

240. Under ManTech, the air at the KMSF was polluted with the smoke of burning 

CARC paint caused by arc-welding of MRAP vehicles, grinding of CARC paint and metal by 

sanders, the release of fossil fuels from engine exhaust, fumes released from petroleum products, 

and other toxins released by the employees’ abrasive work on the MRAP vehicles.   

241. When ManTech controlled the KMSF, the air became dramatically worse than 

when it was controlled by SAIC because ManTech stopped running ventilation fans designed to 

remove toxic smoke and fumes caused by the welding and grinding of MRAP surfaces.  ManTech 

told Plaintiffs that it was obligated to stop these ventilator fans because they were making too 

much noise and endangered Plaintiffs’ hearing.  Yet, when SAIC ran the KMSF, the mechanics 

and support personnel were all equipped with over-the-ear noise protectors to safeguard their 

hearing from the noise within the KMSF including the ventilators.  ManTech provided no such ear 

protection.  ManTech’s suggestion that it could not maintain adequate ventilation and run 

ventilator fans without jeopardizing workers’ hearing was disingenuous.  Had ManTech been 
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genuinely concerned about the risk posed to Plaintiffs’ hearing, it would have provided such over-

the-ear noise protectors and been able to run the ventilators at the same time. 

242. ManTech ignored Plaintiffs and other ManTech employees’ frequent and repeated 

complaints about the thick, caustic, smoke that gathered within the facility.  Each day, an ever-

increasing black cloud of toxic smoke filled with caustic chemicals gathered within the KMSF 

because the ventilators had been turned off.  Locklear and his fellow employees were forced to go 

out into the searing heat during breaks simply to get fresh air.   

243. In response to the complaints about the poor air quality and in rejecting requests to 

restart the ventilator fans, ManTech instructed its employees to keep the bays doors of the 

warehouse open.  However, this was not a realistic solution as the outside temperature in Kuwait 

was frequently 120 degrees Fahrenheit.  

244. Another significant difference in the health and safety conditions at the KMSF 

between when SAIC administered the MRAP contract and when ManTech held the contract was 

the availability of respirators.  When SAIC held the MRAP contract, it issued respirators to the 

workforce to protect against the CARC/toxic fumes and particulate debris being released into the 

air.  Despite many requests from Plaintiffs and other employees at the KMSF, ManTech refused 

to provide respirators and even refused to provide fresh, clean filters for use with the respirators 

that had been held-over from the time that SAIC was in charge of the facility. 

245. When Plaintiffs and other ManTech employees complained about the lack of 

respirators to filter the smoke-filled air, ManTech threatened to fire them.  In fear of suffering the 

dire economic consequence of ending his employment with ManTech prior to the expiration of the 

required twenty-four months in Kuwait, the financial loss that would be realized by Plaintiffs and 

their families from the loss of income (and the applicable penalty), and the difficulty they might 
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face in obtaining employment after being terminated by ManTech, Plaintiffs were coerced into 

silence regarding their working conditions.     

246. In sum, the smoke-filled work areas at the ManTech facility had little or no 

ventilation, and as a result, the working conditions for Plaintiffs and the other mechanics were 

horrific.  Smoke and particulate matter were discharged from multiple sources, including arc-

welding of CARC paint-coated MRAP vehicle bodies, exhaust from running vehicle engines, dust 

from the grinding down of CARC paint and metallic parts, and other sources of toxicity.  Toward 

the end of each work day, smoke filled the work area so densely that Plaintiffs could not see from 

one side of the facility to the other. 

247. Plaintiffs and other ManTech employees experienced immediate and long-term ill-

health effects from their exposure to toxic pollution at the KMSF that continue to this day.  All 

Plaintiffs experienced headaches, respiratory distress, sinus congestion, mucus expectoration, and 

burning in their eyes and throat during the time that they worked at the KMSF.  Some Plaintiffs 

experienced chronic, daily nose-bleeds as a consequence of working in the KMSF during 

ManTech’s control of the facility.   

248. Plaintiffs and other former ManTech employees continue to experience chronic 

respiratory and sinus illness since working at the KMSF when ManTech controlled the facility. 

Furthermore, Plaintiffs and other workers may experience other more serious ailments that are 

associated with long-term exposure to CARC and CARC solvents. 

249. Plaintiffs did not want to work under the inhumane and arduous conditions to which 

they were subjected by ManTech, but reasonably believed that they had no choice, due to 

ManTech’s control over their lives, as manifested, inter alia, by ManTech’s confiscation of their 

passports, ManTech’s refusal to obtain legal authorization (Visa 18, employment authorization, 
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and Ministry of Labor identifications) necessary for them to live without constant fear of arrest, 

the power that ManTech had to report them to Kuwaiti authorities as having “absconded” if they 

did not report to work, and ManTech’s threat of severe financial penalties were Plaintiffs to leave 

their employment prior to the expiration of the twenty-four months required of their contract.   

Plaintiffs Were Damaged by ManTech’s TVPRA Violations by  
Being Victims of Wage Theft 

 
250. KPSLL Article 64 of the State of Kuwait Labor Law states: “it is forbidden to allow 

workers to work for more than 48 hours per week or 8 hours a day, except in such events as are 

specified in this Law.”  Moreover, “[w]orking hours during the holy month of Ramadan shall be 

equal to 36 hours per week.”  Id.  

251. KPSLL Article 66 provides when a laborer is required to work in excess of forty-

eight (48) hours per week, the laborer has the “right to obtain a wage against the overtime hours 

in a rate which is more than his ordinary rate in a similar period by 25%.”  The KPSLL makes 

clear that, “[t]he additional working hours shall not be more than two hours per day and in a 

maximum number of one hundred eighty (180) hours per year. Also, the additional work periods 

shall not exceed three days a week and ninety days per year.”  Id. 

252. Per KPSLL Article 68, “The official holidays granted to a laborer with full pay are: 

a) Hijiri New Year Day - One day; b) Ascension (lsra & Miraj) Day -One day; c) Eid Al Fitr 

(Lesser Bairam) -Three days; d) Waqfat Arafat Day - One day; e) Eid Al Adha Greater Bairam - 

Three days; f) Prophet Birthday - One day; g) National Day (25th February) - One day; h) 

Liberation Day (26th February) - One day; i) New Gregorian Year - One day.”  Further, Article 

68 states, “If the work circumstances require keeping any laborer in work on any of the official 

holidays, he shall be paid a double wage together with an alternative compensation day.”  Plaintiffs 

were further damaged by ManTech by being the victims of wage theft. 
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253. Had Plaintiffs Sawyer, Hayes, Locklear, Nelson, and Hawkins worked legally in 

Kuwait, as required under the Kuwait Private Sector Labor Law and consistent with the 

requirements of Kuwait’s immigration laws and the necessity of a Visa 18, they would have been 

entitled to the overtime wages and other benefits mandated by the laws of Kuwait. 

254. During the time they were employed by ManTech, Plaintiffs’ average day consisted 

of waking up 4:00 a.m. to be picked up by a ManTech bus from the ManTech-provided apartment 

at 5:00 a.m.  The ManTech work facility was approximately an hour drive away.  After signing in 

at the KMSF, Plaintiffs started work at 7:00 a.m.  Plaintiffs were provided a fifteen-minute break 

at 9:15 a.m. Plaintiffs were provided a one-hour break from 11:30-12:30 – a time that Plaintiffs 

and most employees would try to venture outside of the KMSF facility in order to obtain fresh air.  

Frequently, however, the outside desert conditions were too severe to venture outside, and 

Plaintiffs were forced to take their lunch break within the toxic fume/smoke-filled FMSF facility.  

Nonetheless, at times the interior pollution was so painful and suffocating that Plaintiffs ventured 

into the blistering heat just to breathe somewhat normally.  Plaintiffs were provided another 

fifteen-minute break at 3:00 p.m.  Their work day ended at 6:00 p.m.  After checking out and 

boarding the ManTech bus back to their ManTech-provided apartment, Plaintiffs were in their own 

living quarters at 7:30 p.m.  They had virtually no personal freedom except to work, shower, relieve 

themselves, and go to bed to be ready to rise again at 4:00 a.m.  Plaintiffs were provided one day 

off per week.  

255. Plaintiffs worked 72 hours a week in Kuwait-- 24 hours beyond the Kuwaiti 

maximum of 48 hours per week (and 32 hours beyond the maximum established by the United 

States Fair Labor Standards Act, which did not cover them in Kuwait).   

256. By forcing Plaintiffs to work without the protection of any country’s laws, 
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ManTech engaged in flagrant wage theft.  By way of example, Hayes worked 23 weeks in Kuwait 

at a rate of $19.67 per hour, and 7 weeks at $19.98 per hour.  Under the Kuwait Private Sector 

Labor Law, ManTech owes him approximately $2,714.46 (24 hours x 23 weeks x 19.67 per hour 

x .25 (additional overtime rate)); plus $839.16 (24 x 7 x 19.98 x .25, or $209.79) for an estimated 

total overtime compensation of $3,553.62.  Under U.S. law, ManTech owed Hayes approximately 

$7,338.56 (calculated as 32 hours x 23 weeks x 19.67 per hour x .50 (additional overtime rate)); 

plus $2,237.76 (32 hours x 7 weeks x 19.98 x .50) for an estimated total compensation of working 

overtime of $9,576.02. 

257. By way of example, Locklear worked 26 weeks in Kuwait.  He was also required 

to work a 72-hour work week.  Using his pay of $19.56 as the rate to calculate his missing overtime 

wages, Locklear was entitled to additional pay at the Kuwaiti rate of 24 hours x $19.56 x .25 x 26 

weeks, or $3,051.36.  At a rate compensable under U.S. law, Locklear was entitled to 32 hours x 

$19.56 x .50 x 26 weeks or $3,976.02. 

258. By way of example, during his 1st week in Kuwait, Nelson worked 80 hours.  

Accordingly, for the overtime worked that week, under the Kuwait Private Sector Labor Law, 

Nelson was owed $144.00 ($16.00 x .25 x 36 hours) (under the Fair Labor Standards Act, he would 

have been paid $320.00 ($16.00 x .50 x 40 hours)).  During his 2nd week of work in Kuwait, 

Nelson worked 60 hours.  Under Kuwaiti law he was owed $112.00 ($16.00 x .25. x 28 hours) 

(under the Fair Labor Standards Act, he would have been owed $256.00 ($16.00 x .50 x 32 hours)).  

During the 3rd-12th weeks of his work in Kuwait, Nelson was required to work 72 hours each 

week.  Under Kuwaiti law, he was owed $1,120.00 ($16.00 x .25 x 28 hours x 10 weeks) (under 

U.S. law, $2,560.00 ($16.00 x .50 x 32 hours x 10 weeks)).  In addition, in weeks 16 through 20 

Nelson was forced to work 72 hours each week.  Under Kuwaiti law, he was owed $448.00 ($16.00 
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x .25 x 28 hours x 4 weeks) (under U.S. law, $1,024.00 ($16.00 x .50 x 32 hours x 4 weeks)).  In 

week 21, Mr. Nelson’s pay was raised to $16.26 per hour.  Yet he was still required to work 72 

hours for weeks 21 through week 28.  Thus, under Kuwaiti law he is owed $796.74 (16.26 x .25 x 

28 hours x 7 weeks) (under U.S. law he is owed $1,821.12 ($16.26 x .5 x 32 hours x 7 weeks)).  In 

week 29, Nelson was required to work 64 hours.  Under Kuwaiti law he was owed $112.00 ($16.26 

x .25 x 20 hours) (under U.S. law $195.12 ($16.26 x .50 x 24 hours)).   

259. Through ManTech’s abuse, Plaintiffs lacked the protection of any country’s laws.  

They were entitled to the protections of some nation’s wage and hour laws yet having left the 

United States, they were not longer covered by the McNamara-O’Hara Service Contract Act which 

was generally applicable to the Contract.  The Contract, pp. 53, 339, 345, 388.  Yet, having brought 

Plaintiffs into Kuwait illegally and without the recognition and rights afforded to them as residents 

of Kuwait, Plaintiffs were denied any rights under the Kuwait Private Sector Labor Law.  Thus, 

Plaintiffs were denied the compensation and benefits of U.S. law and Kuwait law, both.   

260. Plaintiffs could not advocate for their rights to fair wages because they lived in fear 

of arrest for lack of U.S. passports, proper immigration papers, and a proper work authorization.  

Plaintiffs were acutely aware of the fate of Americans who, when arrested by Kuwaiti police for 

immigration violations, were forced into shared, overcrowded jail cells; with inadequate food; poor 

sanitation; and physical, verbal, and psychological abuse.  Moreover, Plaintiffs knew that, if 

arrested, they would be subject to summary deportation, and a consequent life-time ban on 

reentering Kuwait or any other Gulf-Cooperation Council country.  Plaintiffs also feared the 

consequences of being fired by ManTech, including the financial penalty for termination prior to 

completing 24-months of service. 

261. Pursuant to 18 U.S.C. §1593(a), the Court shall enter an order of restitution for each 
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and all of the TVPRA offenses described above.   

262. Pursuant to 18 U.S.C. §1593(b)(1), such an order of restitution shall direct the 

Defendant to pay the victim the full amount of the victim’s losses including any costs incurred by 

the victim for medical services relating to physical, psychiatric, or psychological care; physical 

and occupational therapy or rehabilitation; necessary transportation, temporary housing, and child 

care expenses; lost income; attorneys’ fees, as well as other costs incurred; and any other losses 

suffered by the victim as a proximate result of the offense. 

263. Under 18 U.S.C. §1593(b)(1), the order of restitution shall also include the greater 

of the gross income or value to the Defendant of the victim’s services including the offender’s ill-

gotten gains.  

COUNT V 
Violations of the False Claims Act  

False Claims with Respect to Compliance with  
The Trafficking Victims Protection Reauthorization Act  

Pusuant to 31 U.S.C. §§ 3729(a)(1)(A), 3729(a)(1)(B) or Implied False Claim 
 

264. The allegations in Paragraphs 146-263 are incorporated in this count by reference 

as though fully stated herein. 

Compliance with TVPRA was a  
Material Condition for Payment Under the Contract 

 
265. Public Law 108-193, the “Trafficking Victims Protection Reauthorization Act of 

2003” (Dec. 19, 2003), gave the Government the authority to terminate grants, contracts, or 

cooperative agreements for Trafficking-In-Persons-related violations. It established: 

The President shall ensure that any grant, contract, or cooperative agreement 
provided or entered into by a Federal department or agency under which funds are 
to be provided to a private entity, in whole or in part, shall include a condition that 
authorizes the department or agency to terminate the grant, contract, or cooperative 
agreement, without penalty, if the grantee or any subgrantee, or the contractor or 
any subcontractor (i) engages in severe forms of trafficking in persons or has 
procured a commercial sex act during the period of time that the grant, contract, or 
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cooperative agreement is in effect, or (ii) uses forced labor in the performance of 
the grant, contract, or cooperative agreement.  22 U.S.C. §7104g [2009]. 
 

266. In 2006, the U.S. Civilian Agency Acquisition Council and the U.S. Defense 

Acquisition Council agreed on an interim rule implementing the above stated requirement, adding 

Federal Acquisition Regulation Subpart 22.17, “Combating Trafficking in Persons.” The 

regulation stated that the “subpart applies to all acquisitions,” and paragraph 22.1705, “contract 

clause” states: (a) Insert the clause at 52.222-50, Combating Trafficking in Persons, in all 

solicitations and contracts. (b) Use the basic clause with its Alternate I when the contract will be 

performed outside the United States (as defined at 25.003) and the contracting officer has been 

notified of specific U.S. directives or notices regarding combating trafficking in persons (such as 

general orders or military listings of “off-limits” local establishments) that apply to contractor 

employees at the contract place of performance.  

267. The DoD Inspector General mandate for this evaluation was contained in Public 

Law 110-457, “William Wilberforce Trafficking Victims Protection Reauthorization Act of 2008,” 

December 23, 2008. Subtitle D, section 232, which required the Inspector General, for fiscal years 

2010 through 2012, to: “…investigate a sample of … contracts, or subcontracts at any tier, under 

which there is a heightened risk that a contractor may engage, knowingly or unknowingly, in acts 

related to trafficking in persons, such as: (A) confiscation of an employee’s passport; (B) 

restriction on an employee’s mobility; (C) abrupt or evasive repatriation of an employee; (D) 

deception of an employee regarding the work destination; or (E) acts otherwise described in section 

106(g) of the Trafficking Victims Protection Act of 2000 (22 U.S.C. 7104).”  

268. Section 232 of Public Law 110-457 required a report to Congress no later than 

January 15 of each year: (A) summarizing the findings of the investigations conducted in the 

previous year, including any findings regarding trafficking in persons or any improvements needed 
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to prevent trafficking in persons; and (B) in the case of any contractor or subcontractor with regard 

to which the Inspector General has found substantial evidence of trafficking in persons, report as 

to— (i) whether or not the case has been referred for prosecution; and (ii) whether or not the case 

has been treated in accordance with section 106(g) of the Trafficking Victims Protection Act of 

2000 (22 U.S.C. 7104) (relating to termination of certain grants, contracts and cooperative 

agreements). 

269. In compliance with this Congressional mandate, the Inspector General of the 

Department of Defense reviewed over 360 Department of Defense contracts for compliance with 

the “Trafficking Victims Protection Act of 2000,” title 22, United States Code, chapter 78 (as 

amended). 

270. On January 18, 2011, after completing this Congressionally-mandated review, the 

Inspector General of DoD recommended that the Federal Acquisition Regulations and CentCom 

regional combating trafficking in persons clause be present in all contracts.  Specifically, the 

Inspector General recommended that “[t]he Commander, U.S. Central Command Contracting 

Command, should:  

“a. Ensure that Federal Acquisition Regulation clause 52.222-50, ‘Combating 
Trafficking in Persons,’ or Alternate I, is included in all contracts; and  
 
“b. Provide additional guidance to clarify proper usage of the U.S. Central 
Command Contracting Command clause 952.222-0001, ‘Prohibition Against 
Human Trafficking, Inhumane Living Conditions, and Withholding of Employee 
Passports.’”  
 
271. In the very solicitation for MRAP services, the Army made it clear that it expected 

ManTech (and all other contract bidders) to adhere to exacting requirements prohibiting the 

trafficking of humans.  Section C-3, “952.222-0001 Prohibition Against Human Trafficking, 

Inhumane Living Conditions, Jul/2010 (C3) And Withholding of Employee Passports,” of the 
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Contract makes clear:   

(a) All contractors (contractors refers to both prime contractors and all 
subcontractors at all tiers) are reminded of the prohibition contained in Title 18, 
United States Code, Section 1592, against knowingly destroying, concealing, 
removing, confiscating, or possessing any actual or purported passport or other 
immigration document, or any other actual or purported government identification 
document, of another person, to prevent or restrict or to attempt to prevent or 
restrict, without lawful authority, the persons liberty to move or travel, in order to 
maintain the labor or services of that person.  

 
(b) Contractors are also required to comply with the following provisions: 

 
 (1) Contractors shall only hold employee passports and other identification 
documents discussed above for the shortest period of time reasonable for 
administrative processing purposes. 

 
*    *   * 

 
 (5) Contractors shall incorporate checks of life support areas to ensure 
compliance with the requirements of this Trafficking in Persons Prohibition into 
their Quality Control program, which will be reviewed within the Governments 
Quality Assurance process. 

 
 (6) Contractors shall comply with International and Host Nation laws regarding 
transit/exit/entry procedures, and the requirements for visas and work permits. 
 
(c) Contractors have an affirmative duty to advise the Contracting Officer if they 
learn of their employees violating the human trafficking and inhumane living 
conditions provisions contained herein. Contractors are advised that contracting 
officers and/or their representatives will conduct random checks to ensure 
contractors and subcontractors at all tiers are adhering to the law on human 
trafficking, humane living conditions and withholding of passports. 
 
(d) The contractor agrees to incorporate the substance of this clause, including this 
paragraph, in all subcontracts under his contract. 

 
 
272. Solicitation W56HZV-11-R-0181, page 54 of 125, provided conspicuous notice 

that any and all bidders would be required to follow FAR 52.222-50, “Combating Trafficking in 

Persons,” which made clear, “The United States Government has adopted a zero tolerance 

policy regarding trafficking in persons.”  Id. at § (b) (emphasis added).   
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273. The Federal Acquisition Regulations themselves gave additional notice that 

“Contractors and contractor employees shall not — (1) Engage in severe forms of trafficking in 

persons during the period of performance of the contract; . . . or (3) Use forced labor in the 

performance of the contract.”  Id.  In addition: 

The Contractor shall — (1) Notify its employees of —  (i) The 
United States Government’s zero tolerance policy described in 
paragraph (b) of this clause; and  (ii) The actions that will be taken 
against employees for violations of this policy. Such actions may 
include, but are not limited to, removal from the contract, 
reduction in benefits, or termination of employment; and (2) Take 
appropriate action, up to and including termination, against 
employees or subcontractors that violate the policy in paragraph (b) 
of this clause. 
 

Id. at § (c)(emphasis added). 

274. Solicitation reference FAR 52.222-50 (d)(1), “Notification,” required that “[t]he 

Contractor shall inform the Contracting Officer immediately of — Any information it receives 

from any source (including host country law enforcement) that alleges a Contractor employee, 

subcontractor, or subcontractor employee has engaged in conduct that violates this policy. . . .”    

A contractor’s failure to inform the United States of trafficking activity may result in suspension 

or debarment. Id. at (e). 

275. The Contract signed by ManTech contained a variety of federal regulations that 

were incorporated by reference at Section 9, Page 8 of 388 including requirements that ManTech 

observe host country, international, and host-country law and the anticipated prohibition on human 

trafficking. 

276. With respect to the observance of law, the Contract made clear that ManTech would 

be bound by Regulation 252.225-7040, specifically:  

252.225-7040 Contractor Personnel Supporting U.S. Armed Forces Deployed 
Outside the United States.  Under subclause (d) (1), “Compliance with laws and 



62 
 

regulations,” ManTech was required to “comply with, and shall ensure that its 
personnel supporting U.S. Armed Forces deployed outside the United States . . . are 
familiar with and comply with, all applicable - (i) United States, host country, and third 
country national laws; (ii) Provisions of the law of war, as well as any other applicable 
treaties and international agreements; (iii) United States regulations, directives, 
instructions, policies, and procedures; and (iv) Orders, directives, and instructions 
issued by the Combatant Commander, including those relating to . . . health 
[or]safety[.]” 
 

277. Reflecting the importance and materiality of the conduct prohibited by FAR 

52.222-50, the Contract contained even greater protections than those presaged by the Solicitation:   

• KSCR1-2 – Prohibition Against Human Trafficking, Inhumane Living Conditions, 
And Withholding Of Employee Passports (Oct 2011).  On October 15, 2011, U.S. 
Central Command (“CentCom”), CentCom Contracting Command (CJTSCC), issued 
“Unique Requirements for Theater Business Clearance in the Kuwait Area of Operation.” 
KSCR1-2 states: 

 
“KSCR1-2 – Prohibition Against Human Trafficking, Inhumane Living 
Conditions, And Withholding of Employee Passports (Oct 2011)” [s]hall be 
included in all services or construction contracts which require performance in 
Kuwait. This mandated requirement augments FAR Clause 52.222-50 
“Combating Trafficking in Persons” Alternate I. By Reference, include FAR 
52.222-50 and the following: PROHIBITION AGAINST HUMAN 
TRAFFICKING, INHUMANE LIVING CONDITIONS, AND 
WITHHOLDING OF EMPLOYEE PASSPORTS (OCT 2011) Trafficking in 
Persons (TIP): Contractor employees and subcontractor employees performing 
under this contract shall comply with all DOD and ASG-KUs Trafficking in 
Persons policies. Contractor employees are subject to prescriptions and 
remedies at FAR Clause 52.222-50 and the terms and conditions stated herein.  

 
ASG-KU has adopted a more stringent policy than federal requirements 
regarding trafficking in persons. All Contractor employees and subcontractor 
employees shall be subject to FAR Clause 52.222-50, Combating Trafficking 
in Persons. Contractor shall adhere to and abide by all Kuwait Labor Laws 
during the performance of this contract. (emphasis added).   

 
Registered Employee Listing: On a monthly basis, the Contractor shall provide 
the ACO with a listing of employee names registered with the Ministry of Social 
Affairs and Labor (MOSAL). Failure to provide the ACO with a list of 
employees registered with the MOSAL will result in the denial of installation 
badging privileges for Contractor employees. Furthermore, a copy of each 
individual’s employment contract shall be available to the USG by the 
conclusion of the Transition Period. At a minimum, the employment contract 
shall be in English and the language of the employee. The Contractor shall 



63 
 

disclose and make known to its employees the terms and conditions of 
employment.  

 
For the duration of the contract, the Contractor shall ensure all wages earned 
(hourly, weekly, monthly, yearly), to include benefits and allowances, or any 
type of debt bondage arrangement in effect between the Contractor and 
employee, are included in each employee’s contract. Contractor shall specify 
the compensation rate to be earned for hours in excess a normal workweek 
within the employment contract.  
 

*    *   * 
Notification: Contractor shall inform the PCO immediately of any information 
received from any source (including host country law enforcement) that alleges 
a Contractor employee, subcontractor, or subcontractor employee has engaged 
in conduct that violates [Trafficking in Persons] policies, and any actions taken 
against Contractor or subcontractor employees pursuant to FAR Clause entitled 
“Combating Trafficking in Persons”. 
 
Remedies: In addition to other remedies available to the USG, the Contractors 
failure to comply with TIP policy may render the Contractor subject to the 
following at no cost to the USG: 
(1)  Required removal of a Contractor employee or employees from the 
performance of the contract. 
(2)  Required subcontractor termination. 
(3)  Suspension of contract payments. 
(4)  Loss of fee, consistent with the fee plan, for the performance period in 
which the USG determined Contractor non-compliance. 
(5)  Termination of the contract for default or cause, in accordance with the 
termination clause of this contract. 
(6)  Suspension or debarment. 

 
Subcontracts: Contractor shall flow-down to its subcontracts the terms and 
conditions of this paragraph IAW Host Nation laws, regulatory guidance, DOD, 
and FAR clauses referenced herein. 

 
278. In March 2014, the Army took the opportunity to remind ManTech of its 

obligations under the TVPRA by adding Section C-3 to the contract.  Section C-3, citing FAR 

5152.222-5900. stated, in pertinent part:  

PROHIBITION AGAINST HUMAN TRAFFICKING, INHUMANE LIVING  
CONDITIONS AND WITHHOLDING OF EMPLOYEE PASSPORTS 

 
(a)  All contractors (“contractors” refers to both prime contractors and all 

subcontractors at all tiers) are reminded of the prohibition contained in Title 
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18, United States Code, Section 1592, against knowingly  destroying, 
concealing, removing, confiscating, or possessing any actual or purported 
passport or other immigration document, or any other actual or purported 
government identification document, of another person, to prevent or restrict 
or to attempt to prevent or restrict, without lawful authority, the persons 
liberty to move or travel, in order to maintain the labor or services of that 
person. 

 
(b)  Contractors are also required to comply with the following provisions: 

(1)  Contractors shall only hold employee passports and other 
identification documents discussed above for the shortest period of 
time reasonable for administrative processing purposes. 

 
* * * 

 (5) Contractors shall incorporate checks of life support areas to ensure 
compliance with the requirements of this Trafficking in Persons 
Prohibition into their Quality Control program, which will be 
reviewed within the Governments Quality Assurance process. 

(6) Contractors shall comply with International and Host Nation laws 
regarding transit/exit/entry procedures and the requirements for 
visas and work permits. 

(c) Contractors have an affirmative duty to advise the Contracting 
Officer if they learn of their employees violating the human 
trafficking and inhumane living conditions provisions contained 
herein. Contractors are advised that Contracting Officers and/or 
their representatives will conduct random checks to ensure 
contractors and subcontractors at all tiers are adhering to the law 
on human trafficking, humane living conditions and withholding of 
passports. 

 
(d)  The contractor agrees to incorporate the substance of this clause, including his 

paragraph, in all subcontracts under his contract. 
 

 
279.  Indeed, in recognition of the fact that such compliance was a “primary” 

requirement, in a customized “Addendum” to each of ManTech’s employment contracts with 

Plaintiffs, the following is provided: 

Your work area is designated as Kuwait as stated in your offer letter. A primary 
requirement for working in Kuwait involves issuance of a host nation Work Visa 
with sponsorship. To obtain a work visa, you will be required to meet established 
host nation criteria, including a favorable background investigation (this is in addition 
to employment background check and security clearance requirements) and a 
medical examination to detem1ine fitness to work. These requirements may not be 
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waived, are not negotiable and may not be substituted using alternate approvals, 
e.g., a current active security clearance does not supersede and cannot be used in 
place of the required host nation background check, nor is a deployment medical 
exam acceptable in lieu of the required medical exam. 

 
280.  On information and belief, ManTech’s employment contracts with the other 

employees who worked on the Contract in Kuwait contained similar if not identical provisions. 

Willful Violations of International Treaty Obligations, U.S. Law, and Army 
Regulations with Respect to Adherence to Violations of the Trafficking Victims 
Protection Reauthorization Act Were Material as a Matter of Fact and Material 

as a Matter of Law 
 

281. Through repeated policy pronouncements, numerous refinements of contracting 

regulations, and substantial efforts by the Department of Defense to root out human trafficking 

and forced labor as a collateral detriment of the foreign deployment of U.S. military forces 

overseas, the Department of Defense has made manifest the materiality of adherence to the 

TVPRA.   

282. Irrespective of whether any particular Army contracting officer might think about 

the materiality of TVPRA adherence, the policy pronouncement of a “zero tolerance” for activities 

that violate the TVPRA makes such violations material as a matter of law.   

283. ManTech was under an affirmative obligation to disclose to the U.S. facts that 

would, if known, disqualify ManTech from contracting with the U.S.  ManTech’s failure to 

disclose its knowledge of human trafficking activity by its employees and its lack of adherence to 

prescribed safety standards constitute false claims regarding qualification for payment and, thus, 

false claims for payment. 

284. By accepting payment and additional options periods under the contract, ManTech 

falsely implied certification of compliance with the TVPRA requirements. 

285. Ignoring the U.S. Government’s “zero-tolerance” policies with respect to 
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prohibitions on Human Trafficking and its express obligations under the Contract, ManTech 

trafficked Plaintiffs and their colleagues illegally into Kuwait, abused Kuwait’s immigration and 

labor laws and, by doing so, inflicted serious harm on Plaintiffs and their colleagues. 

286. Through its trafficking activity, ManTech placed Plaintiffs and their colleagues in 

fear of arrest, imprisonment, and expulsion; forced Plaintiffs and their colleagues to work in 

deplorable, dangerous conditions; and refused to pay them in accordance with the laws of the U.S. 

and Kuwait. 

ManTech Knowingly Violated the TVPRA Conditions of the Contract and 
Failed to Notify the U.S. of its TVPRA Activity 

 
287. ManTech made explicit and implicit certifications to the U.S. by requesting and 

receiving payments that were premised on compliance with material TVPRA requirements of the 

Contract and applicable international, U.S, and Kuwaiti laws and regulations expressing a policy 

of “zero tolerance” for violations of the TVPRA.  By knowingly engaging in TVPRA violations 

and by knowingly concealing from the U.S. its TVPRA violations, ManTech knew it was not in 

compliance with such material and legal requirement; thus, such requests for payment constituted 

false claims for payment. 

288. Statutory damages to the U.S. include, but are not limited to, three times the full 

value of all such false and/or fraudulent claims. 

289. Each false and/or fraudulent claim is also subject to a civil fine under the False 

Claims Act of five thousand five hundred to eleven thousand dollars ($5,500 - $11,000). 

290. Defendants are jointly and severally liable for all damages under this Count. 
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PRAYER FOR RELIEF 

WHEREFORE, Relators/Plaintiffs, on behalf of themselves and the U.S., pray as follows: 

As to Counts I, II, III, and V (Violations of the False Claims Act): 

A. That the Court, based on Defendants’ pervasive and systemic violations of the False 

Claims Act, declare Contract W56HZV-12-C-0127 void and order Defendants to return all monies 

paid by the U.S. 

B. That, in the alternative to the return of all monies paid by the U.S., the Court enter 

judgment against Defendants jointly and severally in an amount equal to three times the amount 

of damages the U.S. has sustained with regard to the Contract, Contract Options 1, 2, 3, and 4 

including but not limited to, the full value of the Contract and Options 1, 2, 3, and 4; 

C. That Defendants be held jointly and severally liable for a civil penalty not to exceed 

$11,000, as adjusted by the Federal Civil Penalties Inflation Adjustment Act of 1990, for each 

false claim it presented or caused to be presented and each false statement and record it made or 

caused to be made in violation of the False Claims Act under the Contract, and Options 1, 2, 3, 

and 4;  

D. That Relators be awarded the maximum amount of award allowed to Relators as 

Qui Tam Plaintiffs pursuant to 31 U.S.C. § 3730(d); 

E. That Relators be awarded their expenses and costs of suit, including reasonable 

attorneys’ fees, to the extent provided by law; 

F. That Relators and the U.S. be awarded pre-judgment and post-judgment interest on 

all monies awarded; 

G. That Relators be granted any and all other relief set forth in the False Claims Act 

that was not specifically referenced above; 
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P00070
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P00073
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Buyer Name: NICHOLAS HAWES

Buyer Office Symbol/Telephone Number: CCTA-HTM-A/(586)282-9949

Type of Contract 1: Cost Plus Fixed Fee

Type of Contract 2: Firm Fixed Price

Kind of Contract: Service Contracts

Type of Business: Large Business Performing in U.S.

Surveillance Criticality Designator: A

Weapon System: No Identified Army Weapons Systems

FMS REQUIREMENT

                                               *** End of Narrative A0000 ***

Modification P00059

Previous Contract Amount: $823,563,457.21

Amount of this Action:    $   (117,389.93)

New Contract Amount:      $823,446,067.28

1. The purpose of Modification P00059 to contract W56HZV-12-C-0127 is to incorporate the following:

a. De-obligate unliquidated funds that were obligated under CLIN 1102AJ  MRAP (NAVY)  EOR Labor.

TO:

CLIN    PROGRAM            TOTAL COST  TOTAL FEE  TOTAL CPFF  HOURS____    _______            __________  _________  __________  _____

1102AJ  MRAP NAVY (LABOR)  $1.31       $0.00      $1.31       19,532

FROM:

CLIN    PROGRAM            TOTAL COST   TOTAL FEE  TOTAL CPFF   HOURS____    _______            __________   _________  __________   _____

1102AJ  MRAP NAVY (LABOR)  $131,669.95  $6,653.55  $138,323.50  19,532

b. De-obligate unliquidated funds that were obligated under CLIN 1103AJ  MRAP (NAVY)  EOR MTL, TVL, ODC.

TO:

CLIN    PROGRAM                  TOTAL COST  TOTAL FEE____    _______                  __________  _________

1103AJ  MRAP NAVY (MTL/TVL/ODC)  $2,541.26   No Fee
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FROM:

CLIN    PROGRAM                  TOTAL COST  TOTAL FEE____    _______                  __________  _________

1103AJ  MRAP NAVY (MTL/TVL/ODC)  $50,000     No Fee

c. De-obligate 168 Operational Readiness (OR) Option Period (OP) 2 labor hours and de-obligate funding under CLIN 3001AE - RCV POR  OR

OP 2 Labor CLIN as follows:

TO:

CLIN    PROGRAM          TOTAL COST      TOTAL FEE    TOTAL CPFF      HOURS____    _______          __________      _________    __________      _____

3001AE  RCV POR (LABOR)  $11,702,401.74  $883,635.20  $12,586,036.94  322,526

FROM:

CLIN    PROGRAM          TOTAL COST      TOTAL FEE    TOTAL CPFF      HOURS____    _______          __________      _________    __________      _____

3001AE  RCV POR (LABOR)  $11,709,533.78  $884,173.07  $12,593,706.85  322,694

d. Change CLIN 3002AE - RCV POR  OR OP 2 MTL, TVL, ODC as follows:

TO:

CLIN    PROGRAM                TOTAL COST     TOTAL FEE____    _______                __________     _________

3002AE  RCV POR (MTL/TVL/ODC)  $4,695,981.14  No Fee

FROM:

CLIN    PROGRAM                TOTAL COST     TOTAL FEE____    _______                __________     _________

3002AE  RCV POR (MTL/TVL/ODC)  $4,692,491.80  No Fee

e. Change CLIN 3102AE - MRAP AIR FORCE  OR OP 2 Labor as follows:

TO:

CLIN    PROGRAM                TOTAL COST   TOTAL FEE____    _______                __________   _________

3102AD  MRAP AF (MTL/TVL/ODC)  $860,000.00  No Fee

FROM:

CLIN    PROGRAM                TOTAL COST   TOTAL FEE____    _______                __________   _________

3102AD  MRAP AF (MTL/TVL/ODC)  $850,000.00  No Fee

f. Change CLIN 3002AA - RCV ARMY  OR OP 2 MTL, TVL, ODC as follows:

CLIN    PROGRAM                 TOTAL COST     TOTAL FEE____    _______                 __________     _________

3002AA  RCV ARMY (MTL/TVL/ODC)  $6,173,903.28  No Fee

FROM:

CLIN    PROGRAM                 TOTAL COST     TOTAL FEE____    _______                 __________     _________

3002AA  RCV ARMY (MTL/TVL/ODC)  $6,111,379.89  No Fee

g. Change Attachment 0011, Manpower Utilization (Revision dated 04 August 2015) to reflect changes in manpower. As a result, this

version of Attachment 11 supersedes all previous revisions. ManTech shall have  personnel identified under the Total Staffing

Authorization column, as noted for each Program/Site, in place by dates shown within this Attachment 11. The total of personnel changes

is identified in the +/- row under each Program/Site. Staffing level changes are authorized by C.1.1.3.5 (Changes to Level of Effort per

labor category). Changes to these option hours does not increase nor decrease the pool of 34,453,801 hours which represents the

cumulative amount of hours available for the life of the contract.

h. Clause 52.242-4016  Communications, is changed as follows:

1. MRAP CONUS Contracting Officer Representative (COR) is changed to Vittoria Pruitt, email:
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mailto:vittoria.a.pruitt.civ@mail.mil

2. MRAP In-country COR is changed to Leon Morrow, email: mailto:leon.j.morrow@afghan.swa.army.mil

2. As a result of this modification, the total number of hours obligated has decreased by 168 from 10,034,691 to 10,034,523.

3. As a result of this modification, the total dollar amount of this contract is decreased by $117,389.93 from $823,563,457.21 to

$823,446,067.28.

                          Prior             This Change          Total

  Total Contract Value: $823,563,457.21    $(117,389.93)      $823,446,067.28

4. All other Contract terms and conditions remain unchanged and in full force and effect

                                               *** END OF NARRATIVE A0060 ***

                Regulatory Cite                                  Title                                       Date                Regulatory Cite                                  Title                                       Date                _______________  ______________________________________________________________________  ____________                _______________  ______________________________________________________________________  ____________

    A-1         52.204-4850      ACCEPTANCE APPENDIX                                                       SEP/2008

     (a)  Contract Number W56HZV-12-C-0127 is awarded to Man Tech Telecommunications & Information Systems Incorporated. Contract type

includes Firm Fixed Price (FFP) and Cost Plus Fixed Fee (CPFF). Specifically, the Phase-in CLINs are FFP and all Contractor Logistics

Sustainment Support Operational Readiness CLINs (EOR if proposed, Base Option and Options 1 - 4) are CPFF Level of Effort (LOE), or Cost

Reimbursable No Fee CLINs as applicable.

     (b)  The contractor, in its proposal, provided data for various solicitation clauses, and that data has been added in this

contract.

     (c) Any attachments not included within this document will be provided by Army Contracting Command - Warren directly to the

administrative contracting officer (ACO) via e-mail, as required. Technical data packages that are only available on CD-ROM will be

mailed by Army Contracting Command - Warren to the ACO. Within one week of this award, any office not able to obtain attachments from

the Army Contracting Command - Warren website (https://contracting.tacom.army.mil/) and still requiring a copy, can send an email

request to the buyer listed on the front page of this contract.

     (d) (1)This initial contract is priced in accordance with L.4.2(a). For all subsequent modifications awarded thereof, Section B

values shall be derived from Attachment 12 as described in B.2.

         (2) The contractor's Small Business Subcontracting Plan is incorporated into the contract by reference.

     (e) The following Amendment(s) to the solicitation are incorporated into this contract:

             Amendment 0001

             Amendment 0002

             Amendment 0003

             Amendment 0004

             Amendment 0005

             Amendment 0006

             Amendment 0007

             Amendment 0009

             Amendment 0010

             Amendment 0011

             Amendment 0012

             Amendment 0013

             Amendment 0014

             Amendment 0015

             Amendment 0016

             Amendment 0017

                                                          [End of Clause]

    A-2         52.201-4000      ARMY CONTRACTING COMMAND-WARREN (DTA) OMBUDSPERSON                        JAN/2006
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Information regarding the Ombudsperson for this contract is located at the following website:

http://contracting.tacom.army.mil/acqinfo/ombudsperson.htm

                                                        [End of Clause]

    A-3         52.232-4087      PAYMENT UNDER WIDE AREA WORKFLOW (ACC WARREN)                             JAN/2012

Data not printed.

1.  Summary:

    a.  On 12 June 2012 a protest was filed against awarded contract W56HZV-12-C-0127, resulting in a Stop Work Order for performance

under the contract. On 11 September 2012 GAO denied the protest in its entirety.

    b.  Contract W56HZV-12-C-0127 is a competitive contract for Contractor Logistics Sustainment and Support (CLSS) services for the

Mine Resistant Ambush Protected Family of Vehicles (MRAP FOV).  The contract was awarded to Mantech Telecommunications and Information

Systems Corporation (MTT) on 31 May 2012.  The solicitation was issued on 7 June 2011.  Since the contract award on 31 May 2012,

requirements for personnel have changed based on OPTEMPO, level of threats and fleet density.  These changes resulted in the need to

modify the staffing levels required in order to Phase-in the current/accurate number of personnel/skill mixes versus staffing levels

estimated during the solicitation phase-in period.

    c.  As a result of the above, this Modification P00001 incorporates the following revisions into contract W56HZV12C0127:

     (1) Revise Attachments 10, 11 and 12;

     (2) Revise EOR CLINs to reflect the change in fee/cost due to revised staffing

     (3) Update special provisions language (H.11 and H.12); and

     (4) Add clauses specific to Kuwait and Afghanistan.

2.  Revise Attachment 11, Manpower Utlization, to reflect the following staffing levels realignment:

PROGRAM/ SITE                STAFFING LEVEL    STAFFING LEVEL      DELTA

                            (Attachment 11)   (Attachment 12)

RCV OCONUS -AOR (Afghanistan)   380              498               +118

RCV OCONUS -AOR(Kuwait)          32                8                -24

RCV OCONUS - Germany              5                2                - 2

RCV OCONUS - Alaska               0                1                 +1

RCV OCONUS - Hawaii               0                1                 +1

RCV CONUS - Contractor HQ         3               60                +57

RCV CONUS - AMS POR              14               20                 +6

RCV CONUS - FORSCOM PDTE         44               19                -25

RCV CONUS - FORSCOM CTC PDTE      9                9                  0

RCV CONUS - TRADOC PDTE           6                6                  0

RCV CONUS - EOD HST PDTE          0                0                  0

(20TH SUPCOM)

USMC BUFFALO - OCONUS AOR         5                6                 +1

USMC BUFFALO - OCONUS JAPAN       1                0                 -1

USMC BUFFALO - CONUS             12                2                -10

PROPHET - OCONUS AOR              4                4                  0

PROPHET - CONUS (Net)             0                2                 +2

SOCOM CONUS AOR                 345              232               -113

SOCOM CONUS                      33               14                -19

TOTAL STAFFING LEVEL           1259             1197                -62

3. Revise Attachment 11 to add the following labor categories to MRAP and SOCOM site locations. These incorporated labor categories are

within the scope of the Performance Work Statement:

 SITE LOCATION              LABOR CATEGORY          NUMBER OF PERSONNEL

MRAP Afghanistan (AOR)     Quality Assurance Lead         1

SOCOM Afghanistan (AOR)    Logistics Analyst             2

SOCOM - (CONUS)            Trainer/Maintainer             1

4.  Revise Attachment 12, Pricing Workbook "Summary of Section B Page" tabe to reflect the following the following performance phases:

                       FROM: Basic Contract        To: Modification P00001            Delta Reduction

PHASE-IN                   $14,340,063                                 $13,640,218                               ($699,845)

CPFF (LOE)                 $233,685,959                               $232,934,045                             ($751,914)

5.  Revise language at  clause H.11(a), LEVEL OF EFFORT (COST REIMBURSEMENT) as follows : FROM: (a) The maximum number of labor hours to
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be ordered during this contract is 34,453,801 labor hours. The composition of the total direct labor hours by labor category can be

found in Attachment 12, Pricing Workbook.

Over the life of the contract, including the EOR, OR Base and OR Option Period(s) (if exercised), the Government may award CLINs up to

the maximum number of labor hours (34,453,801). During the timeframe of this contract, the Government shall have the unilateral right to

increase the number of labor hours, material, travel, and other direct costs (ODCs) for the various CLINs.

Expenditure of labor hours in excess of the quantity specified in the CLIN(s) is not allowed except as authorized by the PCO through

formal contract action.

The CLINs will be associated with Attachment 10, which will specify the required labor categories, labor hours, and performance

locations by country. The PCO is the only authorized Government representative to change the requirements as set forth in Attachment 10.

The COR shall identify the specific performance locations within each country. The COR is authorized to modify performance locations

within each country (e.g. move personnel from one FOB in Afghanistan to a different FOB within Afghanistan), but changes from one

country to another (e.g., move personnel from Afghanistan to Kuwait) shall only occur with PCO authorization via contract modification.

The Government will estimate the cost of the labor hours per CLIN using the labor rates provided in Attachment 12 for each of the labor

categories, performance locations and hours specified in Attachment 10.

To determine the total fixed fee per CLIN, the Government will multiply the calculated Fixed Fee rate per hour found in Attachment 12 by

the amount of hours required in Attachment 10. Please note this Fixed Fee rate per hour is a composite fixed fee rate and will not be

adjusted to account for the specific mix of labor categories required in Attachment 10 provided the amount of hours required in

Attachment 10 remain unchanged.

TO: (a) The maximum number of labor hours to be ordered during this contract is 34,453,801 labor hours. The composition of the total

direct labor hours by labor category can be found in Attachment 12, Pricing Workbook.

Over the life of the contract, including the Phase-In EOR, OR Base and OR Option Period(s) (if exercised), the Government may award

CLINs up to the maximum number of labor hours (34,453,801). During the timeframe of this contract, the Government shall have the

unilateral right to increase the required number of personnel, site locations, labor hours, material, travel, and other direct costs

(ODCs) for the various CLINs. In the event of a personnel increase, the corresponding composite labor rates for the increased personnel

shall be in accordance with the composite rates currently proposed on Attachment 12. Additionally, the cost and fee, as applicable, of

such increases shall be in accordance with the cost and fee as proposed in Attachment 12.

Expenditure of labor hours in excess of the quantity specified in the CLIN(s) is not allowed except as authorized by the PCO through

formal contract action.

The Phase-In CLINs will be associated with Attachment 10, and the EOR, OR Base and OR Option CLINS will be associated with Attament 11,

which will specify the required labor categories, labor hours, and performance locations by country.  The PCO is the only authorized

Government representative to change the requirements as set forth in Attachment 10. The COR shall identify the specific performance

locations within each country. The COR is authorized to modify performance locations within each country (e.g. move personnel from one

FOB in Afghanistan to a different FOB within Afghanistan), but changes from one country to another (e.g., move personnel from

Afghanistan to Kuwait) shall only occur with PCO authorization via contract modification.

The Government will estimate the cost of the labor hours per CLIN using the labor rates provided in Attachment 12 for each of the labor

categories, performance locations, and hours specified in Attachment 10.

To determine the total fixed fee per CLIN, the Government will multiply the calculated Fixed Fee rate per hour found in Attachment 12 by

the amount of hours required in Attachment 11. Please note this Fixed Fee rate per hour is a composite fixed fee rate and will not be

adjusted to account for the specific mix of labor categories required in Attachment 10 provided the amount of hours required in

Attachment 10 remain unchanged.

6.  Revise provision H.12(a), Option to Extend the Term of the Contract, as follows to recoup days lost awaiting contract protest

decision:

OPTION            Line Items             Last Date To     Performance Completion Date

                                         Exercise Option

OR BASE       1004AA,1104AA,1204AA,      151 DACA             181 DACA - 420 DACA

OPTION        1005AA,1105AA,1205AA

OR OPTION 1   2001AA,2002AA,2101AA       391 DACA             421 DACA - 786 DACA

              2102AA,2201AA,2202AA

OR OPTION 2   3001AA,3002AA,3101AA       757 DACA             787 DACA - 1,152 DACA

              3102AA,3201AA,3202AA

OR OPTION 3   4001AA,4002AA,4101AA       1,123 DACA             1,153 DACA - 1,518 DACA

              4102AA,4201AA,4202AA

OR OPTION4    5001AA,5002AA,5101AA       1,489 DACA             1,159 DACA - 1,819 DACA

              5102AA,5201AA,5202AA

* For purposes of the OR Base Option, the last date to exervise this option is based on a contract award date of 21 September 2012. This

is the date the Stop Work Order was issued.

(d) The total duration of this contract, including the exercise of any option(s) under this clause, shall not exceed 1,819 DACA.
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7.  As a result of the staffing realignment, estimated cost, fee, total cost plus fixed fee, and number of funded labor hours is revised

as for the following EOR CLINs shown in Schedule B of contract W56HZV12-C-0127.

FROM:

CLIN         Estimated        FEE            Total CPFF        #of Hours

             Cost                                               Funded

1002AA      $22,052,148.00  $1,962,889.00 $225,052,148.00  585,480

1002AD      $383,707.88      $34,154.20      $417,862.08        10,156

1102AA      $570,690.02      $50,799.44      $621,489.46        15,207

1102AB      $18,262,080.65   $1,625,582.08   $19,887,662.73    486,609

1102AC      $2,921,932.91    $260,093.13     $3,182,026.04      77,857

1102AD      $662,000.42      $58,927.35      $720,927.17        17,640

1202AA      $22,052,148.00   $1,962,889.00   $24,015,037.00     585,480

TO:

CLIN         Estimated        FEE            Total CPFF        #of Hours

             Cost                                               Funded

1002AA      $27,693,190.25 $2,430,587.93 $30,123,778.18  728,961

1002AD      $458,699.17      $43,455.97      $502,155.14        11,915

1102AA      $575,471.75      $50,799.44      $626,271.19        15,207

1102AB      $18,269,141.18   $1,625,582.08   $19,894,723.26    486,609

1102AC      $2,991,011.70    $260,093.13     $3,,251,104.82      77,857

1102AD      $667,069.18       $58,927.35      $725,996.53        17,640

1202AA      $14,813,144.70   $1,286,190.30   $16,099,335.00    387,072

8.  Add the following  RCV CLINs: 1002AE; 1002AF

8.  Add the following clauses to contract W56HZV-12-C-0127:

52.232.4084: Payment Under Wide Area Workflow (ACC-Warren)

252.225-7039: Contractor Performing Private Security Functions

252.225-7993: Prohibition on Contracting with the Enemy in the Unites States Central Command Theater of Operations

252.225-7994: Additional Access to Contractor and Subcontractor Records in the United States Central Command Theater of Operations

952.225-0020: Contractor Accountability and Personnel Recovery (AFGHANISTAN)

952.225-0022: Visibility of Inbound/Outbound Cargo and Contractor Equipment Census (AFGHANISTAN)

9.  Incorporate the updated version of the following clauses in contract W56HZV-12-C-0127:

252.225-7040: Contractor Personnel Authorized to Accompany U.S. Forces Deployed Outside the U.S.

952.222-0001: Prohibition Against Human Trafficking, Inhumane Living Conditions, and Withholding of Employee Passports

952.225-0004: Compliance with Laws and Regulations

952.225-0005: Monthly Contractor Census Reporting

952.225-0009: Medical Screening and Vaccination Requirements for Employees

952.225-0011: Government Furnished Contractor Support

KSCR1-2: Prohibition Against Human Trafficking, Inhumane Living Conditions, and Withholding of Employee Passports

KSCR1-5: Fitness for Duty and Medical Care Limitations

KSCR1-7: Monthly Contractor Census Reporting

KSCR1-10: Medical Screening and vaccination Requirements for Third Country Nationals (TCNs) or Locally Hired Employees

KSCR1-18: Contractor Manpower Reporting

KSCR1-19: Special Requirements for Construction and Facility Associated Work on Military Installations in Kuwait

10.  Delete clause 952.232-0005, C3 Wide Area Workflow Instructions.

11. Revise clause 52.246-4009, Inspection and Acceptance Points, Destination as follows:

FROM: Inspection and acceptance of supplies offered under this purchase order shall take place as specified here.  Inspection:

DESTINATION;  Acceptance: DESTINATION.

TO: Inspection and acceptance of supplies offered under this contract shall take place as specified here.  Inspection: DESTINATION;

Acceptance: DESTINATION.

12.  Revise clause 52.242-4016 as follows:

FROM: Communications on technical matters pertaining to the contract shall be direct between the contractor and the Technical

Representative. Communications for the Technical Representative shall be addressed to:

Name: Alex Urbina is the COR for RCV and SOCOM, email alex.urbina@us.army.mil

 Name: Derek West is the COR for MRAP-ARMY, MRAP-NAVY, MRAP-MARINES,
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 Email: derek.west@us.army.milPM AMS In-country COR: Tony Pollard, tony.c.pollard@us.army.mil

PM RCV In-country COR: Michael D. Cannon, mike.cannon@us.army.mil

PM AMS CONUS PDTE COR: Elena Morales, elena.moralezalvarez@us.army.mil

PM AMS CONUS COR (Alternate): Ricardo Leli, riccardo.v.leli@us.army.mil

The Administrative Contracting Officer's (ACO) name and email address are also provided if known at this time:   ACO: TBD  E-mail:

Please see the appointment letters prepared at time of contract award for functions the Technical Representative and ACO will perform on

this contract.

TO: Communications on technical matters pertaining to the contract shall be direct between the contractor and the Technical

Representative. Communications for the Technical Representative shall be addressed to:

RCV and SOCOM Contracting Officer Representatives (COR): Alex Urbina, email alejandor.d.urbina.civ@mail.mil  Michael Guy, email                                                                            _______________________________

michael.a.guy24.civ@mail.mil.____________________________

RCV Alternate COR:  Alton D. Marks, email alton.d.marks.civ@mail.mil.

MRAP(Army, Navy, Marines) Contracting Officer Representatives: Derek West, email: derek.j.west2.civ@mail.mi; Steven A. Matthews, email

steven.a.matthews.civ@mail.mil.PM AMS In-country COR: Tony Pollard, tony.c.pollard.civ@mail.mil

PM RCV In-country COR: Michael D. Cannon, mike.cannon@us.army.mil

The Administrative Contracting Officer's (ACO) name and email address are also provided if known at this time:  ACO: Linda Ahlers, email

linda.ahlers@dcma.mil

                                               *** END OF NARRATIVE A0001 ***

The purpose of Modification P00002 to contract W56HZV12C0127 is a follows:

1. Pursuant to the Performance Work Statement, C.1.1.2.2.1, AOR",  the Government adds a new AOR site location, MRAP Kuwait, to contract

W56HZV12C0127.  Performance requirements at this new site location shall be in accordance with requirements outlined in contract

W56HZV12C0127.  Addition of the MRAP Kuwait location does not increase the pool of 34,453,801 hours which represents the cumulative

amount of hours available for the life of the contract.  Labor hours required to support the MRAP Kuwait location shall be derived from

this established pool of labor hours.

2. Increase the following staffing levels/labor category on contract W56HZV12C0127 to support the added MRAP Kuwait site location:

LABOR CATEGORY               NUMBER OF PERSONNEL

Heavy Equipment Mechanic            14

Mechanical Technician               33

Shop Foreman                         5

Senior Maintenance Supervisor        1

3.  Revise Attachment 10, Staffing Matrix to reflect a new site location, MRAP Kuwait, and incoporate the scheduled Phase-in of

personnel/labor categoreis required to support the site.

4.  Revise Attachment 11, Mapower Utilization, to reflect a staffing level increase of 53 as a result of the new MRAP Kuwait site

location.

5. The following Early Operational Readiness (EOR)labor CLINs as a result of the new MRAP Kuwait site location:

CLIN          PROGRAM      TOTAL COST     TOTAL FEE    TOTAL CPFF   LABOR HOURS

1102AE     MRAP(Army)  $2,150,120.62  $198,719.63  $2,348,840.25    59,267

1103AE     MRAP(USMC)    $537,530.60   $49,679.91    $587,210.06    14,817

6. The following Early Operational Readiness (EOR) material, travel, and other direct cost (ODC) CLINs as a result of the new MRAP

Kuwait site location:

CLIN         PROGRAM         TOTAL COST        FEE

1102AF       MRAP(Army)     $1,075,975.68    No Fee

1103AF       MRAP(USMC)       $268,993.92    No Fee

7.  Revise Period of Performance narrative for the Early Operational Readiness (EOR) Labor, and EOR Material, Travel, and Other Direct

Cost (ODC) CLINs as follows:

FROM: Period of Performance begins 46 days after contract award through 180 days after contract award.

TO: Period of Performance begins 45 days after contract award through 180 days after contract award.
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8.  All other terms and conditions of contract W56HZV12C0127 remain unchanged.

                                               *** END OF NARRATIVE A0002 ***

Data not printed.

                                               *** END OF NARRATIVE A0003 ***

Data not printed.

                                               *** END OF NARRATIVE A0004 ***

Data not printed.

                                               *** END OF NARRATIVE A0005 ***

The purpose of Modification P00006 to contract W56HZV12C0127 is a follows:

1.  Revise Attachment 11, Manpower Utilization (revision dated 14 March 2013), to reflect a staffing increase of 32 personnel.    As a

result, this version of Attachment 11 supersedes all previous revisions.   ManTech shall have the personnel identified under the Total

Staffing Authorization column, as noted for each Program/Site, in place by the date shown within this Attachment 11.  The total of

personnel changed is identified in the +/- row under each Program/Site.  Staffing level changes are authorized by C.1.1.3.5 (Changes to

Level of Effort per Labor Category).  Addition of the MRAP personnel does not increase the pool of 34,453,801 hours which represents the

cumulative amount of hours available for the life of the contract.

2. Revise Attachment 0023, DD 254, Page 1 (revision dated 12 February 2013) and Attachment 0024, DD 254, Page 2 (revision dated 10

January 2013).

3. Exercise 29,708 option hours and revise or establish CLINs for: (1) an RCV Early Operational Readiness (EOR) labor hour CLIN and

material, travel, and other direct cost (ODC) CLIN; and (2)  RCV Operational Readiness (OR) labor hour CLINs and material, travel, and

ODC CLINs.  Option hours are being exercised IAW Section H.11 (and H.12) of the contract.

4. The following Early Operational Readiness (EOR) labor CLIN is increased for the option hours being exercised:

FROM:

CLIN      PROGRAM          TOTAL COST     TOTAL FEE     TOTAL CPFF       LABOR HOURS

1002AH    RCV (AMS POR)    $90,546.24     $7,718.40     $98,264.64       2,304

TO:

CLIN      PROGRAM          TOTAL COST     TOTAL FEE     TOTAL CPFF       LABOR HOURS

1002AH    RCV (AMS POR)    $160,836.56    $14,981.20    $175,817.76      4,472

5. The following EOR material, travel, and other direct cost (ODC) CLIN is increased for the option hours being exercised:

FROM:

CLIN         PROGRAM         ESTIMATED TOTAL COST        FEE

1003AF       RCV (AMS POR)   $49,250.73                  No Fee

TO:

CLIN         PROGRAM         ESTIMATED TOTAL COST        FEE

1003AF       RCV (AMS POR)   $92,409.39                  No Fee

6. The following RCV OR Base Option labor CLIN is increased for the option hours being exercised:

FROM:

CLIN         PROGRAM       TOTAL COST      TOTAL FEE       TOTAL CPFF         LABOR HOURS

1004AE       RCV (AMS POR) $179,263.84     $18,009.28      $197,273.12        5,344
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TO:

CLIN         PROGRAM        TOTAL COST      TOTAL FEE       TOTAL CPFF         LABOR HOURS

1004AE       RCV (AMS POR)  $1,116,857.63   $78,817.56      $1,195,675.19      23,388

7. The following RCV OR BASE Option labor CLIN is established for the hours being exercised:

CLIN         PROGRAM        TOTAL COST      TOTAL FEE       TOTAL CPFF         LABOR HOURS

1004AF       RCV (AMS POR)  $337,988.96     $32,001.52      $369,990.48        9,496

 8. The following RCV OR material, travel, and other direct cost (ODC) CLINs are established for the option hours being exercised:

CLIN         PROGRAM         ESTIMATED TOTAL COST        FEE

1005AE       RCV (AMS POR)   $231,595.86                 No Fee

1005AF       RCV (AMS POR)   $92,638.34                  No Fee

9. For the RCV CLINs, the performance period for EOR ends 20 March 2013 and OR ends on 15 November 2013.

10.  As a result of this modification, the total number of hours obligated has increased by 29,708 from 7,710,102 to 7,739,810.  This

brings the remaining number of total hours available on the contract to 26,713,991.

11. As a result of this modification, the total dollar amount of this contract is increased by $1,813,338.53 from $669,936,792.87 to

$671,750,131.40.

12.  All other terms and conditions of contract W56HZV12C0127 remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A0006 ***

The purpose of Modification P00007 to Contract W56HZV-12-C-0127 is as follows:

1. Revise Exhibit A, Contract Data Requirements List (CDRLs) revision dated 24 April 2013.

2. Revise Attachment 0022, Performance Work Statement (PWS) revision dated 24 April 2013.

3. As a result of this modification, the total number of hours obligated remains unchanged.

4. As a result of this modification, the total dollar amount of this contract remains unchanged.

5. All other terms and conditions of this contract remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A0007 ***

The purpose of Modification P00008 to contract W56HZV12C0127 is a follows:

1.  Revise Attachment 11, Manpower Utilization (revision dated 8 April 2013), to reflect a staffing increase of 1 personnel.    As a

result, this version of Attachment 11 supersedes all previous revisions.   ManTech shall have the personnel identified under the Total

Staffing Authorization column, as noted for each Program/Site, in place by the date shown within this Attachment 11.  The total of

personnel changed is identified in the +/- row under each Program/Site.  Staffing level changes are authorized by C.1.1.3.5 (Changes to

Level of Effort per Labor Category).  Addition of the MRAP personnel does not increase the pool of 34,453,801 hours which represents the

cumulative amount of hours available for the life of the contract.

2. Revise Clause 52.242.-4016, Communication to reflect the updated personnel information for Technical Representatives.

3. Provide Special Instructions to DFAS regarding the correct Line of Accounting in Section G for CLINs 1103AE and 1103AF.

4. Exercise 1,320 option hours and establish CLINs for: (1) an MRAP Early Operational Readiness (EOR) labor hour CLIN and material,

travel, and other direct cost (ODC) CLIN; and (2) an MRAP Operational Readiness (OR) labor hour CLIN.  Option hours are being exercised

IAW Section H.11 of the contract.

5. The following Early Operational Readiness (EOR) labor CLIN is established for the option hours being exercised:
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CLIN      PROGRAM          TOTAL COST     TOTAL FEE     TOTAL CPFF       LABOR HOURS

1102AM    MRAP (Army)      $22,490.17     $2,063.60     $24,553.77       752

6. The following EOR material, travel, and other direct cost (ODC) CLIN is established for the option hours being exercised:

CLIN         PROGRAM         ESTIMATED TOTAL COST        FEE

1103AQ       MRAP (Army)     $2,222.01                   No Fee

7. The following MRAP OR Base Option labor CLIN is established for the option hours being exercised:

CLIN         PROGRAM        TOTAL COST      TOTAL FEE       TOTAL CPFF         LABOR HOURS

1104AH       MRAP (ARMY)    $19,794.23      $1,914.16       $21,708.39         568

8.  As a result of this modification, the total number of hours obligated has increased by 1,320 from 7,739,810 to 7,741,130.  This

brings the remaining number of total hours available on the contract to 26,712,671.

9. As a result of this modification, the total dollar amount of this contract is increased by $48,484.17 from $671,750,131.40 to

$671,798,615.57.

10.  All other terms and conditions of contract W56HZV12C0127 remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A0008 ***

The purpose of Modification P00009 to contract W56HZV12C0127 is a follows:

1. Exercise 303,545 option hours and establish CLINs for: (1) an SOCOM Operational Readiness (OR) labor hour CLIN and material, travel,

and other direct cost (ODC) CLIN.  Option hours are being exercised IAW Section H.11 of the contract.  Reference Attachment 11, Manpower

Utilization (dated 8 April 2013).  There are no increases or decreases to staffing personnel as a result of this modification.  Exercise

of these option hours does not increase the pool of 34,453,801 hours which represents the cumulative amount of hours available for the

life of the contract.

2. The following Operational Readiness (OR) labor CLIN is established for the option hours being exercised:

CLIN      PROGRAM     TOTAL COST     TOTAL FEE     TOTAL CPFF       LABOR HOURS

1204AB    SOCOM       $10,997,188    $1,022,882    $12,020,070      303,545

3. The following OR material, travel, and other direct cost (ODC) CLIN is established for the option hours being exercised:

CLIN         PROGRAM         ESTIMATED TOTAL COST        FEE

1205AB       SOCOM           $14,979,930                 No Fee

4. Provide Special Instructions to DFAS regarding the correct Line of Accounting in Section G for CLINs 1204AB and 1205AB.

5.  As a result of this modification, the total number of hours obligated has increased by 303,545 from 7,741,130 to 8,044,675.  This

brings the remaining number of total hours available on the contract to 26,409,126.

6. As a result of this modification, the total dollar amount of this contract is increased by $27,000,000.00 from $671,798,615.57 to

$698,798,615.57.

7.  All other terms and conditions of contract W56HZV12C0127 remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A0009 ***

The purpose of Modification P00010 to contract W56HZV12C0127 is a follows:

1.  Revise Attachment 11, Manpower Utilization (revision dated 30 May 2013), to reflect a staffing realignment of 70 personnel.    As a

result, this version of Attachment 11 supersedes all previous revisions.   ManTech shall have the personnel identified under the Total

Staffing Authorization column, as noted for each Program/Site, in place by the date shown within this Attachment 11.  The total of

personnel changed is identified in the +/- row under each Program/Site.  Staffing level changes are authorized by C.1.1.3.5 (Changes to

Level of Effort per Labor Category).  Realignment of personnel does not increase the pool of 34,453,801 hours which represents the
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cumulative amount of hours available for the life of the contract.

2. Revise Attachment 001, System Model and Descriptions (revision dated 30 May 2013) and Attachment 0022, PWS (revision dated 30 May

2013).

3. Realign 126,456 option hours and revise or establish CLINs for: (1) RCV Operational Readiness (OR) labor hour CLINs and material,

travel, and ODC CLINs.

4. The following RCV OR Base Option labor CLIN is decreased for the option hours being realigned:

FROM:

CLIN         PROGRAM       TOTAL COST      TOTAL FEE       TOTAL CPFF         LABOR HOURS

1004AA       RCV           $55,626,357.30  $4,682,698.35   $60,309,055.65     1,557,252

TO:

CLIN         PROGRAM        TOTAL COST      TOTAL FEE       TOTAL CPFF         LABOR HOURS

1004AA       RCV            $50,667,192.59  $4,256,569.01   $54,923,761.60     1,430,796

5. The following RCV (EHP) OR BASE Option labor CLIN is established for the option hours being realigned:

CLIN         PROGRAM        TOTAL COST      TOTAL FEE       TOTAL CPFF         LABOR HOURS

1004AG       RCV (EHP)      $4,959,164.71   $426,129.34     $5,385,294.05      126,456

6. The following RCV OR material, travel, and other direct cost (ODC) CLIN is decreased for the ODCs regarding the option hours being

realigned:

FROM:

CLIN         PROGRAM         ESTIMATED TOTAL COST        FEE

1005AA       RCV             $154,182,018.75             No Fee

TO:

CLIN         PROGRAM         ESTIMATED TOTAL COST        FEE

1005AA       RCV             $153,055,036.94             No Fee

7. The following RCV (EHP) OR material, travel, and other direct cost (ODC) CLIN is established for the ODCs regarding the option hours

being realigned:

CLIN         PROGRAM         ESTIMATED TOTAL COST        FEE

1005AG       RCV (EHP)       $1,126,981.81               No Fee

8. For the RCV CLINs, the performance period for OR ends on 15 November 2013.

9.  As a result of this modification, the total number of hours funded has neither increased nor decreased.  The  number of total hours

available on the contract remains 26,409,126.

10. As a result of this modification, the total dollar amount of this contract is neither increased nor decreased.

11.  All other terms and conditions of contract W56HZV12C0127 remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A0010 ***

1. The purpose of this Modification P00011 to Contract W56HZV-12-C-0127 is as follows:

a. Revise the following RCV OR Material, Travel, and Other Directed Cost (ODC) CLIN as follows:

FROM:

CLIN      PROGRAM      ESTIMATED TOTAL COST      FEE

1005AA    RCV          $153,055,036.94           NO FEE

TO:
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CLIN      PROGRAM      ESTIMATED TOTAL COST      FEE

1005AA    RCV          $145,055,036.94           NO FEE

b. Establish the following RCV (EHP) OR Material, Travel, and Other Directed Cost (ODC) CLIN as follows:

CLIN      PROGRAM      ESTIMATED TOTAL COST      FEE

1005AH    RCV (EHP)    $8,000,000.00             NO FEE

2. Provide Special Instructions to DFAS regarding the correct Line of Accounting in Section G for CLIN 1005AH.

3. For the above CLINs, the Period of Performance (POP) for OR ends 15 November 2013.

4. The total dollar amount of this contract is neither increased nor deceased as a result of this modification.

5. All other terms and conditions of contract W56HZV-12-C-0127 remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A0011 ***

1. The Purpose of this Modification P00012 is to transfer the accountability of Government Furnished Equipment (GFE), Government

Furnished Material (GFM), and Contractor Acquired Property (CAP) previously covered by Contract W56HZV-11-C-0168 is hereby transferred

to Contract W56HZV-12-C-0127.  The list of GFE/GFM/CAP is identified on the Compact Disc provided by the contractor via Federal Express

Pakcage dated 1 May 2013.  The transfer of GFE will be within the stipulation of this contract Section C and FAR Clause 52.245-1.

2. Update Attachment 0009 - Government Furnished Material, dated 1 July 2013.

3. As a result, there is no increase or decrease in the total cost of this contract.

4. All other terms and conditions remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A0012 ***

The purpose of Modification P00013 to contract W56HZV12C0127 is a follows:

1. Exercise 260,998 option hours and revise CLINs for: (1) SOCOM Operational Readiness (OR) labor hour CLIN (OR) labor hour CLIN and

material, travel, and other direct cost (ODC) CLIN.  Option hours are being exercised IAW Section H.11 (and H.12) of the contract.

Reference Attachment 11, Manpower Utilization (dated 30 May 2013).  There are no increase or decreases to staffing personnel as a result

of this modification.  Exercise of these option hours does not increase the pool of 34,453,801 hours which represents the cumulative

amount of hours available for the life of the contract.

2. The following Operational Readiness (OR) labor CLIN is increased for the option hours being exercised:

FROM:

CLIN      PROGRAM          TOTAL COST     TOTAL FEE     TOTAL CPFF       LABOR HOURS

1204AB    SOCOM            $10,997,188.00 $1,022,882.00 $12,020,070.00   303,545

TO:

CLIN      PROGRAM          TOTAL COST     TOTAL FEE     TOTAL CPFF       LABOR HOURS

1204AB    SOCOM            $20,452,920.50 $1,902,388.13 $22,355,308.63    564,543

3. The following OR material, travel, and other direct cost (ODC) CLIN is increased for the option hours being exercised:

FROM:

CLIN         PROGRAM         ESTIMATED TOTAL COST        FEE

1205AB       SOCOM           $14,979,930.00              No Fee

TO:

CLIN         PROGRAM         ESTIMATED TOTAL COST        FEE
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1205AB       SOCOM           $27,860,149.59              No Fee

4. For the SOCOM CLINs, the performance period for OR ends on 15 November 2013.

5.  As a result of this modification, the total number of hours obligated has increased by 260,998 from 8,044,675 to 8,305,673.  This

brings the remaining number of total hours available on the contract to 26,148,128.

6. As a result of this modification, the total dollar amount of this contract is increased by $23,215,458.22 from $698,798,615.57 to

$722,014,073.79.

7.  All other terms and conditions of contract W56HZV12C0127 remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A0013 ***

1. The purpose of this bi-lateral Modification P000014 to contract W56HZV12C0127 is to de-obligate a portion of the funds associated

with: (a) a downward adjustment to the contract scope as outlined in the Government "Stop Work Order, Contract W56HZV-12-C-0127,

Reduction in Scope of Work (Third Revision Dated 19 June 2013)" and (b) ManTech's corresponding proposal submittal dated 28 June 2013.

As a result of the downward adjustment of $36,190,610.87, the following changes are hereby incorporated:

A.  Revise Attachment 11, Manpower Utilization (revision dated 24 July 2013), to reflect a staffing decrease of 1,066 personnel through

the remaining OR Period (15 November 2013).    As a result, this version of Attachment 11 supersedes all previous revisions.   ManTech

shall have the personnel identified under the Total Staffing Authorization column, as noted for each Program/Site, in place by the date

shown within this Attachment 11.  The total of personnel changed is identified in the +/- row under each Program/Site.  Staffing level

changes are authorized by C.1.1.3.5 (Changes to Level of Effort per Labor Category)and H.11(f)(6).  Reduction of the MRAP personnel does

not increase nor decrease the pool of 34,453,801 hours which represents the cumulative amount of hours available for the life of the

contract.

B. Revise some and delete other MRAP Operational Readiness (OR) Base Option labor hour CLINs. These option hours are being reduced IAW

Section H.11(f)(6) of the contract.

C. The following MRAP Operational Readiness (OR) Base Option labor CLINs are being revised to reduce the number of funded hours and to

effect associated partial de-obligation:

FROM:

CLIN          PROGRAM      TOTAL COST     TOTAL FEE       TOTAL CPFF     LABOR HOURS

1104AA     MRAP(Army)    $86,984,993.85   $8,241,015.11  $95,226,008.96   2,445,562

1104AB     MRAP(USMC)    $18,500,539.74   $1,752,753.21  $20,253,292.95     520,138

TO:

CLIN          PROGRAM      TOTAL COST     TOTAL FEE       TOTAL CPFF     LABOR HOURS

1104AA     MRAP(Army)    $81,879,428.54   $3,130,891.76  $85,010,320.30   929,205

1104AB     MRAP(USMC)     $1,308,944.78      $50,051.24   $1,358,996.02    14,885

D. The following MRAP Operational Readiness (OR) Base Option labor CLINs are being deleted and the dollar amounts listed below are being

de-obligated:

CLIN          PROGRAM      TOTAL COST     TOTAL FEE       TOTAL CPFF     LABOR HOURS

1104AC     MRAP(Navy)    $1,006,802.41     $95,385.12    $1,102,187.53     28,306

1104AD     MRAP(Navy)    $1,212,051.37    $114,830.54    $1,326,881.91     34,076

1104AE     MRAP(Navy)      $485,903.49     $46,034.81      $531,938.30     13,661

1104AF     MRAP(Army)    $3,756,085.29    $363,532.25    $4,119,617.54    107,873

E.  As a result of this modification, the total number of funded hours has decreased by 2,205,526 from 8,305,673 to 6,100,147.  This

brings the remaining number of total hours available on the contract to 28,353,654.

2. As a result of this modification, the total obligated dollar amount of this contract is decreased by $36,190,610.87 from

$722,014,073.79 to $685,823,462.92.

3. The parties agree that no less than the total amount of funding being de-obligated by this Modification P00014 will need to be de-

obligated as a result of the: (a) downward adjustment to the contract scope as outlined in the Government "Stop Work Order, Contract

W56HZV-12-C-0127, Reduction in Scope of Work (Third Revision Dated 19 June 2013)" and (b) ManTech's corresponding proposal submitted

dated 28 June 2013.  Accordingly, both parties agree that additional funds may be required to be de-obligated via a subsequent

modification based on the result of negotiations as to the overall cost impact of the aforementioned downward scope adjustment.  The

anticipated date of that subsequent modification is 29 August 2013.
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4. A Certificate of Current Cost or Pricing data will be provided by the contractor prior to the execution of the final negotiated

subsequent modification referenced above.

5.  All other terms and conditions of contract W56HZV12C0127 remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A0014 ***

The purpose of Modification P00015 to contract W56HZV12C0127 is a follows:

1. Revise Attachment 11, Manpower Utilization (revision dated 20 August 2013), to reflect a staffing realignment of 30 personnel.  As a

result, this version of Attachment 11 supersedes all previous revisions.  ManTech shall have the personnel identified under the Total

Staffing Authorization column, as noted for each Program/Site, in place by the date shown within this Attachment 11.  The total number

of personnel changed is identified in the +/- row under each Program/Site.  Staffing level changes are authorized by C.1.1.3.5 (Changes

to Level of Effort per Labor Category).  Realignment of personnel does not increase the pool of 34,453,801 hours which represents the

cumulative amount of hours available for the life of the contract.

2. Revise the following MRAP Early Operational Readiness (EOR) labor CLIN as follows:

FROM:

CLIN      PROGRAM          TOTAL COST     TOTAL FEE     TOTAL CPFF       LABOR HOURS

1102AL    MRAP (AF)        $312,680.49    $29,338.71    $342,019.20       8,715

TO:

CLIN      PROGRAM          TOTAL COST     TOTAL FEE     TOTAL CPFF       LABOR HOURS

1102AL    MRAP (AF)         $40,691.75     $1,327.45     $42,019.20         353

3. Revise the following MRAP Operational Readiness (OR) labor CLIN as follows:

FROM:

CLIN      PROGRAM          TOTAL COST     TOTAL FEE     TOTAL CPFF       LABOR HOURS

1104AG    MRAP (AF)        $1,052,132.27   $98,721.24   $1,150,853.51      29,325

TO:

CLIN      PROGRAM          TOTAL COST     TOTAL FEE     TOTAL CPFF       LABOR HOURS

1104AG    MRAP (AF)        $1,324,121.01  $126,732.50   $1,450,853.51      37,687

4. The following Operational Readiness (OR) labor CLIN is increased due to the change in labor categories:

FROM:

CLIN      PROGRAM          TOTAL COST     TOTAL FEE     TOTAL CPFF       LABOR HOURS

1204AB    SOCOM            $20,452,920.50 $1,902,388.13 $22,355,308.63    564,543

TO:

CLIN      PROGRAM          TOTAL COST     TOTAL FEE     TOTAL CPFF       LABOR HOURS

1204AB    SOCOM            $20,495,959.50 $1,902,388.13 $22,398,347.63    564,543

5. Provide Special Instructions to DFAS regarding to correct Line of Accounting in Section G for CLIN 1204AB.

6.  As a result of this modification, the total number of hours obligated has neither increased  nor decreased.  The remaining number of

total hours available on the contract are 26,148,128.

7. As a result of this modification, the total dollar amount of this contract is increased by $43,039.00 from $685,823,462.92 to

$685,866,501.92.

8.  All other terms and conditions of contract W56HZV12C0127 remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A0015 ***
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1. The purpose of this bi-lateral Modification P000016 to contract W56HZV12C0127 is to de-obligate a portion of the funds associated

with: (a) a downward adjustment to the contract scope as outlined in the Government "Stop Work Order, Contract W56HZV-12-C-0127,

Reduction in Scope of Work (Fourth Revision Dated 22 August 2013)" and (b) ManTech's corresponding proposal submittal dated 23 August

2013.  As a result of the downward adjustment of $6,300,00.00, the following changes are hereby incorporated:

2. The following MRAP Operational Readiness (OR) material, travel, and other direct cost (ODC)CLINs are being reduced and to effect

associated partial de-obligation:

FROM:

CLIN       PROGRAM       ESTIMATED TOTAL COST       FEE

1105AA     MRAP(Army)    $14,166,580.55             No Fee

1105AB     MRAP(USMC)    $3,013,041.38              No Fee

1105AD     MRAP(Army)    $533,522.01                No Fee

TO:

CLIN       PROGRAM       ESTIMATED TOTAL COST       FEE

1105AA     MRAP(Army)    $10,990,127.30             No Fee

1105AB     MRAP(USMC)    $266,724.59                No Fee

1105AD     MRAP(Army)    $156,292.05                No Fee

3.  As a result of this modification, the total number of funded hours has neither increased nor decreased.  The remaining number of

total hours available on the contract to 28,353,654.

4. As a result of this modification, the total obligated dollar amount of this contract is decreased by $6,300,000.00 from

$685,823,462.92 to $679,523,462.92.

5. The parties agree that no less than the total amount of funding being de-obligated by Modification P00014 and this Modification

P00016 will need to be de-obligated as a result of the: (a) downward adjustment to the contract scope as outlined in the Government

"Stop Work Order, Contract W56HZV-12-C-0127, Reduction in Scope of Work (Fourth Revision Dated 22 August 2013)" and (b) ManTech's

corresponding proposal submitted dated 23 August 2013.  Accordingly, both parties agree that additional funds may be required to be de-

obligated via a subsequent modification based on the result of negotiations as to the overall cost impact of the aforementioned downward

scope adjustment.  The anticipated date of that subsequent modification is 11 October 2013.

6. A Certificate of Current Cost or Pricing data will be provided by the contractor prior to the execution of the final negotiated

subsequent modification referenced above.

7.  All other terms and conditions of contract W56HZV12C0127 remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A0016 ***

The purpose of Modification P00017 to Contract W56HZV-12-C-0127 is as follows:

1. Revise Exhibit A, Contract Data Requirements List (CDRLs) revision dated 26 September 2013.

2. Revise Attachment 0001, System Models and Descriptions revision dated 5 September 2013.

3. Delete and remove Attachment 0021, Quality Assurance Surveillance Plan.

4. Revise Attachment 0022, Performance Work Statement (PWS) revision dated 26 September 2013.

5. Add Attachment 0028, Standard Weld Procedures dated 01 May 2013.

6. Add Attachment 0029, Quality Assurance Inspection Plan (QAIP) dated 11 March 2013.

7. As a result of this modification, the total number of hours obligated remains unchanged.

8. As a result of this modification, the total dollar amount of this contract remains unchanged.

9. All other terms and conditions of this contract remain unchanged and in full force and effect.
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                                               *** END OF NARRATIVE A0017 ***

1. The purpose of this bi-lateral Modification P000018 to contract W56HZV12C0127 is to realign a portion of the funds associated with:

(a) a downward adjustment to the contract scope as outlined in the Government "Stop Work Order, Contract W56HZV-12-C-0127, Reduction in

Scope of Work (Fourth Revision Dated 22 August 2013)" and (b) ManTech's corresponding proposal submittal dated 23 August 2013.  As a

result the following changes are hereby incorporated:

2.  Revise Attachment 11, Manpower Utilization (revision dated 19 September 2013), to reflect a staffing decrease of 31 personnel

through the remaining OR Period (15 November 2013).    As a result, this version of Attachment 11 supersedes all previous revisions.

ManTech shall have the personnel identified under the Total Staffing Authorization column, as noted for each Program/Site, in place by

the date shown within this Attachment 11.  The total of personnel changed is identified in the +/- row under each Program/Site.

Staffing level changes are authorized by C.1.1.3.5 (Changes to Level of Effort per Labor Category)and H.11(f)(6).  Reduction of the RCV

personnel does not increase nor decrease the pool of 34,453,801 hours which represents the cumulative amount of hours available for the

life of the contract.

3. Revise the following RCV Operational Readiness (OR) Base Option labor hour CLIN as follows:

FROM:

CLIN          PROGRAM      TOTAL COST     TOTAL FEE       TOTAL CPFF     LABOR HOURS

1004AA        RCV          $50,667,192.59 $4,256,569.01   $54,923,761.60 1,430,796

TO:

CLIN          PROGRAM      TOTAL COST     TOTAL FEE       TOTAL CPFF     LABOR HOURS

1004AA        RCV         $51,617,192.59 $4,256,569.01    $55,873,761.60 1,430,796

4. Revise the following RCV Operational Readiness (OR) material, travel, and other direct cost (ODC) CLIN as follows:

FROM:

CLIN          PROGRAM      ESTIMATED TOTAL COST     FEE

1005AA        RCV          $145,055,036.94          No Fee

TO:

CLIN          PROGRAM      ESTIMATED TOTAL COST     FEE

1005AA        RCV          $144,105,036.94          No Fee

5. The following MRAP Operational Readiness (OR) Base Option labor CLINs are being revised to increase the number of funded hours  that

were inadvertantly removed as a result of Modification P00014:

FROM:

CLIN          PROGRAM      TOTAL COST     TOTAL FEE       TOTAL CPFF     LABOR HOURS

1104AA       MRAP(Army)    $81,879,428.54 $3,130,891.76  $85,010,320.30   929,205

1104AB       MRAP(USMC)     $1,308,944.78    $50,051.24   $1,358,996.02    14,885

TO:

CLIN          PROGRAM      TOTAL COST     TOTAL FEE       TOTAL CPFF     LABOR HOURS

1104AA       MRAP(Army) $80,021,536.11   $4,988,784.19  $85,010,320.30   1,480,351

1104AB       MRAP(USMC)  $1,293,995.46      $65,000.56   $1,358,996.02      19,288

6. Revise the following SOCOM Operational Readiness (OR) Base Option labor hour CLIN as follows:

FROM:

CLIN          PROGRAM      TOTAL COST     TOTAL FEE       TOTAL CPFF     LABOR HOURS

1204AB        SOCOM        $20,495,959.50 $1,902,388.13   $22,398,347.63 564,543

TO:

CLIN          PROGRAM      TOTAL COST     TOTAL FEE       TOTAL CPFF     LABOR HOURS

1204AB        SOCOM        $23,895,959.50 $1,902,388.13   $25,798,347.63 564,543

7. Revise the following SOCOM Operational Readiness (OR) material, travel, and other direct cost (ODC) CLIN as follows:

FROM:

CLIN          PROGRAM      ESTIMATED TOTAL COST     FEE
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1205AB        SOCOM        $27,860,149.59           No Fee

TO:

CLIN          PROGRAM      ESTIMATED TOTAL COST     FEE

1205AB        SOCOM        $24,460,149.59           No Fee

8. As a result of this modification, the following Stop Work Orders are considered final and hereby closed out:

a. CLSS - RCV Decision Regarding Stop Work Order dated 13 August 2013

b. Stop Work Order, Revision One - PM AMS dated 29 August 2013

9.  As a result of this modification, the total number of funded hours has increased by 555,549 from 6,100,147 to 6,655,696.  This

brings the remaining number of total hours available on the contract to 27,798,105.

10. The total dollar amount of this contract is neither increased nor decreased as a result of this modification.

11. The parties agree that no less than the total amount of funding being de-obligated by  Modification P00014 and Modification P00016

will need to be de-obligated as a result of the: (a) downward adjustment to the contract scope as outlined in the Government "Stop Work

Order, Contract W56HZV-12-C-0127, Reduction in Scope of Work (Fourth Revision Dated 22 August 2013)" and (b) ManTech's corresponding

proposal submitted dated 23 August 2013.  Accordingly, both parties agree that additional funds may be required to be de-obligated via a

subsequent modification based on the result of negotiations as to the overall cost impact of the aforementioned downward scope

adjustment.  The anticipated date of that subsequent modification is 18 October 2013.

12. A Certificate of Current Cost or Pricing data will be provided by the contractor prior to the execution of the final negotiated

subsequent modification referenced above.

13.  All other terms and conditions of contract W56HZV12C0127 remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A0018 ***

The purpose of Modification P00019 to contract W56HZV12C0127 is a follows:

1. Exercise 768 option hours and revise CLINs for: (1) MRAP Early Operational Readiness (EOR) labor hour CLIN and (2) MRAP Operational

Readiness (OR) labor hour CLIN and material, travel, and other direct cost (ODC) CLIN.  Option hours are being exercised IAW Section

H.11 (and H.12) of the contract.  Reference Attachment 11, Manpower Utilization (dated 23 September 2013).  There are no increase or

decreases to staffing personnel as a result of this modification.  Exercise of these option hours does not increase the pool of

34,453,801 hours which represents the cumulative amount of hours available for the life of the contract.

2. Revised the following Early Operational Readiness (EOR) labor CLIN as follows:

FROM:

CLIN      PROGRAM          TOTAL COST     TOTAL FEE     TOTAL CPFF       LABOR HOURS

1102AM    MRAP (ARMY)      $22,490.17     $2,063.60     $24,553.77       752

TO:

CLIN      PROGRAM          TOTAL COST     TOTAL FEE     TOTAL CPFF       LABOR HOURS

1102AM    MRAP (ARMY)      $37,325.73     $2,063.60     $39,389.33       752

3. The following MRAP Operational Readiness (OR) Base Option labor CLIN is increased for the option hours being exercised:

FROM:

CLIN      PROGRAM          TOTAL COST     TOTAL FEE     TOTAL CPFF       LABOR HOURS

1104AH    MRAP (ARMY)      $19,794.23     $1,914.16     $21,708.39       568

TO:

CLIN      PROGRAM          TOTAL COST     TOTAL FEE     TOTAL CPFF       LABOR HOURS

1104AH    MRAP (ARMY)      $80,953.20     $4,502.32     $85,455.52       1,336

4. The following OR material, travel, and other direct cost (ODC) CLIN is hereby established for the options hours being exercised:

CLIN      PROGRAM         ESTIMATED TOTAL COST        FEE

1105AF    MRAP (ARMY)     $5,639.05                   No Fee

 19 388

W56HZV-12-C-0127
REPRINT

MANTECH ADVANCED SYSTEMS INTERNATIONAL, INC.



CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

5.  As a result of this modification, the total number of hours obligated has increased by 768 from 6,655,696 to 6,656,464.  This brings

the remaining number of total hours available on the contract to 27,797,337.

6. As a result of this modification, the total dollar amount of this contract is increased by $84,221.74 from $679,566,501.92 to

$679,650,723.66.

7.  All other terms and conditions of contract W56HZV12C0127 remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A0019 ***

The purpose of Modification P00020 to Contract W56HZV-12-C-0127 is as follows:

1. Revise Attachment 11, Manpower Utilization (revision dated 11 October 2013), to reflect a staffing realignment of 2 personnel.  As a

result, this version of Attachment 11 supersedes all previous revisions.  ManTech shall have the people identified under the Total

Staffing Authorization colum, as noted for each Program/Site, in place by their date shown within this Attachment 11.  The total of

personnel change is identified in the +/- row under each Program/Site.  Staffing level changes are authorized by C.1.1.3.5 (Changes to

Level of effort per Labor Category).  Realignment of personnel does not increase the pool of 34,453,801 hours which represents the

cumulative amount of hours available for the life of the contract.

2. Revise Attachment 0022, Performance Work Statement (PWS) revision dated 7 October 2013.

3. As a result of this modification, the total number of hours obligated remains unchanged.

4. As a result of this modification, the total dollar amount of this contract remains unchanged.

5. All other terms and conditions of this contract remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A0020 ***

The purpose of Modification P00021 to contract W56HZV12C0127 is a follows:

1.  Revise Attachment 11, Manpower Utilization (revision dated 12 November 2013), to reflect the option exercise of personnel.    As a

result, this version of Attachment 11 supersedes all previous revisions.   ManTech shall have the personnel identified under the Total

Staffing Authorization column, as noted for each Program/Site, in place by the date shown within this Attachment 11.  The total of

personnel changed is identified in the +/- row under each Program/Site.  Staffing level changes are authorized by C.1.1.3.5 (Changes to

Level of Effort per Labor Category). Exercise of these option hours does not increase the pool of 34,453,801 hours which represents the

cumulative amount of hours available for the life of the contract.

2. Exercise 611,110 option hours and establish CLINs for: (1) RCV, MRAP, and SOCOM Operational Readiness (OR) Option Period 1 labor hour

CLINs and material, travel, and Other Direct Cost (ODC) CLINs.  Option hours are being exercised IAW Section H.11 (and H.12) of the

contract.

3. RCV OR Option Period 1 labor CLIN 2001AA is exercised.  CLINs 2001AB, 2001AC, 2001AD and 2001AE are established for the option hours

being exercised:

CLIN          PROGRAM      TOTAL COST      TOTAL FEE       TOTAL CPFF         LABOR HOURS

2001AA     RCV(Army)      $5,181,392.68    $415,481.82     $5,596,874.50      147,859

2001AB     RCV(EHP)         $909,168.60     $73,693.20       $982,861.80       26,225

2001AC     RCV(Prophet)      $74,351.90      $5,712.17        $80,064.07        2,033

2001AD     RCV(Buffalo)   $1,331,036.57     $97,687.79     $1,428,724.36       34,687

2001AE     RCV(POR)       $1,076,468.69     $82,912.86     $1,159,381.55       29,506

4. RCV OR Option Period 1 material, travel and ODC CLIN 2002AA is exercised.  CLINs 2002AB, 2002AC, 2002AD, and 2002AE are established

for the option hours being exericsed:

CLIN         PROGRAM         ESTIMATED TOTAL COST        FEE

2002AA       RCV (Army)      $5,395,575.64             No Fee

2002AB       RCV(EHP)          $902,138.20             No Fee

2002AC       RCV (Prophet)      $27,485.79             No Fee

2002AD       RCV (Buffalo)     $890,279.36             No Fee

2002AE       RCV (POR)         $840,618.45             No Fee
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5. MRAP OR Option Period 1 labor CLIN 2101AA is exercised.  CLIN 2101AB is established for the option hours being exercised:

CLIN          PROGRAM      TOTAL COST     TOTAL FEE       TOTAL CPFF     LABOR HOURS

2101AA     MRAP(Army)      $1,194,293.42  $108,625.80    $1,302.919.22   38,657

2101AB     MRAP(Air Force)   $394,059.83   $36,538.36      $430,598.19   13,003

6. MRAP OR Option Period 1 material, travel, and ODC CLIN 2102AA is exercised.  CLINs 2102AB is established for the option hours being

exercised:

CLIN         PROGRAM         ESTIMATED TOTAL COST          FEE

2102AA       MRAP(Army)      $137,080.78                   No Fee

2102AB       MRAP(Air Force) $189,401.81                   No Fee

7. SOCOM OR Base Option labor CLIN 2201AA is exercised:

CLIN          PROGRAM      TOTAL COST      TOTAL FEE       TOTAL CPFF         LABOR HOURS

2201AA        SOCOM        $9,562,528.92   $896,783.89     $10,459,312.81     319,140

8. SOCOM OR Base Option material, travel and ODC CLIN 2202AA is partially exercised:

CLIN         PROGRAM         ESTIMATED TOTAL COST        FEE

2202AA       SOCOM           $9,006,387.49               No Fee

9. Due to partial funding, the period of performance for the RCV, MRAP and SOCOM OR Option Period 1 CLINs incorporated in this

modification are identified within each respective CLIN.

10.  As a result of this modification, the total number of hours obligated has increased by 611,110 from 6,656,464 to 7,267,574.  This

brings the remaining number of total hours available on the contract to 27,186,227.

11. As a result of this modification, the total dollar amount of this contract is increased by $38,829,704.02 from $679,650,723.66 to

$718,480,427.68.

12.  All other terms and conditions of contract W56HZV12C0127 remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A0021 ***

The purpose of Modification P00022 to contract W56HZV12C0127 is a follows:

1.  Revise Attachment 11, Manpower Utilization (revision dated 2 December 2013), to reflect the option exercise of personnel.    As a

result, this version of Attachment 11 supersedes all previous revisions.   ManTech shall have the personnel identified under the Total

Staffing Authorization column, as noted for each Program/Site, in place by the date shown within this Attachment 11.  The total of

personnel changed is identified in the +/- row under each Program/Site.  Staffing level changes are authorized by C.1.1.3.5 (Changes to

Level of Effort per Labor Category). Exercise of these option hours does not increase the pool of 34,453,801 hours which represents the

cumulative amount of hours available for the life of the contract.

2. Exercise 1,622,528 option hours and establish CLINs for: (1) RCV, MRAP, and SOCOM Operational Readiness (OR) Option Period 1 labor

hour CLINs and material, travel, and Other Direct Cost (ODC) CLINs.  Option hours are being exercised IAW Section H.11 (and H.12) of the

contract.

3. The following MRAP and RCV Operational Readiness (OR) Option Period 1 labor CLINs are increased for the option hours being exercised:

FROM:

CLIN          PROGRAM      TOTAL COST      TOTAL FEE       TOTAL CPFF         LABOR HOURS

2001AA     RCV(Army)      $5,181,392.68    $415,481.82     $5,596,874.50      147,859

2001AB     RCV(EHP)         $909,168.60     $73,693.20       $982,861.80       26,225

2001AC     RCV(Prophet)      $74,351.90      $5,712.17        $80,064.07        2,033

2001AE     RCV(POR)       $1,076,468.69     $82,912.86     $1,159,381.55       29,506

2101AA     MRAP (Army)    $1,194,293.42    $108,625.80     $1,302,919.22       38,657

TO:

CLIN          PROGRAM      TOTAL COST      TOTAL FEE       TOTAL CPFF         LABOR HOURS

2001AA     RCV(Army)      $42,147,830.14   $3,365,306.58   $45,513,136.72      1,197,618

2001AB     RCV(EHP)       $10,272,371.16     $834,870.67   $11,107,241.83        297,107
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2001AC     RCV(Prophet)      $664,303.91      $51,127.95      $715,431.86         18,195

2001AE     RCV(POR)        $4,688,082.17     $362,717.61    $5,050,799.78        129,081

2101AA     MRAP (Army)     $6,983,219.46     $631,707.67    $7,614,927.13        224,807

4. The following MRAP and RCV OR Option Period 1 material, travel and other direct  cost (ODC) CLINs  are increased for the option hours

being exericsed:

FROM:

CLIN         PROGRAM         ESTIMATED TOTAL COST        FEE

2002AA       RCV (Army)      $5,395,575.64             No Fee

2002AB       RCV(EHP)          $902,138.20             No Fee

2002AC       RCV (Prophet)      $27,485.79             No Fee

2002AE       RCV (POR)         $840,618.45             No Fee

2102AA       MRAP (Army)       $137,080.78             No Fee

TO:

CLIN         PROGRAM         ESTIMATED TOTAL COST        FEE

2002AA       RCV (Army)      $48,891,700.37             No Fee

2002AB       RCV(EHP)         $9,690,121.41             No Fee

2002AC       RCV (Prophet)      $235,108.33             No Fee

2002AE       RCV (POR)        $3,307,833.33             No Fee

2102AA       MRAP (Army)      $1,206,978.43             No Fee

5.  As a result of this modification, the total number of hours obligated has increased by 1,622,528 from  7,267,574 to 8,890,102.  This

brings the remaining number of total hours available on the contract to 25,563,699.

6. As a result of this modification, the total dollar amount of this contract is increased by $116,908,279.19 from $718,480,427.68 to

$835,388,706.87.

7.  All other terms and conditions of contract W56HZV12C0127 remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A0022 ***

1. The purpose of this bi-lateral Modification P000023 to contract W56HZV12C0127 is to deobligate a portion of the funds associated

with: (a) a downward adjustment to the contract scope as outlined in the Government "Stop Work Order, Contract W56HZV-12-C-0127,

Reduction in Scope of Work (Fourth Revision Dated 21 August 2013)" and (b) ManTech's corresponding proposal submittal dated 2 November

2013.  As a result the following changes are hereby incorporated:

2. Revise the following MRAP Operational Readiness (OR) Base Option labor hour CLIN as follows:

FROM:

CLIN          PROGRAM      TOTAL COST     TOTAL FEE       TOTAL CPFF     LABOR HOURS

1104AA        MRAP (Army)  $80,021,536.11 $4,988,784.19   $85,010,320.30 1,480,351

TO:

CLIN          PROGRAM      TOTAL COST     TOTAL FEE       TOTAL CPFF     LABOR HOURS

1104AA        MRAP (Army)  $57,772,168.11 $4,988,784.19   $62,760,952.30 1,480,351

3. Remove the following MRAP OR material, travel, and other direct cost (ODC) CLIN as follows:

CLIN          PROGRAM      ESTIMATED TOTAL COST     FEE

1105AC        MRAP (Navy)  $440,503.13              No Fee

4. As a result of this modification, the following Stop Work Orders are considered final and hereby closed out:

a. MRAP Stop Work Order, Contract W56HZV-12-C-0127, Reduction in Scope of Work (Fourth Revision Dated 21 August 2013)

b. RCV Stop Work Order, Contract W56HZV-12-C-0127 - Reduction in Scope of Work dated 4 October 2013

5.  As a result of this modification, the total number of funded hours remains unchanged from Modification P00024.   The remaining

number of total hours available on the contract to 25,533,776.
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6. As a result of this modification, the total dollar amount of this contract is decreased by $22,689,871.13 from $836,722,220.87 to

$814,032,349.74.

7. The parties agree that the total amount of funding de-obligated by  Modification P00014, Modification P00016, and Modification P00023

are a result of the: (a) downward adjustment to the contract scope as outlined in the Government "Stop Work Order, Contract W56HZV-12-C-

0127, Reduction in Scope of Work (Fourth Revision Dated 21 August 2013)" and (b) ManTech's corresponding proposal submitted dated 2

November 2013.  Accordingly, both parties agree that this modification de-obligates the necessary funds associated to the MRAP and RCV

drawdowns and finalizes the the overall cost impact of the aforementioned downward scope adjustment.

8. A Certificate of Current Cost or Pricing data has been received from the contractor as a result of the execution of this

modification.

9.  All other terms and conditions of contract W56HZV12C0127 remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A0023 ***

The purpose of Modification P00024 to contract W56HZV12C0127 is a follows:

1.  Revise Attachment 11, Manpower Utilization (revision dated 11 December 2013), to reflect the option exercise of personnel.    As a

result, this version of Attachment 11 supersedes all previous revisions.   ManTech shall have the personnel identified under the Total

Staffing Authorization column, as noted for each Program/Site, in place by the date shown within this Attachment 11.  The total of

personnel changed is identified in the +/- row under each Program/Site.  Staffing level changes are authorized by C.1.1.3.5 (Changes to

Level of Effort per Labor Category). Exercise of these option hours does not increase the pool of 34,453,801 hours which represents the

cumulative amount of hours available for the life of the contract.

2. Exercise 29,923 option hours and revised CLINs for: (1) MRAP Operational Readiness (OR) Option Period 1 labor hour CLIN and material,

travel, and Other Direct Cost (ODC) CLIN.  Option hours are being exercised IAW Section H.11 (and H.12) of the contract.

3. The following MRAP Operational Readiness (OR) Option Period 1 labor CLINs are increased for the option hours being exercised:

FROM:

CLIN          PROGRAM      TOTAL COST      TOTAL FEE       TOTAL CPFF         LABOR HOURS

2101AB    MRAP (Air Force) $394,059.83     $36,538.36      $430,598.19        13,003

TO:

CLIN          PROGRAM      TOTAL COST      TOTAL FEE       TOTAL CPFF         LABOR HOURS

2101AB    MRAP(Air Force)  $1,300,335.35   $120,622.86     $1,420,958.21      42,926

4. The following MRAP and RCV OR Option Period 1 material, travel and other direct  cost (ODC) CLINs  are increased for the option hours

being exericsed:

FROM:

CLIN         PROGRAM ESTIMATED TOTAL COST        FEE

2102AB       MRAP (Air Force)      $189,401.81             No Fee

TO:

CLIN         PROGRAM ESTIMATED TOTAL COST        FEE

2102AB       MRAP (Air Force)      $532,555.79             No Fee

5.  As a result of this modification, the total number of hours obligated has increased by 29,923 from 8,890,102 to 8,920,025.  This

brings the remaining number of total hours available on the contract to 25,533,776.

6. As a result of this modification, the total dollar amount of this contract is increased by $1,333,514.00 from $835,388,706.87 to

$836,722,220.87.

7.  All other terms and conditions of contract W56HZV12C0127 remain unchanged and in full force and effect.

 23 388

W56HZV-12-C-0127
REPRINT

MANTECH ADVANCED SYSTEMS INTERNATIONAL, INC.



CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

                                               *** END OF NARRATIVE A0024 ***

The purpose of this bi-lateral Modification P00025 to contract W56HZV-12-C-0127 is to deobligate the Un-liquidated portion of funds

associated with the below CLINs.  As a result, the following changes are hereby incorporated:

1. RCV EOR/OR ODCs: (ULO AMOUNT $108,648,92.99)

   CLINs:

   1003AA/AB/AC/AD/AE

   1005AA/AB/AC/AD

   1205AB

2. MRAP EOR/OR ODCs: (ULO AMOUNT $1,038,168.32)

   CLINs:

   1102AF

   1103AA/AC/AD/AF/AK/AH/AL/AJ/AN/AP/AM

3. RCV EOR/OR LABOR: (ULO AMOUNT $2,624,998.00 / HOUR REDUCTION 30,999)

   CLINs:

   1002AD/AE

4. MRAP EOR/OR LABOR: (ULO AMOUNT $11,225,000.00 / HOUR REDUCTION 281,973)

   CLINs:

   1102AA/AB/AC/AD/AE/AJ/AH/AK

   1103AE

5. SOCOM ODC EOR: (ULO AMOUNT $1,800,000.00)

   CLIN:

   1203AA

6. As a result of this modification P00025, the total number of funded hours on the above CLINs is reduced by 312,972 (30,999 RCV EOR/OR

labor hours and 281,973 MRAP EOR/OR labor hours):

FROM: 1,088,490 (137,936 RCV EOR/OR LABOR HOURS & 950,554 MRAP EOR/OR LABOR HOURS)

TO: 775,518 (106,937 RCV EOR/OR LABOR HOURS & 668,581 MRAP EOR/OR LABOR HOURS)

7. As a result of this modification, the total dollar amount of this contract is decreased by $125,336,859.31 from $814,032,349.74 to

$688,695,490.43.

                                               *** END OF NARRATIVE A0025 ***

The purpose of Modification P00026 to Contract W56HZV-12-C-0127 is as follows:

1. Delete CLINs 1003AE and 1103AM which were reduced to a value of $0.00 via Modification P00025.

6. As a result of this modification, the total number of hours obligated remains unchanged.

7. As a result of this modification, the total dollar amount of this contract remains unchanged.

8. All other terms and conditions of this contract remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A0026 ***

The purpose of Modification P00027 to Contract W56HZV-12-C-0127 is as follows:

1. Revise Exhibit A, Contract Data Requirements List (CDRLs) revision dated 4 February 2014.
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2. Revise Attachment 0001, System Models & Descriptions revision dated 13 January 2014.

2. Revised Attachment 0008, Labor Categories revision dated 15 January 2014.

3. Revised Attachment 0011, Manpower Utilization revision dated 15 January 2014.

4. Revise Attachment 0022, Performance Work Statement (PWS) revision dated 14 February 2014.

5. Revised Clause 52.252-4016, Communications to include updated contract contact information.

6. As a result of this modification, the total number of hours obligated remains unchanged.

7. As a result of this modification, the total dollar amount of this contract remains unchanged.

8. All other terms and conditions of this contract remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A0027 ***

The purpose of Modification P00028 to contract W56HZV12C0127 is a follows:

1. Exercise 59,432 option hours and establish/revise CLINs for: (1) RCV, MRAP, and SOCOM perational Readiness (OR) Option Period 1 labor

hour CLINs and material, travel, and Other Direct Cost (ODC) CLINs.  Option hours are being exercised IAW Section H.11 (and H.12) of the

contract.  Reference Attachment 11, Manpower Utilization (dated 11 December 2013).  There are no increases or decreases of staffing

personnel as a result of this modification.  Exercise of these option hours does not increase the pool of 34,453,801 hours which

represents the cumulative amount of hours available for the life of the contract.

2. The following MRAP Operational Readiness (OR) Option Period 1 labor CLIN is established for the option hours being exercised:

CLIN          PROGRAM TOTAL COST      TOTAL FEE       TOTAL CPFF         LABOR HOURS

2101AC     MRAP (Air Force)       $1,793,142.11   $166,354.00     $1,959,496.11      59,201

3. The following MRAP OR Option Period 1 material, travel and other direct  cost (ODC) CLIN  is established for the option hours being

exericsed:

CLIN         PROGRAM ESTIMATED TOTAL COST        FEE

2102AC       MRAP (Air Force)      $707,531.21                No Fee

4. The following RCV Operational Readiness (OR) Option Period 1 labor CLIN is increased for the option hours being exercised:

FROM:

CLIN          PROGRAM      TOTAL COST      TOTAL FEE       TOTAL CPFF         LABOR HOURS

2001AD     RCV(Buffalo)    $1,331,036.57   $97,687.79      $1,428,424.36      34,687

TO:

CLIN          PROGRAM      TOTAL COST      TOTAL FEE       TOTAL CPFF         LABOR HOURS

2001AD     RCV(Buffalo)    $1,342,254.93   $98,335.95      $1,440,590.88      34,918

5. The following RCV OR Option Period 1 material, travel and other direct  cost (ODC) CLIN  is increased for the option hours being

exericsed:

FROM:

CLIN         PROGRAM         ESTIMATED TOTAL COST        FEE

2001AD       RCV (Buffalo)      $890,279.36           No Fee

TO:

CLIN         PROGRAM         ESTIMATED TOTAL COST        FEE

2001AD       RCV (Buffalo)      $901,568.61           No Fee

6. The following  RCV and SOCOM labor CLINs are being revised to realign funding for the available option hours:

FROM:

CLIN       PROGRAM      TOTAL COST      TOTAL FEE       TOTAL CPFF         LABOR HOURS
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1004AG     RCV(EHP)     $4,959,164.71   $426,129.34     $5,385,294.05      126,456

2201AA     SOCOM        $9,562,528.92   $896,783.89     $10,459,312.81     319,140

TO:

CLIN       PROGRAM      TOTAL COST      TOTAL FEE       TOTAL CPFF         LABOR HOURS

1004AG     RCV(EHP)     $5,559,164.71   $426,129.34     $5,985,294.05      126,456

2201AA     SOCOM        $12,862,528.92  $896,783.89     $13,759,312.81     319,140

7. The following RCV and SOCOM RCV  material, travel and other direct  cost (ODC) CLINs  are being revised to realign funding for the

available options hours:

FROM:

CLIN         PROGRAM        ESTIMATED TOTAL COST        FEE

1005AG       RCV (EHP)      $1,126,981.81               No Fee

2202AA       SOCOM          $9,006,387.49               No Fee

TO:

CLIN         PROGRAM        ESTIMATED TOTAL COST        FEE

1005AG       RCV (EHP)      $526,981.81                No Fee

2202AA       SOCOM          $5,706,387.49              No Fee

8.  As a result of this modification, the total number of hours obligated has increased by 59,432 from  8,607,053 to 8,666,485.  This

brings the remaining number of total hours available on the contract to 25,787,316.

9. As a result of this modification, the total dollar amount of this contract is increased by $2,690,183.09 from $688,695,490.43 to

$691,385,673.52.

10.  All other terms and conditions of contract W56HZV12C0127 remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A0028 ***

The purpose of Modification P00029 to contract W56HZV12C0127 is a follows:

1. Exercise 6,039 option hours and establish CLINs for: (1) RCV Operational Readiness (OR) Option Period 1 labor hour CLINs and

material, travel, and Other Direct Cost (ODC) CLINs.  Option hours are being exercised IAW Section H.11 (and H.12) of the contract.

Reference Attachment 11, Manpower Utilization (dated 19 February 2014).  There are no increases or decreases of staffing personnel as a

result of this modification.  Exercise of these option hours does not increase the pool of 34,453,801 hours which represents the

cumulative amount of hours available for the life of the contract.

2. The following RCV Operational Readiness (OR) Option Period 1 labor CLIN is established for the option hours being exercised:

CLIN          PROGRAM TOTAL COST      TOTAL FEE       TOTAL CPFF         LABOR HOURS

2001AF        RCV (USMC Husky)    $233,872.99     $17,705.81      $251,578.80        6,039

3. The following RCV OR Option Period 1 material, travel and other direct  cost (ODC) CLIN  is established for the option hours being

exericsed:

CLIN         PROGRAM ESTIMATED TOTAL COST        FEE

2002AF       RCV (USMC Husky)     $46,500.00                  No Fee

4.  As a result of this modification, the total number of hours obligated has increased by 6,039 from 8,666,485 to 8,672,524.  This

brings the remaining number of total hours available on the contract to 25,781,277.

5. As a result of this modification, the total dollar amount of this contract is increased by $298,078.80 from $691,385,673.52 to

$691,683,752.32.
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6.  All other terms and conditions of contract W56HZV12C0127 remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A0029 ***

The purpose of Modification P00030 to contract W56HZV12C0127 is a follows:

1. Exercise 582,777 option hours and establish CLINs for: (1) SOCOM Operational Readiness (OR) Option Period 1 labor hour CLINs and

material, travel, and Other Direct Cost (ODC) CLINs.  Option hours are being exercised IAW Section H.11 (and H.12) of the contract.

Reference Attachment 11, Manpower Utilization (dated 19 February 2014).  There are no increases or decreases of staffing personnel as a

result of this modification.  Exercise of these option hours does not increase the pool of 34,453,801 hours which represents the

cumulative amount of hours available for the life of the contract.

2. The following SOCOM Operational Readiness (OR) Option Period 1 labor CLIN is revised for the option hours being exercised:

FROM:

CLIN          PROGRAM      TOTAL COST      TOTAL FEE       TOTAL CPFF         LABOR HOURS

2201AA        SOCOM        $12,862,528.92  $896,783.89     $13,759,312.81     319,140

TO:

CLIN          PROGRAM      TOTAL COST      TOTAL FEE       TOTAL CPFF         LABOR HOURS

2201AA        SOCOM        $30,526,303.96  $2,534,386.77   $33,060,690.73     901,917

3. The following SOCOM OR Option Period 1 material, travel and other direct  cost (ODC) CLIN  is revised for the option hours being

exericsed:

FROM:

CLIN         PROGRAM         ESTIMATED TOTAL COST        FEE

2202AA       SOCOM           $5,706,387.49               No Fee

TO:

CLIN         PROGRAM         ESTIMATED TOTAL COST        FEE

2202AA       SOCOM           $20,369,612.89              No Fee

4.  As a result of this modification, the total number of hours obligated has increased by 582,777 from 8,672,524 to 9,225,301.  This

brings the remaining number of total hours available on the contract to 25,198,500.

5. As a result of this modification, the total dollar amount of this contract is increased by $33,964,603.32 from $691,683,752.32 to

$725,648,355.64.

6.  All other terms and conditions of contract W56HZV12C0127 remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A0030 ***

The purpose of Modification P00031 to Contract W56HZV-12-C-0127 is as follows:

1. Revise the period of perfomance completion date for CLIN 2102AB, MRAP Air Force ODCs from 15 March 2014 to 15 November 2014.

2. As a result of this modification, the total number of hours obligated remains unchanged.

3. As a result of this modification, the total dollar amount of this contract remains unchanged.

4. All other terms and conditions of this contract remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A0031 ***
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The purpose of Modification P00032 to contract W56HZV12C0127 is a follows:

1.  Add Clause 252.225-7993, Prohibition on Contracting with the Enemy.

2. Add Clause 252.225-7994, Addtional Access to Contractor and Subcontractor Records in the United States Central Command Theater of

Operations.

3. Provide Special Instructions to DFAS regarding the correct Line of Accounting in Section G for CLINs 2101AC and 2102AC.

4. As a result of this modification, the total number of hours obligated remains unchaged.

5. As a result of this modification, the total dollar amount of this contract remains unchanged.

6.  All other terms and conditions of contract W56HZV12C0127 remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A0032 ***

The purpose of Modification P00033 to contract W56HZV12C0127 is a follows:

1. Exercise 4,416 option hours and revise CLINs for: (1) RCV Operational Readiness (OR) Option Period 1 labor hour CLINs and material,

travel, and Other Direct Cost (ODC) CLINs.  Option hours are being exercised IAW Section H.11 (and H.12) of the contract.  Reference

Attachment 11, Manpower Utilization (dated 24 April 2014).  Staffing levels are authorized by C.1.1.3.5 (Changes to Level of Effort per

Labor category).  Addition of RCV personnel and exercise of these option hours does not increase the pool of 34,453,801 hours which

represents the cumulative amount of hours available for the life of the contract.

2. The following RCV Operational Readiness (OR) Option Period 1 labor CLIN is revised for the option hours being exercised:

FROM:

CLIN          PROGRAM      TOTAL COST      TOTAL FEE       TOTAL CPFF         LABOR HOURS

2001AE        RCV POR      $4,688,082.17   $362,717.61     $5,050,799.78      129,081

TO:

CLIN          PROGRAM      TOTAL COST      TOTAL FEE       TOTAL CPFF         LABOR HOURS

2001AE        RCV POR      $4,832,706.17   $375,126.57     $5,207,832.74      133,497

3. The following RCV OR Option Period 1 material, travel and other direct  cost (ODC) CLIN  is revised for the option hours being

exericsed:

FROM:

CLIN         PROGRAM         ESTIMATED TOTAL COST        FEE

2002AE       RCV POR         $3,307,833.33               No Fee

TO:

CLIN         PROGRAM         ESTIMATED TOTAL COST        FEE

2002AE       RCV POR         $3,452,195.56               No Fee

4. Revise Attachment 0022, Performance Work Statement (PWS) revision dated 24 April 2014.

5.  As a result of this modification, the total number of hours obligated has increased by 4,416 from 9,225,301 to 9,229,717.  This

brings the remaining number of total hours available on the contract to 25,194,084.

6. As a result of this modification, the total dollar amount of this contract is increased by $301,395.19 from $725,648,355.64 to

$725,949,750.83.

7.  All other terms and conditions of contract W56HZV12C0127 remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A0033 ***
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The purpose of Modification P00034 to contract W56HZV12C0127 is as follows:

1. Exercise 2,784 option hours and revise CLINs for: (1) RCV Operational Readiness (OR) Option Period 1 labor hour CLINs and material,

travel, and Other Direct Cost (ODC) CLINs.  Option hours are being exercised IAW Section H.11 (and H.12) of the contract.  Reference

Attachment 11, Manpower Utilization (dated 30 May 2014).  Staffing levels are authorized by C.1.1.3.5 (Change to Level of Effort per

Labor category).  Addition of RCV personnel and exercise of these option hours does not increase the pool of 34,453,801 hours which

represents the cumulative amount of hours available for the life of the contract.

2. The following RCV Operational Readiness (OR) Option Period 1 labor CLIN is revised for the option hours being exercised:

FROM:

CLIN          PROGRAM      TOTAL COST     TOTAL FEE       TOTAL CPFF     LABOR HOURS

2001AB        RCV EHP      $10,272,371.16 $834,870.67     $11,107,241.83 297,107

TO:

CLIN          PROGRAM      TOTAL COST     TOTAL FEE       TOTAL CPFF     LABOR HOURS

2001AB        RCV EHP      $10,361,709.72 $842,693.71     $11,204,403.43 299,891

3. The following RCV OR Option Period 1 material, travel, and other direct cost (ODC) CLIN is revised for the option hours being

exercised:

FROM:

CLIN          PROGRAM      ESTIMATED TOTAL COST     FEE

2002AB        RCV EHP      $9,690,121.41            No Fee

TO:

CLIN          PROGRAM      ESTIMATED TOTAL COST     FEE

2002AB        RCV EHP      $9,749,323.41            No Fee

4.  As a result of this modification, the total number of funded hours has increased by 2,784 from 9,229,717 to 9,232,501.   The

remaining number of total hours available on the contract to 25,191,300

5. As a result of this modification, the total dollar amount of this contract is increased by $153,363.60 from $725,949,750.83 to

$726,106,114.43.

6.  All other terms and conditions of contract W56HZV12C0127 remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A0034 ***

1. The purpose of this bi-lateral Modification P000035 to contract W56HZV12C0127 is to deobligate a portion of the hours and realign

funds associated with: (a)downward adjustment to the contract scope as outlined in the below mentioned Government Stop Work Orders and

(b) ManTech's corresponding cost submission dated 20 May 2014.  As a result the following changes are hereby incorporated:

2. Revised Attachment 11, Manpower Utilization (revision dated 16 June 2014), to reflect the decrease in hours and personnel.  As a

result, this version of Attachment 11 supersedes all previous revisions.  ManTech shall have the personnel identified under the Total

Staffing Authorization column, as noted for each Program/Site, in place by the date shown within this Attachment 11.  The total of

personnel changed is identified in the +/- row under each Program/Site.  Staffing level changes are authorized by C.1.1.3.5 (Changes to

Level of Effort per labor category).

3. Revise the following RCV, MRAP and SOCOM Operational Readiness (OR) Option Period 1 labor hour CLIN as follows:

FROM:

CLIN          PROGRAM      TOTAL COST     TOTAL FEE       TOTAL CPFF     LABOR HOURS

2001AA        RCV          $42,147,830.14 $3,365,306.58   $45,513,136.72 1,197,618

2001AB        RCV  EHP     $10,361,709.72 $842,693.71     $11,204,403.43 299,891

2001AC        RCV PROPHET  $664,303.91    $51,127.95      $715,431.86     18,195

2101AA        MRAP Army    $6,983,219.46  $631,707.67     $7,614,927.13   224,807
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2201AA        SOCOM        $30,526,303.96 $2,534,386.77   $33,060,690.73  901,917

TO:

CLIN          PROGRAM      TOTAL COST     TOTAL FEE       TOTAL CPFF     LABOR HOURS

2001AA        RCV          $42,651,202.30 $2,861,934.42   $45,513,136.72 1,018,482

2001AB        RCV  EHP     $10,526,398.20 $678,005.23     $11,204,403.43 241,283

2001AC        RCV PROPHET  $673,071.11    $42,360.75      $715,431.86    15,075

2101AA        MRAP Army    $7,322,038.02  $292,889.11     $7,614,927.13  104,231

2201AA        SOCOM        $30,955,357.24 $2,105,333.49   $33,060,690.73 749,229

4. As a result of this modification, the following Stop Work Orders are considered final and hereby closed out:

a. MRAP Stop Work Order, Contract W56HZV-12-C-0127, Reduction in Scope of Work (First Revision Dated 17 January 2014).

b. RCV Stop Work Order, Contract W56HZV-12-C-0127 - Reduction in Scope of Work (First Revision dated 28 January 2014).

c. SOCOM Stop Work Order, Contract W56HZV-12-C-0127 - Reduction in Scope of Work dated 10 February 2014.

d. RCV Stop Work Order, Contract W56HZV-12-C-0127 - Reduction in Scope of Work (First Revision dated 6 March 2014).

e. SOCOM Stop Work Order, Contract W56HZV-12-C-0127 - Reduction in Scope of Work dated 1 April 2014.

f. RCV - PDTE Stop Work Order, Contract W56HZV-12-C-0127 - Reduction in Scope of Work dated 1 April 2014.

5.  Please note an inadvertant typo via modification P00030 showed an obligated amount of hours as 9,225,301.  The correct sum of

obligated hours should've been 9,255,301.  As a result of this modification, the total number of funded hours is decreased by 514,128

from 9,262,501 to 8,748,373.   The remaining number of total hours available on the contract to 25,705,428.

6. As a result of this modification, the total dollar amount of this contract is neither increased nor decreased.

7. The parties agree that the total amount of hours being deobligated and funding realigned by  Modification P00035 are a result of the:

(a) downward adjustment to the contract scope as outlined in the above mentioned Government Stop Work Orders and (b) ManTech's

corresponding cost submission dated 20 May 2014.  Accordingly, both parties agree that this modification de-obligates the necessary

hours and realigns funds associated to the MRAP and RCV drawdowns and finalizes the the overall cost impact of the aforementioned

downward scope adjustment.

8.  All other terms and conditions of contract W56HZV12C0127 remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A0035 ***

1. The purpose of this bi-lateral Modification P000036 to contract W56HZV12C0127 is to deobligate a portion of the hours and realign

funds associated with: (a)downward adjustment to the contract scope and (b) ManTech's corresponding cost submission dated 24 July 2014.

As a result the following changes are hereby incorporated:

2. Revised Attachment 11, Manpower Utilization (revision dated 25 July 2014), to reflect the decrease in hours and personnel.  As a

result, this version of Attachment 11 supersedes all previous revisions.  ManTech shall have the personnel identified under the Total

Staffing Authorization column, as noted for each Program/Site, in place by the date shown within this Attachment 11.  The total of

personnel changed is identified in the +/- row under each Program/Site.  Staffing level changes are authorized by C.1.1.3.5 (Changes to

Level of Effort per labor category).

3. Revise the following RCV, MRAP and SOCOM Operational Readiness (OR) Option Period 1 labor hour CLIN as follows:

FROM:

CLIN          PROGRAM      TOTAL COST     TOTAL FEE       TOTAL CPFF     LABOR HOURS

2001AA        RCV          $42,651,202.30 $2,861,934.42   $45,513,136.72 1,018,482

2101AA        MRAP Army    $7,322,038.02  $292,889.11     $7,614,927.13   104,231
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2201AA        SOCOM        $30,955,357.24 $2,105,333.49   $33,060,690.73  749,229

TO:

CLIN          PROGRAM      TOTAL COST     TOTAL FEE       TOTAL CPFF     LABOR HOURS

2001AA        RCV          $42,651,842.98 $2,861,293.74   $45,513,136.72 1,018,254

2101AA        MRAP Army    $7,322,038.02  $280,716.19     $7,602,754.21  99,899

2201AA        SOCOM        $30,983,457.24 $2,077,233.49   $33,060,690.73 739,229

4.  As a result of this modification, the total number of funded hours is decreased by 14,560 from 8,748,373 to 8,733,813.   The

remaining number of total hours available on the contract to 25,719,988.

5. As a result of this modification, the total dollar amount of this contract is decreased by $12,172.92 from $726,106,114.43 to

$726,093,941.51 neither increased nor decreased.

6. The parties agree that the total amount of hours being deobligated and funding realigned by  Modification P00036 are a result of the:

(a) downward adjustment to the contract scope and (b) ManTech's corresponding cost submission dated 24 July 2014.  Accordingly, both

parties agree that this modification de-obligates the necessary hours and realigns funds associated to the MRAP, RCV, and SOCOM

drawdowns and finalizes the the overall cost impact of the aforementioned downward scope adjustment.

7.  All other terms and conditions of contract W56HZV12C0127 remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A0036 ***

The purpose of Modification P00037 to Contract W56HZV-12-C-0127 is as follows:

1. Revise Attachment 0022, Performance Work Statement (PWS) revision dated 5 August 2014.

2. As a result of this modification, the total number of hours obligated remains unchanged.

3. As a result of this modification, the total dollar amount of this contract remains unchanged.

4. All other terms and conditions of this contract remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A0037 ***

The purpose of this bi-lateral Modification P00038 to contract W56HZV12C0127 is as follows:

1. Deobligate a portion of the hours and realign funds associated with: (a) downward adjustment to the contract scope and (b) ManTech's

corresponding cost submission dated 8 August 2014 for MRAP and RCV Programs.

2. Revise Attachment 11, Manpower Utilization (revision dated 5 August 2014), to reflect the revision in hours and personnel.  As a

result, this version of Attachment 11 supersedes all previous revisions.  ManTech shall have the personnel identified under the Total

Staffing Authorization column, as noted for each Program/Site, in place by the date shown within this Attachment 11.  The total of

personnel changed is identified in the +/- row under each Program/Site.  Staffing level changes are authorized by C.1.1.3.5 (Changes to

Level of Effort per labor category).  Revisions to these option hours does not increase nor decrease the pool of 34,453,801 hours which

represents the cumulative amount of hours available for the life of the contract.

3. Revise the following RCV and MRAP Operational Readiness (OR) Option Period 1 labor hour CLINs as follows:

FROM:

CLIN          PROGRAM      TOTAL COST     TOTAL FEE       TOTAL CPFF     LABOR HOURS

2001AA        RCV          $42,651,842.98 $2,861,293.74   $45,513,136.72 1,018,254

2001AD        RCV USMC     $1,342,251.93  $98,335.95      $1,440,590.88  34,918

2001AF        RCV Husky    $233,872.99    $17,705.81      $251,578.80    6,039

2101AB        MRAP AF      $1,300,335.35  $120,622.86     $1,420,958.21  42,926

2101AC        MRAP AF      $1,793,142.11  $166,354.00     $1,959,496.11  59,201
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TO:

CLIN          PROGRAM      TOTAL COST     TOTAL FEE       TOTAL CPFF     LABOR HOURS

2001AA        RCV          $42,676,947.52 $2,836,189.20   $45,513,136.72 1,009,320

2001AD        RCV  USMC    $1,342,254.93  $91,895.43      $1,434,150.36  32,626

2001AF        RCV  HUSKY   $234,125.89    $17,452.91      $251,578.80    5,949

2101AB        MRAP AF      $1,331,245.35  $89,712.86      $1,420,958.21  31,926

2101AC        MRAP AF      $2,946,425.40  $184,923.29     $3,131,348.69  65,809

4. The following RCV OR Option Period 1 labor hour CLINs are established as follows:

CLIN          PROGRAM      TOTAL COST     TOTAL FEE       TOTAL CPFF     LABOR HOURS

2001AG        RCV  HUSKY   $75,844.15     $306.29         $76,150.44     371

2001AH        RCV  HUSKY   $35,246.47     $3,147.20       $38,393.67     1,120

5. The following RCV OR Option Period 1 material, travel, and other direct cost (ODC) CLIN is established as follows:

CLIN          PROGRAM      ESTIMATED TOTAL COST     FEE

2002AG        RCV Husky    $109,240                  No Fee

6.  As a result of this modification, the total number of funded hours has decreased by -14,217 from 8,733,813 to 8,719,596.   The

remaining number of total hours available on the contract is 25,734,205.

7. As a result of this modification, the total dollar amount of this contract is increased by $1,389,196.17 from $726,093,941.51 to

$727,483,137.68.

8.  All other terms and conditions of contract W56HZV12C0127 remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A0038 ***

The purpose of this bi-lateral Modification P00039 to contract W56HZV12C0127 is as follows:

1. Deobligate a portion of the hours and realign funds associated with: (a) downward adjustment to the contract scope and (b) ManTech's

corresponding cost submission dated 25 August 2014 for RCV and SOCOM Programs.

2. Revise Attachment 11, Manpower Utilization (revision dated 26 August 2014), to reflect the revision in hours and personnel.  As a

result, this version of Attachment 11 supersedes all previous revisions.  ManTech shall have the personnel identified under the Total

Staffing Authorization column, as noted for each Program/Site, in place by the date shown within this Attachment 11.  The total of

personnel changed is identified in the +/- row under each Program/Site.  Staffing level changes are authorized by C.1.1.3.5 (Changes to

Level of Effort per labor category).  Revisions to these option hours does not increase nor decrease the pool of 34,453,801 hours which

represents the cumulative amount of hours available for the life of the contract.

3. Revise the following RCV and MRAP Operational Readiness (OR) Option Period 1 labor hour CLINs as follows:

FROM:

CLIN          PROGRAM      TOTAL COST     TOTAL FEE       TOTAL CPFF     LABOR HOURS

2001AA        RCV          $42,676,947.52 $2,836,189.20   $45,513,136.72 1,009,320

2001AE        RCV POR      $4,832,706.17  $375,126.57     $5,207,832.74  133,497

2201AA        SOCOM        $30,983,457.24 $2,077,233.49   $33,060,690.73 739,229

TO:

CLIN          PROGRAM      TOTAL COST     TOTAL FEE       TOTAL CPFF     LABOR HOURS

2001AA        RCV          $42,691,582.00 $2,821,554.72   $45,513,136.72 1,004,112

2001AE        RCV  POR     $4,789,282.70  $367,955.45     $5,157,238.15  130,945

2201AA        SOCOM        $31,027,967.64 $2,032,723.09   $33,060,690.73 723,389

4. The following RCV OR Option Period 1 labor hour CLINs are established as follows:

CLIN          PROGRAM      TOTAL COST     TOTAL FEE       TOTAL CPFF     LABOR HOURS

2001AJ        RCV  HMDS    $45,396.29     $3,481.59       $48,877.88     1,239

5. The following RCV OR Option Period 1 material, travel, and other direct cost (ODC) CLIN is established as follows:
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CLIN          PROGRAM      ESTIMATED TOTAL COST     FEE

2002AH        RCV HMDS     $390,306.13              No Fee

6. As a result of this modification, the following Stop Work Orders are considered final and hereby closed out:

a. SOCOM Partial Stop Work Order, Contract W56HZV-12-C-0127 - Reduction in Scope of Work dated 14 August 2014.

7.  As a result of this modification, the total number of funded hours has decreased by -22,361 from 8,719,596 to 8,697,235.   The

remaining number of total hours available on the contract is 25,756,566.

8. As a result of this modification, the total dollar amount of this contract is increased by $388,589.42 from $727,483,137.68 to

$727,871,727.10.

9.  All other terms and conditions of contract W56HZV12C0127 remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A0039 ***

The purpose of this bi-lateral Modification P00040 to contract W56HZV12C0127 is as follows:

1. Deobligate a portion of the hours and realign funds associated with: (a) downward adjustment to the contract scope and (b) ManTech's

corresponding cost submission dated 9 September 2014 for MRAP and SOCOM Programs.

2. Revise Attachment 11, Manpower Utilization (revision dated 9 September 2014), to reflect the revision in hours and personnel.  As a

result, this version of Attachment 11 supersedes all previous revisions.  ManTech shall have the personnel identified under the Total

Staffing Authorization column, as noted for each Program/Site, in place by the date shown within this Attachment 11.  The total of

personnel changed is identified in the +/- row under each Program/Site.  Staffing level changes are authorized by C.1.1.3.5 (Changes to

Level of Effort per labor category).  Revisions to these option hours does not increase nor decrease the pool of 34,453,801 hours which

represents the cumulative amount of hours available for the life of the contract.

3. Revise the following MRAP and SOCOM Operational Readiness (OR) Option Period 1 labor hour CLINs as follows:

FROM:

CLIN          PROGRAM      TOTAL COST     TOTAL FEE       TOTAL CPFF     LABOR HOURS

2101AB        MRAP AF      $1,331,245.35  $89,712.86      $1,420,958.21  31,926

2201AA        SOCOM        $31,027,967.64 $2,032,723.09   $33,060,690.73 723,389

TO:

CLIN          PROGRAM      TOTAL COST     TOTAL FEE       TOTAL CPFF     LABOR HOURS

2101AB        MRAP AF      $1,332,639.11  $88,319.10      $1,420,958.21  31,430

2201AA        SOCOM        $32,527,967.64 $2,032,723.09   $34,560,690.73 723,389

4. Revise the following SOCOM OR Option Period 1 material, travel and other direct cost (ODC) CLIN as follows:

FROM:

CLIN          PROGRAM      TOTAL COST     TOTAL FEE

2202AA        SOCOM        $20,369,612.89 No Fee

TO:

CLIN          PROGRAM      TOTAL COST     TOTAL FEE

2202AA        SOCOM        $18,869,612.89 No Fee

5. As a result of this modification, the following Stop Work Orders are considered final and hereby closed out:

a. MRAP Air Force Partial Stop Work Order, Contract W56HZV-12-C-0127 - Reduction in Scope of Work dated 26 August 2014.

6.  As a result of this modification, the total number of funded hours has decreased by 496 from 8,697,235 to 8,696,739.   The remaining

number of total hours available on the contract is 25,757,062.

7. As a result of this modification, the total dollar amount of this contract remains unchanged.

8.  All other terms and conditions of contract W56HZV12C0127 remain unchanged and in full force and effect.
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                                               *** END OF NARRATIVE A0040 ***

The purpose of Modification P00041 to Contract W56HZV-12-C-0127 is as follows:

1. Revise Exhibit A, Contract Data Requirements List (CDRLs) revision dated 18 October 2014.

2. Revise Attachment 0001, System Models & Descriptions revision dated 18 October 2014.

4. Revise Attachment 0022, Performance Work Statement (PWS) revision dated 18 October 2014.

5. Add Attachment 0030, Panther Care and Maintenance Plan dated 18 October 2014.

6. Revised Clause 52.252-4016, Communications to include updated contract contact information.

7. As a result of this modification, the total number of hours obligated remains unchanged.

8. As a result of this modification, the total dollar amount of this contract remains unchanged.

9. All other terms and conditions of this contract remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A0041 ***

The purpose of Modification P00042 to contract W56HZV12C0127 is a follows:

1.  Revise Attachment 11, Manpower Utilization (revision dated 5 November 2013), to reflect the option exercise of personnel for Option

Period 2.    As a result, this version of Attachment 11 supersedes all previous revisions.   ManTech shall have the personnel identified

under the Total Staffing Authorization column, as noted for each Program/Site, in place by the date shown within this Attachment 11.

The total of personnel changed is identified in the +/- row under each Program/Site.  Staffing level changes are authorized by C.1.1.3.5

(Changes to Level of Effort per Labor Category). Exercise of these option hours does not increase the pool of 34,453,801 hours which

represents the cumulative amount of hours available for the life of the contract.

2. Exercise 621,343 option hours and establish CLINs for: (1) MRAP and SOCOM Operational Readiness (OR) Option Period 2 labor hour CLINs

and travel and Other Direct Cost (ODC) CLINs.  Option hours are being exercised IAW Section H.11 (and H.12) of the contract.

3. MRAP OR Option Period 2 labor CLIN 3101AA is exercised.  CLIN 3101AB is established for the option hours being exercised:

CLIN          PROGRAM      TOTAL COST     TOTAL FEE       TOTAL CPFF     LABOR HOURS

3101AA     MRAP(Army)      $1,126,921.16  $103,059.50     $1,229,980.66  37,341

3101AB     MRAP(Air Force) $3,357,101.10  $290,865.36     $3,647,966.46  105,386

4. MRAP OR Option Period 2  travel and ODC CLIN 3102AA is exercised.  CLINs 3102AB is established for the option hours being exercised:

CLIN         PROGRAM         ESTIMATED TOTAL COST          FEE

3102AA       MRAP(Army)      $107,803.12                   No Fee

3102AB       MRAP(Air Force) $168,052.07                   No Fee

5. SOCOM OR Option Period 2 labor CLIN 3201AA is exercised:

CLIN          PROGRAM      TOTAL COST      TOTAL FEE       TOTAL CPFF         LABOR HOURS

3201AA        SOCOM        $16,000,274.35  $1,320,980.16   $17,321,254.51     478,616

6. SOCOM OR Option Period 2 material, travel and ODC CLIN 3202AA is partially exercised:

CLIN         PROGRAM         ESTIMATED TOTAL COST        FEE

3202AA       SOCOM           $7,975,600.00               No Fee

7.  As a result of this modification, the total number of hours obligated has increased by 621,343 from 8,696,739 to 9,318,082.  This

brings the remaining number of total hours available on the contract to 25,135,719.

8. As a result of this modification, the total dollar amount of this contract is increased by $30,450,656.82 from $727,871,727.10 to

$758,322,383.92.
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9.  All other terms and conditions of contract W56HZV12C0127 remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A0042 ***

The purpose of Modification P00043 to contract W56HZV12C0127 is a follows:

1.  Revise Attachment 11, Manpower Utilization (revision dated 5 November 2013), to reflect the option exercise of personnel for Option

Period 2.    As a result, this version of Attachment 11 supersedes all previous revisions.   ManTech shall have the personnel identified

under the Total Staffing Authorization column, as noted for each Program/Site, in place by the date shown within this Attachment 11.

The total of personnel changed is identified in the +/- row under each Program/Site.  Staffing level changes are authorized by C.1.1.3.5

(Changes to Level of Effort per Labor Category). Exercise of these option hours does not increase the pool of 34,453,801 hours which

represents the cumulative amount of hours available for the life of the contract.

2. Exercise 706,396 option hours and establish CLINs for: (1) RCV Operational Readiness (OR) Option Period 2 labor hour CLINs and travel

and Other Direct Cost (ODC) CLINs.  Option hours are being exercised IAW Section H.11 (and H.12) of the contract.

3. RCV OR Option Period 2 labor CLIN 3001AA is exercised.  CLIN 3001AB, 3001AC, 3001AD, 3001AE, 3001AF, 3001AG, 3001AH, & 3001AJ is

established for the option hours being exercised:

CLIN      PROGRAM          TOTAL COST     TOTAL FEE       TOTAL CPFF     LABOR HOURS

3001AA     RCV(Army)       $8,528,043.58  $666,462.72     $9,194,506.30  241,472

3001AB     RCV(EHP)        $2,140,151.17  $163,217.57     $2,303,368.74  59,137

3001AC     RCV(Prophet)    $93,416.25     $7,011.50       $100,427.75    2,540

3001AD     RCV(Buffalo)    $116,709.65    $7,016.48       $123,726.13    2,543

3001AE     RCV(POR)        $12,348,292.49 $931,018.88     $13,279,311.37 337,326

3001AF     RCV(Husky)      $29,779.08     $2,274.42       $32,053.50     824

3001AG     RCV(CEH)        $96,145.16     $6,604.81       $102,749.97    2,393

3001AH     RCV(FORSCOM)    $1,702,898.11  $137,615.01     $1,840,513.12  49,861

3001AJ     RCV(CEHC)       $347,325.63    $28,428.93      $375,754.56    10,300

4. RCV OR Option Period 2  travel and ODC CLIN 3002AA is exercised.  CLINs 3002AB, 3002AC, 3002AD, 3002AE, 3002AF, 3002AG, 3002AH, &

3002AJ is established for the option hours being exercised:

CLIN         PROGRAM         ESTIMATED TOTAL COST          FEE

3002AA       RCV(Army)       $2,592,427.42                 No Fee

3002AB       RCV(EHP)        $522,700.06                   No Fee

3002AC       RCV(Prophet)    $22,000.00                    No Fee

3002AD       RCV(Buffalo)    $6,273.87                     No Fee

3002AE       RCV(POR)        $4,952,491.50                 No Fee

3002AF       RCV(Husky)      $374,072.18                   No Fee

3002AG       RCV (CEH)       $197,250.03                   No Fee

3002AH       RCV (FORSCOM)   $537,750.00                   No Fee

3002AJ       RCV (CEHC)      $105,200.00                   No Fee

5.  As a result of this modification, the total number of hours obligated has increased by 706,396 from 9,318,082 to 10,024,478.  This

brings the remaining number of total hours available on the contract to 24,429,323.

6. As a result of this modification, the total dollar amount of this contract is increased by $36,341,570.48 from $758,322,383.92 to

$794,663,954.40.

7.  All other terms and conditions of contract W56HZV12C0127 remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A0043 ***
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Modification P00044

Previous Contract Amount: $794,663,954.40

Amount of this Action: ($223,310.09)

New Contract Amount: $794,440,644.31

1. The purpose of Modification P00044 to contract W56HZV-12-C-0121 is to incorporate the following:

a. De-obligate the unliquidated funding on the MRAP CLINs 1002AG (RCV (BUFFALO) - EOR LABOR) and CLIN 1103AE (MRAP (MARINES)  KU):

-   CLIN 1002AG

    From: $36,100.03

    To: $0.00

-   CLIN 1103AE

    From: $187,210.06

    To: $0.00

Note: By De-obligating the aforementioned funding, CLINs 1002AG & 1103AE have been deleted from the contract.

b. Reallocate funding ($1M) from SOCOM CLIN 2202AA (SOCOM - OR OP 1 MATL, TRVL, ODC) to SOCOM CLIN 2201AA (SOCOM - OR OP 1 LABOR).

-   CLIN 2202AA

    From: $18,869,612.89

    To: $17,869,612.89

-   CLIN 2201AA

    From:

    Cost: $32,527,967.64

    Fee: $2,032,723.09

    Total CPFF: $34,560,690.73

    To:

    Cost: $33,527,967.64

    Fee: $2,032,723.09

    Total CPFF: $35,560,690.73

c. Correct Line of Accounting (LOA) error found on Modification P00042.  Special instructions to DFAS added to Section G.

d. Revised Attachment 11, Manpower Utilization (revision dated 17 December 2014) to reflect the changes in manpower.  As a result, this

version of Attachment 11 supersedes all previous revisions.  ManTech shall have the personnel identified under the Total Staffing

Authorization column, as noted for each Program/Site, in plact by the date shown within this Attachment 11.  The total of personnel

changes is identified in the +/- row under each Program/Site.  Staffing level changes are authorized by C.1.1.3.5 (Changes to Level of

Effort per labor category).  Revisions to these option hours does not increase nor decrease the pool of 34,453,801 hours which

represents the cumulative amount of hours available for the life of the contract.

3. As a result of this modification, the total number of funded hours has neither increased nor decreased.  The remaining number of

total hours available on this contract is 24,429,323.

4. Modification P00044 impacts the contract amount. This contractual action decreases the total contract amount by ($223,310.09) from

the prior amount of $794,663,954.40 to a new total of $794,440,644.31.

                          Prior           This Change          Total

  Total Contract Value: $794,663,954.40  ($223,310.09)   $794,440,644.31
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5. All other Contract terms and conditions remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A0044 ***

Modification P00045

Previous Contract Amount: $794,440,644.31

Amount of this Action: $250,000.00

New Contract Amount: $794,690,644.31

1. The purpose of Modification P00045 to contract W56HZV-12-C-0121 is to incorporate the following:

A.  MRAP AIR FORCE - OR OP 2 TVL & ODC CLIN 3102AC labor hour CLIN is established as follows:

CLIN      PROGRAM            TOTAL COST     TOTAL FEE     TOTAL CPFF

3102AC    MRAP (TVL & ODC)   $250,000.00    $0.00         $250,000.00

B. Revise Attachment 0022, Performance Work Statement (PWS) revision dated 28 January 2015.

C. Added the following Clauses applicable to the aforementioned PWS revision:

   i. 252.225-7995 (Contractor Personnel Authorized to Accompany U.S. Armed Forces Deployed Outside the United States)

   ii. 252.225-7985 (Personnel Performing in Support of Operation United Assistance (OUA) in the United States Africa Command

(USAFRICOM) Theater of Operations

   iii. 5152.225-5900 (Arming Requirements and Procedures for Personal Security Services Contractors and for Requests for Personal

Protection)

D. Correct Line of Accounting (LOA) error found on Modification P00042.  Special instructions to DFAS added to Section G.

E. Revise Attachment 11, Manpower Utilization (revision dated 27 January 2015) to reflect the changes in manpower. As a result, this

version of Attachment 11 supersedes all previous revisions. ManTech shall have the personnel identified under the Total Staffing

Authorization column, as noted for each Program/Site, in place by the date shown within this Attachment 11. The total of personnel

changes is identified in the +/- row under each Program/Site. Staffing level changes are authorized by C.1.1.3.5 (Changes to Level of

Effort per labor category). Revisions to these option hours does not increase nor decrease the pool of 34,453,801 hours which represents

the cumulative amount of hours available for the life of the contract.

F. Deobligate a portion of the hours and realign funds associated with: (a) downward adjustment to the contract scope and (b) ManTech's

corresponding cost submission dated 26 January 2015 for the MRAP Program.

G. Revise the following and MRAP Operational Readiness (OR) Option Period 2 labor hour CLIN as follows:

FROM:

CLIN      PROGRAM      TOTAL COST     TOTAL FEE     TOTAL CPFF      HOURS

3101AA    MRAP (LABOR) $1,126,921.16  $103,059.50   $1,229,980.66   37,341

TO:

CLIN      PROGRAM      TOTAL COST     TOTAL FEE     TOTAL CPFF      HOURS

3101AA    MRAP (LABOR) $1,129,968.20  $100,012.46   $1,229,980.66   36,237

H. As a result of this modification, the following Stop Work Orders are considered final and hereby closed out:

   i. MRAP Partial Stop Work Order, Contract W56HZV-12-C-0127 - Reduction in Scope of Work dated 14 January 2015.

2. As a result of this modification, the total number of hours obligated has decreased by 1,104 from 10,024,478 to 10,023,374. This

brings the remaining number of total hours available on the contract to 24,430,427.

3. As a result of this modification, the total dollar amount of this contract is increased by $250,000.00 from $794,440,644.31 to

$794,690,644.31.
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                          Prior           This Change          Total

  Total Contract Value: $794,440,644.31   $250,000.00    $794,690,644.31

4. All other Contract terms and conditions remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A0045 ***

Modification P00047

Previous Contract Amount: $794,690,644.31

Amount of this Action: $5,649,950.26

New Contract Amount: $800,340,594.57

1. The purpose of Modification P00047 to contract W56HZV-12-C-0127 is to incorporate the following:

a. Establish the following Foreign Military Sales (FMS) IRAQ (CASE: IQ-B-USE, Lines 001 & 002) CLINs procuring Contractor Logistics

Support Services (CLSS) supporting the IRAQ Mine Resistant Ambush Protected (MRAP) vehicle fleet at Taji as follows:

CLIN    DESCRIPTION          TOTAL COST     TOTAL FEE    TOTAL CPFF    HOURS

3301AA  LABOR                $1,280,273.63  $51,824.30   $1,332,097.93 16,187

3302AA  MAT/TRV/ODC          $4,287,852.33  $     0.00   $4,287,852.33

3303AA  OTHER SUPPORT EQUIP  $   30,000.00  $     0.00   $   30,000.00

b. Revise Attachment 0022, Performance Work Statement (PWS) revision dated 18 February 2015.

c. Revise Attachment 11, Manpower Utilization (revision dated 03 March 2015) to reflect the changes in manpower. As a result, this

version of Attachment 11 supersedes all previous revisions. ManTech shall have the personnel identified under the Total Staffing

Authorization column, as noted for each Program/Site, in place by the date shown within this Attachment 11. The total of personnel

changes is identified in the +/- row under each Program/Site. Staffing level changes are authorized by C.1.1.3.5 (Changes to Level of

Effort per labor category). Revisions to these option hours does not increase nor decrease the pool of 34,453,801 hours which represents

the cumulative amount of hours available for the life of the contract.

d. Add the following FMS Clauses:

- 52.222-29 (Notification of Visa Denial)

- 52.225-4000 (Verification of Foreign Military Sales (FMS) Addresses))

- 252.225-7027 (Restriction on Sales Contingent Fees for Foreign Military

  Sales (FMS))

- 252.225-7028 (Exclusionary Policies and Practices of Foreign Governments)

- 252.229-7011 (Reporting of Foreign Taxes--U.S. Assistance Programs)

2. As a result of this modification, the total number of hours obligated has increased by 16,187 from 10,023,374 to 10,039,561. This

brings the remaining number of total hours available on the contract to 24,414,240.

3. As a result of this modification, the total dollar amount of this contract is increased by $5,649,950.26 from $794,690,644.31 to

800,340,594.57.

                          Prior           This Change        Total

  Total Contract Value: $794,690,644.31   $5,649,950.26     $800,340,594.57

4. All other Contract terms and conditions remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A0047 ***

Modification P00046

Previous Contract Amount: $794,690,644.31

Amount of this Action: $0.00

New Contract Amount: $794,690,644.31
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1. The purpose of Modification P00046 to contract W56HZV-12-C-0127 is to incorporate the following:

a. Resultant of a Novation Agreement between the Government and the Contractor, signed on 06 June 2014, the Contractors CAGE, Name, and

Address is changed as follows:

FROM:

CAGE 0D0S5

ManTech Telecommunications and Information Systems Corporation

Corporate Park Dr

Herndon, VA 20171-2898

TO:

CAGE 5N741

ManTech Advanced Systems International, Inc.

12015 Lee Jackson Memorial Hwy

Fairfax, VA, 22033-3300

In accordance with the Novation Agreement and Corporate Guarantee executed by the parties and effective as of 06 June 2014, the parties

recognize that, although ManTech Advanced Systems International, Inc has been assigned new CAGE codes, it would be impractical for

ManTech Advanced Systems International, Inc to be prohibited from delivering end products, components and drawings containing old CAGE

codes that had been assigned to the former ManTech Telecommunications and Information Systems Corporation prior to that companies 06

June 2014 reorganization and merger into ManTech Advanced Systems International, Inc. Therefore, the parties agree that, notwithstanding

the assignment of new CAGE codes to ManTech Advanced Systems International, Inc. shall be permitted to deliver end products, components

and drawings containing the former ManTech Telecommunications and Information Systems Corporation CAGE codes and/or company name where

use of the new CAGE codes and/or new company name would be impractical.

b. Revise Attachment 0022, Performance Work Statement (PWS) revision dated 28 January 2015.

c. Correct Line of Accounting (LOA) error found on Modification P00043.  Special instructions to DFAS added to Section G.

d. Revise Attachment 11, Manpower Utilization (revision dated 27 January 2015) to reflect the changes in manpower. As a result, this

version of Attachment 11 supersedes all previous revisions. ManTech shall have the personnel identified under the Total Staffing

Authorization column, as noted for each Program/Site, in place by the date shown within this Attachment 11. The total of personnel

changes is identified in the +/- row under each Program/Site. Staffing level changes are authorized by C.1.1.3.5 (Changes to Level of

Effort per labor category). Revisions to these option hours does not increase nor decrease the pool of 34,453,801 hours which represents

the cumulative amount of hours available for the life of the contract.

e. Revise the following and RCV Prophet Operational Readiness (OR) Option Period 2 labor hour CLIN as follows:

FROM:

CLIN      PROGRAM      TOTAL COST     TOTAL FEE     TOTAL CPFF      HOURS

3001AC    RCV (LABOR) $93,416.25      $7,011.50     $100,427.75     2,540

TO: Deleted

f. Revise the following and RCV Prophet Operational Readiness (OR) Option Period 2 MAT, TRL, ODC CLIN as follows:

CLIN      PROGRAM           TOTAL COST     TOTAL FEE     TOTAL CPFF

3002AC    RCV (MAT/TRL/ODC) $22,000.00     $0.00         $22,000.00

TO: Deleted

g. Revise the following and RCV Army Operational Readiness (OR) Option Period 2 labor hour CLIN as follows:

FROM:
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CLIN      PROGRAM      TOTAL COST     TOTAL FEE     TOTAL CPFF      HOURS

3001AA    RCV (LABOR) $8,528,043.58   $666,462.72   $9,194,506.30   241,427

TO:

CLIN      PROGRAM      TOTAL COST     TOTAL FEE     TOTAL CPFF      HOURS

3001AA    RCV (LABOR) $$8,650,471.33 $666,462.72   $$9,316,934.05   243,967

2. This is a $0.00 administrative modification.

3. All other Contract terms and conditions remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A0048 ***

Modification P00048

Previous Contract Amount: $800,340,594.57

Amount of this Action: 0.00

New Contract Amount: $800,340,594.57

1. The purpose of this administrative Modification P00048 to contract W56HZV-12-C-0127 is to incorporate the following CAGE Code:

  a. CAGE:  7BA04

            MANTECH ADVANCED SYSTEMS INTERNATIONAL, INC.

            ManTech Chambersburg Facility

            Tamarack Industrial Park Building 652

            2015 Carbaugh Ave

            Chambersburg, PA  17202

            ManTech POC for Chambersburg

            Lee Medina

            Office: (910) 729-6618

            Cell: (910) 853-2988

  b. DUNS:  079734098

  c. Revise Attachment 0022, Performance Work Statement (PWS) revision dated 12 March 2015.

  d. Revise Attachment 0001, Systems Models and Descriptions revision dated 12 March 2015.

2. This is a $0.00 administrative modification.

3. All other Contract terms and conditions remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A0049 ***

Modification P00049

Previous Contract Amount: $800,340,594.57

Amount of this Action: $255,683.51

New Contract Amount: $800,596,278.08

1. The purpose of Modification P00049 to contract W56HZV-12-C-0127 is to incorporate the following:

a. Exercise 80 Operational Readiness (OR) Option Period 2 labor hours and establish CLINs for: (1) RCV Labor, Travel, Material, Other

Direct Cost (ODC) and the Husky Seats. Option hours are being exercised IAW Section H.11 (and H.12) of the contract.

b. USMC RCV HUSKY - OR OP 2 Labor CLIN 3001AK is exercised. CLIN 3001AK is established for the option hours being exercised:

CLIN      PROGRAM              TOTAL COST    TOTAL FEE  TOTAL CPFF    HOURS____      _______              __________    _________  __________    _____

3001AK    USMC - RCV (LABOR)   $2,822.00     $220.80    $3,043.20     80

c. USMC RCV HUSKY - OR OP2 MTL, TVL, ODC CLIN 3002AK is exercised. CLIN 3002AK is established for the option hours being exercised:
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CLIN      PROGRAM                   TOTAL COST    TOTAL FEE  TOTAL CPFF____      _______                   __________    _________  __________

3002AK    USMC - RCV (TRAV/MAT/ODC)  $6,880.31    $0.00      $6,880.31

d. USMC RCV (HUSKY SEATS), ODC CLIN 3003AA is exercised. CLIN 3003AA is established for the option hours being exercised:

CLIN      PROGRAM                    TOTAL COST    TOTAL FEE  TOTAL CPFF____      _______                    __________    _________  __________

3003AA    USMC - RCV (HUSKY SEATS)   $245,760.00   $0.00      $245,760.00

e. Revised Attachment 11, Manpower Utilization (revision dated 20 March 2015) to reflect the changes in manpower. As a result, this

version of Attachment 11 supersedes all previous revisions. ManTech shall have the personnel identified under the Total Staffing

Authorization column, as noted for each Program/Site, in place by the date shown within this Attachment 11. The total of personnel

changes is identified in the +/- row under each Program/Site. Staffing level changes are authorized by C.1.1.3.5 (Changes to Level of

Effort per labor category). Revisions to these option hours does not increase nor decrease the pool of 34,453,801 hours which represents

the cumulative amount of hours available for the life of the contract.

f. Correct Line of Accounting (LOA) under CLIN 3001AD and 3002AD in Section B and reflect these changes in Section G.

2. As a result of this modification, the total number of hours obligated has increased by 80 from 10,039,561 to 10,039,641. This brings

the remaining number of total hours available on the contract to 24,414,160.

3. As a result of this modification, the total dollar amount of this contract is increased by $255,683.51 from $800,340,594.57 to

$800,596,278.08

                          Prior           This Change          Total

  Total Contract Value: $800,340,594.57   $255,683.51     $800,596,278.08

4. All other Contract terms and conditions remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A0050 ***

Modification P00050

Previous Contract Amount: $800,596,278.08

Amount of this Action: $850,000.00

New Contract Amount: $801,446,278.08

1. The purpose of this unilateral Modification P00050 is to:

a. Establish CLIN 3102AD - MRAP AIR FORCE - OR OP 2 TVL & ODC as a follow on to CLIN 3102AC to add additional funding for Travel and

Other Direct Costs (ODCs) in support of Air Force Mine Resistant Ambush Protected (MRAP) vehicles. As a result of this modification, the

following is established:

CLIN      PROGRAM    TOTAL COST    TOTAL FEE    TOTAL CPFF

3102AD    MRAP AF    $850,000.00   $0.00        $850,000.00

2. As a result of this modification, the total number of hours obligated remains unchanged.

3. As a result of this modification, the total obligated amount of Contract W56HZV-12-C-0127 is increased by $850,000.00, from

$800,596,278.08 to $801,446,278.08.

4. All other terms and conditions of Contract W56HZV-12-C-0127, except those addressed by this Modification P00050, remain unchanged and

in full force and effect.

                                               *** END OF NARRATIVE A0051 ***

Contract: W56HZV-12-C-0127

Modification P00051
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Previous Contract Amount: $801,446,278.08

Amount of this Action:    $     99,467.02

New Contract Amount:      $801,545,745.10

1. The purpose of Modification P00051 to contract W56HZV-12-C-0127 is to incorporate the following:

a. Exercise 848 Operational Readiness (OR) Option Period 2 labor hours to fund 1 FSR and establish CLINs for: RCV Labor, Material,

Travel, and Other Direct Cost (ODC). Option hours are being exercised IAW Section H.11 (and H.12) of the contract.

b. RCV ARMY KOREA FSR  OR OP 2 Labor CLIN 3001AL is exercised. CLIN 3001AL is established for the option hours being exercised:

CLIN    PROGRAM          TOTAL COST    TOTAL FEE   TOTAL CPFF   LABOR HOURS____    _______          __________    _________   __________   ___________

3001AL  RCV ARMY (LABOR) $30,177.70    $2,340.48   $32,518.18   848

c. RCV ARMY KOREA FSR  OR OP 2 MTL, TRVL, ODC CLIN 3002AL is exercised. CLIN 3002AL is established for the option hours being exercised:

CLIN    PROGRAM                 TOTAL COST    TOTAL FEE   TOTAL CPFF____    _______                 __________    _________   __________

3002AL  RCV ARMY (MAT/TRL/ODC)  $66,948.84    $0.00       $66,948.84

d. Revised Attachment 11, Manpower Utilization (revision dated 28 May 2015) to reflect the changes in manpower. As a result, this

version of Attachment 11 supersedes all previous revisions. ManTech shall have the personnel identified under the Total Staffing

Authorization column, as noted for each Program/Site, in place by the date shown within this Attachment 11. The total of personnel

changes is identified in the +/- row under each Program/Site. Staffing level changes are authorized by C.1.1.3.5 (Changes to Level of

Effort per labor category). Revisions to these option hours does not increase nor decrease the pool of 34,453,801 hours which represents

the cumulative amount of hours available for the life of the contract.

e. Add Clause 52.225-4005  Invited Contractor or Technical Representative Status under U.S.  Republic of Korea (ROK) Status of Force

Agreement (SOFA).

f. Add Clause 52.225-4006  Continuance of Performance During any State of Emergency in the Republic of Korea (ROK).

g. Add Clause 252.204-7012 - Safeguarding of Unclassified Controlled Technical Information.

2. As a result of this modification, the total number of hours obligated has increased by 848 from 10,039,641 to 10,040,489. This brings

the remaining number of total hours available on the contract to 24,413,312.

3. As a result of this modification, the total dollar amount of this contract is increased by $99,467.02 from $801,446,278.08 to

$801,545,745.10.

                          Prior           This Change          Total

  Total Contract Value: $801,446,278.08   $99,467.02     $801,545,745.10

4. All other Contract terms and conditions remain unchanged and in full force and effect.

**Note: Mod P00051 does not make any changes to Narrative A0001, A0044, A0050 or A0051 under Section A. These narratives appear under

this modification due to the print order being changed. As a result, all narratives will now be in sequence under Section A of the

conformed copy of the contract. Narrative A0052 identifies the applicable changes under this Modification P00051.

                                               *** END OF NARRATIVE A0052 ***

Contract: W56HZV-12-C-0127

Modification P00052

Previous Contract Amount: $801,545,745.10

Amount of this Action:    $   (970,285.69)

New Contract Amount:      $800,575,459.41

1. The purpose of Modification P00052 to contract W56HZV-12-C-0127 is to incorporate the following:

a. Deobligate 14,808 Operational Readiness (OR) Option Period (OP) 2 labor hours to and deobligate funding under CLIN 3001AA - RCV Army -

 OR OP 2 Labor, CLIN 3001AE RCV POR - OR OP 2 Labor, and CLIN 3002AE RCV POR - OR OP 2 Material, Travel, Other Direct Costs.
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b. Revise the following and RCV ARMY - OR OP 2 LABOR CLIN as follows:

FROM:

CLIN     PROGRAM           TOTAL COST     TOTAL FEE    TOTAL CPFF     LABOR HOURS____     _______           __________     _________    __________     ___________

3001AA   RCV ARMY (LABOR)  $8,650,471.33  $666,462.72  $9,316,934.05  241,472

TO:

CLIN     PROGRAM           TOTAL COST     TOTAL FEE    TOTAL CPFF     LABOR HOURS____     _______           __________     _________    __________     ___________

3001AA   RCV ARMY (LABOR)  $8,585,500.50  $664,055.12  $9,249,555.62  240,720

c. Revise the following and RCV POR - OR OP 2 LABOR CLIN as follows:

FROM:

CLIN     PROGRAM          TOTAL COST      TOTAL FEE    TOTAL CPFF      LABOR HOURS____     _______          __________      _________    __________      ___________

3001AE   RCV POR (LABOR)  $12,348,292.49  $931,018.88  $13,279,311.37  337,326

TO:

CLIN     PROGRAM           TOTAL COST     TOTAL FEE    TOTAL CPFF     LABOR HOURS____     _______           __________     _________    __________     ___________

3001AE   RCV POR (LABOR)  $11,742,807.20  $886,017.19  $12,628,824.39  323,270

d. Revise the following and RCV POR - OR OP 2 MTL, TVL, ODC CLIN as follows:

FROM:

CLIN     PROGRAM                  ESTIMATED TOTAL COST      FEE____     _______                  ____________________      ___

3002AE   RCV POR (MTL/TVL/ODC)    $4,952,491.50             No Fee

TO:

CLIN     PROGRAM                  ESTIMATED TOTAL COST      FEE____     _______                  ____________________      ___

3002AE   RCV POR (MTL/TVL/ODC)    $4,700,071.22             No Fee

e. Revised Attachment 11, Manpower Utilization (revision dated 21 Apil 2015) to reflect the changes in manpower. As a result, this

version of Attachment 11 supersedes all previous revisions. ManTech shall have the personnel identified under the Total Staffing

Authorization column, as noted for each Program/Site, in place by the date shown within this Attachment 11. The total of personnel

changes is identified in the +/- row under each Program/Site. Staffing level changes are authorized by C.1.1.3.5 (Changes to Level of

Effort per labor category). Revisions to these option hours does not increase nor decrease the pool of 34,453,801 hours which represents

the cumulative amount of hours available for the life of the contract.

f. Revise Attachment 0022, Performance Work Statement (PWS) revision dated 12 June 2015. Paragraph C.1.3.2.1 is changed as follows:

FROM:

i)  The contractor shall establish a single CONUS-based management focal point (Program Manager, see Attachment 8 for description) to

accomplish the administrative, managerial and financial aspects of this contract. Contractor will also identify CONUS based Program

Manager for SOCOM activities.

TO:

i)  The contractor may be required to establish a single CONUS-based management focal point (Program Manager, see Attachment 8 for

description) to accomplish the administrative, managerial and financial aspects of this contract. Contractor will also identify CONUS

based Program Manager for SOCOM activities.

2. As a result of this modification, the total number of hours obligated has decreased by 14,808 from 10,040,489 to 10,025,681. This

brings the remaining number of total hours available on the contract to 24,428,120.

3. As a result of this modification, the total dollar amount of this contract is decreased by $970,285.69 from $801,545,745.10 to

$800,575,459.41.

                          Prior            This Change          Total

  Total Contract Value: $801,545,745.10   $(970,285.69)     $800,575,459.41

4. All other Contract terms and conditions remain unchanged and in full force and effect.
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                                               *** END OF NARRATIVE A0053 ***

Contract: W56HZV-12-C-0127

Modification P00053

Previous Contract Amount: $800,575,459.41

Amount of this Action:    $          0.00

New Contract Amount:      $800,575,459.41

1. The Purpose of this Modification P00053 is to transfer the accountability of Government Furnished Equipment (GFE), Government

Furnished Material (GFM), and Contractor Acquired Property (CAP) previously covered by Contract W56HZV-11-C-0168 is hereby transferred

to Contract W56HZV-12-C-0127. The list of GFE/GFM/CAP is identified on Attachment 0009 - Government Furnished Property (GFP), revision

dated 12 June 2015. The transfer of GFE will be within the stipulation of this contract Section C and FAR Clause 52.245-1. The following

changes are hereby made to Contract W56HZV-12-C-0127.

a. Revise Attachment 0009  Government Furnished Property (GFP), revision dated 12 June 2015.

b. Revise Attachment 0022 - Performance Work Statement (PWS), revision dated 13 June 2015. The PWS is changed as follows:

   i. C.1.9.1.3, paragraph IV is deleted.

2. As a result of this modification, the total number of hours obligated remain unchanged.

3. As a result of this modification, the total dollar amount of this contract remains unchanged.

4. All other Contract terms and conditions remain unchanged and in full force and effect

                                               *** END OF NARRATIVE A0054 ***

Contract: W56HZV-12-C-0127

Modification: P00054

Previous Contract Amount: $800,575,459.41

Amount of this Action:    $  8,551,485.74

New Contract Amount:      $809,126,945.15

1. The purpose of this bilateral Modification P00054 is to:

a. Add funding to CLIN 3201AA - SOCOM OR OP 2 Labor. As a result of this modification, the following is changed:

FROM:

CLIN    PROGRAM        TOTAL COST      TOTAL FEE      TOTAL CPFF      HOURS

3201AA  SOCOM (LABOR)  $16,000,274.35  $1,320,980.16  $17,321,254.51      478,616

TO:

CLIN    PROGRAM        TOTAL COST      TOTAL FEE      TOTAL CPFF      HOURS

3201AA  SOCOM (LABOR)  $24,551,760.09  $1,320,980.16  $25,872,740.25      478,616

b. Revise Attachment 0009 - Government Furnished Property (GFP), revision dated 30 June 2015.

2. As a result of this modification, the total number of hours obligated remain unchanged.

3. As a result of this modification, the total obligated amount of Contract W56HZV-12-C-0127 is increased by $8,551,485.74, from

$800,575,459.41 to $809,126,945.15.

4. All other terms and conditions of Contract W56HZV-12-C-0127, except those addressed by this Modification P00054, remain unchanged and

in full force and effect.

                                               *** END OF NARRATIVE A0055 ***

 44 388

W56HZV-12-C-0127
REPRINT

MANTECH ADVANCED SYSTEMS INTERNATIONAL, INC.



CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

Modification P00055

Previous Contract Amount: $809,126,945.15

Amount of this Action:    $   (149,191.48)

New Contract Amount:      $808,977,753.67

1. The purpose of Modification P00055 to contract W56HZV-12-C-0127 is to incorporate the following:

a. Align the labor force on contract with current SOCOM and RCV manpower requirements. This will result in a total reduction of 3,360

SOCOM Operational Readiness (OR) Option Period (OP) 2 labor hours, obligate funding under CLIN 3001AA  RCV Army  OR OP 2 Labor and

3002AA  RCV Army  OR OP 2 Mat/Tvl/ODC, and deobligate funding under 3001AE  RCV POR  OR OP 2 Labor, 3002AE  RCV POR  OR OP 2

Mat/Tvl/ODC, 3201AA  SOCOM  OR OP 2 Labor, 3202AA  SOCOM  OR OP 2 Mat/Tvl/ODC.

b. Revise the following RCV Army  OR OP 2 Labor CLIN as follows:

FROM:

CLIN    PROGRAM           TOTAL COST     TOTAL FEE    TOTAL CPFF     HOURS

3001AA  RCV ARMY (LABOR)  $8,585,500.50  $664,055.12  $9,249,555.62  240,720

TO:

CLIN    PROGRAM           TOTAL COST     TOTAL FEE    TOTAL CPFF     HOURS

3001AA  RCV ARMY (LABOR)  $8,618,519.56  $665,867.45  $9,284,387.00  241,296

c. Revise the following RCV Army  OR OP 2 MTL, TVL, ODC CLIN as follows:

FROM:

CLIN    PROGRAM                 TOTAL COST     TOTAL FEE

3002AA  RCV ARMY (MTL/TVL/ODC)  $2,592,427.42  No Fee

TO:

CLIN    PROGRAM                 TOTAL COST     TOTAL FEE

3002AA  RCV ARMY (MTL/TVL/ODC)  $2,600,006.84  No Fee

d. Revise the following RCV POR  OR OP 2 Labor CLIN as follows:

FROM:

CLIN    PROGRAM         TOTAL COST      TOTAL FEE    TOTAL CPFF      HOURS

3001AE  RCV POR (LABOR) $11,742,807.20  $886,017.19  $12,628,824.39  323,270

TO:

CLIN    PROGRAM         TOTAL COST      TOTAL FEE    TOTAL CPFF      HOURS

3001AE  RCV POR (LABOR) $11,709,533.78  $884,173.07  $12,593,706.85  322,694

e. Revise the following RCV POR  OR OP 2 MTL, TVL, ODC CLIN as follows:

FROM:

CLIN    PROGRAM                 TOTAL COST     TOTAL FEE

3002AE  RCV ARMY (MTL/TVL/ODC)  $4,700,071.22  No Fee

TO:

CLIN    PROGRAM                 TOTAL COST     TOTAL FEE

3002AA  RCV ARMY (MTL/TVL/ODC)  $4,692,491.80  No Fee

f. Revise the following SOCOM  OR OP 2 Labor CLIN as follows:

FROM:
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CLIN    PROGRAM        TOTAL COST      TOTAL FEE      TOTAL CPFF      HOURS

3201AA  SOCOM (LABOR)  $24,551,760.09  $1,320,980.16  $25,872,740.25  478,616

TO:

CLIN    PROGRAM        TOTAL COST      TOTAL FEE      TOTAL CPFF      HOURS

3201AA  SOCOM (LABOR)  $24,421,035.95  $1,309,316.84  $25,730,352.79 475,256

g. Revise the following SOCOM  OR OP 2 MTL, TVL, ODC CLIN as follows:

FROM:

CLIN    PROGRAM                 TOTAL COST     TOTAL FEE

3202AA  SOCOM (MTL/TVL/ODC)     $7,975,600.00  No Fee

TO:

CLIN    PROGRAM                 TOTAL COST     TOTAL FEE

3202AA  SOCOM (MTL/TVL/ODC)     $7,969,082.14  No Fee

h. Modify Attachment 11, Manpower Utilization (revision dated 07 July 2015) to reflect the changes in manpower. As a result, this

version of Attachment 11 supersedes all previous revisions. ManTech shall have the personnel identified under the Total Staffing

Authorization column, as noted for each Program/Site, in place by the date shown within this Attachment 11. The total of personnel

changes is identified in the +/- row under each Program/Site. Staffing level changes are authorized by C.1.1.3.5 (Changes to Level of

Effort per labor category). Revisions to these option hours does not increase nor decrease the pool of 34,453,801 hours which represents

the cumulative amount of hours available for the life of the contract.

2. As a result of this modification, the total number of hours obligated has decreased by 3,360 from 10,025,681 to 10,022,321. This

brings the remaining number of total hours available on the contract to 24,431,480.

3. As a result of this modification, the total dollar amount of this contract is decreased by $149,191.48 from $809,126,945.15 to

$808,977,753.67.

                          Prior            This Change          Total

  Total Contract Value: $809,126,945.15   ($149,191.48)    $808,977,753.67

4. All other Contract terms and conditions remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A0056 ***

Modification P00056

Previous Contract Amount: $808,977,753.67

Amount of this Action:    $  2,060,330.74

New Contract Amount:      $811,038,084.41

1. The purpose of Modification P00056 to contract W56HZV-12-C-0127 is to incorporate the following:

a. Extend the Period of Performance (PoP) and obligate hours and funding under CLIN 3301AA  FMS Iraq  Labor (Caiman) and 3302AA  FMS

Iraq  MAT/TRV/ODC (Caiman).

b. Revise the following FMS Iraq  Labor (Caiman) CLIN as follows:

FROM:

CLIN    PROGRAM           TOTAL COST     TOTAL FEE    TOTAL CPFF     HOURS____    _______           __________     _________    __________     _____

3301AA  FMS IRAQ (LABOR)  $1,280,273.63  $51,824.30  $1,332,097.93   16,187

TO:

CLIN    PROGRAM           TOTAL COST     TOTAL FEE    TOTAL CPFF     HOURS____    _______           __________     _________    __________     _____

3301AA  FMS IRAQ (LABOR)  $1,487,397.37  $87,702.77  $1,575,100.14   22,840

c. Revise the following FMS Iraq  MTL, TVL, ODC CLIN as follows:
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FROM:

CLIN    PROGRAM                 TOTAL COST     TOTAL FEE____    _______                 __________     _________

3302AA  FMS IRAQ (MTL/TVL/ODC)  $4,287,852.33  No Fee

TO:

CLIN    PROGRAM                 TOTAL COST     TOTAL FEE____    _______                 __________     _________

3302AA  FMS IRAQ (MTL/TVL/ODC)  $6,105,180.86  No Fee

e. Revise the PoP under CLIN 3301AA  FMS Iraq  Labor (Caiman) and 3302AA  FMS Iraq  MAT/TRV/ODC (Caiman) as follows:

FROM:

03 March 2015 thru 31 August 2015

TO:

03 March 2015 thru 15 November 2015

f. Revise Attachment 11, Manpower Utilization (revision dated 08 July 2015) to reflect the changes in manpower. As a result, this

version of Attachment 11 supersedes all previous revisions. ManTech shall have the personnel identified under the Total Staffing

Authorization column, as noted for each Program/Site, in place by the date shown within this Attachment 11. The total of personnel

changes is identified in the +/- row under each Program/Site. Staffing level changes are authorized by C.1.1.3.5 (Changes to Level of

Effort per labor category). Revisions to these option hours does not increase nor decrease the pool of 34,453,801 hours which represents

the cumulative amount of hours available for the life of the contract.

2. As a result of this modification, the total number of hours obligated has increased by 6,653 from 10,022,321 to 10,028,974. This

brings the remaining number of total hours available on the contract to 24,424,827.

3. As a result of this modification, the total dollar amount of this contract is increased by $2,060,330.74 from $808,977,753.67 to

$811,038,084.41.

                          Prior             This Change          Total

  Total Contract Value: $808,977,753.67    $2,060,330.74     $811,038,084.41

4. All other Contract terms and conditions remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A0057 ***

Modification P00057

Previous Contract Amount: $811,038,084.41

Amount of this Action:    $  2,293,099.97

New Contract Amount:      $813,331,184.38

1. The purpose of Modification P00057 to contract W56HZV-12-C-0127 is to incorporate the following:

a. Revise Foreign Military Sales (FMS) Iraq (CASE: IQ-B-USE) CLIN 3301AA FMS Iraq Labor and 3302AA FMS Iraq MAT/TRV/ODC to procure

Contractor Logistics Support Services (CLSS) Maintenance Support for the Iraq Mine Resistant Ambush Protected (MRAP) vehicle, Self-

Protection Adaptive Roller Kit (SPARK Roller) fleet and MRAP Recovery Vehicles (MRVs) and to add a secondary maintenance support

location in Erbil..

b. Revise the following FMS Iraq  Labor CLIN as follows:

TO:

CLIN    PROGRAM           TOTAL COST     TOTAL FEE    TOTAL CPFF     HOURS____    _______           __________     _________    __________     _____

3301AA  FMS IRAQ (LABOR)  $1,762,831.86  $105,375.16  $1,868,207.02    28,557

FROM:
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CLIN    PROGRAM           TOTAL COST     TOTAL FEE    TOTAL CPFF     HOURS____    _______           __________     _________    __________     _____

3301AA  FMS IRAQ (LABOR)  $1,487,397.37  $87,702.77  $1,575,100.14   22,840

c. Revise the following FMS Iraq  MTL, TVL, ODC CLIN as follows:

TO:

CLIN    PROGRAM                 TOTAL COST     TOTAL FEE____    _______                 __________     _________

3302AA  FMS IRAQ (MTL/TVL/ODC)  $8,105,173.95  No Fee

FROM:

CLIN    PROGRAM                 TOTAL COST     TOTAL FEE____    _______                 __________     _________

3302AA  FMS IRAQ (MTL/TVL/ODC)  $6,105,180.86  No Fee

d. Revise Attachment 0011, Manpower Utilization (revision dated 30 July 2015) to reflect the changes in manpower. As a result, this

version of Attachment 11 supersedes all previous revisions. ManTech shall have the personnel identified under the Total Staffing

Authorization column, as noted for each Program/Site, in place by the date shown within this Attachment 11. The total of personnel

changes is identified in the +/- row under each Program/Site. Staffing level changes are authorized by C.1.1.3.5 (Changes to Level of

Effort per labor category). Revisions to these option hours does not increase nor decrease the pool of 34,453,801 hours which represents

the cumulative amount of hours available for the life of the contract.

e. Revise Attachment 0022, Performance Work Statement (PWS), revision dated 03 August 2015. The PWS is changed as follows:

   i. Add paragraph C.1.1.2.2.2.2(i)(i.a)(i.a.3), Panther/Chambersburg Facility will provide storage for up to 450 vehicles over the

duration of the performance period."

   ii. Delete paragraph C.1.9.1.3(iv), In OEF, all excess inventories shall be disposed of according to US Army country

Directives/FRAGOs or to established turn in facilities to include DLA Disposition Services Sites, SSA Retro Sort yards or camp laydown

yards, and renumber subsequent paragraphs through C.1.9.1.3.v.

f. Revise Attachment 0008, Labor Categories, revision dated 11 August 2015. The Labor Categories are changed as follows:

   i. Add Labor Category Z, Procurement Analyst, and required qualifications.

2. As a result of this modification, the total number of hours obligated has increased by 5,717 from 10,028,974 to 10,034,691. This

brings the remaining number of total hours available on the contract to 24,419,110.

3. As a result of this modification, the total dollar amount of this contract is increased by $2,293,099.97 from $811,038,084.41 to

$813,331,184.38.

                          Prior             This Change          Total

  Total Contract Value: $811,038,084.41    $2,293,099.97      $813,334,825.39

4. All other Contract terms and conditions remain unchanged and in full force and effect

                                               *** END OF NARRATIVE A0058 ***

Modification P00058

Previous Contract Amount: $813,331,184.38

Amount of this Action:    $ 10,232,272.83

New Contract Amount:      $823,563,457.21

1. The purpose of Modification P00058 to contract W56HZV-12-C-0127 is to incorporate the following:

a. Revise Route Clearance Vehicle (RCV) Labor and Material, Travel, Other Direct Cost (ODC) CLINs to allocate and realign funding to

cover the projected cost overrun that ManTech Advanced Systems International, Inc. is incurring under Option Period 2.

b. Revise the following RCV Army  Labor CLIN as follows:

TO:

CLIN    PROGRAM           TOTAL COST      TOTAL FEE    TOTAL CPFF      HOURS____    _______           __________      _________    __________      _____
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3001AA  RCV ARMY (LABOR)  $12,590,524.95  $665,867.45  $13,256,932.40  241,296

FROM:

CLIN    PROGRAM           TOTAL COST      TOTAL FEE    TOTAL CPFF      HOURS____    _______           __________      _________    __________      _____

3001AA  RCV ARMY (LABOR)  $8,618,519.55   $665,867.45  $9,284,387.00   241,296

c. Revise the following RCV Army  MTL, TVL, ODC CLIN as follows:

TO:

CLIN    PROGRAM                 TOTAL COST     TOTAL FEE____    _______                 __________     _________

3002AA  RCV ARMY (MTL/TVL/ODC)  $6,111,379.89  No Fee

FROM:

CLIN    PROGRAM                 TOTAL COST     TOTAL FEE____    _______                 __________     _________

3002AA  RCV ARMY (MTL/TVL/ODC)  $2,600,006.84  No Fee

d. Revise the following RCV EHP  Labor CLIN as follows:

TO:

CLIN    PROGRAM          TOTAL COST     TOTAL FEE    TOTAL CPFF     HOURS____    _______          __________     _________    __________     _____

3001AB  RCV EHP (LABOR)  $2,629,689.10  $163,217.57  $2,792,906.67  59,137

FROM:

CLIN    PROGRAM          TOTAL COST     TOTAL FEE    TOTAL CPFF     HOURS____    _______          __________     _________    __________     _____

3001AB  RCV EHP (LABOR)  $2,140,151.17  $163,217.57  $2,303,368.74  59,137

e. Revise the following RCV EHP  Labor MTL, TVL, ODC CLIN as follows:

TO:

CLIN    PROGRAM                TOTAL COST     TOTAL FEE____    _______                __________     _________

3002AB  RCV EHP (MTL/TVL/ODC)  $3,492,913.77  No Fee

FROM:

CLIN    PROGRAM                TOTAL COST   TOTAL FEE____    _______                __________   _________

3002AB  RCV EHP (MTL/TVL/ODC)  $522,700.06  No Fee

f. Revise the following RCV CEHC  Labor CLIN as follows:

TO:

CLIN    PROGRAM           TOTAL COST   TOTAL FEE   TOTAL CPFF   HOURS____    _______           __________   _________   __________   _____

3001AJ  RCV CEHC (LABOR)  $318,878.13  $28,428.93  $347,307.06  10,300

FROM:

CLIN    PROGRAM           TOTAL COST   TOTAL FEE   TOTAL CPFF   HOURS____    _______           __________   _________   __________   _____

3001AJ  RCV CEHC (LABOR)  $347,325.63  $28,428.93  $375,754.56  10,300

g. Revise the following RCV CEHC  Labor MTL, TVL, ODC CLIN as follows:

TO:

CLIN    PROGRAM                 TOTAL COST  TOTAL FEE____    _______                 __________  _________

3002AJ  RCV CEHC (MTL/TVL/ODC)  $96,120.06  No Fee

FROM:
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CLIN    PROGRAM                 TOTAL COST   TOTAL FEE____    _______                 __________   _________

3002AJ  RCV CEHC (MTL/TVL/ODC)  $105,200.00  No Fee

h. Revise the following RCV FORSCOM  Labor CLIN as follows:

TO:

CLIN    PROGRAM              TOTAL COST     TOTAL FEE    TOTAL CPFF     HOURS____    _______              __________     _________    __________     _____

3001AH  RCV FORSCOM (LABOR)  $1,509,486.97  $137,615.01  $1,647,101.98  49,861

FROM:

CLIN    PROGRAM              TOTAL COST     TOTAL FEE    TOTAL CPFF     HOURS____    _______              __________     __________   __________     _____

3001AH  RCV FORSCOM (LABOR)  $1,702,898.11  $137,615.01  $1,840,513.12  49,861

i. Revise the following RCV FORSCOM  Labor MTL, TVL, ODC CLIN as follows:

TO:

CLIN    PROGRAM                   TOTAL COST   TOTAL FEE____    _______                   __________   _________

3002AH  RCV FORSCOM (MTL/TVL/ODC) $228,691.49  No Fee

FROM:

CLIN    PROGRAM                   TOTAL COST   TOTAL FEE____    _______                   __________   _________

3002AH  RCV FORSCOM (MTL/TVL/ODC)  $537,750.00  No Fee

j. Revise the following RCV CEH  Labor CLIN as follows:

TO:

CLIN    PROGRAM          TOTAL COST   TOTAL FEE  TOTAL CPFF   HOURS____    _______          __________   _________  __________   _____

3001AG  RCV CEH (LABOR)  $128,425.60  $6,604.81  $135,030.41  2,393

FROM:

CLIN    PROGRAM          TOTAL COST  TOTAL FEE  TOTAL CPFF   HOURS____    _______          __________  _________  __________   _____

3001AG  RCV CEH (LABOR)  $96,145.16  $6,604.81  $102,749.97  2,393

k. Revise the following RCV CEH  Labor MTL, TVL, ODC CLIN as follows:

TO:

CLIN    PROGRAM                TOTAL COST  TOTAL FEE____    _______                __________  _________

3002AG  RCV CEH (MTL/TVL/ODC)  $48,724.56  No Fee

FROM:

CLIN    PROGRAM                TOTAL COST   TOTAL FEE____    _______                __________   _________

3002AG  RCV CEH (MTL/TVL/ODC)  $197,250.03  No Fee

l. Revise the following RCV BUFFALO  Labor CLIN as follows:

TO:

CLIN    PROGRAM              TOTAL COST  TOTAL FEE  TOTAL CPFF  HOURS____    _______              __________  _________  __________  _____

3001AD  RCV BUFFALO (LABOR)  $71,970.18  $7,016.48  $78,986.66  2,393

FROM:

CLIN    PROGRAM              TOTAL COST   TOTAL FEE  TOTAL CPFF   HOURS____    _______              __________   _________  __________   _____

3001AD  RCV BUFFALO (LABOR)  $116,709.65  $7,016.48  $123,726.13  2,543
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m. Revise the following RCV BUFFALO  Labor MTL, TVL, ODC CLIN as follows:

TO:

CLIN    PROGRAM                    TOTAL COST  TOTAL FEE____    _______                    __________  _________

3002AD  RCV BUFFALO (MTL/TVL/ODC)  $8,000.90   No Fee

FROM:

CLIN    PROGRAM                    TOTAL COST  TOTAL FEE____    _______                    __________  _________

3002AD  RCV BUFFALO (MTL/TVL/ODC)  $6,273.87   No Fee

n. Revise the following RCV HUSKY  Labor CLIN as follows:

TO:

CLIN    PROGRAM            TOTAL COST  TOTAL FEE  TOTAL CPFF  HOURS____    _______            __________  _________  __________  _____

3001AF  RCV HUSKY (LABOR)  $20,707.48  $2,274.42  $22,981.90  824

FROM:

CLIN    PROGRAM            TOTAL COST  TOTAL FEE  TOTAL CPFF  HOURS____    _______            __________  _________  __________  _____

3001AF  RCV HUSKY (LABOR)  $29,779.08  $2,274.42  $32,053.50  824

o. Revise the following RCV HUSKY  Labor MTL, TVL, ODC CLIN as follows:

TO:

CLIN    PROGRAM                  TOTAL COST  TOTAL FEE____    _______                  __________  _________

3002AF  RCV HUSKY (MTL/TVL/ODC)  $50,535.06  No Fee

FROM:

CLIN    PROGRAM                  TOTAL COST  TOTAL FEE____    _______                  __________  _________

3002AF  RCV HUSKY (MTL/TVL/ODC)  $53,066.16  No Fee

p. Change Attachment 0009 - Government Furnished Property (GFP), revision dated 24 August 2015, to add the results of the Joint

Inventory for the Panther vehicles at Chambersburg.

2. As a result of this modification, the total number of hours obligated remain unchanged.

3. As a result of this modification, the total dollar amount of this contract is increased by $10,232,272.83 from $813,331,184.38 to

$823,563,457.21

                          Prior             This Change          Total

  Total Contract Value: $813,331,184.38    $10,232,272.83     $823,563,457.21

4. All other Contract terms and conditions remain unchanged and in full force and effect

                                               *** END OF NARRATIVE A0059 ***

Modification P00060

Previous Contract Amount: $823,446,019.10

Amount of this Action:    $ 66,996,342.20

New Contract Amount:      $890,442,361.30

1. The purpose of Modification P00060 to contract W56HZV-12-C-0127 is to incorporate the following:

a. Change Attachment 11, Manpower Utilization (revision dated 21 October 2015) to reflect the Option Period 3 exercise of personnel for

Route Clearance Vehicles (RCV), Mine Resistant Ambush Protected (MRAP) and Special Operations Command (SOCOM).  Staffing level changes

are authorized by Performance Work Statement (PWS) paragraph C.1.1.3.5 (Changes to Level of Effort per Labor Category).

b. The Period of Performance for Option Period 3 is from 16 November 2015 through 14 November 2016.
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c. Exercise 984,363 Option Period 3 labor hours and establish CLINs for RCV, MRAP, and SOCOM Operational Readiness (OR) and CLINs for

associated travel costs and Other Direct Costs (ODC).  As a result of this modification, the total number of hours obligated has

increased by 984,363 from 10,034,523 to 11,018,886. The total amount of hours available for obligation is 23,434,915. Option hours are

being exercised IAW Section H.11 and H.12 of the contract.  Exercise of these hours does not increase the pool of 34,453,801 hours,

which represents the cumulative amount of hours available for the life of the contract.

d. RCV OR Option Period 3 Labor CLIN 4001AA is exercised. CLINs 4001AB, 4001AE, 4001AG and 4001AH are established for the option hours

being exercised:

CLIN    PROGRAM      TOTAL COST      TOTAL FEE      TOTAL CPFF      HOURS____    _______      __________      _________      __________      _____

4001AA  RCV ARMY     $10,383,182.60  $  766,360.17  $11,149,542.76  276,664

4001AB  RCV ROLLER   $   268,183.20  $   21,362.24  $   289,545.44    7,712

4001AE  RCV POR      $14,614,630.98  $1,106,004.29  $15,720,635.27  399,280

4001AG  RCV CEH      $   188,069.04  $   12,895.19  $   200,964.23    4,655

4001AH  RCV FORSCOM  $ 1,677,545.59  $  135,871.29  $ 1,813,416.88   49,051

e. MRAP OR Option Period 3 Labor CLIN 4101AA is exercised. CLIN 4101AB is established for the option hours being exercised:

CLIN    PROGRAM         TOTAL COST     TOTAL FEE    TOTAL CPFF     HOURS____    _______         __________     _________    __________     _____

4101AA  MRAP ARMY       $  902,585.18  $82,418.58   $985,003.76    29,754

4101AB  MRAP AIR FORCE  $2,788,635.18  $242,260.10  $3,030,895.28  87,459

f. SOCOM OR Option Period 3 Labor CLIN 4201AA is partially exercised.

CLIN    PROGRAM  TOTAL COST     TOTAL FEE    TOTAL CPFF     HOURS____    _______  __________     _________    __________     _____

4201AA  SOCOM    $6,420,567.36  $299,049.20  $6,719,616.56  107,960

g. FMS Iraq OR Option Period 3 Labor CLIN 4301AA is established for the option hours being exercised:

CLIN    PROGRAM   TOTAL COST     TOTAL FEE    TOTAL CPFF     HOURS____    _______   __________     _________    __________     _____

4301AA  FMS IRAQ  $1,355,750.06  $60,463.56   $1,416,213.62  21,828

h. RCV OR Option Period 3 Material, Travel, and ODC CLIN 4002AA is exercised. CLINs 4002AB, 4002AE, 4002AG and 4002AH are established:

CLIN    PROGRAM      TOTAL COST      FEE____    _______      __________      ___

4002AA  RCV ARMY     $10,701.066.76  No Fee

4002AB  RCV ROLLER   $ 1,249,421.36  No Fee

4002AE  RCV POR      $ 3,649,550.88  No Fee

4002AG  RCV CEH      $     1,803.62  No Fee

4002AH  RCV FORSCOM  $ 1,067,605.82  No Fee

i. MRAP OR Option Period 3 Material, Travel, and ODC CLIN 4102AA is exercised. CLIN 4102AB is established:

CLIN    PROGRAM         TOTAL COST     FEE____    _______         __________     ___

4102AA  MRAP ARMY       $  253,668.66  No Fee

4102AB  MRAP AIR FORCE  $3,096,400.31  No Fee

j. SOCOM OR Option Period 3 Material, Travel, and ODC CLIN 4202AA is partially exercised:

CLIN    PROGRAM  TOTAL COST     FEE____    _______  __________     ___

4202AA  SOCOM    $3,280,383.44  No Fee

k. FMS Iraq OR Option Period 3 Material, Travel, and ODC CLIN 4302AA is established:

CLIN    PROGRAM   TOTAL COST     FEE____    _______   __________     ___

4302AA  FMS IRAQ  $2,370,607.56  No Fee

2. Add the following clauses:

   252.225-7981  Additional Access to Contractor and Subcontractor Records.

   5152.225-5908  Government Furnished Contractor Support

   252.225-7997 - Contractor Demobilization

   52.232-22 - Limitation of Funds
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3. Delete Clause 952.225-0011  Government Furnished Contractor Support

4. Add Attachment 0031 - Service Contract Act (SCA) Wage Determination (WD).

5. Change clause H.11(a) LEVEL OF EFFORT (COST REIMBURSEMENT) as follows:

From:

The Government will estimate the cost of the labor hours per CLIN using the labor rates provided in Attachment 12 for each of the labor

categories, performance locations, and hours specified in Attachment 10 and Attachment 11.

To:

The Government will estimate the cost of the labor hours per CLIN using actual incurred costs that are averaged by labor category for

the most recent month or by using the labor rates provided in Attachment 12 for each of the labor categories, performance locations, and

hours specified in Attachment 10 and Attachment 11.

6. In addition, Mod P00060 corrects the Amount of this Action and New Contract Amount and paragraph 3 shown in Narrative A0060 under Mod

P00059 as follows:

a. From:

         Modification P00059

         Previous Contract Amount: $823,563,457.21

         Amount of this Action:    $   (117,389.93)

         New Contract Amount:      $823,446,067.28

         To:

         Modification P00059

         Previous Contract Amount: $823,563,457.21

         Amount of this Action:    $   (117,438.11)

         New Contract Amount:      $823,446,019.10

b. From:

         3. As a result of this modification, the total dollar amount of this contract is decreased by $117,389.93 from $823,563,457.21

to $823,446,067.28.

                          Prior             This Change          Total

  Total Contract Value: $823,563,457.21    $(117,389.93)      $823,446,067.28

         To:

         3. As a result of this modification, the total dollar amount of this contract is decreased by $117,438.11 from $823,563,457.21

to $823,446,019.10.

                          Prior             This Change          Total

  Total Contract Value: $823,563,457.21    $(117,438.11)      $823,446,019.10

7. As a result of Modification P00060, the total number of hours obligated has increased by 984,363 from 10,034,523 to 11,018,886.

8. As a result of Modification P00060, the total dollar amount of this contract is increased by $66,996,342.20 from $823,446,019.10 to

$890,442,361.30.

                          Prior             This Change          Total

  Total Contract Value: $823,446,019.10    $66,996,342.20      $890,442,361.30

9. All other Contract terms and conditions remain unchanged and in full force and effect.

 53 388

W56HZV-12-C-0127
REPRINT

MANTECH ADVANCED SYSTEMS INTERNATIONAL, INC.



CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

                                               *** END OF NARRATIVE A0061 ***

Modification P00061

Previous Contract Amount: $890,442,361.30

Amount of this Action:    $         00.00

New Contract Amount:      $890,442,361.30

1. The purpose of Modification P00061 to contract W56HZV-12-C-0127 is to incorporate the following:

a. Realign funding from total fee to total cost under CLIN 3001AD - RCV BUFFALO - OR OP 2 LABOR to cover a cost overrun that ManTech

Advanced Systems International, Inc. is incurring. The RCV Buffalo - Labor CLIN is revised as follows:

FROM:

CLIN    PROGRAM              TOTAL COS   TOTAL FEE  TOTAL CPFF  HOURS____    _______              _________   _________  __________  _____

3001AD  RCV BUFFALO (LABOR)  $71,970.18  $7,016.48  $78,986.66  2,393

TO:

CLIN    PROGRAM              TOTAL COST  TOTAL FEE  TOTAL CPFF  HOURS____    _______              __________  _________  __________  _____

3001AD  RCV BUFFALO (LABOR)  $74,090.18  $4,896.48  $78,986.66  2,393

b. Realign funding from CLIN 3002AG  RCV CEH  OR OP 2 Material, Travel, ODC to cover a cost overrun that ManTech Advanced Systems

International, Inc. is incurring under CLIN 3001AG - RCV CEH - OR OP 2 Labor.

Revise the RCV CEH Labor CLIN as follows:

FROM:

CLIN    PROGRAM          TOTAL COST  TOTAL FEE  TOTAL CPFF   HOURS____    _______          __________  _________  __________   _____

3001AG  RCV CEH (LABOR)  $128,425.60  $6,604.81  $135,030.41  2,393

TO:

CLIN    PROGRAM          TOTAL COST   TOTAL FEE  TOTAL CPFF   HOURS____    _______          __________   _________  __________   _____

3001AG  RCV CEH (LABOR)  $148,425.60  $6,604.81  $155,030.41  2,393

Revise the RCV CEH - Material, Travel, ODC CLIN as follows:

FROM:

CLIN    PROGRAM                TOTAL COST   TOTAL FEE____    _______                __________   _________

3002AG  RCV CEH (MTL/TVL/ODC)  $48,724.56  No Fee

TO:

CLIN    PROGRAM                TOTAL COST  TOTAL FEE____    _______                __________  _________

3002AG  RCV CEH (MTL/TVL/ODC)  $28,724.56  No Fee

c. Realign funding from CLIN 4001AG  RCV CEH  OR OP 3 Labor to cover a cost overrun that ManTech Advanced Systems International, Inc. is

incurring under CLIN 4002AG - RCV CEH - OR OP 3 Material, Travel, ODC.

Revise the RCV CEH - Labor CLIN as follows:

FROM:

CLIN    PROGRAM         TOTAL COST   TOTAL FEE   TOTAL CPFF   HOURS____    _______         __________   _________   __________   _____

4001AG  RCV CEH (LABOR) $188,069.04  $12,895.19  $200,964.23  4,655

TO:

CLIN    PROGRAM         TOTAL COST   TOTAL FEE   TOTAL CPFF   HOURS____    _______         __________   _________   __________   _____

4001AG  RCV CEH (LABOR) $161,372.66  $12,895.19  $174,267.85  4,655
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Revise the RCV CEH - Material, Travel, ODC CLIN as follows:

FROM:

CLIN    PROGRAM                TOTAL COST  FEE____    _______                __________  ___

4002AG  RCV CEH (MTL/TVL/ODC)  $1,803.62   No Fee

TO:

CLIN    PROGRAM                TOTAL COST   FEE____    _______                __________   ___

4002AG  RCV CEH (MTL/TVL/ODC)  $28,500.00   No Fee

d. The following DODAACs are hereby incorporated into the contract:

CKOUMU  Chambersburg, Pennsylvania

CKOUMT  Warren, Michigan

CKOUN5  Fayetteville, North Carolina

e. Delete the following contract clauses and provisions:

952.223-0001  REPORTING KIDNAPPINGS, SERIOUS INJURIES, AND DEATHS

5152.225-5900  PERSONAL SECURITY SERVICES CONTRACTORS AND FOR REQUESTS FOR PERSONAL PROTECTION

952.225-0013 - CONTRACTOR HEALTH AND SAFETY

952.225-0016 - CONTRACTOR DEMOBILIZATION -- AFGHANISTAN

252.225-7997 - ADDITIONAL REQUIREMENTS AND RESPONSIBILITIES RELATING TO ALLEGED CRIMES BY OR AGAINST CONTRACTOR PERSONNEL IN IRAQ AND

AFGHANISTAN (DEVIATION 2010-O0014)

KSCR1-1 - ADDITIONAL INSTRUCTIONS FOR CONTRACTOR PERSONNEL WORKING IN THE USCENTCOM AREA OF RESPONSIBILITY, SUPPORT

KSCR1-2 - PROHIBITION AGAINST HUMAN TRAFFICKING, INHUMANE LIVING CONDITIONS, AND WITHHOLDING OF EMPLOYEE PASSPORTS

KSCR1-5 - FITNESS FOR DUTY AND MEDICAL CARE LIMITATIONS

KSCR1-6 - COMPLIANCE WITH LAWS AND REGULATIONS

KSCR1-7 - MONTHLY CONTRACTOR CENSUS REPORTING

KSCR1-10 - MEDICAL SCREENING AND VACCINATION REQUIREMENTS FOR THIRD COUNTRY NATIONALS OR LOCALLY HIRED EMPLOYEES

KSCR1-12  MILITARY EXTRATERRITORIAL JURISDICTION ACT

KSCR1-13  INSTALLATION SECURITY/ACCESS/BADGING REQUIREMENTS

KSCR1-14  SPECIAL REQUIREMENTS FOR SECURITY/ACCESS ON AIR FORCE BASES IN KUWAIT

KSCR1-15  PREVENTION OF SEXUAL HARASSMENT TRAINING

KSCR1-16  CONTRACTOR PAYMENTS

KSCR1-17 - SPONSORSHIP REQUIREMENTS

KSCR1-18  CONTRACTOR MANPOWER REPORTING

KSCR1-19  SPECIAL REQUIREMENTS FOR CONSTRUCTION AND FACILITY ASSOCIATED WORK ON MILITARY INSTALLATIONS IN KUWAIT

252.225-7993  PROHIBITION ON CONTRACTING WITH THE ENEMY IN THE UNITED STATES CENTRAL COMMAND THEATER OF OPERATIONS (DEVIATION 2012-

O0005)

252.225-7994 - ADDITIONAL ACCESS TO CONTRACTOR AND SUBCONTRACTOR RECORDS IN THE UNITED STATES CENTRAL COMMAND THEATER OF OPERATIONS

(DEVIATION 2012-O0005)

f. Update the following contract clauses:

5152.222-5900 - PROHIBITION AGAINST HUMAN TRAFFICKING, INHUMANE LIVING CONDITIONS, AND WITHHOLDING OF EMPLOYEE PASSPORTS

5152.225-5902 - FITNESS FOR DUTY AND MEDICAL/DENTAL CARE LIMITATIONS

5152.225-5904 - MONTHLY CONTRACTOR CENSUS REPORTING

5152.225-5907 - MEDICAL SCREENING AND VACCINATION REQUIREMENTS FOR CONTRACTOR EMPLOYEES OPERATING IN THE CENTCOM AREA OF RESPONSIBILITY

(AOR)

5152.236-5900 - ELECTRICAL AND STRUCTURAL BUILDING STANDARDS FOR CONSTRUCTION PROJECTS

5152.247-5900 - INBOUND/OUTBOUND CARGO AND CONTRACTOR EQUIPMENT CENSUS

5152.225-5903 - COMPLIANCE WITH LAWS AND REGULATIONS

52.228-3 - WORKERS' COMPENSATION INSURANCE (DEFENSE BASE ACT)

252.225-7993  PROHIBITION ON CONTRACTING WITH THE ENEMY IN THE UNITED STATES CENTRAL COMMAND THEATER OF OPERATIONS (DEVIATION 2012-

O0016)(SEP 2015)

252.225-7994 - ADDITIONAL ACCESS TO CONTRACTOR AND SUBCONTRACTOR RECORDS IN THE UNITED STATES CENTRAL COMMAND THEATER OF OPERATIONS

(DEVIATION 2012-O0013)(MAR 2015)

g. Add the following contract clauses:

52.225-26 - CONTRACTORS PERFORMING PRIVATE SECURITY FUNCTIONS OUTSIDE THE UNITED
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252.229-7999 - TAXES -- FOREIGN CONTRACTS IN AFGHANISTAN (DEVIATION 2013-O0016)

2. As a result of Modification P00061, the total number of hours obligated remain unchanged.

3. As a result of Modification P00061, the total dollar amount of this contract remains unchanged.

                          Prior             This Change          Total

  Total Contract Value: $890,442,361.30      $0.00      $890,442,361.30

4. All other Contract terms and conditions remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A0062 ***

Modification P00062

Previous Contract Amount: $890,442,361.30

Amount of this Action:    $  2,545,910.81

New Contract Amount:      $892,988,272.11

1. The purpose of Modification P00062 to contract W56HZV-12-C-0127 is to incorporate the following:

a. Change Attachment 11, Manpower Utilization (revision dated 20 November 2015) to reflect the aforementioned manpower changes.

Staffing level changes are authorized by Performance Work Statement (PWS) paragraph C.1.1.3.5 (Changes to Level of Effort per Labor

Category).

b. Exercise 16,219 Option Period 3 labor hours and establish CLINs for RCV CEHC, and FMS Pakistan Operational Readiness (OR) labor and

CLINs for associated material, travel, and Other Direct Costs (ODC).  As a result of this modification, the total number of hours

obligated has increased by 16,219 from 11,018,886 to 11,035,105. The total amount of hours available for obligation is 23,418,696.

Option hours are being exercised IAW Section H.11 and H.12 of the contract.  Exercise of these hours does not increase the pool of

34,453,801 hours, which represents the cumulative amount of hours available for the life of the contract.

c. RCV Army Option Period 3 Labor CLIN 4001AA is changed as follows:

FROM:

CLIN    PROGRAM           TOTAL COST      TOTAL FEE    TOTAL CPFF      HOURS____    _______           __________      _________    __________      _____

4001AA  RCV ARMY (LABOR)  $10,383,182.60  $766,360.16  $11,149,542.76  242,688

TO:

CLIN    PROGRAM           TOTAL COST      TOTAL FEE    TOTAL CPFF      HOURS____    _______           __________      _________    __________      _____

4001AA  RCV ARMY (LABOR)  $10,386,412.62  $764,983.36  $11,151,395.98  242,252

d. RCV POR Option Period 3 Labor CLIN 4001AE is changed as follows:

FROM:

CLIN    PROGRAM          TOTAL COST      TOTAL FEE      TOTAL CPFF      HOURS____    _______          __________      _________      __________      _____

4001AE  RCV POR (LABOR)  $14,614,630.98  $1,106,004.29  $15,720,635.27  350,245

TO:

CLIN    PROGRAM          TOTAL COST      TOTAL FEE      TOTAL CPFF      HOURS____    _______          __________      _________      __________      _____

4001AE  RCV POR (LABOR)  $14,624,432.28  $1,106,004.29  $15,730,436.57  350,245

e. RCV CEHC OR Option Period 3 Labor CLIN 4001AJ is established for the option hours being exercised:

CLIN    PROGRAM           TOTAL COST   TOTAL FEE   TOTAL CPFF   HOURS____    _______           ___________  _________   __________   _____

4001AJ  RCV CEHC (LABOR)  $239,671.40  $18,453.96  $258,125.36  5,930

f. RCV CEHC OR Option Period 3 Material, Travel, and ODC CLIN 4002AJ is established:

CLIN    PROGRAM                 TOTAL COST   TOTAL FEE____    _______                 __________   _________

4002AJ  RCV CEHC (MAT/TVL/ODC)  $195,580.00  No Fee
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g. FMS Pakistan OR Option Period 3 Labor CLIN 4401AA is established for the option hours being exercised:

CLIN    PROGRAM               TOTAL COST     TOTAL FEE   TOTAL CPFF     HOURS____    _______               __________     _________   __________     _____

4401AA  FMS PAKISTAN (LABOR)  $1,262,918.04  $33,869.30  $1,296,787.34  10,726

h. RCV CEHC OR Option Period 3 Material, Travel, and ODC CLIN 4002AJ is established:

CLIN    PROGRAM                     TOTAL COST   TOTAL FEE____    _______                     __________   _________

4402AA  FMS PAKISTAN (MAT/TVL/ODC)  $783,763.59  No Fee

i. Attachment 0022  Performance Work Statement (PWS), revision dated 20 November 2015, is changed as follows:

i. Add Pakistan FMS Case G9-B-UED under paragraph C.1.

ii. Add Pakistan location under paragraph C.1.1.2.2.3 OCONUS.

iii. Change paragraph C.1.1.2.2.4 as follows:

From:

Contractor shall provide Contractor Logistics Support (CLS) for the Iraq MRAP vehicle fleet, hereafter referred to the Roller. This will

be a level of effort/best effort contract. CLS will be conducted at Taji, but the location may change to another location as

recommended/requested by the Iraqi Army.

To:

Contractor shall provide Contractor Logistics Support (CLS) for the Iraq MRAP vehicle and Self-Protection Adaptive Roller Kit (SPARK

Roller) fleet, hereafter referred to the Roller. This will be a level of effort/best effort contract. CLS will be conducted at Taji, but

the location may change to another location as recommended/requested by the Iraqi Army.

iv. Add paragraph C.1.1.2.2.5.

v. Add paragraph C.1.1.3.2.1.(v)

vi. Change paragraph C.1.1.3.6. as follows:

From:

Note: Personnel performing under the Iraq case IQ-B-USE are not required to use SPOT or process IAW C.1.1.3.6.3.

To:

Note: Personnel performing under the Iraq case IQ-B-USE not required to use SPOT or process IAW C.1.1.3.6.3.

Personnel performing under Pakistan FMS Case G9-B-UED are required to use SPOT. Personnel performing under Pakistan FMS Case G9-B-UED

and are not required to process IAW C.1.1.3.6.3.

vii. Under paragraph C.1.1.3.6.3., C.1.1.3.6.3.1., C.1.1.3.6.3.2., and C.1.4.2., Camp Atterbury, Individual Replacement Deployment

Operation (IRDO) is replaced with Fort Bliss, Texas Central Receiving Center (CRC).

viii. Paragraph C.1.4.5. adds Pakistan location.

ix. C.1.9.8.1. Initial Stockage is changed to Initial Stock.

x. C.1.12.1.1.2. paragraph 2 is changed as follows:

From:

FMS Case IQ-B-USE: Inspections will be in accordance with the vehicle and roller technical manuals 10/20 criteria, and identify all

deficiencies found during the inspection.

To:

FMS Case IQ-B-USE: Inspections will be in accordance with the vehicle and roller technical manuals 10/20 criteria, or as provided by the
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Government if 10/20 criteria are not available, and identify all deficiencies found during the inspection.

xi. C.1.12.1.1.2.2., paragraph 2, is changed as follows:

From: FMS Case IQ-B-USE: Contractor shall conduct final inspection of vehicles repaired and ready to return to the Iraq Government.

Inspection shall verify all repairs required on the initial inspection have been completed and the vehicle is in TM 10/20 standard, or

as provided by the Government if 10/20 criteria are not available. Results shall be recorded on DA Form 2404/DA form 5988-E.

To:

FMS Case IQ-B-USE: Contractor shall conduct final inspection of vehicles or rollers repaired and ready to return to the Iraq Government.

Inspection shall verify all repairs required on the initial inspection have been completed and the vehicle is in TM 10/20 standard.

Results shall be recorded on DA Form 2404/DA form 5988-E.

2. As a result of Modification P00062, the total number of hours obligated is increased by 16,219 from 11,018,886 to 11,035,105.

3. As a result of Modification P00062, the total dollar amount of this contract is increased by $2,545,910.81 from $890,442,361.30 to

$892,988,272.11.

                          Prior             This Change          Total

  Total Contract Value: $890,442,361.30     $2,545,910.81      $892,988,272.11

4. All other Contract terms and conditions remain unchanged.

                                               *** END OF NARRATIVE A0063 ***

Modification P00063

Previous Contract Amount: $892,988,272.11

Amount of this Action:    $ (4,184,113.83)

New Contract Amount:      $888,804,158.28

1. The purpose of Modification P00063 to contract W56HZV-12-C-0127 is to incorporate the following:

a. De-obligate unliquidated funds that were obligated under CLIN 3001AE  RCV POR  OR OP 2 Labor.

FROM:

CLIN    PROGRAM          TOTAL COST      TOTAL FEE    TOTAL CPFF      HOURS____    _______          __________      _________    __________      _____

3001AE  RCV POR (LABOR)  $11,702,401.74  $883,635.20  $12,586,036.94  322,694

TO:

CLIN    PROGRAM          TOTAL COST     TOTAL FEE    TOTAL CPFF      HOURS____    _______          __________     _________    __________      _____

3001AE  RCV POR (LABOR)  $9,546,840.75  $713,682.68  $10,260,523.43  261,117

b. De-obligate unliquidated funds that were obligated under CLIN 3002AE  OR OP 2 MTL, TVL, ODC.

FROM:

CLIN    PROGRAM                TOTAL COST     TOTAL FEE____    _______                __________     _________

3002AE  RCV POR (MTL/TVL/ODC)  $4,695,981.14  No Fee

TO:

CLIN    PROGRAM                TOTAL COST     TOTAL FEE____    _______                __________     _________

3002AE  RCV POR (MTL/TVL/ODC)  $2,837,380.82  No Fee

c. Revise Attachment 0011, Manpower Utilization (revision dated 28 December 2015) to reflect the changes in manpower. As a result, this

version of Attachment 11 supersedes all previous revisions. ManTech shall have the personnel identified under the Total Staffing

Authorization column, as noted for each Program/Site, in place by the date shown within this Attachment 11. The total of personnel
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changes is identified in the +/- row under each Program/Site. Staffing level changes are authorized by C.1.1.3.5 (Changes to Level of

Effort per labor category). Revisions to these option hours does not increase nor decrease the pool of 34,453,801 hours which represents

the cumulative amount of hours available for the life of the contract.

d. Amend PRON 2M6CLSF1Q7 under CLINs 4101AB - MRAP Air Force Labor and 4102AB - MRAP Air Force Mat/Tvl/ODC, to correct an invalid line

of accounting for ACRN CQ under Section G of the contract.

2. As a result of this modification, the total number of hours obligated has decreased by 61,577 from 11,035,105 to 10,973,528.

3. As a result of this modification, the total dollar amount of this contract is decreased by $4,184,113.83 from $892,988,272.11 to

$888,804,158.28.

                          Prior             This Change          Total

  Total Contract Value: $892,988,272.11    $(4,184,113.83)      $888,804,158.28

4. All other Contract terms and conditions remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A0064 ***

Modification P00064

Previous Contract Amount: $888,804,158.28

Amount of this Action:    $          0.00

New Contract Amount:      $888,804,158.28

1. The purpose of Modification P00064 to contract W56HZV-12-C-0127 is to incorporate the following:

a. Realign funding under RCV OR Option Period 3 Labor CLINs. CLINs 4001AA and 4001AH are realigned as follows:

From:

CLIN    PROGRAM              TOTAL COST      TOTAL FEE      TOTAL CPFF      HOURS____    _______              __________      _________      __________      _____

4001AA  RCV ARMY (LABOR)     $10,386,412.62  $  764,983.36  $11,151,395.98  276,167

4001AH  RCV FORSCOM (LABOR)  $ 1,677,545.59  $  135,871.29  $ 1,813,416.88   49,051

To:

CLIN    PROGRAM              TOTAL COST      TOTAL FEE      TOTAL CPFF      HOURS____    _______              __________      _________      __________      _____

4001AA  RCV ARMY (LABOR)     $16,571,802.66  $  764,983.36  $17,336,786.02  276,167

4001AH  RCV FORSCOM (LABOR)  $ 1,785,496.41  $  135,871.29  $ 1,921,367.70   49,051

b. Realign funding under MRAP OR Option Period 3 Labor CLINs. CLINs 4101AA and 4101AB are realigned as follows:

From:

CLIN    PROGRAM                 TOTAL COST     TOTAL FEE    TOTAL CPFF     HOURS____    _______                 __________     _________    __________     _____

4101AA  MRAP ARMY (LABOR)       $  902,585.18  $82,418.58   $985,003.76    29,754

4101AB  MRAP AIR FORCE (LABOR)  $2,788,635.18  $242,260.10  $3,030,895.28  87,459

To:

CLIN    PROGRAM                 TOTAL COST     TOTAL FEE    TOTAL CPFF     HOURS____    _______                 __________     _________    __________     _____

4101AA  MRAP ARMY (LABOR)       $1,138,305.08  $82,418.58   $1,220,723.66  29,754

4101AB  MRAP AIR FORCE (LABOR)  $4,519,786.91  $242,260.10  $4,762,047.01  87,459

c. Realign funding under RCV OR Option Period 3 Material, Travel, ODC CLINs. CLINs 4002AA and 4002AH are realigned as follows:

From:

CLIN    PROGRAM                    TOTAL COST      FEE____    _______                    __________      ___

4002AA  RCV ARMY (MAT/TVL/ODC)     $10,701,066.76  No Fee

4002AH  RCV FORSCOM (MAT/TVL/ODC)  $ 1,067,605.82  No Fee

To:
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CLIN    PROGRAM                    TOTAL COST     FEE____    _______                    __________     ___

4002AA  RCV ARMY (MAT/TVL/ODC)     $4,515,676.72  No Fee

4002AH  RCV FORSCOM (MAT/TVL/ODC)  $  959,655.00  No Fee

d. Realign funding under MRAP OR Option Period 3 Material, Travel, ODC CLINs. CLINs 4102AA and 4102AB are realigned as follows:

From:

CLIN    PROGRAM                       TOTAL COST     FEE____    _______                       __________     ___

4102AA  MRAP ARMY (MAT/TVL/ODC)       $  253,668.66  No Fee

4102AB  MRAP AIR FORCE (MAT/TVL/ODC)  $3,096,400.30  No Fee

To:

CLIN    PROGRAM                       TOTAL COST     FEE____    _______                       __________     ___

4102AA  MRAP ARMY (MAT/TVL/ODC)       $   17,948.76  No Fee

4102AB  MRAP AIR FORCE (MAT/TVL/ODC)  $1,365,248.57  No Fee

e. Revise Attachment 0011, Manpower Utilization (revision dated 11 January 2016) to reflect the changes in manpower. As a result, this

version of Attachment 11 supersedes all previous revisions. ManTech shall have the personnel identified under the Total Staffing

Authorization column, as noted for each Program/Site, in place by the date shown within this Attachment 11. The total of personnel

changes is identified in the +/- row under each Program/Site. Staffing level changes are authorized by C.1.1.3.5 (Changes to Level of

Effort per labor category). Revisions to these option hours does not increase nor decrease the pool of 34,453,801 hours which represents

the cumulative amount of hours available for the life of the contract.

f. Extend the period of performance under Section B, CLIN 4201AA  SOCOM OR OP 3 Labor and CLIN 4202AA - SOCOM OR OP 3 Material, Travel,

ODC, from 01 March 2016 to 31 March 2016.

2. Mod P00064 corrects Narrative A0063 under Mod P00062 as follows:

   i. Change paragraph b as follows:

   From:

   b. Exercise 16,219 Option Period 3 labor hours and establish CLINs for RCV CEHC, and FMS Pakistan Operational Readiness (OR) labor

and CLINs for associated material, travel, and Other Direct Costs (ODC). As a result of this modification, the total number of hours

obligated has increased by 16,219 from 11,018,886 to 11,035,105. The total amount of hours available for obligation is 23,418,696.

Option hours are being exercised IAW Section H.11 and H.12 of the contract. Exercise of these hours does not increase the pool of

34,453,801 hours, which represents the cumulative amount of hours available for the life of the contract.

   To:

   b. Exercise 18,392 Option Period 3 labor hours and establish CLINs for RCV CEHC, and FMS Pakistan Operational Readiness (OR) labor

and CLINs for associated material, travel, and Other Direct Costs (ODC). As a result of this modification, the total number of hours

obligated has increased by 18,392 from 11,018,886 to 11,037,278. The total amount of hours available for obligation is 23,416,523.

Option hours are being exercised IAW Section H.11 and H.12 of the contract. Exercise of these hours does not increase the pool of

34,453,801 hours, which represents the cumulative amount of hours available for the life of the contract.

   ii. Under paragraph c, change the RCV Army labor hours stated under FROM, from 242,688 to 276,664 and change the RCV Army labor hours

stated under TO, from 242,252 to 276,167.

   iii. Under paragraph d, change the RCV POR labor hours stated under the FROM and TO sections, from 350,245 to 399,280.

   iv. Under paragraph e, change the RCV CEHC labor hours stated, from 5,930 to 6,662.

   v. Under paragraph g, change the FMS Pakistan labor hours stated, from 10,726 to 12,227.

   vi. Change paragraph 2 as follows:

   From:

   As a result of Modification P00062, the total number of hours obligated is increased by 16,219 from 11,018,886 to 11,035,105.

   To:
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   As a result of Modification P00062, the total number of hours obligated has increased by 18,392 from 11,018,886 to 11,037,278.

3. Mod P00064 corrects Narrative A0064, paragraph 2, under Mod P00063 as follows:

   From:

   As a result of this modification, the total number of hours obligated has decreased by 61,577 from 11,035,105 to 10,973,528.

   To:

   As a result of this modification, the total number of hours obligated has decreased by 61,577 from 11,037,278 to 10,975,701.

4. As a result of Modification P00064, the total number of hours obligated remain unchanged at 10,975,701. The total number of hours

available for obligation is 23,478,100.

5. As a result of Modification P00064, the total dollar amount of this contract remains unchanged.

6. All other Contract terms and conditions remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A0065 ***

Modification P00065

Previous Contract Amount: $888,804,158.28

Amount of this Action:    $ 14,087,771.18

New Contract Amount:      $902,891,929.46

1. The purpose of Modification P00065 to contract W56HZV-12-C-0127 is to incorporate the following:

a. Extend the period of performance, obligate funding and exercise Option Period 3 labor hours under CLIN 4301AA  FMS Iraq  OR OP 3

Labor as follows:

From:

CLIN    PROGRAM           TOTAL COST     TOTAL FEE   TOTAL CPFF     HOURS____    _______           __________     _________   __________     _____

4301AA  FMS IRAQ (LABOR)  $1,355,750.06  $60,463.56  $1,416,213.62  21,828

To:

CLIN    PROGRAM           TOTAL COST     TOTAL FEE    TOTAL CPFF     HOURS____    _______           __________     _________    __________     _____

4301AA  FMS IRAQ (LABOR)  $4,547,545.26  $188,408.59  $4,735,953.85  68,018

b. Extend the period of performance and obligate funding under CLIN 4302AA  FMS Iraq  OR OP 3 Material, Travel, ODC as follows:

From:

CLIN    PROGRAM                 TOTAL COST     TOTAL FEE____    _______                 __________     _________

4302AA  FMS IRAQ (MAT/TVL/ODC)  $2,370,607.56  No Fee

To:

CLIN    PROGRAM                 TOTAL COST      TOTAL FEE____    _______                 __________      _________

4302AA  FMS IRAQ (MAT/TVL/ODC)  $13,138,638.51  No Fee

c. Attachment 0001, System Models and Descriptions (revision dated 07 January 2016), paragraph 1.1 is revised as follows:

From:

Cougar [4x4]: The Cougar is a medium sized mine-protected vehicle for command and control, artillery prime mover, recovery and ambulance

duty.  Cougar 4X4 can carry 4 troops.

To:

Cougar Family of Vehicles (FoV): The Cougar is a medium sized mine-protected vehicle for command and control, artillery prime mover,

recovery and ambulance duty, and Route Clearance Operations.  Cougars come in 4X4 and 6x6 configurations.
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d. Attachment 0006, Performance Objectives, performance objective 6  Return to Stock (RCV and SOCOM) is suspended as of 09 February

2016. This performance objective is not needed until further notice.

e. Revise Attachment 0011, Manpower Utilization (revision dated 01 February 2016) to reflect the changes in manpower. As a result, this

version of Attachment 11 supersedes all previous revisions. ManTech shall have the personnel identified under the Total Staffing

Authorization column, as noted for each Program/Site, in place by the date shown within this Attachment 11. The total of personnel

changes is identified in the +/- row under each Program/Site. Staffing level changes are authorized by C.1.1.3.5 (Changes to Level of

Effort per labor category). Revisions to these option hours does not increase nor decrease the pool of 34,453,801 hours which represents

the cumulative amount of hours available for the life of the contract.

f. Attachment 0022, Performance Work Statement (revision dated 20 January 2016), paragraph C.1.1.1.1 is revised as follows:

From:

The Route Clearance Vehicles (RCV), RCV Special Purpose Equipment, EOD Vehicles, and the Explosive Hazard Pre-Detonation (EHP) Systems

are managed by the Product Manager for Assured Mobility Systems (PM AMS) and Specialized Area Clearance Vehicles are managed by PM Close

Combat Systems (PM CCS), See Attachment 1, Section J, Paragraph 1. Sustainment for these vehicles and integrated equipment falls under

the PM AMS. The Prophet vehicle is managed by PM Intel. Prophet vehicles and integrated equipment will be supported under this PWS and

IAW the sustainment support for RCV as defined in this PWS. In addition, Cougar Vehicles operated by EOD Units will be supported IAW

sustainment support for RCV as defined in this PWS. For these vehicles, systems, and integrated equipment, support required provides

both field and sustainment levels of maintenance (see paragraph C.1.8.1 for definitions of maintenance levels) and supply support. The

majority of work required is for the rapid assessment and repair of battle damaged equipment and immediate, routine repairs of

mechanical failures due to operational damage or system fatigue.

To:

The Route Clearance Vehicles (RCV), RCV Special Purpose Equipment, EOD Vehicles, and the Explosive Hazard Pre-Detonation (EHP) Systems

are managed by the Product Manager for Assured Mobility Systems (PM AMS) and Specialized Area Clearance Vehicles are managed by PM Close

Combat Systems (PM CCS), See Attachment 1, Section J, Paragraph 1. Sustainment for these vehicles and integrated equipment falls under

the PM AMS. The Prophet vehicle is managed by PM Intel. Prophet vehicles and integrated equipment will be supported under this PWS and

IAW the sustainment support for RCV as defined in this PWS. In addition, Cougar Vehicles operated by EOD and Route Clearance Units will

be supported IAW sustainment support for RCV as defined in this PWS. For these vehicles, systems, and integrated equipment, support

required provides both field and sustainment levels of maintenance (see paragraph C.1.8.1 for definitions of maintenance levels) and

supply support. The majority of work required is for the rapid assessment and repair of battle damaged equipment and immediate, routine

repairs of mechanical failures due to operational damage or system fatigue.

2. As a result of Modification P00065, the total number of hours obligated are increased by 46,190, from 10,975,701 to 11,021,891. The

total number of hours available for obligation is 23,431,910.

3. As a result of Modification P00065, the total dollar amount of this contract is increased by $14,087,771.18, from $888,804,158.28 to

$902,891,929.46.

                          Prior             This Change          Total

  Total Contract Value: $888,804,158.28    $14,087,771.18    $902,891,929.46

4. All other Contract terms and conditions remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A0066 ***

Modification P00066

Previous Contract Amount: $902,891,929.46

Amount of this Action:    $  3,040,694.00

New Contract Amount:      $905,932,623.46

1. The purpose of Modification P00066 to contract W56HZV-12-C-0127 is to incorporate the following:

a. Pseudo FMS Iraq (Husky) Operational Readiness (OR) Option Period (OP) 3 Labor CLIN 4501AA is established to exercise option hours:

CLIN    PROGRAM                  TOTAL COST   TOTAL FEE   TOTAL CPFF   HOURS____    _______                  __________   _________   __________   _____

4501AA  PSEUDO FMS IRAQ (LABOR)  $467,783.74  $21,030.95  $488,814.69  7,593
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b. Pseudo FMS Iraq (Husky) Operational Readiness (OR) Option Period (OP) 3 Material, Travel, ODC CLIN 4502AA is established.

CLIN    PROGRAM                        TOTAL COST     TOTAL FEE____    _______                        __________     _________

4502AA  PSEUDO FMS IRAQ (MAT/TVL/ODC)  $2,551,879.31  No Fee

c. Change Attachment 0011, Manpower Utilization (revision dated 22 February 2016) to reflect the changes in manpower. As a result, this

version of Attachment 11 supersedes all previous revisions. ManTech shall have the personnel identified under the Total Staffing

Authorization column, as noted for each Program/Site, in place by the date shown within this Attachment 11. The total of personnel

changes is identified in the +/- row under each Program/Site. Staffing level changes are authorized by C.1.1.3.5 (Changes to Level of

Effort per labor category). Revisions to these option hours does not increase or decrease the pool of 34,453,801 hours which represents

the cumulative amount of hours available for the life of the contract.

2. As a result of Modification P00066, the total number of hours obligated are increased by 7,593, from 11,021,891 to 11,029,484. The

total number of hours available for obligation is 23,424,317.

3. As a result of Modification P00066, the total dollar amount of this contract is increased by $3,040,694.00, from $902,891,929.46 to

$905,932,623.46.

                          Prior             This Change          Total

  Total Contract Value: $902,891,929.46    $3,040,694.00     $905,932,623.46

4. All other Contract terms and conditions remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A0067 ***

Modification P00067

Previous Contract Amount: $905,932,623.46

Amount of this Action:    $ 18,000,000.00

New Contract Amount:      $923,932,623.46

1. The purpose of Modification P00067 to contract W56HZV-12-C-0127 is to incorporate the following:

a. Extend the period of performance, obligate funding and exercise Option Period 3 labor hours under CLIN 4201AA SOCOM OR OP 3 Labor.

CLIN 4201AA is changed as follows:

From:

CLIN    PROGRAM        TOTAL COST     TOTAL FEE    TOTAL CPFF     HOURS____    _______        __________     _________    __________     _____

4201AA  SOCOM (LABOR)  $6,420,567.36  $299,049.20  $6,719,616.56  107,960

To:

CLIN    PROGRAM        TOTAL COST      TOTAL FEE    TOTAL CPFF      HOURS____    _______        __________      _________    __________      _____

4201AA  SOCOM (LABOR)  $15,015,885.37  $708,967.65  $15,724,853.02  255,945

b. Extend the period of performance and obligate funding under CLIN 4202AA SOCOM OR OP 3 Material, Travel, ODC. CLIN 4202AA is changed

as follows:

From:

CLIN    PROGRAM              TOTAL COST     TOTAL FEE____    _______              __________     _________

4202AA  SOCOM (MAT/TVL/ODC)  $3,280,383.44  No Fee

To:

CLIN    PROGRAM              TOTAL COST      TOTAL FEE____    _______              __________      _________

4202AA  SOCOM (MAT/TVL/ODC)  $12,275,146.98  No Fee

c. Change Attachment 0011, Manpower Utilization (revision date 16 March 2016) to reflect the changes in manpower. As a result, this

version of Attachment 11 supersedes all previous revisions. ManTech shall have the personnel identified under the Total Staffing

Authorization column, as noted for each Program/Site, in place by the date shown within this Attachment 11. The total of personnel

changes is identified in the +/- row under each Program/Site. Staffing level changes are authorized by C.1.1.3.5 (Changes to Level of
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Effort per labor category). Revisions to these option hours does not increase nor decrease the pool of 34,453,801 hours which represents

the cumulative amount of hours available for the life of the contract.

2. As a result of Modification P00067, the total number of hours obligated are increased by 147,985, from 11,029,484 to 11,177,469. The

total number of hours available for obligation is 23,276,332.

3. As a result of Modification P00067, the total dollar amount of this contract is increased by $18,000,000.00 from $905,932,623.46 to

$923,932,623.46.

                          Prior              This Change          Total

  Total Contract Value: $905,932,623.46     $18,000,000.00       $923,932,623.46

4. All other Contract terms and conditions remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A0068 ***

Modification P00068

Previous Contract Amount: $923,932,623.46

Amount of this Action:    $  1,375,764.26

New Contract Amount:      $925,308,387.72

1. The purpose of Modification P00068 to contract W56HZV-12-C-0127 is to incorporate the following:

a. Realign funding from CLIN 1005AD  RCV Buffalo  OR Base Material, Travel, ODC to CLIN 1004AD - RCV Buffalo OR Base Labor. CLINs 1004AD

and 1005AD are realigned as follows:

From:

CLIN    PROGRAM              TOTAL COST   TOTAL FEE  TOTAL CPFF   HOURS____    _______              __________   _________  __________   _____

1004AD  RCV BUFFALO (LABOR)  $139,845.53  $9,078.20  $148,923.73  2,694

CLIN    PROGRAM                    TOTAL COST  TOTAL FEE____    _______                    __________  _________

1005AD  RCV BUFFALO (MAT/TVL/ODC)  $31,996.65  No Fee

To:

CLIN    PROGRAM              TOTAL COST   TOTAL FEE  TOTAL CPFF   HOURS____    _______              __________   _________  __________   _____

1004AD  RCV BUFFALO (LABOR)  $142,174.63  $9,078.20  $151,252.83  2,694

CLIN    PROGRAM                    TOTAL COST  TOTAL FEE____    _______                    __________  _________

1005AD  RCV BUFFALO (MAT/TVL/ODC)  $29,667.55  No Fee

b. Realign funding from CLIN 1103AJ  MRAP Navy - EOR Material, Travel, ODC to CLIN 1102AJ  MRAP Navy  EOR Labor. CLINs 1102AJ and 11O3AJ

are realigned as follows:

From:

CLIN    PROGRAM            TOTAL COST  TOTAL FEE  TOTAL CPFF  HOURS____    _______            __________  _________  __________  _____

1102AJ  MRAP NAVY (LABOR)  $1.31       $0.00      $1.31       19,532

CLIN    PROGRAM                  TOTAL COST  TOTAL FEE____    _______                  __________  _________

1103AJ  MRAP NAVY (MAT/TVL/ODC)  $2,541.26   No Fee

To:

CLIN    PROGRAM            TOTAL COST   TOTAL FEE  TOTAL CPFF  HOURS____    _______            __________   _________  __________  _____

1102AJ  MRAP NAVY (LABOR)  $43.70       $0.00      $43.70      19,532

CLIN    PROGRAM                  TOTAL COST  TOTAL FEE____    _______                  __________  _________

1103AJ  MRAP NAVY (MAT/TVL/ODC)  $2,498.87   No Fee
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c. Realign funding from fee to cost under CLIN 3001AB  RCV EHP  OR OP 2 Labor. CLIN 3001AB is realigned as follows:

From:

CLIN    PROGRAM          TOTAL COST     TOTAL FEE    TOTAL CPFF     HOURS____    _______          __________     _________    __________     _____

3001AB  RCV EHP (LABOR)  $2,629,689.10  $163,217.57  $2,792,906.67  59,137

To:

CLIN    PROGRAM          TOTAL COST     TOTAL FEE    TOTAL CPFF     HOURS____    _______          __________     _________    __________     _____

3001AB  RCV EHP (LABOR)  $2,697,204.46  $158,702.21  $2,792,906.67  57,501

d. Realign funding from CLIN 3001AF  RCV Husky OR OP 2 Labor to CLIN 3002AF  RCV Husky  OR OP 2 Material, Travel, ODC. CLINs 3001AF and

3002AF are realigned as follows:

From:

CLIN    PROGRAM            TOTAL COST  TOTAL FEE  TOTAL CPFF  HOURS____    _______            __________  _________  __________  _____

3001AF  RCV HUSKY (LABOR)  $20,707.48  $2,274.42  $22,981.90  824

CLIN    PROGRAM                  TOTAL COST  TOTAL FEE____    _______                  __________  _________

3002AF  RCV HUSKY (MAT/TVL/ODC)  $50,535.06  No Fee

To:

CLIN    PROGRAM            TOTAL COST  TOTAL FEE  TOTAL CPFF  HOURS____    _______            __________  _________  __________  _____

3001AF  RCV HUSKY (LABOR)  $19,629.58  $2,274.42  $21,904.00  824

CLIN    PROGRAM                  TOTAL COST  TOTAL FEE____    _______                  __________  _________

3002AF  RCV HUSKY (MAT/TVL/ODC)  $51,612.96  No Fee

e. Realign $1,760.00 from CLIN 3001AK  USMC RCV Husky  OR OP 2 Labor to CLIN 3002AK  USMC RCV Husky  OR OP 2 Material, Travel, ODC and

obligate an additional $5,810.96 to CLIN 3002AK. CLINs 3001AK and 3002AK are changed as follows:

From:

CLIN    PROGRAM                 TOTAL COST  TOTAL FEE  TOTAL CPFF  HOURS____    _______                 __________  _________  __________  _____

3001AK  USMC RCV HUSKY (LABOR)  $2,822.40   $220.80    $3,043.20   80

CLIN    PROGRAM                       TOTAL COST  TOTAL FEE____    _______                       __________  _________

3002AK  USMC RCV HUSKY (MAT/TVL/ODC)  $6,880.31   No Fee

To:

CLIN    PROGRAM                 TOTAL COST  TOTAL FEE  TOTAL CPFF  HOURS____    _______                 __________  _________  __________  _____

3001AK  USMC RCV HUSKY (LABOR)  $1,062.40   $220.80    $1,283.20   80

CLIN    PROGRAM                       TOTAL COST  TOTAL FEE____    _______                       __________  _________

3002AK  USMC RCV HUSKY (MAT/TVL/ODC)  $14,451.27  No Fee

f. Realign funding from CLIN 4302AA  FMS Iraq  OR OP 3 Material, Travel, ODC to CLIN 4301AA  FMS Iraq  OR OP 3 Labor. CLINs 4301AA and

4302AA are realigned as follows:

From:

CLIN    PROGRAM           TOTAL COST     TOTAL FEE    TOTAL CPFF    HOURS____    _______           __________     _________    __________    _____

4301AA  FMS IRAQ (LABOR)  $4,547,545.26  $188,408.59  4,735,953.85  68,018

CLIN    PROGRAM                 TOTAL COST      TOTAL FEE____    _______                 __________      _________

4302AA  FMS IRAQ (MAT/TVL/ODC)  $13,138,638.51  No Fee

To:
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CLIN    PROGRAM           TOTAL COST     TOTAL FEE    TOTAL CPFF     HOURS____    _______           __________     _________    __________     _____

4301AA  FMS IRAQ (LABOR)  $4,552,768.56  $188,408.59  $4,741,177.15  68,018

CLIN    PROGRAM                 TOTAL COST      TOTAL FEE____    _______                 __________      _________

4302AA  FMS IRAQ (MAT/TVL/ODC)  $13,133,415.21  No Fee

g. RCV ARCENT Kuwait  OR OP 3 Labor CLIN 4001AK is established for the option hours being exercised:

CLIN    PROGRAM                    TOTAL COST   TOTAL FEE   TOTAL CPFF   HOURS____    _______                    __________   _________   __________   _____

4001AK  RCV ARCENT KUWAIT (LABOR)  $433,705.38  $23,747.92  $457,453.30  8,573

h. RCV ARCENT Kuwait  OR OP 3 Material, Travel, ODC CLIN 4002AK is established:

CLIN    PROGRAM                          TOTAL COST   TOTAL FEE____    _______                          __________   _________

4002AK  RCV ARCENT KUWAIT (MAT/TVL/ODC)  $912,500.00  No Fee

i. Attachment 0001  System Models and Descriptions, revision dated 11 April 2016, paragraph 1.3 is changed as follows:

From:

1.3. Specialized Area Clearance/Limited Systems (Afghanistan)

Basic services and repairs will be provided to maintain Area Clearance end items. Area Clearance vehicles operate primarily in

Afghanistan.. Service support for Area Clearance equipment entails basic automotive maintenance sufficient to keep such equipment

operational. Currently, all Area Clearance systems are temporary niche systems supported by commercial manuals. Repair parts will be

purchased by the contractor directly from OEM providers. Systems include:

Hydrema Flail: Danish manufactured heavy mine-clearing truck utilizing a system of 72 rotating mace-like chains with hammer ends

(approximately 36 systems).

Aardvark Flail: Mine-threshing truck which utilizes the mace-flail system to clear areas by surfacing, neutralizing, or detonating

ground mines (three systems).

Berm Sifter: A Case-manufactured front-end bucket loader equipped with a rotor berm cleaner implement (seven systems).

To:

1.3. Specialized Area Clearance/Limited Systems

Basic services and repairs will be provided to maintain Area Clearance end items. Area Clearance vehicles operate primarily in

Afghanistan.. Service support for Area Clearance equipment entails basic automotive maintenance sufficient to keep such equipment

operational. Currently, all Area Clearance systems are temporary niche systems supported by commercial manuals. Repair parts will be

purchased by the contractor directly from OEM providers. Systems include:

Hydrema Flail: Danish manufactured heavy mine-clearing truck utilizing a system of 72 rotating mace-like chains with hammer ends

(approximately 36 systems).

Aardvark Flail: Mine-threshing truck which utilizes the mace-flail system to clear areas by surfacing, neutralizing, or detonating

ground mines (three systems).

Berm Sifter: A Case-manufactured front-end bucket loader equipped with a rotor berm cleaner implement (seven systems).

Dozer: Utilized for Area Clearance and Route Clearance Sanitation mission, removing debris from roads. Some of these combat engineering

vehicles combine the earth moving capabilities of the bulldozer with armor which protects the vehicle and its operator in or near

combat.

Loaders: Utilized for Area Clearance and Route Clearance Sanitation mission, removing debris from roads. Some of these combat

engineering vehicles combine the earth moving capabilities with armor which protects the vehicle and its operator in or near combat.

j. Change Attachment 0011, Manpower Utilization (revision dated 22 April 2016) to reflect the changes in manpower. As a result, this

version of Attachment 11 supersedes all previous revisions. ManTech shall have the personnel identified under the Total Staffing

Authorization column, as noted for each Program/Site, in place by the date shown within this Attachment 11. The total of personnel

changes is identified in the +/- row under each Program/Site. Staffing level changes are authorized by C.1.1.3.5 (Changes to Level of

Effort per labor category). Revisions to these option hours does not increase nor decrease the pool of 34,453,801 hours which represents

the cumulative amount of hours available for the life of the contract.

k. Attachment 0022  Performance Work Statement (PWS), revision dated 20 January 2016, is changed to add customers HST, CEHC, FMS Iraq,
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Korea, and Egypt to paragraphs C.1.3.2, C.1.8.3, C.1.14.2.3, C.1.14.3.1.4, and C.1.14.3.1.5.

l. Exhibit A  Contract Data Requirements List (CDRLS), revision dated 04 April 2016, is changed to updated the distribution list under

paragraph 14 and add customers HST, CEHC, FMS Iraq, Korea, and Egypt to CDRLs A003, A006, A008, A015, A020, and A021 .

2. As a result of Modification P00068, the total number of hours obligated are increased by 6,937, from 11,177,469 to 11,184,406. The

total number of hours available for obligation is 23,269,395.

3. As a result of Modification P00068, the total dollar amount of this contract is increased by $1,375,764.26 from $923,932,623.46 to

$925,308,387.72.

                          Prior              This Change          Total

  Total Contract Value: $923,932,623.46    $1,375,764.26      $925,308,387.72

4. All other Contract terms and conditions remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A0069 ***

Modification P00069

Previous Contract Amount: $925,308,387.72

Amount of this Action:    $  2,088,210.95

New Contract Amount:      $927,396,598.67

1. The purpose of Modification P00069 to contract W56HZV-12-C-0127 is to incorporate the following:

a. RCV ARCENT Egypt  OR OP 3 Labor CLIN 4001AL is established for the option hours being exercised:

CLIN    PROGRAM                   TOTAL COST  TOTAL FEE  TOTAL CPFF  HOURS____    _______                   __________  _________  __________  _____

4001AL  RCV ARCENT EGYPT (LABOR)  $65,275.69  $3,549.97  $68,825.66  1,282

b. RCV ARCENT Egypt  OR OP 3 Material, Travel, ODC CLIN 4002AL is established:

CLIN    PROGRAM                         TOTAL COST  TOTAL FEE____    _______                         __________  _________

4002AL  RCV ARCENT EGYPT (MAT/TVL/ODC)  $89,004.34  No Fee

c. FMS Egypt  OR OP 3 Labor CLIN 4601AA is established for the option hours being exercised:

CLIN    PROGRAM            TOTAL COST   TOTAL FEE   TOTAL CPFF   HOURS____    _______            __________   _________   ___________  _____

4601AA  FMS EGYPT (LABOR)  $520,710.58  $28,975.97  $549,686.55  10,461

d. FMS Egypt  OR OP 3 Material, Travel, ODC CLIN 4602AA is established:

CLIN    PROGRAM                  TOTAL COST     TOTAL FEE____    _______                  __________     _________

4602AA  FMS EGYPT (MAT/TVL/ODC)  $1,380,694.40  No Fee

e. Change Attachment 0006 - Applicable Publications (revision dated 20 May 2016), paragraph 7, to add FMS Egypt Technical Inspection and

Repair Requirements (FMS Case Support EG-B-VGQ).

f. Change Attachment 0011, Manpower Utilization (revision dated 20 May 2016) to reflect the changes in manpower. As a result, this

version of Attachment 11 supersedes all previous revisions. ManTech shall have the personnel identified under the "Total Staffing

Authorization" column, as noted for each Program/Site, in place by the date shown within this Attachment 11. The total of personnel

changes is identified in the +/- row under each Program/Site. Staffing level changes are authorized by C.1.1.3.5 (Changes to Level of

Effort per labor category). Revisions to these option hours does not increase nor decrease the pool of 34,453,801 hours which represents

the cumulative amount of hours available for the life of the contract.

g. Attachment 0022  Performance Work Statement (PWS), revision dated 20 May 2016, makes changes to the following sections:

C.1.

C.1.1.2.2.3.

C.1.1.2.2.4.

C.1.1.2.2.5.
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C.1.1.3.2.1.

C.1.1.3.6.

C.1.6.

C.1.8.1.2.

C.1.8.1.4.

C.1.8.1.5.

C.1.8.2.

C.1.10.

C.11.

C.12.

C.1.12.1.1.2.

C.1.12.1.1.2.2.

h. Attachment 0022  Performance Work Statement (PWS), revision dated 20 May 2016, incorporates the following sections:

C.1 (Task Force Sinai (U.S. Army) Multi-National Force and Observers and FMS Egypt Case EG-B-VGQ)

C.1.1.2.2.6.

C.1.1.2.2.6.1.

C.1.1.2.2.7.

C.1.1.2.2.7.1.

C.1.1.2.2.7.2.

C.1.1.2.2.7.3.

C.1.1.2.2.7.4.

C.1.1.5.

C.1.5.7.

C.1.6.1.1.2.

C.1.8.6.5.

C.1.9.1.7.

C.1.9.8.3.

C.1.10.1.2.

C.1.10.3.

C.1.10.4.

C.1.10.5.

C.1.10.6.

2. As a result of Modification P00069, the total number of hours obligated are increased by 11,743, from 11,184,406 to 11,196,149. The

total number of hours available for obligation is 23,257,652.

3. As a result of Modification P00069, the total dollar amount of this contract is increased by $2,088,210.95 from $925,308,387.72 to

$927,396,598.67.

                          Prior              This Change          Total

  Total Contract Value: $925,308,387.72     $2,088,210.95      $927,396,598.67

4. All other Contract terms and conditions remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A0070 ***

Modification P00070

Previous Contract Amount: $927,396,598.67

Amount of this Action:    $  2,613,752.56

New Contract Amount:      $930,010,351.23

1. The purpose of Modification P00070 to contract W56HZV-12-C-0127 is to incorporate the following:

a. RCV ARCENT Iraq  Operation Readiness (OR) Option Period (OP) 3 Labor CLIN 4001AM is established for the option hours being exercised:

CLIN    PROGRAM                  TOTAL COST   TOTAL FEE   TOTAL CPFF   HOURS____    _______                  __________   _________   __________   _____

4001AM  RCV ARCENT IRAQ (LABOR)  $726,762.00  $33,990.56  $760,752.56  12,271

b. RCV ARCENT Iraq  Operation Readiness (OR) Option Period (OP)3 Material, Travel, ODC CLIN 4002AM is established:
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CLIN    PROGRAM                        TOTAL COST     TOTAL FEE____    _______                        __________     _________

4002AM  RCV ARCENT IRAQ (MAT/TVL/ODC)  $1,853,000.00  No Fee

c. Change Attachment 0011, Manpower Utilization (revision dated 21 May 2016) to reflect the changes in manpower. As a result, this

version of Attachment 11 supersedes all previous revisions. ManTech shall have the personnel identified under the Total Staffing

Authorization column, as noted for each Program/Site, in place by the date shown within this Attachment 11. The total of personnel

changes is identified in the +/- row under each Program/Site. Staffing level changes are authorized by C.1.1.3.5 (Changes to Level of

Effort per labor category). Revisions to these option hours does not increase nor decrease the pool of 34,453,801 hours which represents

the cumulative amount of hours available for the life of the contract.

2. As a result of Modification P00070, the total number of hours obligated are increased by 12,271, from 11,196,149 to 11,208,420. The

total number of hours available for obligation is 23,245,381.

3. As a result of Modification P00070, the total dollar amount of this contract is increased by $2,613,752.56 from $927,396,598.67 to

$930,010,351.23.

                          Prior              This Change          Total

  Total Contract Value: $927,396,598.67     $2,613,752.56     $930,010,351.23

4. All other Contract terms and conditions remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A0071 ***

Modification P00071

Previous Contract Amount: $930,010,351.23

Amount of this Action:    $          0.00

New Contract Amount:      $930,010,351.23

1. The purpose of Modification P00071 to contract W56HZV-12-C-0127 is to incorporate the following:

a. Pseudo FMS Iraq (Husky) Operational Readiness (OR) Option Period (OP) 3 Labor CLIN 4501AA is changed as follows:

From:

CLIN    PROGRAM                  TOTAL COST   TOTAL FEE   TOTAL CPFF   HOURS____    _______                  __________   _________   __________   _____

4501AA  PSEUDO FMS IRAQ (LABOR)  $467,783.74  $21,030.95  $488,814.69  7,593

To:

CLIN    PROGRAM                  TOTAL COST   TOTAL FEE   TOTAL CPFF   HOURS____    _______                  __________   _________   __________   _____

4501AA  PSEUDO FMS IRAQ (LABOR)  $475,800.05  $25,167.67  $500,967.72  9,087

b. Pseudo FMS Iraq (Husky) Operational Readiness (OR) Option Period (OP) 3 Material, Travel, ODC CLIN 4502AA is changed as follows:

From:

CLIN    PROGRAM                        TOTAL COST     TOTAL FEE____    _______                        __________     _________

4502AA  PSEUDO FMS IRAQ (MAT/TVL/ODC)  $2,551,879.31  No Fee

To:

CLIN    PROGRAM                        TOTAL COST     TOTAL FEE____    _______                        __________     _________

4502AA  PSEUDO FMS IRAQ (MAT/TVL/ODC)  $2,539,726.28  No Fee

c. Change Attachment 00009, Government Furnished Property (GFP), revision dated 01 June 2016, to update GFP inventory listings at Sierra

Army Depot and Letterkenny Army Depot.

d. Change Attachment 0011, Manpower Utilization (revision dated 01 June 2016) to reflect the changes in manpower. As a result, this

version of Attachment 11 supersedes all previous revisions. ManTech shall have the personnel identified under the Total Staffing

Authorization column, as noted for each Program/Site, in place by the date shown within this Attachment 11. The total of personnel

changes is identified in the +/- row under each Program/Site. Staffing level changes are authorized by C.1.1.3.5 (Changes to Level of

Effort per labor category). Revisions to these option hours does not increase nor decrease the pool of 34,453,801 hours which represents
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the cumulative amount of hours available for the life of the contract.

2. As a result of Modification P00071, the total number of hours obligated are increased by 1,494, from 11,208,420 to 11,029,914. The

total number of hours available for obligation is 23,243,887.

3. As a result of Modification P00071, the total dollar amount of this contract remains unchanged.

                          Prior             This Change          Total

  Total Contract Value: $930,010,351.23       $0.00           $930,010,351.23

4. All other Contract terms and conditions remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A0072 ***

Modification P00072

Previous Contract Amount: $930,010,351.23

Amount of this Action:    $    183,067.13

New Contract Amount:      $930,193,418.36

1. The purpose of Modification P00072 to contract W56HZV-12-C-0127 is to incorporate the following:

a. The CLIN title under CLIN 4001AK  RCV ARCENT Kuwait  OR OP 3 Labor is changed to RCV ARCENT Kuwait (ONS-16-21057)  OR OP 3 Labor. The

CLIN title under CLIN 4002AK  RCV ARCENT Kuwait  OR OP 3 Material, Travel, ODC is changed to RCV ARCENT Kuwait (ONS-16-21057)  OR OP 3

Material, Travel, ODC.

b. RCV ARCENT Iraq  Operational Readiness (OR) Option Period (OP) 3 Labor CLIN 4001AM is changed as follows:

From:

CLIN    PROGRAM                  TOTAL COST   TOTAL FEE   TOTAL CPFF   HOURS____    _______                  __________   _________   __________   _____

4001AM  RCV ARCENT IRAQ (LABOR)  $726,762.00  $33,990.56  $760,752.56  12,271

To:

CLIN    PROGRAM                  TOTAL COST   TOTAL FEE   TOTAL CPFF   HOURS____    _______                  __________   _________   __________   _____

4001AM  RCV ARCENT IRAQ (LABOR)  $662,871.02  $31,324.49  $694,195.51  11,309

c. RCV ROLLER OR OP 3 Material, Travel, ODC CLIN 4002AB is changed as follows:

CLIN    PROGRAM                   TOTAL COST     TOTAL FEE____    _______                   __________     _________

4002AB  RCV ROLLER (MAT/TVL/ODC)  $1,249,421.36  No Fee

To:

CLIN    PROGRAM                   TOTAL COST     TOTAL FEE____    _______                   __________     _________

4002AB  RCV ROLLER (MAT/TVL/ODC)  $2,124,421.36  No Fee

d. RCV ARCENT Kuwait (ONS-16-21057) OR OP 3 Material, Travel, ODC CLIN 4002AK is changed as follows:

From:

CLIN    PROGRAM                          TOTAL COST   TOTAL FEE____    _______                          __________   _________

4002AK  RCV ARCENT KUWAIT (MAT/TVL/ODC)  $912,500.00  No Fee

To:

CLIN    PROGRAM                          TOTAL COST     TOTAL FEE____    _______                          __________     _________

4002AK  RCV ARCENT KUWAIT (MAT/TVL/ODC)  $1,360,500.00  No Fee

e. RCV ARCENT Iraq OR OP 3 Material, Travel, ODC CLIN 4002AM is changed as follows:
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From:

CLIN    PROGRAM                        TOTAL COST     TOTAL FEE____    _______                        __________     _________

4002AM  RCV ARCENT IRAQ (MAT/TVL/ODC)  $1,853,000.00  No Fee

To:

CLIN    PROGRAM                        TOTAL COST   TOTAL FEE____    _______                        __________   _________

4002AM  RCV ARCENT IRAQ (MAT/TVL/ODC)  $779,624.18  No Fee

f. SOCOM OR OP 3 Labor CLIN 4201AA is changed as follows:

CLIN    PROGRAM        TOTAL COST      TOTAL FEE    TOTAL CPFF      HOURS____    _______        __________      _________    __________      _____

4201AA  SOCOM (LABOR)  $15,015,885.37  $708,967.65  $15,724,853.02  255,945

To:

CLIN    PROGRAM        TOTAL COST      TOTAL FEE    TOTAL CPFF      HOURS____    _______        __________      _________    __________      _____

4201AA  SOCOM (LABOR)  $15,015,279.07  $709,573.95  $15,724,853.02  256,164

g. The period of performance end date under CLIN 4001AB - RCV Roller - OR OP 3 Labor and CLIN 4002AB - OR OP 3 Material, Travel, ODC are

changed from 01 November 2016 to 14 November 2016.

h. Change Attachment 0011, Manpower Utilization (revision dated 15 July 2016) to reflect the changes in manpower. As a result, this

version of Attachment 11 supersedes all previous revisions. ManTech shall have the personnel identified under the Total Staffing

Authorization column, as noted for each Program/Site, in place by the date shown within this Attachment 11. The total of personnel

changes is identified in the +/- row under each Program/Site. Staffing level changes are authorized by contract paragraph C.1.1.3.5

(Changes to Level of Effort per labor category). Revisions to these option hours does not increase nor decrease the pool of 34,453,801

hours which represents the cumulative amount of hours available for the life of the contract.

2. As a result of Modification P00072, the total number of hours obligated are decreased by 743, from 11,029,914 to 11,029,171. The

total number of hours available for obligation is 23,244,630.

3. As a result of Modification P00072, the total dollar is decreased by $183,067.13, from $930,010,351.23 to $930,193,418.36.

                          Prior             This Change          Total

  Total Contract Value: $930,010,351.23     $183,067.13      $930,193,418.36

4. All other Contract terms and conditions remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A0073 ***

Modification P00073

Previous Contract Amount: $930,193,418.36

Amount of this Action:    $  4,676,941.79

New Contract Amount:      $934,870,360.15

1. The purpose of Modification P00073 to contract W56HZV-12-C-0127 is to incorporate the following:

a. RCV ARCENT Kuwait (ONS-16-21504) Operational Readiness (OR) Option Period (OP) 3 Labor CLIN 4001AN and RCV ARCENT Kuwait (ONS-16-

21577) OR OP 3 Labor CLIN 4001AP are established for the option hours being exercised:

CLIN    PROGRAM                                   TOTAL COST  TOTAL FEE  TOTAL CPFF  HOURS____    _______                                   __________  _________  __________  _____

4001AN  RCV ARCENT KUWAIT (ONS-16-21504) (LABOR)  $84,251.58  $3,950.62  $88,202.20  1,427

CLIN    PROGRAM                                   TOTAL COST   TOTAL FEE   TOTAL CPFF   HOURS____    _______                                   __________   ______________________   _____

4001AP  RCV ARCENT KUWAIT (ONS-16-21577) (LABOR)  $247,415.22  $12,735.21  $260,150.43  4,598

b. RCV ARCENT Kuwait (ONS-16-21504) OR OP 3 Material, Travel, ODC CLIN 4002AN and RCV ARCENT Kuwait (ONS-16-21577) OR OP 3 Material,

Travel, ODC CLIN 4002AP are established as follows:
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CLIN    PROGRAM                                         TOTAL COST   TOTAL FEE____    _______                                         __________   _________

4002AN  RCV ARCENT KUWAIT (ONS-16-21504) (MAT/TVL/ODC)  $216,441.40  No Fee

CLIN    PROGRAM                                         TOTAL COST   TOTAL FEE____    _______                                         __________   _________

4002AP  RCV ARCENT KUWAIT (ONS-16-21577) (MAT/TVL/ODC)  $440,547.84  No Fee

c. SOCOM OR OP 3 Labor CLIN 4201AA is changed as a result of the option hours being exercised:

From:

CLIN    PROGRAM        TOTAL COST      TOTAL FEE    TOTAL CPFF      HOURS____    _______        __________      _________    __________      _____

4201AA  SOCOM (LABOR)  $15,015,279.07  $709,573.95  $15,724,853.02  256,164

To:

CLIN    PROGRAM        TOTAL COST      TOTAL FEE      TOTAL CPFF      HOURS____    _______        __________      _________      __________      _____

4201AA  SOCOM (LABOR)  $21,566,741.08  $1,027,654.75  $22,594,395.83  370,995

d. SOCOM OR OP 3 Material, Travel, ODC CLIN 4202AA is changed as follows:

From:

CLIN    PROGRAM              TOTAL COST      TOTAL FEE____    _______              __________      _________

4202AA  SOCOM (MAT/TVL/ODC)  $12,275,146.98  No Fee

To:

CLIN    PROGRAM              TOTAL COST     TOTAL FEE____    _______              __________     _________

4202AA  SOCOM (MAT/TVL/ODC)  $7,127,204.09  No Fee

e. Pseudo FMS Iraq OR OP 3 Labor CLIN 4501AA is changed as a result of the option hours being exercised:

From:

CLIN    PROGRAM                  TOTAL COST   TOTAL FEE   TOTAL CPFF   HOURS____    _______                  __________   __________  __________   _____

4501AA  PSEUDO FMS IRAQ (LABOR)  $475,800.05  $25,157.67  $500,967.72  9,087

To:

CLIN    PROGRAM                  TOTAL COST   TOTAL FEE   TOTAL CPFF   HOURS____    _______                  __________   _________   __________   _____

4501AA  PSEUDO FMS IRAQ (LABOR)  $596,425.73  $26,436.05  $622,861.78  9,545

f. Pseudo FMS Iraq OR OP 3 Material, Travel, ODC CLIN 4502AA is changed as follows:

From:

CLIN    PROGRAM                        TOTAL COST     TOTAL FEE____    _______                        __________     _________

4502AA  PSEUDO FMS IRAQ (MAT/TVL/ODC)  $2,539,726.28  No Fee

To:

CLIN    PROGRAM                        TOTAL COST     TOTAL FEE____    _______                        __________     _________

4502AA  PSEUDO FMS IRAQ (MAT/TVL/ODC)  $4,367,832.22  No Fee

g. Change Attachment 0009, Government Furnished Property (GFP), revision dated 04 August 2016, to add Buffalo Bar Armor and Panther POR

Engines.

h. Change Attachment 0011, Manpower Utilization (revision dated 08 August 2016) to reflect the changes in manpower. As a result, this

version of Attachment 11 supersedes all previous revisions. ManTech shall have the personnel identified under the Total Staffing

Authorization column, as noted for each Program/Site, in place by the date shown within this Attachment 11. The total of personnel

changes is identified in the +/- row under each Program/Site. Staffing level changes are authorized by C.1.1.3.5 (Changes to Level of

Effort per labor category). Revisions to these option hours does not increase nor decrease the pool of 34,453,801 hours which represents

the cumulative amount of hours available for the life of the contract.

2. As a result of Modification P00073, the total number of hours obligated are increased by 121,314, from 11,029,171 to 11,330,485. The
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total number of hours available for obligation is 23,123,316.

3. As a result of Modification P00073, the total dollar is increased by $4,676,941.79, from $930,010,351.23 to $934,870,360.15.

                          Prior             This Change          Total

  Total Contract Value: $930,010,351.23    $4,676,941.79      $934,870,360.15

4. All other Contract terms and conditions remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A0074 ***

Modification P00074

Previous Contract Amount: $934,870,360.15

Amount of this Action:    $          0.00

New Contract Amount:      $934,870,360.15

1. The purpose of Modification P00074 to contract W56HZV-12-C-0127 is to incorporate the following:

a. SOCOM Operational Readiness (OR) Option Period (OP) 3 Labor CLIN 4201AA is changed as a result of the option hours being exercised:

From:

CLIN    PROGRAM        TOTAL COST      TOTAL FEE    TOTAL CPFF      HOURS____    _______        __________      _________    __________      _____

4201AA  SOCOM (LABOR)  $21,566,741.08  $1,027,654.75  $22,594,395.83  370,995

To:

CLIN    PROGRAM        TOTAL COST      TOTAL FEE      TOTAL CPFF      HOURS____    _______        __________      _________      __________      _____

4201AA  SOCOM (LABOR)  $21,848,663.75  $1,051,186.68  $22,899,850.43  379,491

b. SOCOM OR OP 3 Material, Travel, ODC CLIN 4202AA is changed as follows:

From:

CLIN    PROGRAM              TOTAL COST     TOTAL FEE____    _______              __________     _________

4202AA  SOCOM (MAT/TVL/ODC)  $7,127,204.09  No Fee

To:

CLIN    PROGRAM              TOTAL COST     TOTAL FEE____    _______              __________     _________

4202AA  SOCOM (MAT/TVL/ODC)  $6,821,749.49  No Fee

c. Change Attachment 0011, Manpower Utilization (revision dated 23 August 2016) to reflect the changes in manpower. As a result, this

version of Attachment 11 supersedes all previous revisions. ManTech shall have the personnel identified under the Total Staffing

Authorization column, as noted for each Program/Site, in place by the date shown within this Attachment 11. The total of personnel

changes is identified in the +/- row under each Program/Site. Staffing level changes are authorized by C.1.1.3.5 (Changes to Level of

Effort per labor category). Revisions to these option hours does not increase nor decrease the pool of 34,453,801 hours which represents

the cumulative amount of hours available for the life of the contract.

2. As a result of Modification P00074, the total number of hours obligated are increased by 8,496, from 11,330,485 to 11,338,981. The

total number of hours available for obligation is 23,114,820.

3. As a result of Modification P00074, the total dollar amount of this contract remains unchanged.

                          Prior             This Change          Total

  Total Contract Value: $934,870,360.15       $0.00         $934,870,360.15

4. All other Contract terms and conditions remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A0075 ***
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Modification P00075

Previous Contract Amount: $934,870,360.15

Amount of this Action:    $    342,787.32

New Contract Amount:      $935,213,147.47

1. The purpose of Modification P00075 to contract W56HZV-12-C-0127 is to incorporate the following:

a. RCV ARCENT Kuwait (ONS-16-21585) Operational Readiness (OR) Option Period (OP) 3 Labor CLIN 4001AQ is established for the option

hours being exercised:

CLIN    PROGRAM                                   TOTAL COST   TOTAL FEE  TOTAL CPFF   HOURS____    _______                                   __________   _________  __________   _____

4001AQ  RCV ARCENT KUWAIT (ONS-16-21585) (LABOR)  $116,815.84  $5,871.48  $122,687.32  1,934

b. RCV ARCENT Kuwait (ONS-16-21585) OR OP 3 Material, Travel is established as follows:

CLIN    PROGRAM                                         TOTAL COST   TOTAL FEE____    _______                                         __________   _________

4002AQ  RCV ARCENT KUWAIT (ONS-16-21585) (MAT/TVL/ODC)  $220,100.00  No Fee

c. Change Attachment 0011, Manpower Utilization (revision dated 13 September 2016) to reflect the changes in manpower. As a result, this

version of Attachment 11 supersedes all previous revisions. ManTech shall have the personnel identified under the Total Staffing

Authorization column, as noted for each Program/Site, in place by the date shown within this Attachment 11. The total of personnel

changes is identified in the +/- row under each Program/Site. Staffing level changes are authorized by C.1.1.3.5 (Changes to Level of

Effort per labor category). Revisions to these option hours does not increase nor decrease the pool of 34,453,801 hours which represents

the cumulative amount of hours available for the life of the contract.

2. As a result of Modification P00075, the total number of hours obligated are increased by 1,934, from 11,338,981 to 11,340,915. The

total number of hours available for obligation is 23,112,886.

3. As a res ult of Modification P00075, the total dollar amount of this contract remains unchanged.

                          Prior             This Change          Total

  Total Contract Value: $934,870,360.15     $342,787.32      $935,213,147.47

4. All other Contract terms and conditions remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A0076 ***

Modification P00076

Previous Contract Amount: $935,213,147.47

Amount of this Action:    $          0.00

New Contract Amount:      $935,213,147.47

1. The purpose of Modification P00076 to contract W56HZV-12-C-0127 is to incorporate the following:

a. Change the following RCV, MRAP, FMS Iraq, FMS Pakistan, and FMS Egypt Operational Readiness (OR) Option Period (OP) 3 Labor CLINs as

follows:

From:

CLIN    PROGRAM       TOTAL COST      TOTAL FEE      TOTAL CPFF      HOURS____    _______       __________      _________      __________      _____

4001AA  RCV ARMY      $16,571,802.66  $  764,983.36  $17,336,786.02  276,167

4001AB  RCV ROLLER    $   268,183.20  $   21,362.24  $   289,545.44    7,712

4001AE  RCV POR       $14,624,432.28  $1,106,004.29  $15,730,436.57  350,245

4101AB  MRAP AF       $ 4,519,786.91  $  242,260.10  $ 4,762,047.01   87,549

4301AA  FMS IRAQ      $ 4,552,768.56  $  188,408.59  $ 4,741,177.15   68,018

4401AA  FMS PAKISTAN  $ 1,262,918.04  $   33,869.30  $ 1,296,787.34   10,725

4601AA  FMS EGYPT     $   520,710.58  $   28,975.97  $   549,686.55   10,461

To:

CLIN    PROGRAM       TOTAL COST      TOTAL FEE      TOTAL CPFF      HOURS____    _______       __________      _________      __________      _____
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4001AA  RCV ARMY      $16,171,802.66  $  764,983.36  $16,936,786.02  276,167

4001AB  RCV ROLLER    $   368,183.20  $   21,362.24  $   389,545.44    7,712

4001AE  RCV POR       $13,624,432.28  $1,106,004.29  $14,730,436.57  350,245

4101AB  MRAP AF       $ 4,469,786.91  $  242,260.10  $ 4,712,047.01   87,549

4301AA  FMS IRAQ      $ 3,802,768.56  $  188,408.59  $ 3,991,177.15   68,018

4401AA  FMS PAKISTAN  $ 1,162,918.04  $   33,869.30  $ 1,196,787.34   10,725

4601AA  FMS EGYPT     $   390,710.58  $   28,975.97  $   419,686.55   10,461

b. Change the following RCV, MRAP, FMS Iraq, FMS Pakistan, and FMS Egypt OR OP 3 Material, Travel, Other Direct Cost (ODC) CLINs as

follows:

From:

CLIN    PROGRAM       TOTAL COST      TOTAL FEE____    _______       __________      _________

4002AA  RCV ARMY      $ 4,515,676.72  No Fee

4002AB  RCV ROLLER    $ 2,124,421.36  No Fee

4002AE  RCV POR       $ 3,649,550.88  No Fee

4102AB  MRAP AF       $ 1,365,248.57  No Fee

4302AA  FMS IRAQ      $13,133,415.21  No Fee

4402AA  FMS PAKISTAN  $   783,763.59  No Fee

4602AA  FMS EGYPT     $ 1,380,694.40  No Fee

To:

CLIN    PROGRAM       TOTAL COST      TOTAL FEE____    _______       __________      _________

4002AA  RCV ARMY      $ 4,915,676.72  No Fee

4002AB  RCV ROLLER    $ 2,024,421.36  No Fee

4002AE  RCV POR       $ 4,649,550.88  No Fee

4102AB  MRAP AF       $ 1,415,248.57  No Fee

4302AA  FMS IRAQ      $13,883,415.21  No Fee

4402AA  FMS PAKISTAN  $   883,763.59  No Fee

4602AA  FMS EGYPT     $ 1,510,694.40  No fee

c. Change Attachment 0022  Performance Work Statement (PWS) paragraph C.1.1.2.2.6. Task Force SINAI (U.S. Army) Multi-National Force and

Observers, as follows:

From:

The contractor shall provide level of effort support for 19 each MRAP All-Terrain Vehicles (M-ATV), 2 each Maxx Pro Ambulance vehicles

and 6 each Sparks II Mine Rollers; remotely, on-site, and flyaway Maintenance and on the Job Training (OJT) to Task Force (TF) Sinai,

Multi-National Force and Observers maintenance team, in El Gora, Egypt.

To:

The contractor shall provide level of effort support for 19 each MRAP All-Terrain Vehicles (M-ATV), 2 each Maxx Pro Ambulance vehicles,

2 each Panther vehicles and 6 each Sparks II Mine Rollers; remotely, on-site, and flyaway Maintenance and on the Job Training (OJT) to

Task Force (TF) Sinai, Multi-National Force and Observers maintenance team, in El Gora, Egypt.

2. As a result of Modification P00076, the total number of hours obligated remains unchanged. The total number of hours available for

obligation is 23,112,886.

3. As a result of Modification P00076, the total dollar amount of this contract remains unchanged.

                          Prior             This Change          Total

  Total Contract Value: $935,213,147.47       $0.00         $935,213,147.47

4. All other Contract terms and conditions remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A0077 ***

Modification P00077

Previous Contract Amount: $  935,213,147.47
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Amount of this Action:    $   79,053,044.63

New Contract Amount:      $1,014,266,192.10

1. The purpose of Modification P00077 to contract W56HZV-12-C-0127 is to incorporate the following:

a. Change Attachment 0011, Manpower Utilization (revision dated 31 October 2016) to reflect the Option Period 4 exercise of personnel.

As a result, this version of Attachment 11 supersedes all previous revisions. ManTech shall have the personnel identified under the

Total Staffing Authorization column, as noted for each Program/Site, in place by the date shown within this Attachment 11. The total of

personnel changes is identified in the +/- row under each Program/Site. Staffing level changes are authorized by C.1.1.3.5 (Changes to

Level of Effort per labor category). Revisions to these option hours does not increase nor decrease the pool of 34,453,801 hours which

represents the cumulative amount of hours available for the life of the contract.

b. The Period of Performance for Option Period 4 is from 15 November 2016 through 14 September 2017.

c. The following Operational Readiness (OR) Option Period (OP) 4 Labor CLINs as established for the option hours being exercised:

CLIN    PROGRAM                           TOTAL COST      TOTAL FEE      TOTAL CPFF      HOURS____    _______                           __________      _________      __________      _____

5001AA  RCV ARMY                          $ 6,867,369.33  $  315,274.67  $ 7,182,644.00  113,002

5001AB  RCV ROLLERS                       $   365,169.03  $   21,073.83  $   386,242.86    7,554

5001AE  RCV POR                           $15,782,026.84  $1,060,986.09  $16,843,012.93  380,282

5001AG  RCV CEH                           $    41,234.80  $    2,950.34  $    44,185.14    1,058

5001AJ  RCV CEHC                          $    49,053.81  $    3,575.44  $    52,629.25    1,282

5001AK  RCV ARCENT KUWAIT (ONS-16-21057)  $  307,832.51   $   14,940.45  $   322,772.96    5,355

5001AL  RCV ARCENT EGYPT (ONS-15-20984)   $  149,821.66   $    6,914.85  $   156,736.51    2,479

5001AM  RCV ARCENT IRAQ (ONS-16-21191)    $  533,255.45   $   23,489.57  $   556,745.02    8,420

5001AN  RCV ARCENT KUWAIT (ONS-16-21504)  $   56,615.02   $    2,671.12  $    59,286.14     958

5001AP  RCV ARCENT KUWAIT (ONS-16-21577)  $  200,707.57   $    8,861.03  $   209,568.60    3,176

5001AQ  RCV ARCENT KUWAIT (ONS-16-21585)  $  628,731.81   $   26,907.08  $   655,638.89    9,645

5101AA  MRAP ARMY                         $ 2,483,576.87  $  106,443.92  $ 2,590,020.79   38,152

5101AB  MRAP AIR FORCE                    $ 3,238,366.48  $  174,499.19  $ 3,412,865.67   62,545

5201AA  SOCOM                             $ 9,127,376.44  $  415,238.80  $ 9,542,615.24  148,832

5301AA  FMS IRAQ                          $ 1,496,194.19  $   57,292.83  $ 1,553,487.02   20,534

5401AA  PSEUDO FMS PAKISTAN (BUFFALO)     $ 1,384,206.86  $   32,401.01  $ 1,416,607.87   11,614

5501AA  PSEUDO FMS IRAQ (HUSKY)           $ 1,645,800.77  $   64,910.23  $ 1,710,711.00   25,054

5601AA  FMS EGYPT                         $   328,479.99  $   13,677.70  $   342,157.69    4,903

5701AA  PSEUDO FMS PAKISTAN (MRAP)        $ 2,240,065.47  $   55,087.69  $ 2,295,153.16   19,745

d. The following Operational Readiness (OR) Option Period (OP) 4 Material, Travel, Other Direct Cost (ODC) CLINs as established for the

option hours being exercised:

CLIN    PROGRAM                           TOTAL COST      TOTAL FEE____    _______                           __________      _________

5002AA  RCV ARMY                          $  417,356.00  No Fee

5002AB  RCV ROLLERS                       $  876,000.00  No Fee

5002AE  RCV POR                           $6,959,717.00  No Fee

5002AG  RCV CEH                           $   42,050.00  No Fee

5002AJ  RCV CEHC                          $   23,370.75  No Fee

5002AK  RCV ARCENT KUWAIT (ONS-16-21057)  $  210,651.04  No Fee

5002AL  RCV ARCENT EGYPT (ONS-15-20984)   $  103,300.00  No Fee

5002AM  RCV ARCENT IRAQ (ONS-16-21191)    $  201,450.98  No Fee

5002AN  RCV ARCENT KUWAIT (ONS-16-21504)  $  106,652.85  No Fee

5002AP  RCV ARCENT KUWAIT (ONS-16-21577)  $  216,776.40  No Fee

5002AQ  RCV ARCENT KUWAIT (ONS-16-21585)  $  618,314.65  No Fee

5102AA  MRAP ARMY                         $  511,076.98  No Fee

5102AB  MRAP AIR FORCE                    $1,221,445.31  No Fee

5202AA  SOCOM                             $3,607,384.76  No Fee

5302AA  FMS IRAQ                          $3,466,191.81  No Fee

5402AA  PSEUDO FMS PAKISTAN (BUFFALO)     $1,019,150.00  No Fee

5502AA  PSEUDO FMS IRAQ (HUSKY)           $4,952,614.00  No Fee

5602AA  FMS EGYPT                         $  727,461.36  No Fee

5702AA  PSEUDO FMS PAKISTAN (MRAP)        $4,439,000.00  No Fee

e. Attachment 0001  System Models and Descriptions, revision dated 03 October 2016, paragraph 1.3 is changed to add Dozers and Loaders.

Paragraph 5 is changed to add Dozers, Loaders, Cougar Family of Vehicles (FoV) and Vehicle-Mounted Mine Detection (VMMD) Husky System.

Paragraphs 5, 6, 7, and 8 are added to identify the vehicles supported under each FMS case under this contract.
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f. The following paragraphs under Attachment 0022  Performance Work Statement (PWS), revision dated 02 November 2016, are changed:

C.1.

C.1.1.2.2.3.

C.1.1.2.2.5.

C.1.1.2.2.7.1.4.

C.1.1.2.2.8.

C.1.1.3.2.1.

C.1.1.3.6.

C.1.1.6.

C.1.4.5.

C.1.5.6.

C.1.9.1.8.

C.1.10.

C.1.10.1.2.

C.1.10.6.

g. Change clause 5152.225-5908 - Government Furnished Contractor Support, to add Dwyer as a provided service location.

2. As a result of Modification P00077, the total number of hours obligated are increased by 864,590, from 11,340,915 to 12,205,505. The

total number of hours available for obligation is 22,248,296.

3. As a result of Modification P00077, the total dollar amount of this contract is changed as follows:

                          Prior             This Change          Total

  Total Contract Value: $935,213,147.47    $79,053,044.63    $1,014,266,192.10

4. All other Contract terms and conditions remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A0078 ***

Modification P00078

Previous Contract Amount: $1,014,266,192.10

Amount of this Action:    $            0.00

New Contract Amount:      $1,014,266,192.10

1. The purpose of Modification P00078 to contract W56HZV-12-C-0127 is to incorporate the following:

a. Change Attachment 0011, Manpower Utilization (revision dated 18 November 2016) to reflect the Option Period 4 exercise of personnel.

As a result, this version of Attachment 11 supersedes all previous revisions. ManTech shall have the personnel identified under the

Total Staffing Authorization column, as noted for each Program/Site, in place by the date shown within this Attachment 11. The total of

personnel changes is identified in the +/- row under each Program/Site. Staffing level changes are authorized by C.1.1.3.5 (Changes to

Level of Effort per labor category). Revisions to these option hours does not increase nor decrease the pool of 34,453,801 hours which

represents the cumulative amount of hours available for the life of the contract.

b. The Period of Performance under CLIN 5301AA  FMS Iraq  Operational Readiness (OR) Option Period (OP) 4 Labor and CLIN 5302AA  FMS

Iraq  OR OP 4 Material, Travel, ODC, is changed as follows:

From:

Period of Performance: 15 November 2016 through 30 November 2016

To:

Period of Performance: 15 November 2016 through 28 February 2017

2. As a result of Modification P00078, the total number of hours obligated remain unchanged. The total number of hours available for

obligation is 22,248,296.

3. As a result of Modification P00078, the total dollar amount of this contract remains unchanged.

4. All other Contract terms and conditions remain unchanged and in full force and effect.
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                                               *** END OF NARRATIVE A0079 ***

Modification P00079

Previous Contract Amount: $1,014,266,192.10

Amount of this Action:    $    7,786,653.25

New Contract Amount:      $1,022,052,845.35

1. The purpose of Modification P00079 to contract W56HZV-12-C-0127 is to incorporate the following:

a. Change Attachment 0011, Manpower Utilization (revision dated 21 November 2016) to reflect the changes in manpower. As a result, this

version of Attachment 11 supersedes all previous revisions. ManTech shall have the personnel identified under the Total Staffing

Authorization column, as noted for each Program/Site, in place by the date shown within this Attachment 11. The total of personnel

changes is identified in the +/- row under each Program/Site. Staffing level changes are authorized by C.1.1.3.5 (Changes to Level of

Effort per labor category). Revisions to these option hours does not increase nor decrease the pool of 34,453,801 hours which represents

the cumulative amount of hours available for the life of the contract.

b. CLIN 5001AH  RCV FORSCOM  Operational Readiness (OR) Option Period (OP) 4 Labor, is established for the option hours being exercised:

CLIN    PROGRAM              TOTAL COST     TOTAL FEE   TOTAL CPFF     HOURS____    _______              __________     _________   __________     _____

5001AH  RCV FORSCOM (LABOR)  $1,284,010.38  $92,665.77  $1,376,676.15  33,214

c. CLIN 5002AH  RCV FORSCOM  OR OP 4 Material, Travel, Other Direct Cost (ODC), is established for the option hours being exercised:

CLIN    PROGRAM                    TOTAL COST   TOTAL FEE____    _______                    __________   _________

5002AH  RCV FORSCOM (MAT/TVL/ODC)  $498,380.00  No Fee

d. The following RCV ARCENT OR OP 4 Labor CLINs are changed to extend the period of performance, obligate funding and exercise Option

Period 4 labor hours as follows:

From:

CLIN    PROGRAM                           TOTAL COST   TOTAL FEE   TOTAL CPFF   HOURS  PERIOD OF PERFORMANCE____    _______                           __________   _________   __________   _____  _____________________

5001AK  RCV ARCENT KUWAIT (ONS-16-21057)  $307,832.51  $14,940.45  $322,772.96  5,355  15 NOV 2016 - 28 FEB 2017

5001AM  RCV ARCENT IRAQ (ONS-16-21191)    $533,255.45  $23,489.57  $556,745.02  8,420  15 NOV 2016 - 28 FEB 2017

5001AN  RCV ARCENT KUWAIT (ONS-16-21504)  $ 56,615.02  $ 2,671.12  $ 59,286.14    958  15 NOV 2016 - 31 JAN 2017

5001AP  RCV ARCENT KUWAIT (ONS-16-21577)  $200,707.57  $ 8,861.03  $209,568.60  3,176  15 NOV 2016 - 31 JAN 2017

To:

CLIN    PROGRAM                           TOTAL COST     TOTAL FEE   TOTAL CPFF     HOURS   PERIOD OF PERFORMANCE____    _______                           __________     _________   __________     _____   _____________________

5001AK  RCV ARCENT KUWAIT (ONS-16-21057)  $1,327,626.16  $64,435.45  $1,392,061.61  23,096  15 NOV 2016 - 14 SEP 2017

5001AM  RCV ARCENT IRAQ (ONS-16-21191)    $2,182,511.67  $96,138.27  $2,278,649.94  34,459  15 NOV 2016 - 14 SEP 2017

5001AN  RCV ARCENT KUWAIT (ONS-16-21504)  $  226,878.71  $10,704.25  $  237,582.96   3,837  15 NOV 2016 - 14 SEP 2017

5001AP  RCV ARCENT KUWAIT (ONS-16-21577)  $  812,917.13  $35,889.45  $  848,806.58  12,864  15 NOV 2016 - 14 SEP 2017

e. The following RCV ARCENT OR OP 4 Material, Travel, ODC CLINs are changed to extend the period of performance and obligate funding as

follows:

From:

CLIN    PROGRAM                           TOTAL COST   TOTAL FEE  PERIOD OF PERFORMANCE____    _______                           __________   _________  _____________________

5002AK  RCV ARCENT KUWAIT (ONS-16-21057)  $210,651.04  No Fee     15 NOV 2016 - 28 FEB 2017

5002AM  RCV ARCENT IRAQ (ONS-16-21191)    $201,450.98  No Fee     15 NOV 2016 - 28 FEB 2017

5002AN  RCV ARCENT KUWAIT (ONS-16-21504)  $106,652.85  No Fee     15 NOV 2016 - 31 JAN 2017

5002AP  RCV ARCENT KUWAIT (ONS-16-21577)  $216,776.40  No Fee     15 NOV 2016 - 31 JAN 2017

To:

CLIN    PROGRAM                           TOTAL COST   TOTAL FEE  PERIOD OF PERFORMANCE____    _______                           __________   _________  _____________________

5002AK  RCV ARCENT KUWAIT (ONS-16-21057)  $908,500.00  No Fee     15 NOV 2016 - 14 SEP 2017

5002AM  RCV ARCENT IRAQ (ONS-16-21191)    $824,500.00  No Fee     15 NOV 2016 - 14 SEP 2017

5002AN  RCV ARCENT KUWAIT (ONS-16-21504)  $427,400.00  No Fee     15 NOV 2016 - 14 SEP 2017

5002AP  RCV ARCENT KUWAIT (ONS-16-21577)  $878,000.00  No Fee     15 NOV 2016 - 14 SEP 2017

f. Change Attachment 0001 - System Models and Descriptions (revised 05 Dec 2016), paragraph 1.3 and 5 to add Mine Clearing Line Charge

(MCLC) language.
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2. As a result of Modification P00079, the total number of hours obligated are increased by 89,561, from 12,205,505 to 12,295,066. The

total number of hours available for obligation is 22,158,735.

3. As a result of Modification P00079, the total dollar amount of this contract is increased by $7,786,653.25 from $1,014,266,192.10 to

$1,022,052,845.35.

                          Prior              This Change          Total

  Total Contract Value: $1,014,266,192.10   $7,786,653.25    $1,022,052,845.35

4. All other Contract terms and conditions remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A0080 ***

Modification P00080

Previous Contract Amount: $1,022,052,845.35

Amount of this Action:    $      277,483.49

New Contract Amount:      $1,022,330,328.84

1. The purpose of Modification P00080 to contract W56HZV-12-C-0127 is to incorporate the following:

a. Change Attachment 0011, Manpower Utilization (revision dated 09 January 2017) to reflect the changes in manpower. As a result, this

version of Attachment 11 supersedes all previous revisions. ManTech shall have the personnel identified under the Total Staffing

Authorization column, as noted for each Program/Site, in place by the date shown within this Attachment 11. The total of personnel

changes is identified in the +/- row under each Program/Site. Staffing level changes are authorized by C.1.1.3.5 (Changes to Level of

Effort per labor category). Revisions to these option hours does not increase nor decrease the pool of 34,453,801 hours which represents

the cumulative amount of hours available for the life of the contract.

b. CLIN 5001AJ  RCV CEHC  Operational Readiness (OR) Option Period (OP) 4 Labor, is changed as follows:

From:

CLIN    PROGRAM           TOTAL COST  TOTAL FEE  TOTAL CPFF  HOURS  PERIOD OF PERFORMANCE____    _______           __________  _________  __________  _____  _____________________

5001AJ  RCV CEHC (LABOR)  $49,053.81  $3,575.44  $52,629.25  1,282  15 Nov 2016  15 Jan 2017

To:

CLIN    PROGRAM           TOTAL COST   TOTAL FEE   TOTAL CPFF   HOURS  PERIOD OF PERFORMANCE____    _______           __________   _________   __________   _____  _____________________

5001AJ  RCV CEHC (LABOR)  $230,803.82  $16,821.02  $247,624.84  6,030  14 Nov 2016  14 Sep 2017

c. CLIN 5002AJ  RCV CEHC  OR OP 4 Material, Travel, Other Direct Cost (ODC), is established for the option hours being exercised:

From:

CLIN    PROGRAM                 TOTAL COST  TOTAL FEE  PERIOD OF PERFORMANCE____    _______                 __________  _________  _____________________

5002AJ  RCV CEHC (MAT/TVL/ODC)  $23,370.75  No Fee     15 Nov 2016  15 Jan 2017

To:

CLIN    PROGRAM                 TOTAL COST   TOTAL FEE  PERIOD OF PERFORMANCE____    _______                 __________   _________  _____________________

5002AJ  RCV CEHC (MAT/TVL/ODC)  $105,858.65  No Fee     14 Nov 2016  14 Sep 2017

2. As a result of Modification P00080, the total number of hours obligated are increased by 4,748, from 12,295,066 to 12,299,814. The

total number of hours available for obligation is 22,153,987.

3. As a result of Modification P00080, the total dollar amount of this contract is increased by $277,483.49 from $1,022,052,845.35 to

$1,022,330,328.84.

                          Prior              This Change          Total

  Total Contract Value: $1,022,052,845.35   $277,483.49    $1,022,330,328.84
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4. All other Contract terms and conditions remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A0081 ***

Modification P00081

Previous Contract Amount: $1,022,330,328.84

Amount of this Action:    $    7,977,234.12

New Contract Amount:      $1,030,307,562.96

1. The purpose of Modification P00081 to contract W56HZV-12-C-0127 is to incorporate the following:

a. Change Attachment 0011, Manpower Utilization (revision dated 24 January 2017) to reflect the changes in manpower. As a result, this

version of Attachment 11 supersedes all previous revisions. ManTech shall have the personnel identified under the Total Staffing

Authorization column, as noted for each Program/Site, in place by the date shown within this Attachment 11. The total of personnel

changes is identified in the +/- row under each Program/Site. Staffing level changes are authorized by C.1.1.3.5 (Changes to Level of

Effort per labor category). Revisions to these option hours does not increase nor decrease the pool of 34,453,801 hours which represents

the cumulative amount of hours available for the life of the contract.

b. CLIN 4601AA  FMS Egypt  Operational Readiness (OR) Option Period (OP) 3 Labor is changed as follows:

From:

CLIN    PROGRAM            TOTAL COST   TOTAL FEE   TOTAL CPFF   HOURS____    _______            __________   _________   __________   _____

4601AA  FMS EGYPT (LABOR)  $390,710.58  $28,975.97  $419,686.55  10,461

To:

CLIN    PROGRAM            TOTAL COST   TOTAL FEE   TOTAL CPFF   HOURS____    _______            __________   _________   __________   _____

4601AA  FMS EGYPT (LABOR)  $347,561.60  $27,124.94  $374,686.35  9,793

c. CLIN 4602AA  FMS Egypt  OR OP 3 Material, Travel, ODC is changed as follows:

From:

CLIN    PROGRAM                  TOTAL COST     TOTAL FEE____    _______                  __________     _________

4602AA  FMS EGYPT (MAT/TVL/ODC)  $1,510,694.40  No Fee

To:

CLIN    PROGRAM                  TOTAL COST     TOTAL FEE____    _______                  __________     _________

4602AA  FMS EGYPT (MAT/TVL/ODC)  $1,205,694.40  No Fee

d. CLIN 5001AA  RCV ARMY  OR OP 4 Labor is changed as follows:

From:

CLIN    PROGRAM           TOTAL COST     TOTAL FEE    TOTAL CPFF     HOURS    PERIOD OF PERFORMANCE____    _______           __________     _________    __________     _____    _____________________

5001AA  RCV ARMY (LABOR)  $6,867,369.33  $315,274.67  $7,182,644.00  113,002  15 NOV 2016  30 APR 2017

To:

CLIN    PROGRAM           TOTAL COST      TOTAL FEE    TOTAL CPFF     HOURS    PERIOD OF PERFORMANCE____    _______           __________      _________    __________     _____    _____________________

5001AA  RCV ARMY (LABOR)  $12,765,808.51  $611,039.84  $13,376,848.36 219,012  15 NOV 2016  14 SEP 2017

e. CLIN 5002AA  RCV ARMY  OR OP 4 Material, Travel, ODC is changed as follows:

CLIN    PROGRAM                 TOTAL COST   TOTAL FEE  PERIOD OF PERFORMANCE____    _______                 __________   _________  _____________________

5002AA  RCV ARMY (MAT/TVL/ODC)  $417,356.00  No Fee     15 NOV 2016  30 APR 2017

To:

CLIN    PROGRAM                 TOTAL COST     TOTAL FEE  PERIOD OF PERFORMANCE____    _______                 __________     _________  _____________________

 80 388

W56HZV-12-C-0127
REPRINT

MANTECH ADVANCED SYSTEMS INTERNATIONAL, INC.



CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

5002AA  RCV ARMY (MAT/TVL/ODC)  $1,053,706.23  No Fee     15 NOV 2016  14 SEP 2017

f. CLIN 5601AA  FMS Egypt  OR OP 4 Labor is changed as follows:

From:

CLIN    PROGRAM            TOTAL COST   TOTAL FEE   TOTAL CPFF   HOURS  PERIOD OF PERFORMANCE____    _______            __________   _________   __________   _____  _____________________

5601AA  FMS EGYPT (LABOR)  $328,479.99  $13,677.70  $342,157.69  4,903  15 NOV 2016  15 FEB 2017

To:

CLIN    PROGRAM            TOTAL COST   TOTAL FEE   TOTAL CPFF   HOURS  PERIOD OF PERFORMANCE____    _______            __________   _________   __________   _____  _____________________

5601AA  FMS EGYPT (LABOR)  $655,093.01  $32,417.74  $687,510.75  11,620  15 NOV 2016  14 SEP 2017

g. CLIN 5602AA  FMS Egypt  OR OP 4 Material, Travel, ODC is changed as follows:

From:

CLIN    PROGRAM                  TOTAL COST   TOTAL FEE  PERIOD OF PERFORMANCE____    _______                  __________   _________  _____________________

5602AA  FMS EGYPT (MAT/TVL/ODC)  $727,461.36  No Fee     15 NOV 2016  15 FEB 2017

To:

CLIN    PROGRAM                  TOTAL COST     TOTAL FEE  PERIOD OF PERFORMANCE____    _______                  __________     _________  _____________________

5602AA  FMS EGYPT (MAT/TVL/ODC)  $1,744,108.30  No Fee     15 NOV 2016  14 SEP 2017

h. CLIN 5801AA  FMS Korea  OR OP 4 Labor is established for the option hours being exercised:

CLIN    PROGRAM            TOTAL COST  TOTAL FEE  TOTAL CPFF  HOURS____    _______            __________  _________  __________  _____

5801AA  FMS KOREA (LABOR)  $18,590.15  $1,089.39  $19,679.54  391

i. CLIN 5802AA  FMS Korea  OR OP 4 Material, Travel, ODC is established as follows:

CLIN    PROGRAM                  TOTAL COST   TOTAL FEE____    _______                  __________   _________

5801AA  FMS KOREA (MAT/TVL/ODC)  $115,000.00  No Fee

2. As a result of Modification P00081, the total number of hours obligated are increased by 112,450, from 12,299,814 to 12,412,264. The

total number of hours available for obligation is 22,041,537.

3. As a result of Modification P00081, the total dollar amount of this contract is increased by $7,977,234.12 from $1,022,330,328.84 to

$1,030,307,562.96.

                          Prior              This Change          Total

  Total Contract Value: $1,022,330,328.84   $7,977,234.12    $1,030,307,562.96

4. All other Contract terms and conditions remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A0082 ***

Modification P00082

Previous Contract Amount: $1,030,307,562.96

Amount of this Action:    $   10,080,954.78

New Contract Amount:      $1,040,388,517.74

1. The purpose of Modification P00082 to contract W56HZV-12-C-0127 is to incorporate the following:

a. Change Attachment 0011, Manpower Utilization (revision dated 01 February 2017) to reflect the changes in manpower. As a result, this

version of Attachment 11 supersedes all previous revisions. ManTech shall have the personnel identified under the Total Staffing

Authorization column, as noted for each Program/Site, in place by the date shown within this Attachment 11. The total of personnel

changes is identified in the +/- row under each Program/Site. Staffing level changes are authorized by C.1.1.3.5 (Changes to Level of
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Effort per labor category). Revisions to these option hours does not increase nor decrease the pool of 34,453,801 hours which represents

the cumulative amount of hours available for the life of the contract.

b. CLIN 5201AA  SOCOM  Operational Readiness (OR) Option Period (OP) 4 Labor is changed as follows:

From:

CLIN    PROGRAM        TOTAL COST     TOTAL FEE    TOTAL CPFF     HOURS    PERIOD OF PERFORMANCE____    _______        __________     _________    __________     _____    _____________________

5201AA  SOCOM (LABOR)  $9,127,376.44  $415,238.80  $9,542,615.24  148,832  15 NOV 2016 to 15 MAR 2017

To:

CLIN    PROGRAM        TOTAL COST      TOTAL FEE    TOTAL CPFF      HOURS    PERIOD OF PERFORMANCE____    _______        __________      _________    __________      _____    _____________________

5201AA  SOCOM (LABOR)  $16,302,496.84  $758,587.13  $17,061,083.97  271,896  15 NOV 2016 to 09 JUL 2017

c. CLIN 5202AA  SOCOM  OR OP 4 Material, Travel, ODC is changed as follows:

From:

CLIN    PROGRAM              TOTAL COST     TOTAL FEE  PERIOD OF PERFORMANCE____    _______              __________     _________  _____________________

5202AA  SOCOM (MAT/TVL/ODC)  $3,607,384.76  No Fee     15 NOV 2016 to 15 MAR 2017

To:

CLIN    PROGRAM              TOTAL COST     TOTAL FEE  PERIOD OF PERFORMANCE____    _______              __________     _________  _____________________

5202AA  SOCOM (MAT/TVL/ODC)  $6,169,870.81  No Fee     15 NOV 2016 to 09 JUL 2017

d. Attachment 0022  Performance Work Statement (revised 07 Feb 2017), paragraph C.1.1.2.2.3. and C.1.4.1. are changed.

2. As a result of Modification P00082, the total number of hours obligated are increased by 123,064, from 12,412,264 to 12,535,328. The

total number of hours available for obligation is 21,918,473.

3. As a result of Modification P00082, the total dollar amount of this contract is increased by $10,080,954.78 from $1,030,307,562.96 to

$1,040,388,517.74.

                          Prior              This Change          Total

  Total Contract Value: $1,030,307,562.96   $10,080,954.78   $1,040,388,517.74

4. All other Contract terms and conditions remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A0083 ***

Modification P00083

Previous Contract Amount: $1,040,388,517.74

Amount of this Action:    $    4,408,179.66

New Contract Amount:      $1,044,796,697.40

`

1. The purpose of Modification P00083 to contract W56HZV-12-C-0127 is to incorporate the following:

a. Change Attachment 0011, Manpower Utilization (revision dated 13 February 2017) to reflect the changes in manpower. As a result, this

version of Attachment 11 supersedes all previous revisions. ManTech shall have the personnel identified under the Total Staffing

Authorization column, as noted for each Program/Site, in place by the date shown within this Attachment 11. The total of personnel

changes is identified in the +/- row under each Program/Site. Staffing level changes are authorized by C.1.1.3.5 (Changes to Level of

Effort per labor category). Revisions to these option hours does not increase nor decrease the pool of 34,453,801 hours which represents

the cumulative amount of hours available for the life of the contract.

b. CLIN 3301AA  FMS Iraq  Operational Readiness (OR) Option Period (OP) 2 Labor is changed as follows:

From:

CLIN    PROGRAM           TOTAL COST     TOTAL FEE    TOTAL CPFF     HOURS____    _______           __________     _________    __________     _____

3301AA  FMS IRAQ (LABOR)  $1,762,831.86  $105,375.16  $1,868,207.02  38,180
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To:

CLIN    PROGRAM           TOTAL COST     TOTAL FEE   TOTAL CPFF     HOURS____    _______           __________     _________   __________     _____

3301AA  FMS IRAQ (LABOR)  $1,570,866.53  $83,215.12  $1,654,081.65  30,151

c. CLIN 3302AA  FMS Iraq  OR OP 2 Material, Travel, ODC is changed as follows:

From:

CLIN    PROGRAM                 TOTAL COST     TOTAL FEE____    _______                 __________     _________

3302AA  FMS IRAQ (MAT/TVL/ODC)  $8,105,173.95  No Fee

To:

CLIN    PROGRAM                 TOTAL COST     TOTAL FEE____    _______                 __________     _________

3302AA  FMS IRAQ (MAT/TVL/ODC)  $5,637,143.34  No Fee

d. CLIN 3303AA  FMS Iraq  Other Support Equipment (OSE) (CAIMAN) is deleted. As a result, funding is deobligated as follows:

From:

CLIN    PROGRAM         TOTAL COST  TOTAL FEE____    _______         __________  _________

3303AA  FMS IRAQ (OSE)  $30,000.00  No Fee

To:

CLIN    PROGRAM         TOTAL COST  TOTAL FEE____    _______         __________  _________

3303AA  FMS IRAQ (OSE)  $0.00       No Fee

e. CLIN 4302AA  FMS Iraq  OR OP 3 Material, Travel, ODC is changed as follows:

From:

CLIN    PROGRAM                 TOTAL COST      TOTAL FEE____    _______                 __________      _________

4302AA  FMS IRAQ (MAT/TVL/ODC)  $13,883,415.21  No Fee

To:

CLIN    PROGRAM                 TOTAL COST      TOTAL FEE____    _______                 __________      _________

4302AA  FMS IRAQ (MAT/TVL/ODC)  $11,758,122.59  No Fee

f. CLIN 5301AA  FMS Iraq  OR OP 4 Labor is changed as follows:

From:

CLIN    PROGRAM           TOTAL COST     TOTAL FEE   TOTAL CPFF     HOURS   PERIOD OF PERFORMANCE____    _______           __________     _________   __________     _____   _____________________

5301AA  FMS IRAQ (LABOR)  $1,496,194.19  $57,292.83  $1,574,487.02  20,534  15 NOV 2017 to 28 FEB 2017

To:

CLIN    PROGRAM           TOTAL COST     TOTAL FEE    TOTAL CPFF     HOURS   PERIOD OF PERFORMANCE____    _______           __________     _________    __________     _____   _____________________

5301AA  FMS IRAQ (LABOR)  $3,670,278.65  $145,968.77  $3,816,247.41  52,318  15 NOV 2017 to 14 SEP 2017

g. CLIN 5302AA  FMS Iraq  OR OP 4 Material, Travel, ODC is changed as follows:

From:

CLIN    PROGRAM                 TOTAL COST     TOTAL FEE   PERIOD OF PERFORMANCE____    _______                 __________     _________   _____________________

5302AA  FMS IRAQ (MAT/TVL/ODC)  $3,466,191.81  No Fee      15 NOV 2017 to 28 FEB 2017

To:

CLIN    PROGRAM                 TOTAL COST      TOTAL FEE   PERIOD OF PERFORMANCE____    _______                 __________      _________   _____________________

5302AA  FMS IRAQ (MAT/TVL/ODC)  $10,449,059.68  No Fee      15 NOV 2017 to 14 SEP 2017
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h. Attachment 0023  DD 254 (revised 21 April 2015), is updated.

i. Attachment 0025  MRAP Security Classification Guide (revised 16 April 2016), is updated.

2. As a result of Modification P00083, the total number of hours obligated are increased by 23,755, from 12,534,039 to 12,557,794. The

total number of hours available for obligation is 21,896,007.

3. As a result of Modification P00083, the total dollar amount of this contract is increased by $4,408,179.66 from $1,040,388,517.74 to

$1,044,796,697.40.

                          Prior              This Change          Total

  Total Contract Value: $1,040,388,517.74   $4,408,179.66   $1,044,796,697.40

4. All other Contract terms and conditions remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A0084 ***
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

B.1 Performance Under FFP, CPFF LOE and Cost CLINs

B.1.1 A description of the CLIN type per period is as follows. These descriptions apply to all programs (MRAP, RCV, and SOCOM):

B.1.2. Phase In Period CLINs: The Phase In Period will be awarded as a Firm Fixed Priced CLIN.  Phase In shall begin at the time of

Contract award and shall not exceed 180 days after award. Payment for Phase-In will be issued via Progress Payments in accordance with

FAR 52.232.16. Final payment of the Phase-in CLINs will be achieved when all contractor personnel have transitioned to their required

positions.

B.1.3 Early Operational Readiness (EOR) Period CLINs: The beginning of this period is defined by the Contractor and shall not exceed 180

days after award. If proposed, the EOR Period will be awarded as Cost Plus Fixed Fee Term Form, also described as Level-of-Effort (CPFF

LOE), CLIN(s).  The labor hours, labor rates, fixed fee, labor skill mix and performance locations associated with this period will be

in accordance with the Contractors proposal, Attachment 12 and Attachment 10. Material, travel and Other Direct Costs (ODCs) for this

period will be reimbursed under Cost CLIN(s).

B.1.4 Operational Readiness (OR) Base Option Period CLINs: The OR Base Option Period will be awarded as CPFF LOE CLINs.  The OR Base

Option Period shall begin after Phase In is complete (181 days after award) and run through 420 days after contract award. The

Government will specify the labor hours, skill mix and performance locations during the OR Base Option Period.  Labor rates and fixed

fee shall be IAW the data provided in Attachment 12.  Material, travel and ODCs for this period will be reimbursed under Cost CLIN(s).

The Material, travel, and ODCs will be estimated by the Government and inserted into the CLIN. The contractor will invoice their actual

costs incurred in accordance with the terms and conditions of the contract.

B.1.5 Operational Readiness (OR) Option Periods CLINs: The OR Option Periods will be awarded as CPFF LOE CLINs.  There are four possible

OR option periods.  The OR Option Periods begin after the OR Base Option Period ends (420 days after contract award) and run through

1,819 days after contract award. The Government will specify the labor hours, skill mix and performance locations during the OR Option

Period(s).  Labor rates and fixed fee shall be IAW the data provided in Attachment 12. Material, travel and ODCs for this period(s) will

be reimbursed under Cost CLIN(s). The Material, travel, and ODCs will be estimated by the Government and inserted into the CLIN. The

contractor will invoice their actual costs incurred in accordance with the terms and conditions of the contract.

B.1.6 Period of Performance "fill-in" for EOR CLINs: For the EOR CLINs the offeror shall fill-in the blank with the proposed numbers of

days after contract award that EOR will begin. If EOR is not proposed, the offeror shall insert N/A in the "fill-in". For example:

Example 1: Period of performance begins __150_ days after contract award through 180 days after contract award.                                        _______

Example 2: Period of performance, begins __N/A__ days after contract award through 180 days after contract award.                                         _______

Note: The "fill-in" for the Early Operational Readiness (EOR) CLINs in Section B should reflect the earliest date, by site, proposed on

Attachment 10 to begin EOR.

B.2 Execution of the resulting contract shall be conducted as follows:

The initial award will be priced in accordance with L.4.2(a). All susequent awards will be priced in accordance wtih the following:

a. The estimated cost and fixed fee for each applicable Early Operational Readiness, Operational Readiness Base Option, and Operational

Readiness Option CLIN shall be calculated from the labor rates found in the tab "Cost Rate by Labor Category" tab, column P, "Composite

Cost Per Hour $", multiplied by the number of hours the Government requires for that labor category. The total estimated cost for each

CLIN will then be calculated by summing all hours by labor category and the associated estimated labor cost from the "Cost Rate by Labor

Category" for each CLIN. The fixed fee shall be calculated from the "Summary of Fee Rate by Performance Period" tab, column B, Fee per

Hour as shown in Attachment 12, multiplied by the number of hours required on that CLIN by the Government.

Note: If Administrative and Clerical hours are charged direct, the estimated cost, by contract period, shall be calculated from the

labor rates found in the "Cost Rate by Labor Category" tab, column P, "Composite Cost Per Hour $", multiplied by the hours for the

Administrative and Clerical labor category. The fixed fee for Administrative and Clerical hours and dollars, by contract period, is

automatically allocated within the fee per hour rate found in tab "Summary of Fee Rate by Performance Period", column B, Fee per Hour.

Therefore, no fee per hour shall be added to any direct Administrative and Clerical cost, since this fee has already been captured

within the fee per hour rate calculated for all other labor categories.

b. The estimated total cost (no fee) for material, by Performance Period and Program, shall be determined by extending the Government

estimated material by the burden factors contained within the MATERIAL (Prime) tab of attachment 12, specifically material handling,

G&A, and FCCM, if proposed.

c. The estimated total cost (no fee) for ODC and Travel, by Performance Period and Program, shall be determined by extending the

Government estimated ODC and travel dollars by the burden factors contained within the ODC (Prime) and "Travel (Prime)" tabs,

specifically, G&A, and FCCM, if proposed.

                                               *** END OF NARRATIVE B0001 ***
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1001          RCV- (ARMY-1)

Data not printed.

                              (End of narrative B001)

1001AA        RCV - PHASE-IN                                              1          LO                    $      6,087,887.71              ______________                                                                                __________________

              SERVICE REQUESTED: RCV- (ARMY-1)

              PRON: 2M2SMA07Q7    PRON AMD: 07    ACRN: AA

              AMS CD: 11502010000

              PSC: R706

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            20-NOV-2012

                            $     6,087,887.71

Data not printed.

                              (End of narrative F001)

1001AB        RCV - PHASE-IN                                              1          LO                    $        174,909.66              ______________                                                                                __________________

              SERVICE REQUESTED: RCV - (ARMY - 2)

              PRON: 2M2SMA09Q7    PRON AMD: 02    ACRN: AB

              AMS CD: 13519700000

              PSC: R706

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            UNDEFINITIZED

                            $       174,909.66

Due to Stop Work cancellation Period of Performance

begins 21 September through 20 November 2012

                              (End of narrative F001)
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1001AC        RCV - PHASE-IN                                              1          LO                    $         43,510.77              ______________                                                                                __________________

              SERVICE REQUESTED: RCV (PROPHET)

              PRON: 2M2SMA08Q7    PRON AMD: 04    ACRN: AA

              AMS CD: 11502010000

              PSC: R706

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            UNDEFINITIZED

                            $        43,510.77

Period of performance begins date of award and

shall not exceed 180 days after award.

                              (End of narrative F001)

1001AD        RCV - PHASE-IN                                              1          LO                    $        100,243.86              ______________                                                                                __________________

              SERVICE REQUESTED: RCV (BUFFALO)

              PRON: 2M2CLS1BQ7    PRON AMD: 03    ACRN: AC

              PSC: R706

              CUSTOMER ORDER NO: M9545012MPAAG12

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            UNDEFINITIZED

                            $       100,243.86

Period of performance begins date of award and

shall not exceed 180 days after award.

                              (End of narrative F001)

1002          RCV

Services performed under

this CLIN shall be in accordance

with the following Performance
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Work Statement references:

C.1.1.1.1; C.1.1.1.4; C.1.1.1.5

C.1.1.5.6; C.1.1.2; C.1.1.3

C.1.6; C.1.7; C.1.8; C.1.9

C.1.10;  C.1.11;  C.1.12

C.1.13; C.1.14; C.1.15

                              (End of narrative A001)

1002AA        RCV - EOR LABOR                                             1          LO                    $     30,123,778.18              _______________                                                                               __________________

              SERVICE REQUESTED: RCV

              PRON: 2M2SMA07Q7    PRON AMD: 08    ACRN: AA

              AMS CD: 11502010000

              PSC: R706

Data not printed.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            UNDEFINITIZED

                            $    30,123,778.18

Data not printed.

                              (End of narrative F001)

1002AB        RCV -EOR LABOR                                              1          LO                    $        729,103.04              ______________                                                                                __________________

              SERVICE REQUESTED: RCV (ARMY)

              PRON: 2M2SMA09Q7    PRON AMD: 02    ACRN: AB

              AMS CD: 13519700000

              PSC: R706

Estimated Cost:$670,274.13

Fixed Fee: $58,828.91

Total Cost Plus Fixed Fee : $729,103.04

TOTAL NUMBER OF HOURS FUNDED UNDER THIS CLIN: 17,720

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________
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                 001               1            UNDEFINITIZED

                            $       729,103.04

Data not printed.

                              (End of narrative F001)

1002AC         RCV - EOR LABOR                                            1          LO                    $        181,372.70              ________________                                                                              __________________

              SERVICE REQUESTED: RCV (PM PROPHET)

              PRON: 2M2SMA08Q7    PRON AMD: 04    ACRN: AA

              AMS CD: 11502010000

              PSC: R706

Data not printed.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            UNDEFINITIZED

                            $       181,372.70

Period of Performance begins 45 days after contract

award through 180 days after contract award.

                              (End of narrative F001)

1002AD        RCV - EOR LABOR                                             1          LO        Estimated              _______________

                                                                                                    Cost   $        347,516.90                                                                                                            __________________

                                                                                               Fixed Fee   $         29,640.24                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $        377,157.14                                                                                                            __________________

              SERVICE REQUESTED: RCV - (BUFFALO)

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 2M2CLS1BQ7    PRON AMD: 03    ACRN: AC

              PSC: R706

              CUSTOMER ORDER NO: M9545012MPAAG12

Estimated Cost:$461,637.90

Fixed Fee: $40,517.24

Total Cost Plus Fixed Fee : $502,155.14

TOTAL NUMBER OF HOURS FUNDED UNDER THIS CLIN: 11,915
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                              (End of narrative B001)

MOD P00025 updates CLIN 1002AD:

Prior Balance:

Estimated Labor Cost:       $  461,637.90

Fixed Fee:                  $   40,517.24

CPFF:                       $  502,155.14

New Balance:

Estimated Labor Cost:       $  347,516.90

Fixed Fee:                  $   29,640.24

CPFF:                       $  377,157.14

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1

                            $       377,157.14

Period of Performance begins 45 days after contract

award through 180 days after contract award.

                              (End of narrative F001)
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1002AE        RCV - EOR LABOR                                             1          LO        Estimated              _______________

                                                                                                    Cost   $      3,144,266.96                                                                                                            __________________

                                                                                               Fixed Fee   $        394,255.38                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $      3,538,522.34                                                                                                            __________________

              SERVICE REQUESTED: RCV

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 2M2SMA15Q7    PRON AMD: 01    ACRN: AJ

Data not printed.

                              (End of narrative B001)

MOD P00025 updates CLIN 1002AE:

Prior Balance:

Estimated Labor Cost:       $5,551,293.96

Fixed Fee:                  $  487,228.38

CPFF:                       $6,038,522.34

New Balance:

Estimated Labor Cost:       $3,144,266.96

Fixed Fee:                  $  394,255.38

CPFF:                       $3,538,522.34

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            UNDEFINITIZED

                            $     3,538,522.34

Period of Performance begins 45 days after contract

award through 180 days after contract award.

                              (End of narrative F001)
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1002AF        RCV (PROPHET) - EOR LABOR                                   1          LO                    $         36,587.34              _________________________                                                                     __________________

              SERVICE REQUESTED: RCV (PM PROPHET)

              PRON: 2M2SMA16Q7    PRON AMD: 01    ACRN: AK

Estimated Cost:$33,635.23

Fixed Fee:$2,952.11

Total Cost Plus Fixed Fee: $36,587.34

TOTAL NUMBER OF HOURS FUNDED UNDER THIS CLIN: 764

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            UNDEFINITIZED

                            $        36,587.34

Data not printed.

                              (End of narrative F001)

1002AH        RCV (AMS POR) - EOR LABOR                                   1          LO        Estimated              _________________________

                                                                                                    Cost   $              0.00                                                                                                            __________________

                                                                                               Fixed Fee   $              0.00                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $        175,817.76                                                                                                            __________________

              SERVICE REQUESTED: RCV CONUS AMS POR EOR LABOR

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: P116M1502T    PRON AMD: 04    ACRN: AY

              PSC: R706

              CUSTOMER ORDER NO: D02903AVFRE

Estimated Cost:$160,836.56

Fixed Fee: $14,981.20

Total Cost Plus Fixed Fee: $175,817.76

TOTAL NUMBER OF HOURS FUNDED UNDER THIS CLIN: 4,472

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            20-MAR-2013
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                            $       175,817.76

Period of performance begins 23 January 2013 through

20 March 2013.

                              (End of narrative F001)

1003          RCV - EOR MTL, TVL, ODC

Services performed under

this CLIN shall be in accordance

with the following Performance

Work Statement references:

C.1.4.3; C.1.9.5

                              (End of narrative A001)

1003AA        RCV - EOR MTL, TVL, ODC                                     1          LO        Estimated              ________________________

                                                                                                    Cost   $     77,438,856.79                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $     77,438,856.79                                                                                                            __________________

              SERVICE REQUESTED: RCV - EOR MTL, TVL, ODC

              CLIN CONTRACT TYPE:

                   Cost No Fee

              PRON: 2M2SMA07Q7    PRON AMD: 08    ACRN: AA

              AMS CD: 11502010000

              PSC: R706

Cost No Fee

                              (End of narrative B001)

MOD P00025 updates CLIN 1003AA:

Prior Balance:

Estimated Cost:     $124,014,696.46

New Balance:

Estimated Cost:     $ 77,438,856.79

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________
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                 001               1            UNDEFINITIZED

                            $    77,438,856.79

Data not printed.

                              (End of narrative F001)
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1003AB        RCV -EOR  MTL, TVL, ODC                                     1          LO        Estimated              _______________________

                                                                                                    Cost   $      2,907,833.09                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $      2,907,833.09                                                                                                            __________________

              SERVICE REQUESTED: RCV -EOR  MTL, TVL, ODC

              CLIN CONTRACT TYPE:

                   Cost No Fee

              PRON: 2M2SMA09Q7    PRON AMD: 02    ACRN: AB

              AMS CD: 13519700000

              PSC: R706

Cost No Fee

                              (End of narrative B001)

MOD P00025 updates CLIN 1003AB:

Prior Balance:

Estimated Cost:       $3,095,987.30

New Balance:

Estimated Cost:       $2,907,833.09

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            UNDEFINITIZED

                            $     2,907,833.09

Period of performance begins 45 days

after contract award through 180 days after

contract award.

                              (End of narrative F001)
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1003AC        RCV - EOR MTL, TVL, ODC                                     1          LO        Estimated              _______________________

                                                                                                    Cost   $        637,623.00                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $        637,623.00                                                                                                            __________________

              SERVICE REQUESTED: RCV (PM PROPHET)

              CLIN CONTRACT TYPE:

                   Cost No Fee

              PRON: 2M2SMA08Q7    PRON AMD: 04    ACRN: AA

              AMS CD: 11502010000

              PSC: R706

Data not printed.

                              (End of narrative B001)

MOD P00025 updates CLIN 1003AC:

Prior Balance:

Estimated Cost:       $  770,162.18

New Balance:

Estimated Cost:       $  637,623.00

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            UNDEFINITIZED

                            $       637,623.00

Period of performance begins 45 days

after contract award through 180 days after

contract award.

                              (End of narrative F001)
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1003AD        RCV - EOR MTL, TVL, ODC                                     1          LO        Estimated              _______________________

                                                                                                    Cost   $      1,222,206.13                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $      1,222,206.13                                                                                                            __________________

              SERVICE REQUESTED: RCV (BUFFALO)

              CLIN CONTRACT TYPE:

                   Cost No Fee

              PRON: 2M2CLS1BQ7    PRON AMD: 03    ACRN: AC

              PSC: R706

              CUSTOMER ORDER NO: M9545012MPAAG12

Cost No Fee

                              (End of narrative B001)

MOD P00025 updates CLIN 1003AD:

Prior Balance:

Estimated Cost:       $1,774,366.06

New Balance:

Estimated Cost:       $1,222,206.13

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            UNDEFINITIZED

                            $     1,222,206.13

Data not printed.

                              (End of narrative F001)
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1003AF        RCV (AMS POR) - EOR MTL, TVL, ODC                           1          LO        Estimated              _________________________________

                                                                                                    Cost   $         92,409.39                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $         92,409.39                                                                                                            __________________

              SERVICE REQUESTED: RCV AMS POR EOR MTL TVL ODC

              CLIN CONTRACT TYPE:

                   Cost No Fee

              PRON: P116M1502T    PRON AMD: 04    ACRN: AY

              PSC: R706

              CUSTOMER ORDER NO: D02903AVFRE

Data not printed.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            20-MAR-2013

                            $        92,409.39

Data not printed.

                              (End of narrative F001)

1004          RCV OR BASE OP LABOR

Data not printed.

                              (End of narrative A001)

1004AA        RCV OR BASE OP LABOR (CPFF LOE)                             1          LO        Estimated              _______________________________

                                                                                                    Cost   $              0.00                                                                                                            __________________

                                                                                               Fixed Fee   $              0.00                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $     55,873,761.60                                                                                                            __________________

              SERVICE REQUESTED: RCV OR BASE OP LABOR

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 2M3SMA03Q7    PRON AMD: 05    ACRN: AN

              PSC: R706

Estimated Cost: $51,617,192.59

Fixed Fee: $4,256,569.01

Total Cost Plus Fixed Fee: $55,873,761.60

TOTAL NUMBER OF HOURS FUNDED UNDER THIS CLIN: 1,430,796

                              (End of narrative B001)
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            UNDEFINITIZED

                            $    55,873,761.60

Period of performance: 21 March 2013 through 15

November 2013.

                              (End of narrative F001)

1004AB        RCV (BUFFALO) OR BASE OP LABOR                              1          LO                    $        791,727.45              ______________________________                                                                __________________

              SERVICE REQUESTED: RCV BUFFALO LABOR

              PRON: 2M3CLS1BQ7    PRON AMD: 01    ACRN: AP

              PSC: R706

              CUSTOMER ORDER NO: M9545013MPZ8388

Estimated Cost: $733,605.42

Fixed Fee: $58,122.03

Total Cost Plus Fixed Fee: $791,727.45

TOTAL NUMBER OF HOURS FUNDED UNDER THIS CLIN: 20,140

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            UNDEFINITIZED

                            $       791,727.45

Data not printed.

                              (End of narrative F001)

1004AC        RCV (PROPHET) OR BASE OP LABOR                              1          LO                    $        630,560.74              ______________________________                                                                __________________

              SERVICE REQUESTED: RCV PROPHET LABOR

              PRON: 2M3SMA02Q7    PRON AMD: 02    ACRN: AQ

              PSC: R706
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Estimated Cost: $582,271.74

Fixed Fee: $48,289.00

Total Cost Plus Fixed Fee: $630,560.74

TOTAL NUMBER OF HOURS FUNDED UNDER THIS CLIN: 14,330

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            UNDEFINITIZED

                            $       630,560.74

Period of performance: 21 March 2013 through 15

November 2013.

                              (End of narrative F001)

1004AD        RCV BUFFALO OR BASE OP LABOR                                2          LO        Estimated              ____________________________

                                                                                                    Cost   $        142,174.63                                                                                                            __________________

                                                                                               Fixed Fee   $          9,078.20                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $        151,252.83                                                                                                            __________________

              SERVICE REQUESTED: MRAP CLS - 29

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 2M3CLS2BQ7    PRON AMD: 04    ACRN: AP

              PSC: R706

              CUSTOMER ORDER NO: M9545013MPZ8388

Data not printed.

                              (End of narrative B001)

Modification P00068 adjusts CLIN 1004AD as follows:

From:

HOURS: 2,694

ESTIMATED COST: $139,845.53

FIXED FEE: $9,078.20

TOTAL ESTIMATED COST + FIXED FEE: $148,923.73

To:

HOURS: 2,694

ESTIMATED COST: $142,174.63

FIXED FEE: $9,078.20

TOTAL ESTIMATED COST + FIXED FEE: $151,252.83

                              (End of narrative B002)
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Reference No. of Document Being Continued

MOD/AMD

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               2            UNDEFINITIZED

                            $       151,252.83

Period of performance: 21 March 2013 through 15

November 2013.

                              (End of narrative F001)

1004AE        RCV (AMS POR) - OR BASE OP LABOR                            1          LO        Estimated              ________________________________

                                                                                                    Cost   $              0.00                                                                                                            __________________

                                                                                               Fixed Fee   $              0.00                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $      1,195,675.19                                                                                                            __________________

              SERVICE REQUESTED: RCV AMS POR OR BASE OP LABOR

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: P116M1502T    PRON AMD: 04    ACRN: AY

              PSC: R706

              CUSTOMER ORDER NO: D02903AVFRE

Data not printed.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            30-SEP-2013

                            $     1,195,675.19

Period of performance: 21 March 2013 through 30

September 2013.

                              (End of narrative F001)

1004AF        RCV (AMS POR) - OR BASE OP LABOR                            1          LO        Estimated              ________________________________
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                                                                                                    Cost   $              0.00                                                                                                            __________________

                                                                                               Fixed Fee   $              0.00                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $        369,990.48                                                                                                            __________________

              SERVICE REQUESTED: RCV AMS POR OR BASE OP LABOR

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: P126M0412T    PRON AMD: 02    ACRN: AZ

              PSC: R706

Estimated Cost: $337,988.96

Fixed Fee: $32,001.52

Total Cost Plus Fixed Fee: $369,990.48

TOTAL NUMBER OF HOURS FUNDED UNDER THIS CLIN: 9,496

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            15-NOV-2013

                            $       369,990.48

Period of performance: 1 October 2013 through 15

November 2013.

                              (End of narrative F001)

1004AG        RCV (EHP) OR BASE OP LABOR                                  1          LO        Estimated              __________________________

                                                                                                    Cost   $      5,559,164.71                                                                                                            __________________

                                                                                               Fixed Fee   $        426,129.34                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $      5,985,294.05                                                                                                            __________________

              SERVICE REQUESTED: RCV EHP OR BASE OP LABOR

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 2M3SMA07Q7    PRON AMD: 04    ACRN: BC

Estimated Cost: $5,559,164.71

Fixed Fee: $426,129.34

Total Cost Plus Fixed Fee: $5,985,294.05

TOTAL NUMBER OF HOURS FUNDED UNDER THIS CLIN: 126,456

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination
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MOD/AMD

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            15-NOV-2013

                            $     5,985,294.05

Period of performance: 1 June 2013 through 15

November 2013.

                              (End of narrative F001)

1005          RCV OR BASE OP MTL, TVL, ODC

Data not printed.

                              (End of narrative A001)

1005AA        RCV OR BASE OP MATL, TRVL, ODC                              1          LO        Estimated              ______________________________

                                                                                                    Cost   $     86,605,036.94                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $     86,605,036.94                                                                                                            __________________

              SERVICE REQUESTED: RCV OR BASE OP MTL, TVL, ODC

              CLIN CONTRACT TYPE:

                   Cost No Fee

              PRON: 2M3SMA03Q7    PRON AMD: 06    ACRN: AN

              PSC: R706

Cost No Fee: $144,105,036.94

                              (End of narrative B001)

MOD P00025 updates CLIN 1005AA:

Prior Balance:

Estimated Cost:     $144,105,036.94

New Balance:

Estimated Cost:     $86,605,036.94

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            15-NOV-2013
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MOD/AMD

                            $    86,605,036.94

Period of performance: 21 March 2013 through 15

November 2013.

                              (End of narrative F001)
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1005AB        RCV (BUFFALO) OR BASE OP MATL, TRVL, ODC                    1          LO        Estimated              ________________________________________

                                                                                                    Cost   $      1,032,628.92                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $      1,032,628.92                                                                                                            __________________

              SERVICE REQUESTED: RCV BUFFALO MTL, TRV, ODC

              CLIN CONTRACT TYPE:

                   Cost No Fee

              PRON: 2M3CLS1BQ7    PRON AMD: 01    ACRN: AP

              CUSTOMER ORDER NO: M9545013MPZ8388

Data not printed.

                              (End of narrative B001)

MOD P00025 updates CLIN 1005AB:

Prior Balance:

Estimated Cost:       $2,532,628.92

New Balance:

Estimated Cost:       $1,032,628.92

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            UNDEFINITIZED

                            $     1,032,628.92

Data not printed.

                              (End of narrative F001)
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1005AC        RCV (PROPHET) OR BASE OP MATL, TRVL, ODC                    1          LO        Estimated              ________________________________________

                                                                                                    Cost   $        714,102.03                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $        714,102.03                                                                                                            __________________

              SERVICE REQUESTED: CLS Prophet - Ramp-u

              CLIN CONTRACT TYPE:

                   Cost No Fee

              PRON: 2M3SMA02Q7    PRON AMD: 03    ACRN: AQ

              PSC: R706

Cost No Fee: $1,914,102.03

                              (End of narrative B001)

MOD P00025 updates CLIN 1005AC:

Prior Balance:

Estimated Cost:       $1,914,102.03

New Balance:

Estimated Cost:       $  714,102.03

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            UNDEFINITIZED

                            $       714,102.03

Period of performance: 21 March 2013 through 15

November 2013.

                              (End of narrative F001)
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1005AD        RCV (BUFFALO) OR BASE MATL, TVL, ODC                        1          LO        Estimated              ____________________________________

                                                                                                    Cost   $         29,667.55                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $         29,667.55                                                                                                            __________________

              SERVICE REQUESTED: MRAP CLS - 29

              CLIN CONTRACT TYPE:

                   Cost No Fee

              PRON: 2M3CLS2BQ7    PRON AMD: 04    ACRN: AP

              PSC: R706

              CUSTOMER ORDER NO: M9545013MPZ8388

Data not printed.

                              (End of narrative B001)

MOD P00025 updates CLIN 1005AD:

Prior Balance:

Estimated Cost:       $    4,630.98

New Balance:

Estimated Cost:       $   31,996.65

                              (End of narrative B002)

Modification P00068 adjusts CLIN 1005AD as follows:

From:

COST NO FEE: $31,996.65

To:

COST NO FEE: $29,667.55

                              (End of narrative B003)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            UNDEFINITIZED

                            $        29,667.55

Period of performance: 21 March 2013 through 15

November 2013.
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                              (End of narrative F001)

108 388

W56HZV-12-C-0127
REPRINT

MANTECH ADVANCED SYSTEMS INTERNATIONAL, INC.



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

1005AE        RCV (AMS POR) - OR BASE MTL TVL ODC                         1          LO        Estimated              ___________________________________

                                                                                                    Cost   $        231,595.86                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $        231,595.86                                                                                                            __________________

              SERVICE REQUESTED: RCV AMS POR OR BASE MTL TVL

              CLIN CONTRACT TYPE:

                   Cost No Fee

              PRON: P116M1502T    PRON AMD: 04    ACRN: AY

              PSC: R706

              CUSTOMER ORDER NO: D02903AVFRE

Cost No Fee: $231,595.86

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            15-NOV-2013

                            $       231,595.86

Period of performance: 21 March 2013 through 30

September 2013.

                              (End of narrative F001)

1005AF        RCV (AMS POR) - OR BASE MTL TVL ODC                         1          LO        Estimated              ___________________________________

                                                                                                    Cost   $         92,638.34                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $         92,638.34                                                                                                            __________________

              SERVICE REQUESTED: RCV AMS POR OR BASE MTL TVL

              CLIN CONTRACT TYPE:

                   Cost No Fee

              PRON: P126M0412T    PRON AMD: 02    ACRN: AZ

              PSC: R706

Cost No Fee: $92,638.34

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            15-NOV-2013

                            $        92,638.34
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MOD/AMD

Data not printed.

                              (End of narrative F001)

1005AG        RCV (EHP) OR BASE MTL, TVL, ODC                             1          LO        Estimated              _______________________________

                                                                                                    Cost   $        526,981.81                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $        526,981.81                                                                                                            __________________

              SERVICE REQUESTED: RCV EHP OR BASE MTL, TVL, ODC

              CLIN CONTRACT TYPE:

                   Cost No Fee

              PRON: 2M3SMA07Q7    PRON AMD: 04    ACRN: BC

Cost No Fee: $526,981.81

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            15-NOV-2013

                            $       526,981.81

Period of performance: 1 June 2013 through 15

November 2013.

                              (End of narrative F001)

1005AH        RCV (EHP) OR BASE MTL, TVL, ODC                             1          LO        Estimated              _______________________________

                                                                                                    Cost   $      8,000,000.00                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $      8,000,000.00                                                                                                            __________________

              SERVICE REQUESTED: RCV EHP OR BASE MTL

              CLIN CONTRACT TYPE:

                   Cost No Fee

              PRON: 2M3SMAXXQ7    PRON AMD: 03    ACRN: BD

              CUSTOMER ORDER NO: MIPR3K000J7356

Cost No Fee: $8,000,000.00

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination
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              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            15-NOV-2013

                            $     8,000,000.00

Period of performance through 15 November 2013.

                              (End of narrative F001)

1101          MRAP (AIR FORCE)

Services performed under

this CLIN shall be in accordance

with the following Performance

Work Statement references:

C.1.1.3.7; C.1.1.3.8; C.1.1.3.9; C.1.3

                              (End of narrative A001)

1101AA        MRAP - PHASE-IN                                             1          LO                    $        132,107.59              _________________                                                                             __________________

              SERVICE REQUESTED: MRAP (AIR FORCE)

              PRON: 2M2CLS1FQ7    PRON AMD: 01    ACRN: AD

              PSC: R706

              CUSTOMER ORDER NO: M9545012MPOMFS8

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            UNDEFINITIZED

                            $       132,107.59

Due to Stop Work Cancellation period of performance

begins 21 September 2012 through November 2012

                              (End of narrative F001)

1101AB        MRAP - PHASE-IN                                             1          LO                    $      3,069,123.82              _______________                                                                               __________________

              SERVICE REQUESTED: MRAP (ARMY)

              PRON: 2M2CLS1AQ7    PRON AMD: 01    ACRN: AE

              PSC: R706
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              CUSTOMER ORDER NO: M9545012MPOMAQ8

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            UNDEFINITIZED

                            $     3,069,123.82

Due to Stop Work Cancellation period of performance

begins on 21 September 2012 through 20 November

2012

                              (End of narrative F001)

1101AC        MRAP - PHASE-IN                                             1          LO                    $      1,030,302.87              _______________                                                                               __________________

              SERVICE REQUESTED: CLS Competative - US

              PRON: 2M2CLS1MQ7    PRON AMD: 02    ACRN: AF

              PSC: R706

              CUSTOMER ORDER NO: M9545012MPAAG13

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            UNDEFINITIZED

                            $     1,030,302.87

Data not printed.

                              (End of narrative F001)

1101AD        MRAP - PHASE-IN                                             1          LO                    $        149,450.16              _______________                                                                               __________________

              SERVICE REQUESTED: CLS Competative - Na

              PRON: 2M2CLS1NQ7    PRON AMD: 02    ACRN: AG

              PSC: R706

              CUSTOMER ORDER NO: M9545012MPOMNE6

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            UNDEFINITIZED

                            $       149,450.16
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Due to Stop Work cancellation

Period of performance begins 21 September 2012

through 20 November 2012.

                              (End of narrative F001)

1102          MRAP (AIR FORCE)

Data not printed.

                              (End of narrative A001)

1102AA        MRAP - EOR LABOR                                            1          LO        Estimated              _________________

                                                                                                    Cost   $        232,462.69                                                                                                            __________________

                                                                                               Fixed Fee   $         18,808.60                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $        251,271.29                                                                                                            __________________

              SERVICE REQUESTED: MRAP (AIR FORCE)

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 2M2CLS1FQ7    PRON AMD: 03    ACRN: AD

              PSC: R706

              CUSTOMER ORDER NO: M9545012MPOMFS8

Data not printed.

                              (End of narrative B001)

MOD P00025 updates CLIN 1102AA:

Prior Balance:

Estimated Labor Cost:       $  574,191.69

Fixed Fee:                  $   52,079.60

CPFF:                       $  626,271.29

New Balance:

Estimated Labor Cost:       $  232,462.69

Fixed Fee:                  $   18,808.60

CPFF:                       $  251,271.29

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            UNDEFINITIZED
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                            $       251,271.29

Data not printed.

                              (End of narrative F001)
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

1102AB        MRAP - EOR LABOR                                            1          LO        Estimated              ________________

                                                                                                    Cost   $     17,741,378.70                                                                                                            __________________

                                                                                               Fixed Fee   $      1,653,344.56                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $     19,394,723.26                                                                                                            __________________

              SERVICE REQUESTED:  MRAP (AMRY)

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 2M2CLS1AQ7    PRON AMD: 03    ACRN: AE

              PSC: R706

              CUSTOMER ORDER NO: M9545012MPOMAQ8

Data not printed.

                              (End of narrative B001)

MOD P00025 updates CLIN 1102AB:

Prior Balance:

Estimated Labor Cost:      $18,240,313.70

Fixed Fee:                 $ 1,654,409.56

CPFF:                      $19,894,723.26

New Balance:

Estimated Labor Cost:      $17,741,378.70

Fixed Fee:                 $ 1,653,344.56

CPFF:                      $19,394,723.26

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1

                            $    19,394,723.26

Period of performance begins 45 days

after contract award through 180 days after

contract award.

                              (End of narrative F001)
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

1102AC        MRAP - EOR LABOR                                            1          LO        Estimated              ________________

                                                                                                    Cost   $      1,703,251.86                                                                                                            __________________

                                                                                               Fixed Fee   $        147,853.06                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $      1,851,104.92                                                                                                            __________________

              SERVICE REQUESTED: MRAP (MARINES)

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 2M2CLS1MQ7    PRON AMD: 02    ACRN: AF

              PSC: R706

              CUSTOMER ORDER NO: M9545012MPAAG13

Data not printed.

                              (End of narrative B001)

MOD P00025 updates CLIN 1102AC:

Prior Balance:

Estimated Labor Cost:       $2,980,748.86

Fixed Fee:                  $  270,356.06

CPFF:                       $3,251,104.92

New Balance:

Estimated Labor Cost:       $1,703,251.86

Fixed Fee:                  $  147,853.06

CPFF:                       $1,851,104.92

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1

                            $     1,851,104.92

Period of performance begins 45 days

after contract award through 180 days after

contract award.

                              (End of narrative F001)
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

1102AD        MRAP - EOR LABOR                                            1          LO        Estimated              ________________

                                                                                                    Cost   $        209,917.96                                                                                                            __________________

                                                                                               Fixed Fee   $         16,078.57                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $        225,996.53                                                                                                            __________________

              SERVICE REQUESTED: MRAP (NAVY)

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 2M2CLS1NQ7    PRON AMD: 02    ACRN: AG

              PSC: R706

              CUSTOMER ORDER NO: M9545012MPOMNE6

Data not printed.

                              (End of narrative B001)

MOD P00025 updates CLIN 1102AD:

Prior Balance:

Estimated Labor Cost:       $  665,623.96

Fixed Fee:                  $   60,372.57

CPFF:                       $  725,996.53

New Balance:

Estimated Labor Cost:       $  209,917.96

Fixed Fee:                  $   16,078.57

CPFF:                       $  225,996.53

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            UNDEFINITIZED

                            $       225,996.53

Period of performance begins 45 days

after contract award through 180 days after

contract award.

                              (End of narrative F001)
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

1102AE        MRAP -EOR LABOR (KU)                                        1          LO        Estimated              ____________________

                                                                                                    Cost   $        761,832.62                                                                                                            __________________

                                                                                               Fixed Fee   $         87,007.63                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $        848,840.25                                                                                                            __________________

              SERVICE REQUESTED: 53 ManTech Personnel

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 2M3CLS01Q7    PRON AMD: 06    ACRN: AL

Data not printed.

                              (End of narrative B001)

MOD P00025 updates CLIN 1102AE:

Prior Balance:

Estimated Labor Cost:       $2,150,120.62

Fixed Fee:                  $  198,719.63

CPFF:                       $2,348,840.25

New Balance:

Estimated Labor Cost:       $  761,832.62

Fixed Fee:                  $   87,007.63

CPFF:                       $  848,840.25

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            UNDEFINITIZED

                            $       848,840.25

Period of performance begins 45 days

after contract award through 180 days after

contract award.

                              (End of narrative F001)
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

1102AF        MRAP (ARMY) - (KU)                                          1          LO        Estimated              __________________

                                                                                                    Cost   $        867,200.00                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $        867,200.00                                                                                                            __________________

              SERVICE REQUESTED: 53 ManTech Personnel

              CLIN CONTRACT TYPE:

                   Cost No Fee

              PRON: 2M3CLS01Q7    PRON AMD: 06    ACRN: AL

Data not printed.

                              (End of narrative B001)

MOD P00025 updates CLIN 1102AF:

Prior Balance:

Estimated Labor Cost:       $1,075,975.68

New Balance:

Estimated Labor Cost:        $ 867,200.00

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            UNDEFINITIZED

                            $       867,200.00

Data not printed.

                              (End of narrative F001)
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

1102AG        MRAP (ARMY) - EOR LABOR                                     1          LO                    $     25,352,483.91              _______________________                                                                       __________________

              SERVICE REQUESTED: MRAP ARMY EOR LABOR

              PRON: 2M3CLS03Q7    PRON AMD: 01    ACRN: AS

              PSC: R706

Data not printed.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            UNDEFINITIZED

                            $    25,352,483.91

Period of performance begins 20 November 2012 through

20 March 2013.

                              (End of narrative F001)

1102AH        MRAP (MARINES) - EOR LABOR                                  1          LO        Estimated              __________________________

                                                                                                    Cost   $        760,581.67                                                                                                            __________________

                                                                                               Fixed Fee   $         31,551.10                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $        792,132.77                                                                                                            __________________

              SERVICE REQUESTED: CLS Ramp-up & Base

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 2M3CLS1MQ7    PRON AMD: 06    ACRN: AP

              PSC: R706

              CUSTOMER ORDER NO: M9545013MPZ8388

Estimated Cost: $4,944,163.67

Fixed Fee: $447,969.10

Total Cost Plus Fixed Fee: $5,392,132.77

TOTAL NUMBER OF HOUR FUNDED UNDER THIS CLIN: 133,604

                              (End of narrative B001)

MOD P00025 updates CLIN 1102AH:

Prior Balance:

Estimated Labor Cost:       $4,944,163.67

Fixed Fee:                  $  447,969.10

CPFF:                       $5,392,132.77
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Reference No. of Document Being Continued

MOD/AMD

New Balance:

Estimated Labor Cost:       $  760,581.67

Fixed Fee:                  $   31,551.10

CPFF:                       $  792,132.77

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            UNDEFINITIZED

                            $       792,132.77

Data not printed.

                              (End of narrative F001)
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

1102AJ        MRAP (NAVY) - EOR LABOR                                     1          LO        Estimated              _______________________

                                                                                                    Cost   $             43.70                                                                                                            __________________

                                                                                               Fixed Fee   $              0.00                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $             43.70                                                                                                            __________________

              SERVICE REQUESTED: CLS Ramp-up - Navy

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 2M3CLS4NQ7    PRON AMD: 04    ACRN: AT

              PSC: R706

              CUSTOMER ORDER NO: N4027313MP001K7

Estimated Cost: $722,830.95

Fixed Fee: $65,492.56

Total Cost Plus Fixed Fee: $788,323.50

TOTAL NUMBER OF HOUR FUNDED UNDER THIS CLIN: 19,532

                              (End of narrative B001)

MOD P00025 updates CLIN 1102AJ:

Prior Balance:

Estimated Labor Cost:       $  722,830.95

Fixed Fee:                  $   65,492.55

CPFF:                       $  788,323.50

New Balance:

Estimated Labor Cost:       $  131,669.95

Fixed Fee:                  $    6,653.55

CPFF:                       $  138,323.50

                              (End of narrative B002)

Modification P00059 adjusts CLIN 1102AJ:

From:

HOURS: 19,532

ESTIMATED COST: $131,669.95

FIXED FEE: $6,653.55

TOTAL ESTIMATED COST + FIXED FEE: $138,323.50

To:

HOURS: 19,532

ESTIMATED COST: $1.31

FIXED FEE: $0.00

TOTAL ESTIMATED COST + FIXED FEE: $1.31

                              (End of narrative B003)

Modification P00068 adjusts CLIN 1102AJ as follows:

122 388

W56HZV-12-C-0127
REPRINT

MANTECH ADVANCED SYSTEMS INTERNATIONAL, INC.



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

From:

Hours: 19,532

Estimated Cost: $1.31

Fixed Fee: $0.00

Estimated Cost + Fixed Fee: $1.31

To:

Hours: 19,532

Estimated Cost: $43.70

Fixed Fee: $0.00

Estimated Cost + Fixed Fee: $43.70

                              (End of narrative B004)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            UNDEFINITIZED

                            $            43.70

Period of performance begins 20 November 2012 through

20 March 2013.

                              (End of narrative F001)
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

1102AK        MRAP (ARMY) - EOR LABOR                                     1          LO        Estimated              _______________________

                                                                                                    Cost   $        828,579.05                                                                                                            __________________

                                                                                               Fixed Fee   $         65,373.70                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $        893,952.75                                                                                                            __________________

              SERVICE REQUESTED: CLS MSU Support

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 2M3CLS04Q7    PRON AMD: 05    ACRN: AW

              PSC: R706

Estimated Cost: $2,009,011.05

Fixed Fee: $184,941.70

Total Cost Plus Fixed Fee: $2,193,952.75

TOTAL NUMBER OF HOUR FUNDED UNDER THIS CLIN: 55,158

                              (End of narrative B001)

MOD P00025 updates CLIN 1102AK:

Prior Balance:

Estimated Labor Cost:       $2,009,011.05

Fixed Fee:                  $  184,941.70

CPFF:                       $2,193,952.75

New Balance:

Estimated Labor Cost:       $  828,579.05

Fixed Fee:                  $   65,373.70

CPFF:                       $  893,952.75

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            UNDEFINITIZED

                            $       893,952.75

Data not printed.

                              (End of narrative F001)
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

1102AL        MRAP (AIR FORCE) - EOR LABOR                                1          LO        Estimated              ____________________________

                                                                                                    Cost   $              0.00                                                                                                            __________________

                                                                                               Fixed Fee   $              0.00                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $         42,019.20                                                                                                            __________________

              SERVICE REQUESTED: MRAP (AIR FORCE) - EOR LABOR

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 2M3CLS2AQ7    PRON AMD: 02    ACRN: AX

              PSC: R706

              CUSTOMER ORDER NO: F3QCDK2341G006

Estimated Cost: $40,691.75

Fixed Fee: $1,327.45

Total Cost Plus Fixed Fee: $42,019.20

TOTAL NUMBER OF HOUR FUNDED UNDER THIS CLIN: 353

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            UNDEFINITIZED

                            $        42,019.20

Period of performance begins 20 December 2012 through

20 March 2013.

                              (End of narrative F001)

1102AM        MRAP (ARMY) EOR LABOR                                       1          LO        Estimated              _____________________

                                                                                                    Cost   $              0.00                                                                                                            __________________

                                                                                               Fixed Fee   $              0.00                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $         39,389.33                                                                                                            __________________

              SERVICE REQUESTED: SR LOG AN SC CONUS

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 2M3CLS05Q7    PRON AMD: 05    ACRN: BA

              PSC: R706

Estimated Cost: $37,325.73

Fixed Fee: $2,063.60

Total Cost Plus Fixed Fee: $39,389.33

TOTAL NUMBER OF HOUR FUNDED UNDER THIS CLIN: 752

                              (End of narrative B001)
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Reference No. of Document Being Continued

MOD/AMD

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            20-MAR-2013

                            $        39,389.33

Period of performance through 20 March 2013.

                              (End of narrative F001)

1103          MRAP (AIR FORCE)

Data not printed.

                              (End of narrative A001)

1103AA        MRAP - EOR MTL, TVL, ODC                                    1          LO        Estimated              ________________________

                                                                                                    Cost   $         20,360.00                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $         20,360.00                                                                                                            __________________

              SERVICE REQUESTED: MRAP (AIR FORCE)

              CLIN CONTRACT TYPE:

                   Cost No Fee

              PRON: 2M2CLS1FQ7    PRON AMD: 03    ACRN: AD

              PSC: R706

              CUSTOMER ORDER NO: M9545012MPOMFS8

Data not printed.

                              (End of narrative B001)

MOD P00025 updates CLIN 1103AA:

Prior Balance:

Estimated Cost:       $   39,609.34

New Balance:

Estimated Cost:        $  20,360.00

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination
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              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            UNDEFINITIZED

                            $        20,360.00

Data not printed.

                              (End of narrative F001)
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Reference No. of Document Being Continued

MOD/AMD

1103AB        MRAP -EOR MTL, TVL, ODC                                     1          LO                    $      1,267,498.98              _______________________                                                                       __________________

              SERVICE REQUESTED: MRAP (ARMY)

              PRON: 2M2CLS1AQ7    PRON AMD: 03    ACRN: AE

              PSC: R706

              CUSTOMER ORDER NO: M9545012MPOMAQ8

Cost No Fee

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            UNDEFINITIZED

                            $     1,267,498.98

Data not printed.

                              (End of narrative F001)

1103AC        MRAP - EOR MTL, TVL, ODC                                    1          LO        Estimated              ________________________

                                                                                                    Cost   $        115,360.00                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $        115,360.00                                                                                                            __________________

              SERVICE REQUESTED: MRAP (MARINES)

              CLIN CONTRACT TYPE:

                   Cost No Fee

              PRON: 2M2CLS1MQ7    PRON AMD: 02    ACRN: AF

              PSC: R706

              CUSTOMER ORDER NO: M9545012MPAAG13

Cost No Fee

                              (End of narrative B001)

MOD P00025 updates CLIN 1103AC:

Prior Balance:

Estimated Cost:        $ 202,799.84

New Balance:

Estimated Cost:        $ 115,360.00

                              (End of narrative B002)
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MOD/AMD

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            UNDEFINITIZED

                            $       115,360.00

Period of performance begins 45 days

after contract award through 180 days after

contract award.

                              (End of narrative F001)
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MOD/AMD

1103AD        MRAP - EOR MTL, TVL, ODC                                    1          LO        Estimated              ________________________

                                                                                                    Cost   $         22,672.00                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $         22,672.00                                                                                                            __________________

              SERVICE REQUESTED: MRAP (NAVY)

              CLIN CONTRACT TYPE:

                   Cost No Fee

              PRON: 2M2CLS1NQ7    PRON AMD: 02    ACRN: AG

              PSC: R706

              CUSTOMER ORDER NO: M9545012MPOMNE6

Cost No Fee

                              (End of narrative B001)

MOD P00025 updates CLIN 1103AD:

Prior Balance:

Estimated Cost:        $  45,946.84

New Balance:

Estimated Cost:        $  22,672.00

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            UNDEFINITIZED

                            $        22,672.00

Period of performance begins 45 days

after contract award through 180 days after

contract award.

                              (End of narrative F001)
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1103AF        MRAP (MARINES) - KU                                         1          LO        Estimated              ___________________

                                                                                                    Cost   $        160,000.00                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $        160,000.00                                                                                                            __________________

              SERVICE REQUESTED: provide 53 additiona

              CLIN CONTRACT TYPE:

                   Cost No Fee

              PRON: 2M3CLSM1Q7    PRON AMD: 04    ACRN: AM

              AMS CD: 67854067443

              CUSTOMER ORDER NO: M9545013MPZ8193

Cost No Fee

                              (End of narrative B001)

MOD P00025 updates CLIN 1103AF:

Prior Balance:

Estimated Cost:        $ 268,993.92

New Balance:

Estimated Cost:        $ 160,000.00

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            UNDEFINITIZED

                            $       160,000.00

Period of performance begins 45 days

after contract award through 180 days after

contract award.

                              (End of narrative F001)
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1103AG        MRAP (ARMY) - EOR MTL, TVL, ODC                             1          LO                    $      7,380,154.43              _______________________________                                                               __________________

              SERVICE REQUESTED: CLS Army - Ramp-up &

              PRON: 2M3CLS03Q7    PRON AMD: 04    ACRN: AS

              PSC: R706

Cost No Fee: $7,380,154.43

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            UNDEFINITIZED

                            $     7,380,154.43

Period of performance begins 20 November 2012 through

20 March 2013.

                              (End of narrative F001)

1103AH        MRAP (MARINES) EOR MTL, TRVL, ODC                           1          LO        Estimated              _________________________________

                                                                                                    Cost   $        720,000.00                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $        720,000.00                                                                                                            __________________

              SERVICE REQUESTED: CLS Ramp-up & Base

              CLIN CONTRACT TYPE:

                   Cost No Fee

              PRON: 2M3CLS1MQ7    PRON AMD: 06    ACRN: AP

              PSC: R706

              CUSTOMER ORDER NO: M9545013MPZ8388

Cost No Fee: $788,441.43

                              (End of narrative B001)

MOD P00025 updates CLIN 1103AH:

Prior Balance:

Estimated Cost:        $ 788,441.43

New Balance:

Estimated Cost:        $ 720,000.00

                              (End of narrative B002)
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              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            UNDEFINITIZED

                            $       720,000.00

Period of performance begins 20 November 2012 through

20 March 2013.

                              (End of narrative F001)
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1103AJ        MRAP (NAVY) - EOR MTL, TVL, ODC                             1          LO        Estimated              _______________________________

                                                                                                    Cost   $          2,498.87                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $          2,498.87                                                                                                            __________________

              SERVICE REQUESTED: CLS Ramp-up - Navy

              CLIN CONTRACT TYPE:

                   Cost No Fee

              PRON: 2M3CLS4NQ7    PRON AMD: 04    ACRN: AT

              PSC: R706

              CUSTOMER ORDER NO: N4027313MP001K7

Cost No Fee: $115,269.22

                              (End of narrative B001)

MOD P00025 updates CLIN 1103AJ:

Prior Balance:

Estimated Cost:        $ 115,269.22

New Balance:

Estimated Cost:        $  50,000.00

                              (End of narrative B002)

Modification P00059 adjusts CLIN 1103AJ:

From:

Cost No Fee: $50,000

To:

Cost No Fee: $2,541.26

                              (End of narrative B003)

Modification P00068 adjusts CLIN 1103AJ as follows:

From:

Cost No Fee: $2,541.26

To:

Cost No Fee:

$2,498.87

                              (End of narrative B004)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination
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              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            UNDEFINITIZED

                            $         2,498.87

Period of performance begins 20 November 2012 through

20 March 2013.

                              (End of narrative F001)
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1103AK        MRAP (ARMY) - EOR MTL, TVL, ODC                             1          LO        Estimated              _______________________________

                                                                                                    Cost   $        545,808.19                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $        545,808.19                                                                                                            __________________

              SERVICE REQUESTED: CLS MSU Support

              CLIN CONTRACT TYPE:

                   Cost No Fee

              PRON: 2M3CLS04Q7    PRON AMD: 05    ACRN: AW

              PSC: R706

Data not printed.

                              (End of narrative B001)

MOD P00025 updates CLIN 1103AK:

Prior Balance:

Estimated Cost:        $ 662,017.07

New Balance:

Estimated Cost:        $ 545,808.19

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            UNDEFINITIZED

                            $       545,808.19

Data not printed.

                              (End of narrative F001)
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1103AL        MRAP (MARINES) EOR MTL, TRVL, ODC                           1          LO        Estimated              _________________________________

                                                                                                    Cost   $        650,000.00                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $        650,000.00                                                                                                            __________________

              SERVICE REQUESTED:  MARINES EOR MTL, TVL, ODC

              CLIN CONTRACT TYPE:

                   Cost No Fee

              PRON: 2M3CLS2MQ7    PRON AMD: 01    ACRN: AP

              PSC: R706

              CUSTOMER ORDER NO: M9545013MPZ8388

Data not printed.

                              (End of narrative B001)

MOD P00025 updates CLIN 1103AL:

Prior Balance:

Estimated Cost:        $ 781,218.26

New Balance:

Estimated Cost:        $ 650,000.00

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            UNDEFINITIZED

                            $       650,000.00

Data not printed.

                              (End of narrative F001)
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1103AN        MRAP (AIR FORCE) - EOR MTL, TVL, ODC                        1          LO                    $         ** NSP **              ____________________________________                                                          __________________

              SERVICE REQUESTED: MANTECH CLSS AIR FOR

              CLIN CONTRACT TYPE:

                   Cost No Fee

              PRON: 2M3CLS2AQ7    PRON AMD: 02    ACRN: AX

              PSC: R706

              CUSTOMER ORDER NO: F3QCDK2341G006

Data not printed.

                              (End of narrative B001)

MOD P00025 updates CLIN 1103AN:

Prior Balance:

Estimated Cost:        $  80,083.70

New Balance:

Estimated Cost:        $       0.00

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            UNDEFINITIZED

Period of performance begins 20 December through 20

March 2013.

                              (End of narrative F001)
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1103AP        MRAP (AIR FORCE) EOR MTL, TVL, ODC                          1          LO        Estimated              __________________________________

                                                                                                    Cost   $         85,000.00                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $         85,000.00                                                                                                            __________________

              SERVICE REQUESTED: CLS Ramp-up & Base -

              CLIN CONTRACT TYPE:

                   Cost No Fee

              PRON: 2M3CLS1AQ7    PRON AMD: 02    ACRN: AX

              PSC: R706

              CUSTOMER ORDER NO: F3QCDK2320G002

Cost No Fee: $100,000.00

                              (End of narrative B001)

MOD P00025 updates CLIN 1103AP:

Prior Balance:

Estimated Cost:        $ 100,000.00

New Balance:

Estimated Cost:        $  85,000.00

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            UNDEFINITIZED

                            $        85,000.00

Period of performance begins 20 December through 20

March 2013.

                              (End of narrative F001)

139 388

W56HZV-12-C-0127
REPRINT

MANTECH ADVANCED SYSTEMS INTERNATIONAL, INC.



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

1103AQ        MRAP (ARMY) EOR TVL, ODC                                    1          LO        Estimated              ________________________

                                                                                                    Cost   $          2,222.01                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $          2,222.01                                                                                                            __________________

              SERVICE REQUESTED: LOG AN SC CONUS

              CLIN CONTRACT TYPE:

                   Cost No Fee

              PRON: 2M3CLS05Q7    PRON AMD: 01    ACRN: BA

              PSC: R706

Cost No Fee: $2,222.01

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            20-MAR-2013

                            $         2,222.01

Period of performance through 20 March 2013.

                              (End of narrative F001)

1104          MRAP ARMY OR BASE LABOR

Services performed under

this CLIN shall be in accordance

with the following Performance

Work Statement references:

C.1.1.1.2;  C.1.1.2; C.1.1.3

C.1.6; C.1.8; C.1.9; C.1.10

C.1.11; C.1.12;  C.1.14

                              (End of narrative A001)

1104AA        MRAP ARMY OR BASE OP LABOR (CPFF LOE)                                            Estimated              _____________________________________

                                                                                                    Cost   $     57,772,168.11                                                                                                            __________________

                                                                                               Fixed Fee   $      4,988,784.19                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $     62,760,952.30                                                                                                            __________________

              SERVICE REQUESTED: MRAP ARMY OR BASE LABOR

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 2M3CLS03Q7    PRON AMD: 10    ACRN: AS
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              PSC: R706

Estimated Cost: $80,021,536.11

Fixed Fee: $4,988,784.19

Total Cost Plus Fixed Fee: $85,010,320.30

TOTAL NUMBER OF HOURS FUNDED UNDER THIS CLIN: 1,480,351

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            UNDEFINITIZED

                            $    62,760,952.30

Period of performance: 21 March 2013 through 15

November 2013.

                              (End of narrative F001)

1104AB        MRAP (MARINES) OR BASE OP LABOR                             1          LO        Estimated              _______________________________

                                                                                                    Cost   $              0.00                                                                                                            __________________

                                                                                               Fixed Fee   $              0.00                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $      1,358,996.02                                                                                                            __________________

              SERVICE REQUESTED: MRAP MARINE OR BASE OP LABOR

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 2M3CLS1MQ7    PRON AMD: 06    ACRN: AP

              PSC: R706

              CUSTOMER ORDER NO: M9545013MPZ8388

Estimated Cost: $1,293,995.46

Fixed Fee: $65,000.56

Total Cost Plus Fixed Fee: $1,358,996.02

TOTAL NUMBER OF HOURS FUNDED UNDER THIS CLIN: 19,288

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            UNDEFINITIZED

                            $     1,358,996.02
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Period of performance: 21 March 2013 through 15

November 2013.

                              (End of narrative F001)

1104AG        MRAP (AIR FORCE) - OR BASE OP LABOR                         1          LO        Estimated              ___________________________________

                                                                                                    Cost   $              0.00                                                                                                            __________________

                                                                                               Fixed Fee   $              0.00                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $      1,450,853.51                                                                                                            __________________

              SERVICE REQUESTED: MRAP AIR FORCE OR BASE LABOR

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 2M3CLS2AQ7    PRON AMD: 02    ACRN: AX

              PSC: R706

              CUSTOMER ORDER NO: F3QCDK2341G006

Estimated Cost: $1,324,121.01

Fixed Fee: $126,732.50

Total Cost Plus Fixed Fee: $1,450,853.51

TOTAL NUMBER OF HOURS FUNDED UNDER THIS CLIN: 37,687

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            15-NOV-2013

                            $     1,450,853.51

Period of performance: 21 March 2013 through 15

November 2013.

                              (End of narrative F001)

1104AH        MRAP (ARMY) OR BASE OP LABOR                                1          LO        Estimated              ____________________________

                                                                                                    Cost   $              0.00                                                                                                            __________________

                                                                                               Fixed Fee   $              0.00                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $         85,455.52                                                                                                            __________________

              SERVICE REQUESTED: SR LOG AN SC CONUS

              CLIN CONTRACT TYPE:
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                   Cost Plus Fixed Fee

              PRON: 2M3CLS05Q7    PRON AMD: 05    ACRN: BA

              PSC: R706

Estimated Cost: $80,953.20

Fixed Fee: $4,502.32

Total Cost Plus Fixed Fee: $85,455.52

TOTAL NUMBER OF HOURS FUNDED UNDER THIS CLIN: 1,336

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            15-NOV-2013

                            $        85,455.52

Period of performance: 21 March 2013 through 15

November 2013.

                              (End of narrative F001)

1105          MRAP ARMY BASE MTL, TVL, ODC

Services performed under

this CLIN shall be in accordance

with the following Performance

Work Statement references:

C.1.4.3; C.1.9.5

                              (End of narrative A001)

1105AA        MRAP (ARMY) OR BASE OP MTL, TRVL, ODC                       1          LO        Estimated              _____________________________________

                                                                                                    Cost   $     10,990,127.30                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $     10,990,127.30                                                                                                            __________________

              SERVICE REQUESTED: MRAP ARMY BASE MTL, TVL, ODC

              CLIN CONTRACT TYPE:

                   Cost No Fee

              PRON: 2M3CLS03Q7    PRON AMD: 08    ACRN: AS

              PSC: R706

Cost No Fee: $10,990,127.30

                              (End of narrative B001)
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              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            UNDEFINITIZED

                            $    10,990,127.30

Period of performance: 21 March 2013 through 15

November 2013.

                              (End of narrative F001)
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1105AB        MRAP (MARINES) OR BASE OP MTL, TVL, ODC                     1          LO        Estimated              _______________________________________

                                                                                                    Cost   $        266,724.59                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $        266,724.59                                                                                                            __________________

              SERVICE REQUESTED: MRAP MARINE BASE TRVL, ODC

              CLIN CONTRACT TYPE:

                   Cost No Fee

              PRON: 2M3CLS1MQ7    PRON AMD: 05    ACRN: AP

              PSC: R706

              CUSTOMER ORDER NO: M9545013MPZ8388

Cost No Fee: $266,724.59

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            UNDEFINITIZED

                            $       266,724.59

Period of performance: 21 March 2013 through 15

November 2013.

                              (End of narrative F001)

1105AD        MRAP (ARMY) OR BASE OP MTL, TVL, ODC                        1          LO        Estimated              ____________________________________

                                                                                                    Cost   $        156,292.05                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $        156,292.05                                                                                                            __________________

              SERVICE REQUESTED: MRAP ARMY OR BASE OP TVL

              CLIN CONTRACT TYPE:

                   Cost No Fee

              PRON: 2M3CLS04Q7    PRON AMD: 03    ACRN: AW

              PSC: R706

Cost No Fee: $159,292.05

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            UNDEFINITIZED
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                            $       156,292.05

Period of performance: 21 March 2013 through 15

November 2013.

                              (End of narrative F001)

1105AE        MRAP (AIR FORCE) - OR BASE OP MTL, TVL, ODC                 1          LO                    $        204,868.12              ___________________________________________                                                   __________________

              SERVICE REQUESTED: MRAP AIR FOFCE BASE OP TVL

              PRON: 2M3CLS2AQ7    PRON AMD: 01    ACRN: AX

              PSC: R706

              CUSTOMER ORDER NO: F3QCDK2341G006

Cost No Fee: $204,868.12

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            UNDEFINITIZED

                            $       204,868.12

Data not printed.

                              (End of narrative F001)

1105AF        MRAP (ARMY) OR TVL, ODC                                     1          LO        Estimated              _______________________

                                                                                                    Cost   $          5,639.05                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $          5,639.05                                                                                                            __________________

              SERVICE REQUESTED: SR LOG AN SC CONUS MTL, TVL

              CLIN CONTRACT TYPE:

                   Cost No Fee

              PRON: 2M3CLS05Q7    PRON AMD: 05    ACRN: BA

Cost No Fee: $5,639.05

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              DLVR SCH                          PERF COMPL
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               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            15-NOV-2013

                            $         5,639.05

Period of performance 21 March 2013 through 15

November 2013.

                              (End of narrative F001)

1201          SOCOM - PHASE-IN

Services performed under

this CLIN shall be in accordance

with the following Performance

Work Statement references:

C.1.1.3.8; C.1.1.3.9; C.1.3

                              (End of narrative A001)

1201AA        Services - Priced                                           1          LO                    $      2,852,682.00              _________________                                                                             __________________

              SERVICE REQUESTED: SOCOM - PHASE-IN

              PRON: 2M2CLS1SQ7    PRON AMD: 01    ACRN: AH

              PSC: R706

              CUSTOMER ORDER NO: M9545012MP1MRAP

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            UNDEFINITIZED

                            $     2,852,682.00

Due to Stop Work cancellation

Period of performance begins 21 September 2012

through 20 November 2012

                              (End of narrative F001)

1202          SOCOM - EOR LABOR

Services performed under
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this CLIN shall be in accordance

with the following Performance

Work Statement references:

C.1.1.1.3;  C.1.1.2; C.1.1.3

C.1.6; C.1.7; C.1.8; C.1.9

C.1.10; C.1.11; C.1.12; C.1.13

C.1.14; C.1.15

                              (End of narrative A001)

1202AA        Services - Priced                                           1          LO                    $     16,099,335.00              __________________                                                                            __________________

              SERVICE REQUESTED: SOCOM - EOR LABOR

              PRON: 2M2CLS1SQ7    PRON AMD: 02    ACRN: AH

              PSC: R706

              CUSTOMER ORDER NO: M9545012MP1MRAP

Estimated Cost:$14,779,170.72

Fixed Fee:$1,320,164.28

Total Cost Plus Fixed Fee: $16,099,335.00

TOTAL NUMBER OF HOURS FUNDED UNDER THIS CLIN: 387,072

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            UNDEFINITIZED

                            $    16,099,335.00

Period of Performance begins 45 days after contract

award through 180 days after contract award.

                              (End of narrative F001)

1203          SOCOM - EOR MTL, TVL, ODC

Services performed under

this CLIN shall be in accordance

with the following Performance

Work Statement references:

C.1.4.3; C.1.9.5

                              (End of narrative A001)
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1203AA        SOCOM - EOR MTL, TVL, ODC                                   1          LO        Estimated              __________________________

                                                                                                    Cost   $     21,714,030.00                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $     21,714,030.00                                                                                                            __________________

              SERVICE REQUESTED: SOCOM - EOR MTL, TVL, ODC

              CLIN CONTRACT TYPE:

                   Cost No Fee

              PRON: 2M2CLS1SQ7    PRON AMD: 02    ACRN: AH

              PSC: R706

              CUSTOMER ORDER NO: M9545012MP1MRAP

Cost No Fee

                              (End of narrative B001)

MOD P00025 updates CLIN 1203AA:

Prior Balance:

Estimated Cost:      $23,514,030.00

New Balance:

Estimated Cost:      $21,714,030.00

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            UNDEFINITIZED

                            $    21,714,030.00

Period of performance begins 45 days

after contract award through 180 days after

contract award.

                              (End of narrative F001)
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1204          SOCOM OR LABOR

Data not printed.

                              (End of narrative A001)

1204AA        SOCOM OR BASE OP LABOR (CPFF LOE)                           1          LO                    $      5,342,253.53              _________________________________                                                             __________________

              SERVICE REQUESTED: SOCOM OR LABOR

              PRON: 2M3CLSO1Q7    PRON AMD: 03    ACRN: AR

              CUSTOMER ORDER NO: F2VUF02304G001

Data not printed.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            UNDEFINITIZED

                            $     5,342,253.53

Data not printed.

                              (End of narrative F001)

1204AB        SOCOM OR BASE OP LABOR                                      1          LO        Estimated              ______________________

                                                                                                    Cost   $              0.00                                                                                                            __________________

                                                                                               Fixed Fee   $              0.00                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $     25,798,347.63                                                                                                            __________________

              SERVICE REQUESTED: SOCOM OR BASE OP LABOR

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 2M3CLSS1Q7    PRON AMD: 04    ACRN: AR

              PSC: R706

              CUSTOMER ORDER NO: F2VUF03106G001

Estimated Cost: $23,894,959.50

Fixed Fee: $1,902,388.13

Total Cost Plus Fixed Fee : $25,798,347.63

TOTAL NUMBER OF HOURS FUNDED UNDER THIS CLIN: 564,543

                              (End of narrative B001)

              Inspection and Acceptance              _________________________
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              INSPECTION: Destination     ACCEPTANCE: Destination

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            15-NOV-2013

                            $    25,798,347.63

Period of Performance through 15 November 2013.

                              (End of narrative F001)

1205          SOCOM OR BASE MATL, TRVL, ODC

Services performed under

this CLIN shall be in accordance

with the following Performance

Work Statement references:

C.1.4.3; C.1.9.5

                              (End of narrative A001)

1205AA        SOCOM OR BASE OP MATL, TRVL, ODC                            1          LO                    $      6,657,746.47              ________________________________                                                              __________________

              SERVICE REQUESTED: SOCOM OR BASE MATL, TRVL, ODC

              PRON: 2M3CLSO1Q7    PRON AMD: 03    ACRN: AR

              PSC: R706

              CUSTOMER ORDER NO: F2VUF02304G001

Cost No Fee: $6,657,746.47

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            UNDEFINITIZED

                            $     6,657,746.47

NOTE: Partial Funding for Option for service from 21

March - 28 April for CONUS and 21 March - 5 May for

OCONUS

                              (End of narrative F001)
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1205AB        SOCOM OR BASE MATL, TRVL, ODC                               1          LO        Estimated              _____________________________

                                                                                                    Cost   $     23,460,149.59                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $     23,460,149.59                                                                                                            __________________

              SERVICE REQUESTED: SOCOM OR BASE MATL, TRVL, ODC

              CLIN CONTRACT TYPE:

                   Cost No Fee

              PRON: 2M3CLSS1Q7    PRON AMD: 04    ACRN: AR

              PSC: R706

              CUSTOMER ORDER NO: F2VUF03106G001

Cost No Fee: $24,460,149.59

                              (End of narrative B001)

MOD P00025 updates CLIN 1205AB:

Prior Balance:

Estimated Cost:      $24,460,149.59

New Balance:

Estimated Cost:      $23,460,149.59

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            UNDEFINITIZED

                            $    23,460,149.59

Period of Performance through 15 November 2013.

                              (End of narrative F001)

2001          RCV OR OP 1 LABOR

Services performed under

this CLIN shall be in accordance

with the following Performance

Work Statement references:

C.1.1.1.1; C.1.1.1.4; C.1.1.1.5

C.1.1.1.6; C.1.1.2; C.1.1.3

C.1.6; C.1.7; C.1.8; C.1.9

C.1.10;  C.1.11;  C.1.12
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C.1.13; C.1.14; C.1.15

                              (End of narrative A001)

2001AA        RCV - OR OP 1 LABOR                                         1          LO        Estimated              ___________________

                                                                                                    Cost   $     42,691,582.00                                                                                                            __________________

                                                                                               Fixed Fee   $      2,821,554.72                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $     45,513,136.72                                                                                                            __________________

              SERVICE REQUESTED: RCV OR OP 1 LABOR

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 2M4SMA01Q7    PRON AMD: 04    ACRN: BE

              PSC: R706

Estimated Cost: $42,691,582.00

Fixed Fee: $2,821,554.72

Total Cost Plus Fixed Fee: $45,513,136.72

TOTAL NUMBER OF HOURS FUNDED UNDER THIS CLIN: 1,004,112

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            15-NOV-2014

                            $    45,513,136.72

Period of performance: 16 November 2013 through 15

November 2014.

                              (End of narrative F001)

2001AB        RCV EHP - OR OP 1 LABOR                                     1          LO        Estimated              _______________________

                                                                                                    Cost   $     10,526,398.20                                                                                                            __________________

                                                                                               Fixed Fee   $        678,005.23                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $     11,204,403.43                                                                                                            __________________

              SERVICE REQUESTED: RCV EHP OR OP 1 LABOR

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 2M4SMA02Q7    PRON AMD: 06    ACRN: BF

              PSC: R706

Estimated Cost: $10,526,398.20

Fixed Fee: $678,005.23
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Total Cost Plus Fixed Fee: $11,204,403.43

TOTAL NUMBER OF HOURS FUNDED UNDER THIS CLIN: 241,283

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            15-NOV-2014

                            $    11,204,403.43

Period of performance: 16 November 2013 through 15

November 2014.

                              (End of narrative F001)

2001AC        RCV PROPHET - OR OP 1 LABOR                                 1          LO        Estimated              ___________________________

                                                                                                    Cost   $        673,071.11                                                                                                            __________________

                                                                                               Fixed Fee   $         42,360.75                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $        715,431.86                                                                                                            __________________

              SERVICE REQUESTED: RCV PROPHET OR OP 1 LABOR

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 2M4SMA01Q7    PRON AMD: 04    ACRN: BE

              PSC: R706

Estimated Cost: $673,071.11

Fixed Fee: $42,360.75

Total Cost Plus Fixed Fee: $715,431.86

TOTAL NUMBER OF HOURS FUNDED UNDER THIS CLIN: 15,075

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            15-NOV-2014

                            $       715,431.86

Period of performance: 16 November 2013 through 15

November 2014.
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                              (End of narrative F001)

2001AD        RCV BUFFALO - OR OP 1 LABOR                                 1          LO        Estimated              ___________________________

                                                                                                    Cost   $      1,342,254.93                                                                                                            __________________

                                                                                               Fixed Fee   $         91,895.43                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $      1,434,150.36                                                                                                            __________________

              SERVICE REQUESTED: RCV BUFFALO OR OP 1 LABOR

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 2M4CLSB1Q7    PRON AMD: 02    ACRN: BG

              PSC: R706

              CUSTOMER ORDER NO: M9545014MPZ8322

Estimated Cost: $1,342,254.93

Fixed Fee: $91,895.43

Total Cost Plus Fixed Fee: $1,434,150.36

TOTAL NUMBER OF HOURS FUNDED UNDER THIS CLIN: 32,626

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            15-NOV-2014

                            $     1,434,150.36

Period of performance: 16 November 2013 through 15

November 2014.

                              (End of narrative F001)

2001AE        RCV POR - OR OP 1 LABOR                                     1          LO        Estimated              _______________________

                                                                                                    Cost   $      4,789,282.70                                                                                                            __________________

                                                                                               Fixed Fee   $        367,955.45                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $      5,157,238.15                                                                                                            __________________

              SERVICE REQUESTED: RCV POR OR OP 1 LABOR

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: P126M0862T    PRON AMD: 06    ACRN: BH

              PSC: R706

Estimated Cost: $4,789,282.70
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Fixed Fee: $367,955.45

Total Cost Plus Fixed Fee: $5,157,238.15

TOTAL NUMBER OF HOURS FUNDED UNDER THIS CLIN: 130,945

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            15-NOV-2014

                            $     5,157,238.15

Period of performance: 16 November 2013 through 15

November 2014.

                              (End of narrative F001)

2001AF        RCV (USMC HUSKY) OR OP 1 LABOR                              1          LO        Estimated              ______________________________

                                                                                                    Cost   $        234,125.89                                                                                                            __________________

                                                                                               Fixed Fee   $         17,452.91                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $        251,578.80                                                                                                            __________________

              SERVICE REQUESTED: RCV HUSKY OR OP 1 LABOR

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 2M4VMMD1Q7    PRON AMD: 02    ACRN: BP

              PSC: R706

              CUSTOMER ORDER NO: M9545014MPZWA11

Estimated Cost: $234,125.89

Fixed Fee: $17,452.91

Total Cost Plus Fixed Fee: $251,578.80

TOTAL NUMBER OF HOURS FUNDED UNDER THIS CLIN: 5,949

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            30-SEP-2014

                            $       251,578.80

Period of performance: 1 April 2014 to 30 September
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2014.

                              (End of narrative F001)

2001AG        RCV (USMC HUSKY) OR OP 1 LABOR                              1          LO        Estimated              ______________________________

                                                                                                    Cost   $         75,844.15                                                                                                            __________________

                                                                                               Fixed Fee   $            306.29                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $         76,150.44                                                                                                            __________________

              SERVICE REQUESTED: RCV HUSKY OR OP 1 LABOR

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: T146M0152T    PRON AMD: 01    ACRN: BP

              PSC: R706

              CUSTOMER ORDER NO: M9545014MPZWA11

Estimated Cost: $75,844.15

Fixed Fee: $306.29

Total Cost Plus Fixed Fee: $76,150.44

TOTAL NUMBER OF HOURS FUNDED UNDER THIS CLIN: 371

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            30-SEP-2014

                            $        76,150.44

Period of performance through 30 September 2014.

                              (End of narrative F001)

2001AH        RCV (USMC HUSKY) OR OP 1 LABOR                              1          LO        Estimated              ______________________________

                                                                                                    Cost   $         35,246.47                                                                                                            __________________

                                                                                               Fixed Fee   $          3,147.20                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $         38,393.67                                                                                                            __________________

              SERVICE REQUESTED: RCV HUSKY OR OP 1 LABOR

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: T146M0142T    PRON AMD: 02    ACRN: BQ

              PSC: R706

              CUSTOMER ORDER NO: M9545014MP47984
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Estimated Cost: $35,246.47

Fixed Fee: $3,147.20

Total Cost Plus Fixed Fee: $38,393.67

TOTAL NUMBER OF HOURS FUNDED UNDER THIS CLIN: 1,120

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            15-NOV-2014

                            $        38,393.67

Period of performance from 1 October 2014 through 15

November 2014.

                              (End of narrative F001)

2001AJ        RCV HMDS OR OP 1 LABOR                                      1          LO        Estimated              ______________________

                                                                                                    Cost   $         45,396.29                                                                                                            __________________

                                                                                               Fixed Fee   $          3,481.59                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $         48,877.88                                                                                                            __________________

              SERVICE REQUESTED: RCV HMDS OR OP 1 LABOR

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 4I4UA1251A    PRON AMD: 01    ACRN: BR

              PSC: R706

Estimated Cost: $45,396.29

Fixed Fee: $3,481.59

Total Cost Plus Fixed Fee: $48,877.88

TOTAL NUMBER OF HOURS FUNDED UNDER THIS CLIN: 1,239

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            15-NOV-2014

                            $        48,877.88
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Period of performance through 15 November 2014.

                              (End of narrative F001)

2002          RCV OR OP 1 MATL, TRVL, ODC

Services performed under

this CLIN shall be in accordance

with the following Procurement

Work Statement references:

C.1.4.3; C.1.9.5

                              (End of narrative A001)

2002AA        RCV OR OP 1 MATL, TRVL, ODC                                 1          LO        Estimated              ____________________________

                                                                                                    Cost   $     48,891,700.37                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $     48,891,700.37                                                                                                            __________________

              SERVICE REQUESTED: RCV OR OP 1 MATL, TRVL, ODC

              CLIN CONTRACT TYPE:

                   Cost No Fee

              PRON: 2M4SMA01Q7    PRON AMD: 03    ACRN: BE

Cost No Fee: $48,891,700.37

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            15-NOV-2014

                            $    48,891,700.37

Period of performance: 16 November 2013 through 15

November 2014.

                              (End of narrative F001)

2002AB        RCV EHP OR OP 1 MTL TVL ODC                                 1          LO        Estimated              ___________________________

                                                                                                    Cost   $      9,749,323.41                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $      9,749,323.41                                                                                                            __________________
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              SERVICE REQUESTED: RCV EHP OR OP 1 MTL, TVL, ODC

              CLIN CONTRACT TYPE:

                   Cost No Fee

              PRON: 2M4SMA02Q7    PRON AMD: 05    ACRN: BF

              PSC: R706

Cost No Fee: $9,749,323.41

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            15-NOV-2014

                            $     9,749,323.41

Period of performance: 16 November 2013 through 15

November 2014.

                              (End of narrative F001)

2002AC        RCV PROPHET OR OP 1 MTL TVL ODC                             1          LO        Estimated              _______________________________

                                                                                                    Cost   $        235,108.33                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $        235,108.33                                                                                                            __________________

              SERVICE REQUESTED: RCV PROPH OR OP 1 MTL TVL ODC

              CLIN CONTRACT TYPE:

                   Cost No Fee

              PRON: 2M4SMA01Q7    PRON AMD: 03    ACRN: BE

Cost No Fee: $235,108.33

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            15-NOV-2014

                            $       235,108.33

Period of performance: 16 November 2013 through 15

November 2014.

                              (End of narrative F001)
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2002AD        RCV BUFFALO - OR OP 1 MTL, TVL, ODC                         1          LO        Estimated              ___________________________________

                                                                                                    Cost   $        901,568.61                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $        901,568.61                                                                                                            __________________

              SERVICE REQUESTED: RCV BUFFALO OR OP1 MTL TVL OD

              CLIN CONTRACT TYPE:

                   Cost No Fee

              PRON: 2M4CLSB1Q7    PRON AMD: 02    ACRN: BG

              CUSTOMER ORDER NO: M9545014MPZ8322

Cost No Fee: $901,568.61

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            15-NOV-2014

                            $       901,568.61

Period of performance: 16 November 2013 through 15

November 2014.

                              (End of narrative F001)

2002AE        RCV POR OR OP 1 MTL TVL ODC                                 1          LO        Estimated              ___________________________

                                                                                                    Cost   $      3,452,195.56                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $      3,452,195.56                                                                                                            __________________

              SERVICE REQUESTED: RCV POR OR OP 1 MTL TVL ODC

              CLIN CONTRACT TYPE:

                   Cost No Fee

              PRON: P126M0862T    PRON AMD: 05    ACRN: BH

Cost No Fee: $3,452,195.56

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            15-NOV-2014

                            $     3,452,195.56
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Period of performance: 16 November 2013 through 15

November 2014.

                              (End of narrative F001)

2002AF        RCV (USMC HUSKY) OR OP 1 MTL, TVL, ODC                      1          LO        Estimated              ______________________________________

                                                                                                    Cost   $         46,500.00                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $         46,500.00                                                                                                            __________________

              SERVICE REQUESTED: RCV HUSKY OR OP 1 MTL TVL ODC

              CLIN CONTRACT TYPE:

                   Cost No Fee

              PRON: 2M4VMMD1Q7    PRON AMD: 01    ACRN: BP

              CUSTOMER ORDER NO: M9545014MPZWA11

Cost No Fee: $46,500.00

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            30-SEP-2014

                            $        46,500.00

Period of performance: 1 April 2014 to 30 September

2014.

                              (End of narrative F001)

2002AG        RCV (USMC HUSKY) OR 1 MTL, TVL, ODC                         1          LO        Estimated              ___________________________________

                                                                                                    Cost   $        109,240.00                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $        109,240.00                                                                                                            __________________

              SERVICE REQUESTED: RCV HUSKY OR 1 MTL, TVL, ODC

              CLIN CONTRACT TYPE:

                   Cost No Fee

              PRON: T146M0142T    PRON AMD: 02    ACRN: BQ

              PSC: R706

              CUSTOMER ORDER NO: M9545014MP47984

Cost No Fee: $109,240.00

                              (End of narrative B001)
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              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            15-NOV-2014

                            $       109,240.00

Period of performance: 1 October 2014 to 15 November

2014.

                              (End of narrative F001)

2002AH        RCV HMDS OR OP 1 MTL, TVL, ODC                              1          LO        Estimated              ______________________________

                                                                                                    Cost   $        390,306.13                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $        390,306.13                                                                                                            __________________

              SERVICE REQUESTED: RCV HMDS OP 1 MTL TVL ODC

              CLIN CONTRACT TYPE:

                   Cost No Fee

              PRON: 4I4UA1251A    PRON AMD: 01    ACRN: BR

              PSC: R706

Cost No Fee: $390,306.13

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            15-NOV-2014

                            $       390,306.13

Period of performance through 15 November 2014.

                              (End of narrative F001)

2101          MRAP ARMY OR OP 1 LABOR

Services performed under

this CLIN shall be in accordance

with the following Performance

Work Statement references:
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C.1.1.1.2;  C.1.1.2; C.1.1.3

C.1.6; C.1.8; C.1.9; C.1.10

C.1.11; C.1.12;  C.1.14

                              (End of narrative A001)

2101AA        MRAP ARMY - OR OP 1 LABOR                                   1          LO        Estimated              _________________________

                                                                                                    Cost   $      7,322,038.02                                                                                                            __________________

                                                                                               Fixed Fee   $        280,716.19                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $      7,602,754.21                                                                                                            __________________

              SERVICE REQUESTED: MRAP ARMY OR OP 1 LABOR

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 2M4CLSA1Q7    PRON AMD: 03    ACRN: BK

              PSC: R706

Estimated Cost: $7,322,038.02

Fixed Fee: $280,716.19

Total Cost Plus Fixed Fee: $7,602,754.21

TOTAL NUMBER OF HOURS FUNDED UNDER THIS CLIN: 99,899

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            15-NOV-2014

                            $     7,602,754.21

Period of performance: 16 November 2013 through 15

November 2014.

                              (End of narrative F001)

2101AB        MRAP AIR FORCE - OR OP 1 LABOR                              1          LO        Estimated              ______________________________

                                                                                                    Cost   $      1,332,639.11                                                                                                            __________________

                                                                                               Fixed Fee   $         88,319.10                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $      1,420,958.21                                                                                                            __________________

              SERVICE REQUESTED: MRAP AIR FORCE OR OP 1 LABOR

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 2M4CLSF1Q7    PRON AMD: 02    ACRN: BL

              PSC: R706

              CUSTOMER ORDER NO: F2QF203304G001
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Estimated Cost: $1,332,639.11

Fixed Fee: $88,319.10

Total Cost Plus Fixed Fee: $1,420.958.21

TOTAL NUMBER OF HOURS FUNDED UNDER THIS CLIN: 31,430

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            15-MAR-2014

                            $     1,420,958.21

Period of performance: 16 November 2013 through 15

March 2014.

                              (End of narrative F001)

2101AC        MRAP AIR FORCE - OR OP 1 LABOR                              1          LO        Estimated              ______________________________

                                                                                                    Cost   $      2,946,425.40                                                                                                            __________________

                                                                                               Fixed Fee   $        184,923.29                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $      3,131,348.69                                                                                                            __________________

              SERVICE REQUESTED: MRAP AIR FORCE OR OP 1 LABOR

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 2M4CLSF2Q7    PRON AMD: 04    ACRN: BN

              PSC: R706

              CUSTOMER ORDER NO: F2QF204027G001

ESTIMATED COST: 2,946,425.40

FIXED FEE: $184,923.29

TOTAL Cost Plus Fixed Fee: $3,131,348.69

TOTAL NUMBER OF HOURS FUNDED UNDER THIS CLIN: 65,809

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            15-NOV-2014

                            $     3,131,348.69

Period of performance through 15 November 2014.
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                              (End of narrative F001)

2102          MRAP ARMY OR OP 1 TRVL, ODC

Services performed under

this CLIN shall be in accordance

with the following Performance

Work Statement references:

C.1.4.3; C.1.9.5

                              (End of narrative A001)

2102AA        MRAP ARMY - OR OP 1 TRVL, ODC                               1          LO        Estimated              _____________________________

                                                                                                    Cost   $      1,206,978.43                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $      1,206,978.43                                                                                                            __________________

              SERVICE REQUESTED: MRAP ARMY OR OP 1 TRVL, ODC

              CLIN CONTRACT TYPE:

                   Cost No Fee

              PRON: 2M4CLSA1Q7    PRON AMD: 02    ACRN: BK

Cost No Fee: $1,206,978.43

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            15-NOV-2014

                            $     1,206,978.43

Period of performance: 16 November 2013 through 15

November 2014.

                              (End of narrative F001)

2102AB        MRAP AIR FORCE - OR OP 1 TVL, ODC                           1          LO        Estimated              _________________________________

                                                                                                    Cost   $        532,555.79                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $        532,555.79                                                                                                            __________________

              SERVICE REQUESTED: MRAP AIR FORCE OR OP1 TVL ODC

              CLIN CONTRACT TYPE:
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                   Cost No Fee

              PRON: 2M4CLSF1Q7    PRON AMD: 02    ACRN: BL

              CUSTOMER ORDER NO: F2QF203304G001

Cost No Fee: $532,555.79

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            15-NOV-2014

                            $       532,555.79

Period of Performance: 16 November 2013 through 15

November 2014.

                              (End of narrative F001)

2102AC        MRAP AIR FORCE OR OP 1 TVL ODC                              1          LO        Estimated              ______________________________

                                                                                                    Cost   $        707,531.21                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $        707,531.21                                                                                                            __________________

              SERVICE REQUESTED: MRAP AIR FORCE OD OP 1 TVL

              CLIN CONTRACT TYPE:

                   Cost No Fee

              PRON: 2M4CLSF2Q7    PRON AMD: 01    ACRN: BN

              CUSTOMER ORDER NO: F2QF204027G001

Cost No Fee: $707,531.21

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            15-NOV-2014

                            $       707,531.21

This CLIN supports continued support from CLIN

2102AB.

Period of performance through 15 November 2014.

                              (End of narrative F001)
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2201          SOCOM - OR OP 1 LABOR

Services performed under

this CLIN shall be in accordance

with the following Performance

Work Statement references:

C.1.1.1.3;  C.1.1.2; C.1.1.3

C.1.6; C.1.7; C.1.8; C.1.9

C.1.10; C.1.11; C.1.12; C.1.13

C.1.14; C.1.15

                              (End of narrative A001)

2201AA        SOCOM - OR OP 1 LABOR                                       1          LO        Estimated              ______________________

                                                                                                    Cost   $     33,527,967.64                                                                                                            __________________

                                                                                               Fixed Fee   $      2,032,723.09                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $     35,560,690.73                                                                                                            __________________

              SERVICE REQUESTED: SOCOM - OR OP 1 LABOR

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 2M4CLSS1Q7    PRON AMD: 02    ACRN: BJ

              PSC: R706

              CUSTOMER ORDER NO: F2VUF03303G001

Estimated Cost: $32,527,967.64

Fixed Fee: $2,032,723.09

Total Cost Plus Fixed Fee: $34,560,690.73

TOTAL NUMBER OF HOURS FUNDED UNDER THIS CLIN: 723,389

                              (End of narrative B001)

Modification P00044 adjusts CLIN 2201AA:

From:

ESTIMATED COST: $32,527,967.64

FIXED FEE: $2,032,723.09

TOTAL ESTIMATED

COST + FIXED FEE: $34,560,690.73

To:

ESTIMATED COST: $33,527,967.64

FIXED FEE: $2,032,723.09

TOTAL ESTIMATED

COST + FIXED FEE: $35,560,690.73

                              (End of narrative B002)
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              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              Period of Performance

              Start Date: 16-NOV-2013

              End Date: 15-NOV-2014

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            15-NOV-2014

                            $    35,560,690.73

Period of performance: 16 November 2013 through 15

November 2014.

                              (End of narrative F001)
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2202          SOCOM - OR OP 1 MTL, TVL, ODC

Services performed under

this CLIN shall be in accordance

with the following Performance

Work Statement references:

C.1.4.3; C.1.9.5

                              (End of narrative A001)

2202AA        SOCOM - OR OP 1 MATL, TRVL, ODC                             2          LO        Estimated              _______________________________

                                                                                                    Cost   $     17,869,612.89                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $     17,869,612.89                                                                                                            __________________

              SERVICE REQUESTED: SOCOM - OR OP 1 MTL, TVL, ODC

              CLIN CONTRACT TYPE:

                   Cost No Fee

              PRON: 2M4CLSS1Q7    PRON AMD: 02    ACRN: BJ

              PSC: R706

              CUSTOMER ORDER NO: F2VUF03303G001

Cost No Fee: $18,869,612.89

                              (End of narrative B001)

Modification P00044 adjusts CLIN 2202AA:

From: $18,869,612.89

To: $17,869,612.89

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              Period of Performance

              Start Date: 16-NOV-2013

              End Date: 15-NOV-2014

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               2            15-NOV-2014

                            $    17,869,612.89

Period of performance: 16 November 2013 through 15

November 2014.
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                              (End of narrative F001)

3001          CLSS

Services performed under

this CLIN shall be in accordance

with the following Performance

Work Statement references:

C.1.1.1.1; C.1.1.1.4; C.1.1.1.5

C.1.1.5.6; C.1.1.2; C.1.1.3

C.1.6; C.1.7; C.1.8; C.1.9

C.1.10; C.1.11; C.1.12

C.1.13; C.1.14; C.1.15

                              (End of narrative A001)

3001AA        RCV ARMY - OR OP 2 LABOR                                    2          LO        Estimated              ________________________

                                                                                                    Cost   $     12,590,524.95                                                                                                            __________________

                                                                                               Fixed Fee   $        665,867.45                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $     13,256,392.40                                                                                                            __________________

              SERVICE REQUESTED: CLSS

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 2M5CLS15Q7    PRON AMD: 10    ACRN: BW

              PSC: R706

Estimated Cost: $8,585,500.50

Fixed Fee: $664,055.12

Total Cost Plus Fixed Fee : $9,2,49,555.62

TOTAL NUMBER OF HOURS FUNDED UNDER THIS CLIN: 240,270

                              (End of narrative B001)

Modification P00055 adjusts CLIN 3001AA:

From:

HOURS: 240,720

ESTIMATED COST: $8,585,500.50

FIXED FEE: $664,055.12

TOTAL ESTIMATED COST + FIXED FEE: $9,249,555.62

To:

HOURS: 241,296

ESTIMATED COST: $8,618,519.56

FIXED FEE: $665,867.45

TOTAL ESTIMATED COST + FIXED FEE: $9,284,387.00

                              (End of narrative B002)
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Modification P00058 adjusts CLIN 3001AA:

From:

HOURS: 241,296

ESTIMATED COST: $8,618,519.56

FIXED FEE: $665,867.45

TOTAL ESTIMATED COST + FIXED FEE: $9,284,387.00

To:

HOURS: 241,296

ESTIMATED COST: $12,590,524.95

FIXED FEE: $665,867.45

TOTAL ESTIMATED COST + FIXED FEE: $13,256,392.40

                              (End of narrative B003)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              Period of Performance

              Start Date: 16-NOV-2014

              End Date: 15-NOV-2015

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               2            15-NOV-2015

                            $    13,256,392.40

Period of performance: 16 November 2014 through 15

November 2015.

                              (End of narrative F001)

3001AB        RCV EHP - OR OP 2 LABOR                                     1          LO        Estimated              _______________________

                                                                                                    Cost   $      2,634,204.46                                                                                                            __________________

                                                                                               Fixed Fee   $        158,702.21                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $      2,792,906.67                                                                                                            __________________

              SERVICE REQUESTED: Clss 114

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 2M5CLS14Q7    PRON AMD: 05    ACRN: BX

              PSC: R706

Estimated Cost: $2,140,151.17

Fixed Fee: $163,217.57

Total Cost Plus Fixed Fee : $2,303,368.74

TOTAL NUMBER OF HOURS FUNDED UNDER THIS CLIN: 59,137
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                              (End of narrative B001)

Modification P00058 adjusts CLIN 3001AB:

From:

HOURS: 59,137

ESTIMATED COST: $2,140,151.17

FIXED FEE: $163,217.57

TOTAL ESTIMATED COST + FIXED FEE: $2,303,368.74

To:

HOURS: 59,137

ESTIMATED COST: $2,629,689.10

FIXED FEE: $163,217.57

TOTAL ESTIMATED COST + FIXED FEE: $2,792,906.67

                              (End of narrative B002)

Modification P00068 adjusts CLIN 3001AB as follows:

From:

Hours: 59,137

Estimated Cost: $2,629,689.10

Fixed Fee: $163,217.57

Estimated Cost + Fixed Fee: $2,792,906.67

To:

Hours: 57,501

Estimated Cost: $2,697,204.46

Fixed Fee: $158,702.21

Estimated Cost + Fixed Fee: $2,792,906.67

                              (End of narrative B003)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              Period of Performance

              Start Date: 16-NOV-2014

              End Date: 15-NOV-2015

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            15-NOV-2015

                            $     2,792,906.67

Period of performance: 16 November 2014 through 15

November 2015.
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                              (End of narrative F001)

3001AD        RCV BUFFALO - OR OP2 LABOR                                  1          LO        Estimated              __________________________

                                                                                                    Cost   $         74,090.18                                                                                                            __________________

                                                                                               Fixed Fee   $          4,896.48                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $         78,986.66                                                                                                            __________________

              SERVICE REQUESTED: CLS Buffalo FY15

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 2M5CLSB1Q7    PRON AMD: 02    ACRN: CF

              PSC: R706

              CUSTOMER ORDER NO: M9545015MPZ8251

Estimated Cost: $116,709.65

Fixed Fee: $7,016.48

Total Cost Plus Fixed Fee : $123,726.13

TOTAL NUMBER OF HOURS FUNDED UNDER THIS CLIN: 2,543

                              (End of narrative B001)

Modification P00058 adjusts CLIN 3001AD:

From:

HOURS: 2,543

ESTIMATED COST: $116,709.65

FIXED FEE: $7,016.48

TOTAL ESTIMATED COST + FIXED FEE: $123,726.13

To:

HOURS: 2,543

ESTIMATED COST: $71,970.18

FIXED FEE: $7,016.48

TOTAL ESTIMATED COST + FIXED FEE: $78,986.66

                              (End of narrative B002)

Modification P00061 adjusts CLIN 3001AD as follows:

From:

HOURS: 2,393

ESTIMATED COST: $71,970.18

FIXED FEE: $7,016.48

TOTAL ESTIMATED COST + FIXED FEE: $78,986.66

To:

HOURS: 2,393

ESTIMATED COST: $74,090.18

FIXED FEE: $4,896.48

TOTAL ESTIMATED COST + FIXED FEE: $78,986.66

                              (End of narrative B003)
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              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              Period of Performance

              Start Date: 16-NOV-2014

              End Date: 15-NOV-2015

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            15-NOV-2015

                            $        78,986.66

Period of performance: 16 November 2014 through 30

April 2015.

                              (End of narrative F001)

3001AE        RCV POR - OR OP 2 LABOR                                     1          LO        Estimated              _______________________

                                                                                                    Cost   $      9,546,840.75                                                                                                            __________________

                                                                                               Fixed Fee   $        713,682.68                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $     10,260,523.43                                                                                                            __________________

              SERVICE REQUESTED: AMS CLSS POR

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: P146M0222T    PRON AMD: 02    ACRN: BY

              PSC: R706

Estimated Cost: $11,742,807.20

Fixed Fee: $886,017.19

Total Cost Plus Fixed Fee : $12,628,824.39

TOTAL NUMBER OF HOURS FUNDED UNDER THIS CLIN: 323,270

                              (End of narrative B001)

Modification P00055 adjusts CLIN 3001AE:

From:

HOURS: 323,270

ESTIMATED COST: $11,742,807.20

FIXED FEE: $886,017.19

TOTAL ESTIMATED COST + FIXED FEE: $12,628,824.39

To:

HOURS: 322,694

ESTIMATED COST: $11,709,533.78

FIXED FEE: $884,173.07
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TOTAL ESTIMATED COST + FIXED FEE: $12,593,706.85

                              (End of narrative B002)

Modification P00059 adjusts CLIN 3001AE:

From:

HOURS: 322,694

ESTIMATED COST: $11,709,533.78

FIXED FEE: $884,173.07

TOTAL ESTIMATED COST + FIXED FEE: $12,593,706.85

To:

HOURS: 322,526

ESTIMATED COST: $11,702,401.74

FIXED FEE: $883,635.20

TOTAL ESTIMATED COST + FIXED FEE: $12,586,036.94

                              (End of narrative B003)

Modification P00063 adjusts CLIN 3001AE as follows:

From:

HOURS: 322,694

ESTIMATED COST: $11,702,401.74

FIXED FEE: $883,635.20

TOTAL ESTIMATED COST + FIXED FEE: $12,586,036.94

To:

HOURS: 261,117

ESTIMATED COST: $9,546,840.75

FIXED FEE: $713,682.68

TOTAL ESTIMATED COST + FIXED FEE: $10,260,523.43

                              (End of narrative B004)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              Period of Performance

              Start Date: 15-NOV-2014

              End Date: 15-NOV-2015

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            15-NOV-2015

                            $    10,260,523.43

Period of performance: 16 November 2014 through 15

November 2015.
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                              (End of narrative F001)

3001AF        RCV HUSKY - OR OP 2 LABOR                                   1          LO        Estimated              _________________________

                                                                                                    Cost   $         19,629.58                                                                                                            __________________

                                                                                               Fixed Fee   $          2,274.42                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $         21,904.00                                                                                                            __________________

              SERVICE REQUESTED: RCV HUSKY OR OP 2 LABOR

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 2M5CLSVMQ7    PRON AMD: 01    ACRN: BZ

              PSC: R706

              CUSTOMER ORDER NO: M9545015MP46C40

Estimated Cost: $29,779.08

Fixed Fee: $2,274.42

Total Cost Plus Fixed Fee : $32,053.50

TOTAL NUMBER OF HOURS FUNDED UNDER THIS CLIN: 824

                              (End of narrative B001)

Modification P00058 adjusts CLIN 3001AF:

From:

HOURS: 824

ESTIMATED COST: $29,779.08

FIXED FEE: $2,274.42

TOTAL ESTIMATED COST + FIXED FEE: $32,053.50

To:

HOURS: 824

ESTIMATED COST: $20,707.48

FIXED FEE: $2,274.42

TOTAL ESTIMATED COST + FIXED FEE: $22,981.90

                              (End of narrative B002)

Modification P00068 adjusts CLIN 3001AF as follows:

From:

HOURS: 824

ESTIMATED COST: $20,707.48

FIXED FEE: $2,274.42

TOTAL ESTIMATED COST + FIXED FEE: $22,981.90

To:

HOURS: 824

ESTIMATED COST: $19,629.58

FIXED FEE: $2,274.42

TOTAL ESTIMATED COST + FIXED FEE: $21,904.00
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                              (End of narrative B003)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              Period of Performance

              Start Date: 16-NOV-2014

              End Date: 15-NOV-2015

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            15-NOV-2015

                            $        21,904.00

Period of performance: 16 November 2014 through 15

November 2015.

                              (End of narrative F001)

3001AG        RCV CEH - OR OP 2 LABOR                                     1          LO        Estimated              _______________________

                                                                                                    Cost   $        148,425.60                                                                                                            __________________

                                                                                               Fixed Fee   $          6,604.81                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $        155,030.41                                                                                                            __________________

              SERVICE REQUESTED: HMDS CLS SPT

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 4I4UA1311A    PRON AMD: 02    ACRN: CA

              PSC: R706

Estimated Cost: $96,145.16

Fixed Fee: $6,604.81

Total Cost Plus Fixed Fee : $102,749.97

TOTAL NUMBER OF HOURS FUNDED UNDER THIS CLIN: 2,393

                              (End of narrative B001)

Modification P00058 adjusts CLIN 3001AG:

From:

HOURS: 2,393

ESTIMATED COST: $96,145.16

FIXED FEE: $6,604.81

TOTAL ESTIMATED COST + FIXED FEE: $102,749.97

To:

HOURS: 2,393
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ESTIMATED COST: $128,425.60

FIXED FEE: $6,604.81

TOTAL ESTIMATED COST + FIXED FEE: $135,030.41

                              (End of narrative B002)

Modification P00061 adjusts CLIN 3001AG as follows:

From:

HOURS: 2,393

ESTIMATED COST: $128,425.60

FIXED FEE: $6,604.81

TOTAL ESTIMATED COST + FIXED FEE: $135,030.41

To:

HOURS: 2,393

ESTIMATED COST: $148,425.60

FIXED FEE: $6,604.81

TOTAL ESTIMATED COST + FIXED FEE: $155,030.41

                              (End of narrative B003)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              Period of Performance

              Start Date: 16-NOV-2014

              End Date: 15-MAY-2015

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            15-MAY-2015

                            $       155,030.41

Period of performance: 16 November 2014 through 15

May 2015.

                              (End of narrative F001)

3001AH        RCV FORSCOM - OR OP 2 LABOR                                 1          LO        Estimated              ___________________________

                                                                                                    Cost   $      1,509,486.97                                                                                                            __________________

                                                                                               Fixed Fee   $        137,615.01                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $      1,647,101.98                                                                                                            __________________

              SERVICE REQUESTED: CLSS

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 2M5CLS15Q7    PRON AMD: 10    ACRN: BW

              PSC: R706
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Estimated Cost: $1,702,898.11

Fixed Fee: $137,615.01

Total Cost Plus Fixed Fee : $1,840,513.12

TOTAL NUMBER OF HOURS FUNDED UNDER THIS CLIN: 49,861

                              (End of narrative B001)

Modification P00058 adjusts CLIN 3001AH:

From:

HOURS: 49,861

ESTIMATED COST: $1,702,898.11

FIXED FEE: $137,615.01

TOTAL ESTIMATED COST + FIXED FEE: $1,840,513.12

To:

HOURS: 49,861

ESTIMATED COST: $1,509,486.97

FIXED FEE: $137,615.01

TOTAL ESTIMATED COST + FIXED FEE: $1,647,101.98

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              Period of Performance

              Start Date: 16-NOV-2014

              End Date: 15-NOV-2015

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            15-NOV-2015

                            $     1,647,101.98

Period of performance: 16 November 2014 through 15

November 2015.

                              (End of narrative F001)

3001AJ        RCV CEHC - OR OP 2 LABOR                                    1          LO        Estimated              ________________________

                                                                                                    Cost   $        318,878.13                                                                                                            __________________

                                                                                               Fixed Fee   $         28,428.93                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $        347,307.06                                                                                                            __________________

              SERVICE REQUESTED: CLSS

              CLIN CONTRACT TYPE:
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                   Cost Plus Fixed Fee

              PRON: 2M5CLS15Q7    PRON AMD: 10    ACRN: BW

              PSC: R706

Estimated Cost: $347,325.63

Fixed Fee: $28,428.93

Total Cost Plus Fixed Fee : $375,754.56

TOTAL NUMBER OF HOURS FUNDED UNDER THIS CLIN: 10,300

                              (End of narrative B001)

Modification P00058 adjusts CLIN 3001AJ:

From:

HOURS: 10,300

ESTIMATED COST: $318,878.13

FIXED FEE: $28,428.93

TOTAL ESTIMATED COST + FIXED FEE: $347,307.06

To:

HOURS: 10,300

ESTIMATED COST: $318,878.13

FIXED FEE: $28,428.93

TOTAL ESTIMATED COST + FIXED FEE: $347,307.06

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              Period of Performance

              Start Date: 16-NOV-2014

              End Date: 15-NOV-2015

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            15-NOV-2015

                            $       347,307.06

Period of performance: 16 November 2014 through 15

November 2015.

                              (End of narrative F001)

3001AK        USMC - RCV HUSKY - OR OP 2 LABOR                            1          LO        Estimated              ________________________________

                                                                                                    Cost   $          1,062.40                                                                                                            __________________

                                                                                               Fixed Fee   $            220.80                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $          1,283.20                                                                                                            __________________
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              SERVICE REQUESTED: USMC - HUSKEY SEATS

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: T156M0042T    PRON AMD: 05    ACRN: CE

              PSC: R706

              CUSTOMER ORDER NO: M9545015MP36K45

Modification P00068 adjusts CLIN 3001AK as follows:

From:

HOURS: 80

ESTIMATED COST: $2,822.40

FIXED FEE: $220.80

ESTIMATED COST + FIXED FEE: $3,043.20

To:

HOURS: 80

ESTIMATED COST: $1,062.40

FIXED FEE: $220.80

ESTIMATED COST + FIXED FEE: $1,283.20

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              Period of Performance

              Start Date: 23-MAR-2015

              End Date: 15-NOV-2015

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            15-NOV-2015

                            $         1,283.20
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3001AL        RCV ARMY KOREA FSR - OR OP 2 LABOR                          1          LO        Estimated              __________________________________

                                                                                                    Cost   $         30,177.70                                                                                                            __________________

                                                                                               Fixed Fee   $          2,340.48                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $         32,518.18                                                                                                            __________________

              SERVICE REQUESTED: KOREA FSR OR OP 2 LABOR

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: P146M0232T    PRON AMD: 02    ACRN: CJ

              PSC: R706

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              Period of Performance

              Start Date: 01-JUN-2015

              End Date: 15-NOV-2015

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            15-NOV-2015

                            $        32,518.18

3002          CLSS

Services performed under

this CLIN shall be in accordance

with the following Performance

Work Statement references:

C.1.4.3; C.1.9.5

                              (End of narrative A001)

3002AA        RCV ARMY - OR OP2 MATL, TRVL, ODC                           1          LO        Estimated              _________________________________

                                                                                                    Cost   $      6,173,903.28                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $      6,173,903.28                                                                                                            __________________

              SERVICE REQUESTED: CLSS

              CLIN CONTRACT TYPE:

                   Cost No Fee

              PRON: 2M5CLS15Q7    PRON AMD: 13    ACRN: BW

              PSC: R706

Cost No Fee: $2,592,427.42

Modification P00055 adjusts CLIN 3002AA:

From:
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Cost No Fee: $2,592,427.42

To:

Cost No Fee: $2,600,006.84

                              (End of narrative B001)

Modification P00058 adjusts CLIN 3002AA:

From:

Cost No Fee: $2,600,006.84

To:

Cost No Fee: $6,111,379.89

                              (End of narrative B002)

Modification P00059 adjusts CLIN 3002AE:

From:

Cost No Fee: $6,111,379.89

To:

Cost No Fee: $6,173,903.28

                              (End of narrative B003)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              Period of Performance

              Start Date: 16-NOV-2014

              End Date: 15-NOV-2015

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            15-NOV-2015

                            $     6,173,903.28

Period of performance: 16 November 2014 through 15

November 2015.

                              (End of narrative F001)
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3002AB        RCV EHP - OR OP2 MTL, TVL, ODC                              1          LO        Estimated              ______________________________

                                                                                                    Cost   $      3,492,913.77                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $      3,492,913.77                                                                                                            __________________

              SERVICE REQUESTED: Clss 114

              CLIN CONTRACT TYPE:

                   Cost No Fee

              PRON: 2M5CLS14Q7    PRON AMD: 04    ACRN: BX

              PSC: R706

Cost No Fee: $522,700.06

                              (End of narrative B001)

Modification P00058 adjusts CLIN 3002AB:

From:

Cost No Fee: $522,700.06

To:

Cost No Fee: $3,492,913.77

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              Period of Performance

              Start Date: 16-NOV-2014

              End Date: 15-NOV-2015

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            15-NOV-2015

                            $     3,492,913.77

Period of performance: 16 November 2014 through 15

November 2015.

                              (End of narrative F001)

3002AD        RCV BUFFALO - OR OP2 MTL, TVL, ODC                          1          LO        Estimated              __________________________________

                                                                                                    Cost   $          8,000.90                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $          8,000.90                                                                                                            __________________

              SERVICE REQUESTED: CLS Buffalo FY15

              CLIN CONTRACT TYPE:
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                   Cost No Fee

              PRON: 2M5CLSB1Q7    PRON AMD: 02    ACRN: CF

              PSC: R706

              CUSTOMER ORDER NO: M9545015MPZ8251

Cost No Fee: $6,273.87

                              (End of narrative B001)

Modification P00058 adjusts CLIN 3002AD:

From:

Cost No Fee: $6,273.87

To:

Cost No Fee: $8,000.90

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              Period of Performance

              Start Date: 16-NOV-2014

              End Date: 30-APR-2015

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            30-APR-2015

                            $         8,000.90

Period of performance: 16 November 2014 through 30

April 2015.

                              (End of narrative F001)

3002AE        RCV POR - OR OP2 MTL, TVL, ODC                              2          LO        Estimated              ______________________________

                                                                                                    Cost   $      2,837,380.82                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $      2,837,380.82                                                                                                            __________________

              SERVICE REQUESTED: AMS CLSS POR

              CLIN CONTRACT TYPE:

                   Cost No Fee

              PRON: P146M0222T    PRON AMD: 02    ACRN: BY

              PSC: R706

Cost No Fee: $4,700,071.22
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Modification P00055 adjusts CLIN 3002AE:

From:

Cost No Fee: $4,700,071.22

To:

Cost No Fee: $4,692,491.80

                              (End of narrative B001)

Modification P00059 adjusts CLIN 3002AE:

From:

Cost No Fee: $4,692,491.80

To:

Cost No Fee: $4,695,981.14

                              (End of narrative B002)

Modification P00063 adjusts CLIN 3002AE as follows:

From:

COST NO FEE: $4,695,981.14

To:

COST NO FEE: $2,837,380.82

                              (End of narrative B003)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              Period of Performance

              Start Date: 15-NOV-2014

              End Date: 15-NOV-2015

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               2            15-NOV-2015

                            $     2,837,380.82

Period of performance: 16 November 2014 through 15

November 2015.

                              (End of narrative F001)
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3002AF        RCV HUSKY - OR OP2 MTL, TVL, ODC                            1          LO        Estimated              ________________________________

                                                                                                    Cost   $         51,612.96                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $         51,612.96                                                                                                            __________________

              SERVICE REQUESTED: RCV HUSKY OR OP2 MTL TVL ODC

              CLIN CONTRACT TYPE:

                   Cost No Fee

              PRON: 2M5CLSVMQ7    PRON AMD: 01    ACRN: BZ

              PSC: R706

              CUSTOMER ORDER NO: M9545015MP46C40

Cost No Fee: $53,066.16

                              (End of narrative B001)

Modification P00058 adjusts CLIN 3002AF:

From:

Cost No Fee: $53,066.16

To:

Cost No Fee: $50,535.06

                              (End of narrative B002)

Modification P00068 adjusts CLIN 3002AF as follows:

From:

COST NO FEE:$50,535.06

To:

COST NO FEE: $51,612.96

                              (End of narrative B003)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              Period of Performance

              Start Date: 16-NOV-2014

              End Date: 15-NOV-2015

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            15-NOV-2015

                            $        51,612.96
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Period of performance: 16 November 2014 through 15

November 2015.

                              (End of narrative F001)

3002AG        RCV CEH - OR OP2 MTL, TVL, ODC                              1          LO        Estimated              ______________________________

                                                                                                    Cost   $         28,724.56                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $         28,724.56                                                                                                            __________________

              SERVICE REQUESTED: HMDS CLS SPT

              CLIN CONTRACT TYPE:

                   Cost No Fee

              PRON: 4I4UA1311A    PRON AMD: 02    ACRN: CA

              PSC: R706

Cost No Fee: $197,250.03

                              (End of narrative B001)

Modification P00058 adjusts CLIN 3002AG:

From:

Cost No Fee: $197,250.03

To:

Cost No Fee: $48,724.56

                              (End of narrative B002)

Modification P00061 adjusts CLIN 3002AG as follows:

From:

COST NO FEE: $48,724.56

To:

COST NO FEE: $28,724.56

                              (End of narrative B003)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              Period of Performance

              Start Date: 16-NOV-2014

              End Date: 15-MAY-2015

              DLVR SCH                          PERF COMPL
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               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            15-MAY-2015

                            $        28,724.56

Period of performance: 16 November 2014 through 15

May 2015.

                              (End of narrative F001)

3002AH        RCV FORSCOM - OR OP2 MTL, TVL, ODC                          1          LO        Estimated              __________________________________

                                                                                                    Cost   $        228,691.49                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $        228,691.49                                                                                                            __________________

              SERVICE REQUESTED: CLSS

              CLIN CONTRACT TYPE:

                   Cost No Fee

              PRON: 2M5CLS15Q7    PRON AMD: 10    ACRN: BW

              PSC: R706

Cost No Fee: $537,750.00

                              (End of narrative B001)

Modification P00058 adjusts CLIN 3002AH:

From:

Cost No Fee: $537,750.00

To:

Cost No Fee: $228,691.49

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              Period of Performance

              Start Date: 16-NOV-2014

              End Date: 15-NOV-2015

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            15-NOV-2015

                            $       228,691.49
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Period of performance: 16 November 2014 through 15

November 2015.

                              (End of narrative F001)

3002AJ        RCV CEHC - OR OP2 MTL, TVL, ODC                             1          LO        Estimated              _______________________________

                                                                                                    Cost   $         96,120.06                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $         96,120.06                                                                                                            __________________

              SERVICE REQUESTED: CLSS

              CLIN CONTRACT TYPE:

                   Cost No Fee

              PRON: 2M5CLS15Q7    PRON AMD: 10    ACRN: BW

              PSC: R706

Cost No Fee: $105,200.00

                              (End of narrative B001)

Modification P00058 adjusts CLIN 3002AJ:

From:

Cost No Fee: $105,200.00

To:

Cost No Fee: $96,120.06

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              Period of Performance

              Start Date: 16-NOV-2014

              End Date: 15-NOV-2015

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            15-NOV-2015

                            $        96,120.06

Period of performance: 16 November 2014 through 15

November 2015.

                              (End of narrative F001)
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3002AK        USMC - RCV HUSKY - OR OP2 MTL, TVL, ODC                     1          LO        Estimated              _______________________________________

                                                                                                    Cost   $         14,451.27                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $         14,451.27                                                                                                            __________________

              SERVICE REQUESTED: USMC - HUSKEY SEATS

              CLIN CONTRACT TYPE:

                   Cost No Fee

              PRON: T156M0042T    PRON AMD: 05    ACRN: CE

              PSC: R706

              CUSTOMER ORDER NO: M9545015MP36K45

Modification P00068 adjusts CLIN 3002AK as follows:

From:

Cost No Fee:$6,880.31

To:

Cost No Fee: $14,451.27

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              Period of Performance

              Start Date: 23-MAR-2015

              End Date: 15-NOV-2015

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            15-NOV-2015

                            $        14,451.27
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3002AL        RCV ARMY KOREA FSR - OR OP 2 MTL, TVL, ODC                  1          LO        Estimated              __________________________________________

                                                                                                    Cost   $         66,948.84                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $         66,948.84                                                                                                            __________________

              SERVICE REQUESTED: KOREA OR OP 2 MTL, TVL, ODC

              CLIN CONTRACT TYPE:

                   Cost No Fee

              PRON: P146M0232T    PRON AMD: 02    ACRN: CJ

              PSC: R706

Period of Performance: 01 June 2015 through 15

November 2015

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              Period of Performance

              Start Date: 01-JUN-2015

              End Date: 15-NOV-2017

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            15-NOV-2017

                            $    66,948.84 (E)

              (E) = Estimated

3003          USMC - HUSKY SEATS

              NSN: 9999-99-999-9999

3003AA        USMC - RCV HUSKY SEATS                                      1          LO        Estimated              ______________________

                                                                                                    Cost   $        245,760.00                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $        245,760.00                                                                                                            __________________

              COMMODITY NAME: USMC - HUSKY SEATS

              CLIN CONTRACT TYPE:

                   Cost No Fee

              PRON: T156M0052T    PRON AMD: 01    ACRN: CE

              PSC: 2590

              CUSTOMER ORDER NO: M9545015MP36K45

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________
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              INSPECTION: Origin     ACCEPTANCE: Origin

Inspection and Acceptance

Shall be held at the below

address:

SHOCKRIDE, LLC

205 S. BECK AVENUE

CHANDLER, AZ 85226-3312

DCMA PHOENIX shall Perform the I/A.

Contact info:

Phone Number: 602-594-7800

Fax Number: 602-594-7995/7991

E-Mail: DCMA.PHOENIX@DCMA.MIL

Address: TWO RENAISSANCE SQUARE

40 NORTH CENTRAL AVE., SUITE 400

PHOENIX,   AZ   85004-4424

Cognizant Office Code: S0302A

                              (End of narrative F002)

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W56HZV5072M005  Y00000    M                2

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               1            13-JUL-2015

              FOB POINT: Destination

              SHIP TO:

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE  FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

Ship To Location:

60 Each Husky Driver Commander Seats

MANTECH ADVANCED SYSTEMS INTERNATIONAL, INC.

ManTech Chambersburg Facility

Tamarack Industrial Park Building 652

2015 Carbaugh Ave

Chambersburg, PA  17202

ManTech POC for Chambersburg

Lee Medina

Office: (910) 729-6618

Cell: (910) 853-2988
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                              (End of narrative F001)

3101          MRAP ARMY OR OP 2 LABOR

Services performed under

this CLIN shall be in accordance

with the following Performance

Work Statement references:

C.1.1.1.2;  C.1.1.2; C.1.1.3

C.1.6; C.1.8; C.1.9; C.1.10

C.1.11; C.1.12;  C.1.14

                              (End of narrative A001)

3101AA        MRAP ARMY - OR OP 2 LABOR                                   1          LO        Estimated              _________________________

                                                                                                    Cost   $      1,129,968.20                                                                                                            __________________

                                                                                               Fixed Fee   $        100,012.46                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $      1,229,980.66                                                                                                            __________________

              SERVICE REQUESTED: MRAP ARMY OR OP 2 LABOR

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 2M501LOGQ7    PRON AMD: 01    ACRN: BS

              PSC: R706

Estimated Cost: $1,126,921.16

Fixed Fee: $103,059.50

Total Cost Plus Fixed Fee: $1,229,980.66

TOTAL NUMBER OF HOURS FUNDED UNDER THIS CLIN: 37,341

                              (End of narrative B001)

Modification P00045 adjusts CLIN 3101AA:

From:

HOURS: 37,341

ESTIMATED COST: $1,126,921.16

FIXED FEE: $103,059.50

TOTAL ESTIMATED

COST + FIXED FEE: $1,229,980.66

To:

HOURS: 36,237

ESTIMATED COST: $1,129,968.20

FIXED FEE: $100,012.46

TOTAL ESTIMATED

COST + FIXED FEE: $1,229,980.66

                              (End of narrative B002)
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              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              Period of Performance

              Start Date: 16-NOV-2014

              End Date: 15-NOV-2015

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            15-NOV-2015

                            $     1,229,980.66

Period of performance: 16 November 2014 through 15

November 2015.

                              (End of narrative F001)
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3101AB        MRAP AIR FORCE - OR OP 2 LABOR                              1          LO        Estimated              ______________________________

                                                                                                    Cost   $      3,357,101.10                                                                                                            __________________

                                                                                               Fixed Fee   $        290,865.36                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $      3,647,966.46                                                                                                            __________________

              SERVICE REQUESTED: MRAP AIR FORCE OR OP 2 LABOR

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 2M5CLSF1Q7    PRON AMD: 01    ACRN: BT

              PSC: R706

              CUSTOMER ORDER NO: F2QF204290G001

Estimated Cost: $3,357,101.10

Fixed Fee: $290,865.36

Total Cost Plus Fixed Fee: $3,647,966.46

TOTAL NUMBER OF HOURS FUNDED UNDER THIS CLIN: 105,386

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            15-NOV-2015

                            $     3,647,966.46

3102          MRAP ARMY OR OP 2 TRVL & ODC

Services performed under

this CLIN shall be in accordance

with the following Performance

Work Statement references:

C.1.4.3; C.1.9.5

                              (End of narrative A001)

3102AA        MRAP ARMY - OR OP 2 TRVL & ODC                              1          LO        Estimated              ______________________________

                                                                                                    Cost   $        107,803.12                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $        107,803.12                                                                                                            __________________

              SERVICE REQUESTED: MRAP ARMY OR OP 2 TRVL & ODC

              CLIN CONTRACT TYPE:

                   Cost No Fee

              PRON: 2M501LOGQ7    PRON AMD: 01    ACRN: BS

              PSC: R706

Cost No Fee: $107,803.12
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                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            15-NOV-2015

                            $       107,803.12

Period of performance: 16 November 2014 through 15

November 2015.

                              (End of narrative F001)

3102AB        MRAP AIR FORCE - OR OP 1 TVL & ODC                          1          LO        Estimated              __________________________________

                                                                                                    Cost   $        168,052.07                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $        168,052.07                                                                                                            __________________

              SERVICE REQUESTED: MRAP AIR FORCE OR OP2 TVL ODC

              CLIN CONTRACT TYPE:

                   Cost No Fee

              PRON: 2M5CLSF1Q7    PRON AMD: 01    ACRN: BT

              PSC: R706

              CUSTOMER ORDER NO: F2QF204290G001

Cost No Fee: $168,052.07

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            15-NOV-2015

                            $       168,052.07

Period of performance: 16 November 2014 through 15

November 2015.

                              (End of narrative F001)

3102AC        MRAP AIR FORCE - OR OP 2 TVL & ODC                          1          LO        Estimated              __________________________________

                                                                                                    Cost   $        250,000.00                                                                                                            __________________

                                                                                           Not to Exceed
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                                                                                               (Funding)   $        250,000.00                                                                                                            __________________

              SERVICE REQUESTED: CLS AIR FORCE - QATA

              CLIN CONTRACT TYPE:

                   Cost No Fee

              PRON: 2M5CLSF2Q7    PRON AMD: 01    ACRN: CB

              PSC: R706

              CUSTOMER ORDER NO: F2QF205007G002

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              Period of Performance

              Start Date: 16-NOV-2014

              End Date: 15-NOV-2015

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            15-NOV-2015

                            $       250,000.00

3102AD        MRAP AIR FORCE - OR OP 2 TVL & ODC                          1          LO        Estimated              __________________________________

                                                                                                    Cost   $        860,000.00                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $        860,000.00                                                                                                            __________________

              SERVICE REQUESTED: Air Force CLS pt 3

              CLIN CONTRACT TYPE:

                   Cost No Fee

              PRON: 2M5CLSF3Q7    PRON AMD: 02    ACRN: CG

              PSC: R706

              CUSTOMER ORDER NO: F2QF205112GW01

Modification P00059 adjusts CLIN 3102AD:

From:

Cost No Fee: $850,000.00

To:

Cost No Fee: $860,000.00

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              Period of Performance

              Start Date: 16-NOV-2014

              End Date: 15-NOV-2015
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              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            15-NOV-2015

                            $       860,000.00

Period of Performance: 16 November 2014 through 15

November 2015.

                              (End of narrative F001)

3201          SOCOM CLS FY15

Services performed under

this CLIN shall be in accordance

with the following Performance

Work Statement references:

C.1.1.1.3;  C.1.1.2; C.1.1.3

C.1.6;  C.1.7; C.1.8; C.1.9

C.1.10; C.1.11; C.1.12; C.1.13

C.1.14; C.1.15

                              (End of narrative A001)

3201AA        SOCOM - OR OP 2 LABOR                                       1          LO        Estimated              _____________________

                                                                                                    Cost   $     24,421,035.95                                                                                                            __________________

                                                                                               Fixed Fee   $      1,309,316.84                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $     25,730,352.79                                                                                                            __________________

              SERVICE REQUESTED: SOCOM CLS FY15

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 2M5CLSS1Q7    PRON AMD: 03    ACRN: BU

              PSC: R706

              CUSTOMER ORDER NO: F2VUF04296GW01

Estimated Cost:$16,000,274.35

Fixed Fee:$1,320,980.16

Total Cost Plus Fixed Fee: $17,321,254.51

TOTAL NUMBER OF HOURS FUNDED UNDER THIS CLIN: 478,676

Modification P00054 adjusts CLIN 3201AA:

From:

HOURS: 478,676

ESTIMATED COST:$16,000,274.35

FIXED FEE:$1,320,980.16

TOTAL ESTIMATED COST + FIXED FEE: $17,321,254.51

To:
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HOURS: 478,676

ESTIMATED COST: $24,551,760.09

FIXED FEE: $1,320,980.16

TOTAL ESTIMATED COST + FIXED FEE: $25,872,740.25

                              (End of narrative B001)

Modification P00055 adjusts CLIN 3201AA:

From:

HOURS: 478,616

ESTIMATED COST: $24,551,760.09

FIXED FEE: $1,320,980.16

TOTAL ESTIMATED COST + FIXED FEE: $25,872,740.25

To:

HOURS: 475,256

ESTIMATED COST: $24,421,035.95

FIXED FEE: $1,309,316.84

TOTAL ESTIMATED COST + FIXED FEE: $25,730,352.79

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              Period of Performance

              Start Date: 16-NOV-2014

              End Date: 15-NOV-2015

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            15-NOV-2015

                            $    25,730,352.79

Period of performance: 16 November 2014 through 15

November 2015

                              (End of narrative F001)

3202          SOCOM CLS FY15

Services performed under

this CLIN shall be in accordance

with the following Performance

Work Statement references:

C.1.4.3; C.1.9.5
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                              (End of narrative A001)

3202AA        SOCOM - OR OP 2 MTL, TVL, ODC                               1          LO        Estimated              _____________________________

                                                                                                    Cost   $      7,969,082.14                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $      7,969,082.14                                                                                                            __________________

              SERVICE REQUESTED: SOCOM CLS FY15

              CLIN CONTRACT TYPE:

                   Cost No Fee

              PRON: 2M5CLSS1Q7    PRON AMD: 03    ACRN: BU

              PSC: R706

              CUSTOMER ORDER NO: F2VUF04296GW01

Cost No Fee: $7,975,600.00

Modification P000055 adjusts CLIN 3202AA:

From:

Cost No Fee: $7,975,600.00

To:

Cost No Fee: $7,969,082.14

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              Period of Performance

              Start Date: 16-NOV-2014

              End Date: 15-NOV-2015

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            15-NOV-2015

                            $     7,969,082.14

Period of performance: 16 November 2014 through 15

November 2015.

                              (End of narrative F001)

3301          MRAP CAIMANS
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3301AA        FMS IRAQ - LABOR                                            1          LO        Estimated              ________________

                                                                                                    Cost   $      1,570,866.53                                                                                                            __________________

                                                                                               Fixed Fee   $         83,215.12                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $      1,654,081.65                                                                                                            __________________

              SERVICE REQUESTED: MRAP CAIMANS

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: J50USE0147    PRON AMD: 12    ACRN: CC

              PSC: R706

              FMS COUNTRY/CASE: IQ/USE

Modification P00047 exercises 16,187 OR OP2 Labor

Hours under:

CLIN 3301AA (FMS IRAQ - LABOR (CAIMAN))

Services performed under this

CLIN shall be in accordance

with the following Performance

Work Statement references:

C.1, C.1.1.1.7, C.1.1.2.2.4

C.1.1.3.2.3, C.1.1.4, C.1.4.5

C.1.5.6, C.1.6, C.1.8.1.2

C.1.8.1.4, C.1.8.1.5, C.1.8.2

C.1.10, C.1.11, C.1.12, C.12.1.1

C.12.1.1.2, C.12.1.1.2.1, C.12.1.1.2.2

C.14.6, C.14.6.1, C.14.6.2, C.14.6.3

Modification P00056 adjusts CLIN 3301AA:

From:

HOURS: 16,187

ESTIMATED COST: $1,280,273.63

FIXED FEE: $51,824.30

TOTAL ESTIMATED COST + FIXED FEE: $1,332,097.93

PERIOD OF PERFORMANCE: 03 March 2015 thru 31 August

2015

To:

HOURS: 22,840

ESTIMATED COST: $1,487,397.37

FIXED FEE: $87,702.77

TOTAL ESTIMATED COST + FIXED FEE: $1,575,100.14

PERIOD OF PERFORMANCE: 03 March 2015 thru 15 November

2015

                              (End of narrative B001)

Modification P00083 adjusts CLIN 3301AA as follows:

From:
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HOURS: 38,180

ESTIMATED COST: $1,762,831.86

FIXED FEE: $105,375.16

TOTAL ESTIMATED COST + FIXED FEE: $1,868,207.02

To:

HOURS: 30,151

ESTIMATED COST: $1,570,866.53

FIXED FEE: $83,215.12

TOTAL ESTIMATED COST + FIXED FEE: $1,654,081.65

TOTAL NUMBER OF HOURS FUNDED UNDER THIS CLIN: 30,151

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              Period of Performance

              Start Date: 03-MAR-2015

              End Date: 15-NOV-2015

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            15-NOV-2015

                            $     1,654,081.65
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3302          MRAP CAIMANS

3302AA        FMS IRAQ - MAT/TRV/ODC                                      2          LO        Estimated              ______________________

                                                                                                    Cost   $      5,637,143.34                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $      5,637,143.34                                                                                                            __________________

              SERVICE REQUESTED: MRAP CAIMANS

              CLIN CONTRACT TYPE:

                   Cost No Fee

              PRON: J50USE0147    PRON AMD: 12    ACRN: CC

              PSC: R706

              FMS COUNTRY/CASE: IQ/USE

Modification P00047 adds:

CLIN 3302AA (FMS IRAQ - MAT/TRV/ODC (CAIMAN))

Services performed under this

CLIN shall be in accordance

with the following Performance

Work Statement references:

C.1, C.1.1.1.7, C.1.1.2.2.4

C.1.1.3.2.3, C.1.1.4, C.1.4.5

C.1.5.6, C.1.6, C.1.8.1.2

C.1.8.1.4, C.1.8.1.5, C.1.8.2

C.1.10, C.1.11, C.1.12, C.12.1.1

C.12.1.1.2, C.12.1.1.2.1, C.12.1.1.2.2

C.14.6, C.14.6.1, C.14.6.2, C.14.6.3

Modification P00056 adjusts CLIN 3302AA:

From:

Cost No Fee: $4,287,852.33

PERIOD OF PERFORMANCE: 03 March 2015 thru 31 August

2015

To:

Cost No Fee: $6,105,180.86

PERIOD OF PERFORMANCE: 03 March 2015 thru 15 November

2015

                              (End of narrative B001)

Modification P00083 adjusts CLIN 3302AA as follows:

From:

Cost No Fee: $8,105,173.95

To:
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Cost No Fee: $5,637,143.34

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              Period of Performance

              Start Date: 03-MAR-2015

              End Date: 15-NOV-2015

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               2            15-NOV-2015

                            $     5,637,143.34
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4001          AMS 137 CLS support

Services performed under

this CLIN shall be in accordance

with the following Performance

Work Statement references:

C.1.1.1.1; C.1.1.1.4; C.1.1.1.5

C.1.1.5.6; C.1.1.2; C.1.1.3

C.1.6; C.1.7; C.1.8; C.1.9

C.1.10;  C.1.11; C.1.12

C.1.13; C.1.14; C.1.15

                              (End of narrative A001)

4001AA        RCV ARMY - OR OP 3 LABOR                                    1          LO        Estimated              ________________________

                                                                                                    Cost   $     16,171,802.66                                                                                                            __________________

                                                                                               Fixed Fee   $        764,983.36                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $     16,936,786.02                                                                                                            __________________

              SERVICE REQUESTED: AMS 137 CLS support

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 2M6CLS37Q7    PRON AMD: 04    ACRN: CK

              PSC: R706

Estimated Cost: $10,383,182.60

Fixed Fee: $766,360.16

Total Cost Plus Fixed Fee: $11,149,542.76

TOTAL NUMBER OF HOURS FUNDED UNDER THIS CLIN: 242,688

                              (End of narrative B001)

Modification P00062 adjusts CLIN 4001AA as follows:

From:

HOURS: 242,688

ESTIMATED COST: $10,383,182.60

FIXED FEE: $766,360.16

TOTAL ESTIMATED COST + FIXED FEE: $11,149,542.76

To:

HOURS: 242,252

ESTIMATED COST: $10,386,412.62

FIXED FEE: $764,983.36

TOTAL ESTIMATED COST + FIXED FEE: $11,151,395.98

                              (End of narrative B002)

Modification P00064 adjusts CLIN 4001AA as follows:

From:
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HOURS: 276,167

ESTIMATED COST: $10,386,412.62

FIXED FEE: $764,983.36

TOTAL ESTIMATED COST + FIXED FEE: $11,151,395.98

To:

HOURS: 276,167

ESTIMATED COST: $16,571,802.66

FIXED FEE: $764,983.36

TOTAL ESTIMATED COST + FIXED FEE: $17,336,786.02

TOTAL NUMBER OF HOURS FUNDED UNDER THIS CLIN: 276,167

                              (End of narrative B003)

Modification P00076 adjusts CLIN 4001AA as follows:

From:

HOURS: 276,167

ESTIMATED COST: $16,571,802.66

FIXED FEE: $764,983.36

TOTAL ESTIMATED COST + FIXED FEE: $17,336,786.02

To:

HOURS: 276,167

ESTIMATED COST: $16,171,802.66

FIXED FEE: $764,983.36

ESTIMATED COST + FIXED FEE: $16,936,786.02

TOTAL NUMBER OF HOURS FUNDED UNDER THIS CLIN: 276,167

                              (End of narrative B004)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              Period of Performance

              Start Date: 16-NOV-2015

              End Date: 14-NOV-2016

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            14-NOV-2016

                            $    16,936,786.02

Period of performance: 16 November 2015 through 14

November 2016.

                              (End of narrative F001)
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4001AB        RCV ROLLER - OR OP 3 LABOR                                  1          LO        Estimated              __________________________

                                                                                                    Cost   $        368,183.20                                                                                                            __________________

                                                                                               Fixed Fee   $         21,362.24                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $        389,545.44                                                                                                            __________________

              SERVICE REQUESTED: AMS 114 CLS support

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 2M6CLS14Q7    PRON AMD: 05    ACRN: CL

              PSC: R706

Estimated Cost: $268,183.20

Fixed Fee: $21,362.24

Total Cost Plus Fixed Fee: $289,545.44

TOTAL NUMBER OF HOURS FUNDED UNDER THIS CLIN: 7,712

                              (End of narrative B001)

Modification P00076 adjusts CLIN 4001AB as follows:

From:

HOURS: 7,712

ESTIMATED COST: $268,183.20

FIXED FEE: $21,362.24

TOTAL ESTIMATED COST + FIXED FEE: $289,545.44

To:

HOURS: 7,712

ESTIMATED COST: $368,183.20

FIXED FEE: $21,362.24

TOTAL ESTIMATED COST + FIXED FEE: $389,545.44

TOTAL NUMBER OF HOURS FUNDED UNDER THIS CLIN: 7,712

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              Period of Performance

              Start Date: 16-NOV-2015

              End Date: 14-NOV-2016

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            14-NOV-2016

                            $       389,545.44
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Period of Performance: 16 November 2015 through 01

November 2016

                              (End of narrative F001)

4001AE        RCV POR - OR OP 3 LABOR                                     1          LO        Estimated              _______________________

                                                                                                    Cost   $     13,624,432.28                                                                                                            __________________

                                                                                               Fixed Fee   $      1,106,004.29                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $     14,730,436.57                                                                                                            __________________

              SERVICE REQUESTED: RCV POR portion of C

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: P166M2022T    PRON AMD: 03    ACRN: CM

              PSC: R706

Estimated Cost: $14,614,630.98

Fixed Fee: $1,106,004.29

Total Cost Plus Fixed Fee: $15,720,635.27

TOTAL NUMBER OF HOURS FUNDED UNDER THIS CLIN:

350,245.20

                              (End of narrative B001)

Modification P00062 adjusts CLIN 4001AE as follows:

From:

HOURS: 350,245

ESTIMATED COST: $14,641,630.98

FIXED FEE: $1,106,004.29

TOTAL ESTIMATED COST + FIXED FEE: $15,720,635.27

To:

HOURS: 350,245

ESTIMATED COST: $14,624,432.28

FIXED FEE: $1,106,004.29

TOTAL ESTIMATED COST + FIXED FEE: $15,730,436.57

                              (End of narrative B002)

Modification P00076 adjusts CLIN 4001AE as follows:

From:

HOURS: 350,245

ESTIMATED COST: $14,624,432.28

FIXED FEE: $1,106,004.29

TOTAL ESTIMATED COST + FIXED FEE: $15,730,436.57

To:

HOURS: 350,245

ESTIMATED COST: $13,624,432.28
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FIXED FEE: $1,106,004.29

TOTAL ESTIMATED COST + FIXED FEE: $14,730,436.57

TOTAL NUMBER OF HOURS FUNDED UNDER THIS CLIN: 350,245

                              (End of narrative B003)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              Period of Performance

              Start Date: 16-NOV-2015

              End Date: 14-NOV-2016

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            14-NOV-2016

                            $    14,730,436.57

Period of Performance: 16 November 2015 through 14

November 2016.

                              (End of narrative F001)

4001AG        RCV CEH - OR OP 3 LABOR                                     1          LO        Estimated              _______________________

                                                                                                    Cost   $        161,372.66                                                                                                            __________________

                                                                                               Fixed Fee   $         12,895.19                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $        174,267.85                                                                                                            __________________

              SERVICE REQUESTED: CLSS

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 4I5UA1321A    PRON AMD: 01    ACRN: CN

              PSC: R706

Estimated Cost: $188,069.04

Fixed Fee: $12,895.19

Total Cost Plus Fixed Fee: $200,964.23

TOTAL NUMBER OF HOURS FUNDED UNDER THIS CLIN:

4,083.60

                              (End of narrative B001)

Modification P00061 adjusts CLIN 4001AG as follows:

From:

HOURS: 4,655

ESTIMATED COST: $188,069.04

FIXED FEE: $12,895.19
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TOTAL ESTIMATED COST + FIXED FEE: $200,964.23

To:

HOURS: 4,655

ESTIMATED COST: $161,372.66

FIXED FEE: $12,895.19

TOTAL ESTIMATED COST + FIXED FEE: $174,267.85

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              Period of Performance

              Start Date: 16-NOV-2015

              End Date: 14-NOV-2016

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            14-NOV-2016

                            $       174,267.85

Period of Performance: 16 November 2015 through 14

November 2016.

                              (End of narrative F001)

4001AH        RCV FORSCOM - OR OP 3 LABOR                                 1          LO        Estimated              ___________________________

                                                                                                    Cost   $      1,785,496.41                                                                                                            __________________

                                                                                               Fixed Fee   $        135,871.29                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $      1,921,367.70                                                                                                            __________________

              SERVICE REQUESTED: FORSCOM OMA CLS Supp

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 2M6CLSFCQ7    PRON AMD: 02    ACRN: CR

              PSC: R706

Estimated Cost: $1,677,545.59

Fixed Fee: $135,871.29

Total Cost Plus Fixed Fee: $1,813,416.88

TOTAL NUMBER OF HOURS FUNDED UNDER THIS CLIN: 49,051

                              (End of narrative B001)

Modification P00064 adjusts CLIN 4001AH as follows:

From:
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HOURS: 49,051

ESTIMATED COST: $1,677,545.59

FIXED FEE: $135,871.29

ESTIMATED COST + FIXED FEE: $1,813,416.88

To:

HOURS: 49,051

ESTIMATED COST: $1,785,496.41

FIXED FEE: $135,871.29

ESTIMATED COST + FIXED FEE: $1,921,367.70

TOTAL NUMBER OF HOURS FUNDED UNDER THIS CLIN: 49,051

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              Period of Performance

              Start Date: 16-NOV-2015

              End Date: 14-NOV-2016

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            14-NOV-2016

                            $     1,921,367.70

Period of Performance: 16 November 2015 through 14

November 2016

                              (End of narrative F001)

4001AJ        RCV CEHC - OR OP 3 LABOR                                    1          LO        Estimated              ________________________

                                                                                                    Cost   $        239,671.40                                                                                                            __________________

                                                                                               Fixed Fee   $         18,453.96                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $        258,125.36                                                                                                            __________________

              SERVICE REQUESTED: CEHC CLSS

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 2M6CLSCEQ7    PRON AMD: 01    ACRN: CT

              PSC: R706

ESTIMATED COST: $239,671.40

FIXED FEE: $18,453.96

TOTAL ESTIMATED COST + FIXED FEE: $258,125.36

TOTAL NUMBER OF HOURS FUNDED UNDER THIS CLIN: 5,930

                              (End of narrative B001)
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              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              Period of Performance

              Start Date: 01-JAN-2016

              End Date: 14-NOV-2016

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            14-NOV-2016

                            $       258,125.36

Period of Performance: 01 January 2016 through 14

November 2016

                              (End of narrative F001)

4001AK        RCV ARCENT KUWAIT (ONS-16-21057) - OR OP 3 L                1          LO        Estimated              ____________________________________________

                                                                                                    Cost   $        433,705.38                                                                                                            __________________

                                                                                               Fixed Fee   $         23,747.92                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $        457,453.30                                                                                                            __________________

              SERVICE REQUESTED: ONS Effort - Route C

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: P166ONS72T    PRON AMD: 02    ACRN: CX

              PSC: R706

Estimated Cost: $433,705.38

Fixed Fee: $23,747.92

Estimated Cost + Fixed Fee: $457,453.30

TOTAL NUMBER OF HOURS FUNDED UNDER THIS CLIN: 8,573

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              Period of Performance

              Start Date: 01-MAY-2016

              End Date: 14-NOV-2016

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            14-NOV-2016

                            $       457,453.30
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Period of Performance: 01 May 2016 through 14

November 2016

                              (End of narrative F001)

Services performed under this CLIN shall be in

accordance with the following Performance Work

Statement references:

C.1.; C.1.1.1.1.; C.1.1.2.; C.1.1.2.2.6.;

C.1.1.2.2.6.1.; C.1.1.3.; C.1.5.; C.1.6.; C.1.7.;

C.1.8.; C.1.9.; C.1.10.; C.1.11.; C.1.12.; C.1.13.;

C.1.14.; C.1.15.

                              (End of narrative A001)

4001AL        RCV ARCENT EGYPT - OR OP 3 LABOR                            1          LO        Estimated              ________________________________

                                                                                                    Cost   $         65,275.69                                                                                                            __________________

                                                                                               Fixed Fee   $          3,549.97                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $         68,825.66                                                                                                            __________________

              SERVICE REQUESTED: CLS Support ONS 15-2

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 2M6CLS15Q7    PRON AMD: 01    ACRN: CY

              PSC: R706

Estimated Cost: $65,275.69

Fixed Fee: $3,549.97

Estimated Cost + Fixed Fee: $68,825.66

TOTAL NUMBER OF HOURS FUNDED UNDER THIS CLIN: 1,282

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              Period of Performance

              Start Date: 01-JUL-2016

              End Date: 14-NOV-2016

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            14-NOV-2016

                            $        68,825.66

Period of Performance: 01 July 2016 through 14

November 2016
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                              (End of narrative F001)

Services performed under this CLIN shall be in

accordance with the following Performance Work

Statement references:

C.1; C.1.1.1.1.; C.1.1.2.; C.1.1.3.; C.1.4; C.1.5.;

C.1.6.; C.1.7.;

C.1.8.; C.1.9.; C.1.10.; C.1.11.; C.1.12.; C.1.13.;

C.1.14.; C.1.15.

                              (End of narrative A001)

4001AM        RCV ARCENT IRAQ (ONS-16-21191) - OR OP 3 LAB                1          LO        Estimated              ____________________________________________

                                                                                                    Cost   $        662,871.02                                                                                                            __________________

                                                                                               Fixed Fee   $         31,324.49                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $        694,195.51                                                                                                            __________________

              SERVICE REQUESTED: RCV ARCENT IRAQ

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 2M6CLS16Q7    PRON AMD: 01    ACRN: DA

              PSC: R706

Estimated Cost: $726,762.00

Fixed Fee: $33,990.56

Estimated Cost + Fixed Fee: $760,752.56

TOTAL NUMBER OF HOURS FUNDED UNDER THIS CLIN: 12,271

                              (End of narrative B001)

Modification P00072 adjusts CLIN 4001AM as follows:

From:

Hours: 12,271

Estimated Cost: $726,762.00

Fixed Fee: $33,990.56

Estimated Cost + Fixed Fee: $760,752.56

To:

Hours: 11,309

Estimated Cost: $662,871.02

Fixed Fee: $31,324.49

Estimated Cost + Fixed Fee: $694,195.51

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________
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              Period of Performance

              Start Date: 01-JUN-2016

              End Date: 14-NOV-2016

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            14-NOV-2016

                            $       694,195.51

Services performed under this CLIN shall be in

accordance with the following Performance Work

Statement references: C.1.; C.1.1.1.1.; C.1.1.2.;

C.1.1.2.2.6.;

C.1.1.2.2.6.1.; C.1.1.3.; C.1.5.; C.1.6.; C.1.7.;

C.1.8.; C.1.9.; C.1.10.; C.1.11.; C.1.12.; C.1.13.;

C.1.14.; C.1.15.

                              (End of narrative A001)

4001AN        RCV ARCENT KUWAIT (ONS-16-21504) - OR OP 3 L                1          LO        Estimated              ____________________________________________

                                                                                                    Cost   $         84,251.58                                                                                                            __________________

                                                                                               Fixed Fee   $          3,950.62                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $         88,202.20                                                                                                            __________________

              SERVICE REQUESTED: ONS 16-21504

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 2M6CLS04Q7    PRON AMD: 01    ACRN: DB

              PSC: R706

Estimated Cost: $84,251.58

Fixed Fee: $3,950.62

Estimated Cost + Fixed Fee: $88,202.20

TOTAL NUMBER OF HOURS FUNDED UNDER THIS CLIN: 1,427

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              Period of Performance

              Start Date: 15-AUG-2016

              End Date: 14-NOV-2016

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            14-NOV-2016

                            $        88,202.20
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

Period of Performance: 15 August 2016 through 14

November 2016

                              (End of narrative F001)

Services performed under this CLIN shall be in

accordance with the following Performance Work

Statement references: C.1.; C.1.1.1.1.; C.1.1.2.;

C.1.1.2.2.6.;

C.1.1.2.2.6.1.; C.1.1.3.; C.1.5.; C.1.6.; C.1.7.;

C.1.8.; C.1.9.; C.1.10.; C.1.11.; C.1.12.; C.1.13.;

C.1.14.; C.1.15.

                              (End of narrative A001)

4001AP        RCV ARCENT KUWAIT (ONS-16-21577) - OR OP 3 L                1          LO        Estimated              ____________________________________________

                                                                                                    Cost   $        247,415.22                                                                                                            __________________

                                                                                               Fixed Fee   $         12,735.21                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $        260,150.43                                                                                                            __________________

              SERVICE REQUESTED: CLS Support ONS 16-2

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 2M6CLS77Q7    PRON AMD: 01    ACRN: DC

              PSC: R706

Estimated Cost: $247,415.22

Fixed Fee: $12,735.21

Estimated Cost + Fixed Fee: $260,150.43

TOTAL NUMBER OF HOURS FUNDED UNDER THIS CLIN: 4,598

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              Period of Performance

              Start Date: 15-AUG-2016

              End Date: 14-NOV-2016

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            14-NOV-2016

                            $       260,150.43

Period of Performance: 15 August 2016 through 14

November 2016

                              (End of narrative F001)
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

Services performed under this CLIN shall be in

accordance with the following Performance Work

Statement references: C.1.; C.1.1.1.1.; C.1.1.2.;

C.1.1.2.2.6.;

C.1.1.2.2.6.1.; C.1.1.3.; C.1.5.; C.1.6.; C.1.7.;

C.1.8.; C.1.9.; C.1.10.; C.1.11.; C.1.12.; C.1.13.;

C.1.14.; C.1.15.

                              (End of narrative A001)

4001AQ        RCV ARCENT KUWAIT (ONS-16-21585) - OR OP 3 L                1          LO        Estimated              ____________________________________________

                                                                                                    Cost   $        116,815.84                                                                                                            __________________

                                                                                               Fixed Fee   $          5,871.48                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $        122,687.32                                                                                                            __________________

              SERVICE REQUESTED: ONS 16-21585

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 2M6CLS85Q7    PRON AMD: 01    ACRN: DD

              PSC: R706

Estimated Cost: $116,815.84

Fixed Fee: $5,871.48

Estimate Cost + Fixed Fee: $122,687.32

TOTAL NUMBER OF HOURS FUNDED UNDER THIS CLIN: 1,934

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              Period of Performance

              Start Date: 24-SEP-2016

              End Date: 14-NOV-2016

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            14-NOV-2016

                            $       122,687.32

Period of Performance: 24 September 2016 through 14

November 2016

                              (End of narrative F001)

4002          AMS 137 CLS support
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

Services performed under

this CLIN shall be in accordance

with the following Performance

Work Statement references:

C.1.4.3; C.1.9.5

                              (End of narrative A001)

4002AA        RCV ARMY - OR OP 3 MATL, TRVL, ODC                          1          LO        Estimated              __________________________________

                                                                                                    Cost   $      4,915,676.72                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $      4,915,676.72                                                                                                            __________________

              SERVICE REQUESTED: AMS 137 CLS support

              CLIN CONTRACT TYPE:

                   Cost No Fee

              PRON: 2M6CLS37Q7    PRON AMD: 04    ACRN: CK

              PSC: R706

Cost No Fee: $10,701,066.76

                              (End of narrative B001)

Modification P00064 adjusts CLIN 4002AA as follows:

From:

COST NO FEE: $10,701,066.76

To:

COST NO FEE: $4,515,676.72

                              (End of narrative B002)

Modification P00076 adjusts CLIN 4002AA as follows:

From:

COST NO FEE: $4,515,676.72

To:

COST NO FEE: $4,915,676.72

                              (End of narrative B003)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              Period of Performance

              Start Date: 16-NOV-2015

              End Date: 14-NOV-2016
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            14-NOV-2016

                            $     4,915,676.72

Period of performance: 16 November 2015 through 14

November 2016.

                              (End of narrative F001)

4002AB        RCV ROLLER - OR OP 3 MATL, TRVL, ODC                        1          LO        Estimated              ____________________________________

                                                                                                    Cost   $      2,024,421.36                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $      2,024,421.36                                                                                                            __________________

              SERVICE REQUESTED: AMS 114 CLS support

              CLIN CONTRACT TYPE:

                   Cost No Fee

              PRON: 2M6CLS14Q7    PRON AMD: 05    ACRN: CL

              PSC: R706

Cost No Fee: $1,249,421.36

                              (End of narrative B001)

Modification P00072 adjusts CLIN 4002AB as follows:

From:

Cost No Fee: $1,249,421.36

To:

Cost No Fee: $2,124,421.36

                              (End of narrative B002)

Modification P00076 adjusts CLIN 4002AB as follows:

From:

COST NO FEE: $2,124,421.36

To:

COST NO FEE: $2,024,421.36

                              (End of narrative B003)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

              Deliveries or Performance              _________________________

              Period of Performance

              Start Date: 16-NOV-2015

              End Date: 14-NOV-2016

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            14-NOV-2016

                            $     2,024,421.36

Period of Performance: 16 November 2015 through 01

November 2016

                              (End of narrative F001)

4002AE        RCV POR - OR OP 3 MATL, TRVL, ODC                           1          LO        Estimated              _________________________________

                                                                                                    Cost   $      4,649,550.88                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $      4,649,550.88                                                                                                            __________________

              SERVICE REQUESTED: RCV POR portion of C

              CLIN CONTRACT TYPE:

                   Cost No Fee

              PRON: P166M2022T    PRON AMD: 03    ACRN: CM

              PSC: R706

Cost No Fee: $3,649,550.88

                              (End of narrative B001)

Modification P00076 adjusts CLIN 4002AE as follows:

From:

COST NO FEE: $3,649,550.88

To:

COST NO FEE: $4,649,550.88

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              Period of Performance

              Start Date: 16-NOV-2015

              End Date: 14-NOV-2016

              DLVR SCH                          PERF COMPL
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            14-NOV-2016

                            $     4,649,550.88

Period of Performance: 16 November 2015 through 14

November 2016.

                              (End of narrative F001)

4002AG        RCV CEH - OR OP 3 MATL, TRVL, ODC                           1          LO        Estimated              _________________________________

                                                                                                    Cost   $         28,500.00                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $         28,500.00                                                                                                            __________________

              SERVICE REQUESTED: CLSS

              CLIN CONTRACT TYPE:

                   Cost No Fee

              PRON: 4I5UA1321A    PRON AMD: 01    ACRN: CN

              PSC: R706

Cost No Fee: $1,803.62

                              (End of narrative B001)

Modification P00061 adjusts CLIN 4002AG as follows:

From:

COST NO FEE: $1,803.62

To:

COST NO FEE:

$28,500.00

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              Period of Performance

              Start Date: 16-NOV-2015

              End Date: 14-NOV-2016

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            14-NOV-2016

                            $        28,500.00
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

Period of Performance: 16 November 2015 through 14

November 2016.

                              (End of narrative F001)

4002AH        RCV FORSCOM - OR OP 3 MATL, TRVL, ODC                       1          LO        Estimated              _____________________________________

                                                                                                    Cost   $        959,655.00                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $        959,655.00                                                                                                            __________________

              SERVICE REQUESTED: FORSCOM OMA CLS Supp

              CLIN CONTRACT TYPE:

                   Cost No Fee

              PRON: 2M6CLSFCQ7    PRON AMD: 02    ACRN: CR

              PSC: R706

Cost No Fee: $1,067,605.82

                              (End of narrative B001)

Modification P00064 adjusts CLIN 4002AH as follows:

From: $1,067,605.82

COST NO FEE:

To:

COST NO FEE: $959,655.00

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              Period of Performance

              Start Date: 14-NOV-2016

              End Date: 14-NOV-2016

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            14-NOV-2016

                            $       959,655.00

Period of Performance: 16 November 2015 through 14

November 2016

                              (End of narrative F001)
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

4002AJ        RCV CEHC - OR OP 3 MATL, TRVL, ODC                          1          LO        Estimated              __________________________________

                                                                                                    Cost   $        195,580.00                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $        195,580.00                                                                                                            __________________

              SERVICE REQUESTED: CEHC CLSS

              CLIN CONTRACT TYPE:

                   Cost No Fee

              PRON: 2M6CLSCEQ7    PRON AMD: 01    ACRN: CT

              PSC: R706

COST NO FEE: $195,580.00

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              Period of Performance

              Start Date: 01-JAN-2016

              End Date: 14-NOV-2016

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            14-NOV-2016

                            $       195,580.00

Period of Performance: 01 January 2016 through 14

November 2016

                              (End of narrative F001)

4002AK        RCV ARCENT KUWAIT (ONS-16-21057) - OR OP 3 M                1          LO        Estimated              ____________________________________________

                                                                                                    Cost   $      1,360,500.00                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $      1,360,500.00                                                                                                            __________________

              SERVICE REQUESTED: ONS Effort - Route C

              CLIN CONTRACT TYPE:

                   Cost No Fee

              PRON: P166ONS72T    PRON AMD: 02    ACRN: CX

              PSC: R706

Cost No Fee: $912,500.00

                              (End of narrative B001)

Modification P00072 adjusts CLIN 4002AK as follows:

From:
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

Cost No Fee: $912,500.00

To:

Cost No Fee: $1,360,500.00

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              Period of Performance

              Start Date: 01-MAY-2016

              End Date: 14-NOV-2016

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            14-NOV-2016

                            $     1,360,500.00

Period of Performance: 01 May 2016 through 14

November 2016

                              (End of narrative F001)

Services performed under this CLIN shall be in

accordance with the following Performance Work

Statement references:

C.1; C.1.1.1.1.; C.1.1.2.; C.1.1.2.2.6.;

C.1.1.2.2.6.1.; C.1.1.3.; C.1.5.; C.1.6.; C.1.7.;

C.1.8.; C.1.9.; C.1.10.; C.1.11.; C.1.12.; C.1.13.;

C.1.14.; C.1.15.

                              (End of narrative A001)

4002AL        RCV ARCENT EGYPT - OR OP 3 MATL, TRVL, ODC                  1          LO        Estimated              __________________________________________

                                                                                                    Cost   $         89,004.34                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $         89,004.34                                                                                                            __________________

              SERVICE REQUESTED: RCV ARCENT EGYPT

              CLIN CONTRACT TYPE:

                   Cost No Fee

              PRON: 2M6CLS15Q7    PRON AMD: 01    ACRN: CY

              PSC: R706

Cost No Fee: $89,004.34

                              (End of narrative B001)
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MOD/AMD

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              Period of Performance

              Start Date: 01-JUL-2016

              End Date: 14-NOV-2016

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            14-NOV-2016

                            $        89,004.34

Period of Performance: 01 July 2016 through 14

November 2016

                              (End of narrative F001)

Services performed under this CLIN shall be in

accordance with the following Performance Work

Statement references:

C.1; C.1.1.1.1.; C.1.1.2.; C.1.1.3.; C.1.4; C.1.5.;

C.1.6.; C.1.7.;

C.1.8.; C.1.9.; C.1.10.; C.1.11.; C.1.12.; C.1.13.;

C.1.14.; C.1.15.

                              (End of narrative A001)

4002AM        RCV ARCENT IRAQ (ONS-16-21191) - OR OP 3 MAT                1          LO        Estimated              ____________________________________________

                                                                                                    Cost   $        779,624.18                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $        779,624.18                                                                                                            __________________

              SERVICE REQUESTED: RCV ARCENT IRAQ

              CLIN CONTRACT TYPE:

                   Cost No Fee

              PRON: 2M6CLS16Q7    PRON AMD: 01    ACRN: DA

              PSC: R706

Cost No Fee: $1,853,000.00

                              (End of narrative B001)

Modification P00072 adjusts CLIN 4002AM as follows:

From:

Cost No Fee: $1,853,000.00

To:

Cost No Fee: $779,624.18
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Reference No. of Document Being Continued

MOD/AMD

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              Period of Performance

              Start Date: 01-JUN-2016

              End Date: 14-NOV-2016

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            14-NOV-2016

                            $       779,624.18

Services performed under this CLIN shall be in

accordance with the following Performance Work

Statement references: C.1; C.1.1.1.1.; C.1.1.2.;

C.1.1.2.2.6.; C.1.1.2.2.6.1.; C.1.1.3.; C.1.5.;

C.1.6.; C.1.7.; C.1.8.; C.1.9.; C.1.10.; C.1.11.;

C.1.12.; C.1.13.; C.1.14.; C.1.15.

                              (End of narrative A001)

4002AN        RCV ARCENT KUWAIT (ONS-16-21504) - OR OP 3 M                1          LO        Estimated              ____________________________________________

                                                                                                    Cost   $        216,441.40                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $        216,441.40                                                                                                            __________________

              SERVICE REQUESTED: ONS 16-21504

              CLIN CONTRACT TYPE:

                   Cost No Fee

              PRON: 2M6CLS04Q7    PRON AMD: 01    ACRN: DB

              PSC: R706

Cost No Fee: $216,441.40

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              Period of Performance

              Start Date: 15-AUG-2016

              End Date: 14-NOV-2016

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            14-NOV-2016

                            $       216,441.40
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Period of Performance: 15 August 2016 through 14

November 2016

                              (End of narrative F001)

Services performed under this CLIN shall be in

accordance with the following Performance Work

Statement references:

C.1; C.1.1.1.1.; C.1.1.2.; C.1.1.2.2.6.;

C.1.1.2.2.6.1.; C.1.1.3.; C.1.5.; C.1.6.; C.1.7.;

C.1.8.; C.1.9.; C.1.10.; C.1.11.; C.1.12.; C.1.13.;

C.1.14.; C.1.15.

                              (End of narrative A001)

4002AP        RCV ARCENT KUWAIT (ONS-16-21577) - OR OP 3 M                1          LO        Estimated              ____________________________________________

                                                                                                    Cost   $        440,547.84                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $        440,547.84                                                                                                            __________________

              SERVICE REQUESTED: ONS-16-21577

              CLIN CONTRACT TYPE:

                   Cost No Fee

              PRON: 2M6CLS77Q7    PRON AMD: 01    ACRN: DC

              PSC: R706

Cost No Fee: $440,547.84

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              Period of Performance

              Start Date: 15-AUG-2016

              End Date: 14-NOV-2016

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            14-NOV-2016

                            $       440,547.84

Period of Performance: 15 August 2016 through 14

November 2016

                              (End of narrative F001)
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Services performed under this CLIN shall be in

accordance with the following Performance Work

Statement references: C.1.; C.1.1.1.1.; C.1.1.2.;

C.1.1.2.2.6.;

C.1.1.2.2.6.1.; C.1.1.3.; C.1.5.; C.1.6.; C.1.7.;

C.1.8.; C.1.9.; C.1.10.; C.1.11.; C.1.12.; C.1.13.;

C.1.14.; C.1.15.

                              (End of narrative A001)

4002AQ        RCV ARCENT KUWAIT (ONS-16-21585) - MATL, TRV                1          LO        Estimated              ____________________________________________

                                                                                                    Cost   $        220,100.00                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $        220,100.00                                                                                                            __________________

              SERVICE REQUESTED: ONS 16-21585

              CLIN CONTRACT TYPE:

                   Cost No Fee

              PRON: 2M6CLS85Q7    PRON AMD: 01    ACRN: DD

              PSC: R706

Cost No Fee: $220,100.00

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              Period of Performance

              Start Date: 24-SEP-2016

              End Date: 14-NOV-2016

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            14-NOV-2016

                            $       220,100.00

Period of Performance: 24 September 2016 through 14

November 2016

                              (End of narrative F001)

4101          20519 MRAP CLSS

Services performed under

this CLIN shall be in accordance

with the following Performance

Work Statement references:

C.1.1.1.2;  C.1.1.2; C.1.1.3

C.1.6; C.1.8; C.1.9; C.1.10

230 388

W56HZV-12-C-0127
REPRINT

MANTECH ADVANCED SYSTEMS INTERNATIONAL, INC.



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
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MOD/AMD

C.1.11; C.1.12;  C.1.14

                              (End of narrative A001)

4101AA        MRAP ARMY - OR OP 3 LABOR                                   1          LO        Estimated              _________________________

                                                                                                    Cost   $      1,138,305.08                                                                                                            __________________

                                                                                               Fixed Fee   $         82,418.58                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $      1,220,723.66                                                                                                            __________________

              SERVICE REQUESTED: 20519 MRAP CLSS

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 2M602LOGQ7    PRON AMD: 02    ACRN: CP

              PSC: R706

Estimated Cost: $902,585.18

Fixed Fee: $82,418.58

Total Cost Plus Fixed Fee: $985,003.76

TOTAL NUMBER OF HOURS FUNDED UNDER THIS CLIN: 26,100

                              (End of narrative B001)

Modification P00064 adjusts CLIN 4101AA as follows:

From:

HOURS: 29,754

ESTIMATED COST: $902,585.18

FIXED FEE: $82,418.58

ESTIMATED COST + FIXED FEE: $985,003.76

To:

HOURS: 29,754

ESTIMATED COST: $1,138,305.08

FIXED FEE: $82,418.58

ESTIMATED COST + FIXED FEE: $1,220,723.66

TOTAL HOURS FUNDED UNDER THIS CLIN: 29,754

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              Period of Performance

              Start Date: 16-NOV-2015

              End Date: 14-NOV-2016

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            14-NOV-2016
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                            $     1,220,723.66

Period of performance: 16 November 2015 through 14

November 2016.

                              (End of narrative F001)

4101AB        MRAP AIR FORCE - OR OP 3 LABOR                              1          LO        Estimated              ______________________________

                                                                                                    Cost   $      4,469,786.91                                                                                                            __________________

                                                                                               Fixed Fee   $        242,260.10                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $      4,712,047.01                                                                                                            __________________

              SERVICE REQUESTED: MRAP CLSS - Air Forc

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 2M6CLSF1Q7    PRON AMD: 02    ACRN: CV

              PSC: R706

              CUSTOMER ORDER NO: F2QF205293GW01

Estimated Cost: $2,788,635.18

Fixed Fee: $242,260.10

Total Cost Plus Fixed Fee: $3,030,895.28

TOTAL NUMBER OF HOURS FUNDED UNDER THIS CLIN: 76,718

                              (End of narrative B001)

Modification P00064 adjusts CLIN 4101AB as follows:

From:

HOURS: 87,459

ESTIMATED COST: $2,788,635.18

FIXED FEE: $242,260.10

ESTIMATED COST + FIXED FEE: $3,030,895.28

To:

HOURS: 87,459

ESTIMATED COST: $4,519,786.91

FIXED FEE: $242,260.10

ESTIMATED COST + FIXED FEE: $4,762,047.01

TOTAL HOURS FUNDED UNDER THIS CLIN: 87,459

                              (End of narrative B002)

Modification P00076 adjusts CLIN 4101AB as follows:

From:

HOURS: 87,549

ESTIMATED COST: $4,519,786.91

FIXED FEE: $242,260.10
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TOTAL ESTIMATED COST + FIXED FEE: $4,762,047.01

To:

HOURS: 87,549

ESTIMATED COST: $4,469,786.91

FIXED FEE: $242,260.10

TOTAL ESTIMATED COST + FIXED FEE: $4,712,047.01

TOTAL NUMBER OF HOURS FUNDED UNDER THIS CLIN: 87,549

                              (End of narrative B003)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              Period of Performance

              Start Date: 16-NOV-2015

              End Date: 14-NOV-2016

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            14-NOV-2016

                            $     4,712,047.01

Period of Performance: 16 November 2015 through 14

November 2016.

                              (End of narrative F001)

4102          CLSS

Services performed under

this CLIN shall be in accordance

with the following Performance

Work Statement references:

C.1.4.3; C.1.9.5

                              (End of narrative A001)

4102AA        MRAP ARMY - OR OP 3 MATL, TRVL, ODC                         1          LO        Estimated              ___________________________________

                                                                                                    Cost   $         17,948.76                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $         17,948.76                                                                                                            __________________

              SERVICE REQUESTED: CLSS

              CLIN CONTRACT TYPE:

                   Cost No Fee

              PRON: 2M602LOGQ7    PRON AMD: 02    ACRN: CP
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              PSC: R706

Cost No Fee: $253,668.66

                              (End of narrative B001)

Modification P00064 adjusts CLIN 4102AA as follows:

From:

COST NO FEE: $253,668.66

To:

COST NO FEE: $27,948.76

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              Period of Performance

              Start Date: 16-NOV-2015

              End Date: 14-NOV-2016

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            14-NOV-2016

                            $        17,948.76

Period of performance: 16 November 2015 through 14

November 2016

                              (End of narrative F001)

4102AB        MRAP AIR FORCE - OR OP 3 MATL, TRVL, ODC                    1          LO        Estimated              ________________________________________

                                                                                                    Cost   $      1,415,248.57                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $      1,415,248.57                                                                                                            __________________

              SERVICE REQUESTED: MRAP CLSS - Air Forc

              CLIN CONTRACT TYPE:

                   Cost No Fee

              PRON: 2M6CLSF1Q7    PRON AMD: 02    ACRN: CV

              PSC: R706

              CUSTOMER ORDER NO: F2QF205293GW01

Cost No Fee: $3,096,400.30

                              (End of narrative B001)

234 388

W56HZV-12-C-0127
REPRINT

MANTECH ADVANCED SYSTEMS INTERNATIONAL, INC.



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

Modification P00064 adjusts CLIN 4102AB as follows:

From:

COST NO FEE: $3,096,400.31

To:

COST NO FEE: $1,365,248.57

                              (End of narrative B002)

Modification P00076 adjusts CLIN 4102AB as follows:

From:

COST NO FEE: $1,365,248.57

To:

COST NO FEE: $1,415,248.57

                              (End of narrative B003)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              Period of Performance

              Start Date: 16-NOV-2015

              End Date: 14-NOV-2016

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            14-NOV-2016

                            $     1,415,248.57

Period of Performance: 16 November 2015 through 14

November 2016.

                              (End of narrative F001)

4201          SOCOM FY16 CLS

Services performed under

this CLIN shall be in accordance

with the following Performance

Work Statement references:

C.1.1.1.3;  C.1.1.2; C.1.1.3

C.1.6; C.1.7; C.1.8; C.1.9

C.1.10; C.1.11; C.1.12; C.1.13
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C.1.14; C.1.15

                              (End of narrative A001)

4201AA        SOCOM - OR OP 3 LABOR                                       1          LO        Estimated              _____________________

                                                                                                    Cost   $     21,848,663.75                                                                                                            __________________

                                                                                               Fixed Fee   $      1,051,186.68                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $     22,899,850.43                                                                                                            __________________

              SERVICE REQUESTED: SOCOM FY16 CLS

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 2M6CLSS1Q7    PRON AMD: 03    ACRN: CS

              PSC: R706

              CUSTOMER ORDER NO: F2VUF05308GW03

Estimated Cost: $6,420,567.36

Fixed Fee: $299,049.20

Total Cost Plus Fixed Fee: $6,719,616.56

TOTAL NUMBER OF HOURS FUNDED UNDER THIS CLIN: 21,828

                              (End of narrative B001)

Modification P00067 adjusts CLIN 4201AA as follows:

From:

Hours: 107,960

Estimated Cost: $6,420,567.36

Fixed Fee: $299,049.20

Total Cost Plus Fixed Fee: $6,719,616.56

To:

Hours: 255,945

Estimated Cost: $15,015,885.37

Fixed Fee: $708,967.65

Total Cost Plus Fixed Fee: $15,724,853.02

                              (End of narrative B002)

Modification P00072 adjusts CLIN 4201AA as follows:

From:

Hours: 255,945

Estimated Cost: $15,015,885.37

Fixed Fee: $708,967.65

Total Estimated Cost + Fixed Fee: $15,724,853.02

To:

HOURS: 256,164

Estimated Cost: $15,015,279.07

Fixed Fee: $709,573.95

Total Estimated Cost + Fixed Fee: $15,724,853.02
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                              (End of narrative B003)

Modification P00073 adjusts CLIN 4201AA as follows:

From:

Hours: 256,164

Estimated Cost: $15,015,279.07

Fixed Fee: $709,573.95

Estimated Cost + Fixed Fee: $15,724,853.02

To:

Hours: 370,995

Estimated Cost: 21,566,741.08

Fixed Fee: $1,027,654.75

Estimated Cost + Fixed Fee: $22,594,395.83

TOTAL NUMBER OF HOURS FUNDED UNDER THIS CLIN: 370,995

                              (End of narrative B004)

Modification P00074 adjusts CLIN 4201AA as follows:

From:

Hours: 370,995

Estimated Cost: $21,566,741.08

Fixed Fee: $1,027,654.75

Estimated Cost + Fixed Fee: $22,594,395.83

To:

Hours: 379,491

Estimated Cost: $21,848,663.75

Fixed Fee: $1,051,186.68

Estimated Cost + Fixed Fee: $22,899,850.43

TOTAL NUMBER OF HOURS FUNDED UNDER THIS CLIN: 379,491

                              (End of narrative B005)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              Period of Performance

              Start Date: 16-NOV-2015

              End Date: 14-NOV-2016

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            14-NOV-2016

                            $    22,899,850.43
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Period of performance: 16 November 2015 through 14

November 2016

                              (End of narrative F001)

4202          SOCOM FY16 CLS

Services performed under

this CLIN shall be in accordance

with the following Performance

Work Statement references:

C.1.4.3; C.1.9.5

                              (End of narrative A001)

4202AA        SOCOM - OR OP 3 MATL, TRVL, ODC                             1          LO        Estimated              _______________________________

                                                                                                    Cost   $      6,821,749.49                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $      6,821,749.49                                                                                                            __________________

              SERVICE REQUESTED: SOCOM FY16 CLS

              CLIN CONTRACT TYPE:

                   Cost No Fee

              PRON: 2M6CLSS1Q7    PRON AMD: 03    ACRN: CS

              PSC: R706

              CUSTOMER ORDER NO: F2VUF05308GW03

Cost No Fee: $3,280,383.44

                              (End of narrative B001)

Modification P00067 adjusts CLIN 4202AA as follows:

From:

Cost No Fee: $3,280,383.44

To:

Cost No Fee: $12,275,146.98

                              (End of narrative B002)

Modification P00073 adjusts CLIN 4202AA as follows:

From:

Cost No Fee: $12,275,146.98

To:
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Cost No Fee: $7,127,204.09

                              (End of narrative B003)

Modification P00074 adjusts CLIN 4202AA as follows:

From: $7,127,204.09

Cost No Fee:

To:

Cost No Fee: $6,821,749.49

                              (End of narrative B004)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              Period of Performance

              Start Date: 16-NOV-2015

              End Date: 14-NOV-2016

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            14-NOV-2016

                            $     6,821,749.49

Period of performance: 16 November 2015 through 01

March 2016

                              (End of narrative F001)

4301          MRAP CAIMANS

4301AA        FMS IRAQ - OR OP 3 LABOR                                    1          LO        Estimated              ________________________

                                                                                                    Cost   $      3,802,768.56                                                                                                            __________________

                                                                                               Fixed Fee   $        188,408.59                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $      3,991,177.15                                                                                                            __________________

              SERVICE REQUESTED: MRAP CAIMANS

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: J50USE0147    PRON AMD: 11    ACRN: CC

              PSC: R706

              FMS COUNTRY/CASE: IQ/USE
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Estimated Cost: $1,355,750.06

Fixed Fee: $60,463.56

Total Cost Plus Fixed Fee: $1,416,213.62

TOTAL NUMBER OF HOURS FUNDED UNDER THIS CLIN: 21,828

                              (End of narrative B001)

Modification P00065 adjusts CLIN 4301AA as follows:

From:

Hours: 21,828

Estimated Cost: $1,355,750.06

Fixed Fee: $60,463.56

Total Cost Plus Fixed Fee: $1,416,213.62

To:

Hours: 68,018

Estimated Cost: $4,547,545.26

Fixed Fee: $188,408.59

Total Cost Plus Fixed Fee: $4,735,953.85

                              (End of narrative B002)

Modification P00068 adjusts CLIN 4301AA as follows:

From:

Hours: 68,018

Estimated Cost: $4,547,545.26

Fixed Fee: $188,408.59

Estimated Cost + Fixed Fee: $4,735,953.85

To:

Hours: 68,018

Estimated Cost: $4,552,768.56

Fixed Fee: $188,408.59

Estimated Cost + Fixed Fee: $4,741,177.15

                              (End of narrative B003)

Modification P00076 adjusts CLIN 4301AA as follows:

From:

HOURS: 68,018

ESTIMATED COST: $4,552,768.56

FIXED FEE: $188,408.59

TOTAL ESTIMATED COST + FIXED FEE: $4,741,177.15

To:

HOURS: 68,018

ESTIMATED COST: $3,802,768.56

FIXED FEE: $188,408.59

TOTAL ESTIMATED COST + FIXED FEE: $3,991,177.15
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TOTAL NUMBER OF HOURS FUNDED UNDER THIS CLIN: 68,018

                              (End of narrative B004)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              Period of Performance

              Start Date: 16-NOV-2015

              End Date: 14-NOV-2016

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            14-NOV-2016

                            $     3,991,177.15

Period of Performance: 16 November 2015 through 15

February 2016

                              (End of narrative F001)

4302          MRAP CAIMANS

4302AA        FMS IRAQ - OR OP 3 MATL, TRVL, ODC                          1          LO        Estimated              __________________________________

                                                                                                    Cost   $     11,758,122.59                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $     11,758,122.59                                                                                                            __________________

              SERVICE REQUESTED: MRAP CAIMANS

              CLIN CONTRACT TYPE:

                   Cost No Fee

              PRON: J50USE0147    PRON AMD: 12    ACRN: CC

              PSC: R706

              FMS COUNTRY/CASE: IQ/USE

Cost No Fee: $2,370,607.56

                              (End of narrative B001)

Modification P00065 adjusts CLIN 4302AA as follows:

From:

Cost No Fee: $2,370,607.56

To:

Cost No Fee: $13,138,638.51
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                              (End of narrative B002)

Modification P00068 adjusts CLIN 4302AA as follows:

From:

Cost No Fee: $13,138,638.51

To:

Cost No Fee: $13,133,415.21

                              (End of narrative B003)

Modification P00076 adjusts CLIN 4302AA as follows:

From:

COST NO FEE: $13,133,415.21

To:

COST NO FEE: $13,883,415.21

                              (End of narrative B004)

Modification P00083 adjusts CLIN 4302AA as follows:

From:

COST NO FEE: $13,883,415.21

To:

COST NO FEE: $11,758,122.59

                              (End of narrative B005)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              Period of Performance

              Start Date: 16-NOV-2015

              End Date: 14-NOV-2016

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            14-NOV-2016

                            $    11,758,122.59

Period of Performance: 16 November 2015 through 15

February 2016
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                              (End of narrative F001)

4401          FMS PAKISTAN CLSS

4401AA        FMS PAKISTAN - OR OP 3 LABOR                                1          LO        Estimated              ____________________________

                                                                                                    Cost   $      1,162,918.04                                                                                                            __________________

                                                                                               Fixed Fee   $         33,869.30                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $      1,196,787.34                                                                                                            __________________

              SERVICE REQUESTED: FMS PAKISTAN CLSS

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: F166M2062T    PRON AMD: 01    ACRN: CU

              PSC: R706

              FMS COUNTRY/CASE: G9/UED

ESTIMATED COST: $1,262,918.04

FIXED FEE: $33,869.30

TOTAL ESTIMATED COST + FIXED FEE: $1,296,787.34

TOTAL AMOUNT OF HOURS FUNDED UNDER THIS CLIN: 10,725

                              (End of narrative B001)

Modification P00076 adjusts CLIN 4401AA as follows:

From:

HOURS: 10,725

ESTIMATED COST: $1,262,918.04

FIXED FEE: $33,869.30

TOTAL ESTIMATED COST + FIXED FEE: $1,296,787.34

To:

HOURS: 10,725

ESTIMATED COST: $1,162,918.04

FIXED FEE: $33,869.30

TOTAL ESTIMATED COST + FIXED FEE: $1,196,787.34

TOTAL NUMBER OF HOURS FUNDED UNDER THIS CLIN: 10,725

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              Period of Performance

              Start Date: 01-JAN-2016

              End Date: 14-NOV-2016
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              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            14-NOV-2016

                            $     1,196,787.34

Period of Performance: 01 January 2016 through 14

November 2016

                              (End of narrative F001)

4402          FMS PAKISTAN CLSS

4402AA        FMS PAKISTAN - OR OP 3 MATL, TRVL, ODC                      1          LO        Estimated              ______________________________________

                                                                                                    Cost   $        883,763.59                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $        883,763.59                                                                                                            __________________

              SERVICE REQUESTED: FMS PAKISTAN CLSS

              CLIN CONTRACT TYPE:

                   Cost No Fee

              PRON: F166M2062T    PRON AMD: 01    ACRN: CU

              PSC: R706

              FMS COUNTRY/CASE: G9/UED

COST NO FEE: $783,763.59

                              (End of narrative B001)

Modification P00076 adjusts CLIN 4402AA as follows:

From:

COST NO FEE: $783,763.59

To:

COST NO FEE: $883,763.59

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              Period of Performance

              Start Date: 01-JAN-2016

              End Date: 14-NOV-2016

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________
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                 001               1            14-NOV-2016

                            $       883,763.59

Period of Performance: 01 Janurary 2016 through 14

November 2016

                              (End of narrative F001)

4501          Iraqi Husky vehicle

4501AA        PSEUDO FMS IRAQ (HUSKY) - OR OP 3 LABOR                     1          LO        Estimated              _______________________________________

                                                                                                    Cost   $        596,425.73                                                                                                            __________________

                                                                                               Fixed Fee   $         26,436.05                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $        622,861.78                                                                                                            __________________

              SERVICE REQUESTED: Iraqi Husky vehicle

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: T166M0012T    PRON AMD: 04    ACRN: CW

              PSC: R706

Estimated Cost: $467,783.74

Fixed Fee: $21,030.95

Total Cost + Fixed Fee: $488,814.69

TOTAL NUMBER OF HOURS FUNDED UNDER THIS CLIN: 7,593

                              (End of narrative B001)

Modification P00071 adjusts CLIN 4501AA as follows:

From:

Hours: 7,593

Estimated Cost: $467,783.74

Fixed Fee: $21,030.95

Estimated Cost + Fixed Fee: $488,814.69

To:

Hours: 9,087

Estimated Cost: $475,800.05

Fixed Fee: $25,167.67

Estimated Cost + Fixed Fee: $500,967.72

TOTAL NUMBER OF HOURS FUNDED UNDER THIS CLIN: 9,087

                              (End of narrative B002)

Modification P00072 adjusts CLIN 4501AA as follows:
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From:

Hours: 9,087

Estimated Cost: $475,800.05

Fixed Fee: $25,167.67

Estimated Cost + Fixed Fee: $500,967.72

To:

Hours: 9,545

Estimated Cost: $596,425.73

Fixed Fee: $26,436.05

Estimated Cost + Fixed Fee:$622,861.78

TOTAL NUMBER OF HOURS FUNDED UNDER THIS CLIN: 9,545

                              (End of narrative B003)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              Period of Performance

              Start Date: 01-APR-2016

              End Date: 14-NOV-2016

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            14-NOV-2016

                            $       622,861.78

4502          Iraqi Husky vehicle

4502AA        PSEUDO FMS IRAQ (HUSKY) - OR OP 3 MATL, TRVL                1          LO        Estimated              ____________________________________________

                                                                                                    Cost   $      4,367,832.22                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $      4,367,832.22                                                                                                            __________________

              SERVICE REQUESTED: Iraqi Husky vehicle

              CLIN CONTRACT TYPE:

                   Cost No Fee

              PRON: T166M0012T    PRON AMD: 04    ACRN: CW

              PSC: R706

Cost No Fee: $2,551,879.31

                              (End of narrative B001)

Modification P00071 adjusts CLIN 4502AA as follows:

From:
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Cost No Fee: $2,551,879.31

To:

Cost No Fee: $2,539,726.28

                              (End of narrative B002)

Modification P00073 adjusts CLIN 4502AA as follows:

From:

Cost No Fee: $2,539,726.28

To:

Cost No Fee: $4,367,832.22

                              (End of narrative B003)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              Period of Performance

              Start Date: 01-APR-2016

              End Date: 14-NOV-2016

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            14-NOV-2016

                            $     4,367,832.22

4601          FMS Egyptian Efforts

Services performed under this CLIN shall be in

accordance with the following Performance Work

Statement references:

C.1.; C.1.1.2.2.7.; C.1.1.2.2.7.1.; C.1.1.2.2.7.2.;

C.1.1.2.2.7.3.; C.1.1.2.2.7.4.; C.1.1.2.2.7.5.;

C.1.1.3.2.1.; C.1.1.3.6.; C.1.1.5.; C.1.5.7.; C.1.6.;

C.1.8.1.2.; C.1.8.1.4.; C.1.8.1.5.; C.1.8.2.;

C.1.8.6.5.; C.1.9.1.7.; C.1.9.7.1.; C.1.9.8.3.;

C.1.10.; C.1.11., C.1.12.;

                              (End of narrative A001)

4601AA        FMS EGYPT - OR OP 3 LABOR                                   1          LO        Estimated              _________________________

                                                                                                    Cost   $        347,561.60                                                                                                            __________________

                                                                                               Fixed Fee   $         27,124.95                                                                                                            __________________

                                                                                           Not to Exceed
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                                                                                               (Funding)   $        374,686.55                                                                                                            __________________

              SERVICE REQUESTED: FMS Egyptian Efforts

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: J568B786EH    PRON AMD: 03    ACRN: CZ

              AMS CD: 9XXXXX

              PSC: R706

              FMS COUNTRY/CASE: EG/VGQ

Estimated Cost: $520,710.58

Fixed Fee: $28,975.97

Estimated Cost + Fixed Fee: $549,686.55

TOTAL NUMBER OF HOURS FUNDED UNDER THIS CLIN: 10,461

                              (End of narrative B001)

Modification P00076 adjusts CLIN 4601AA as follows:

From:

HOURS: 10,461

ESTIMATED COST: $520,710.58

FIXED FEE: $28,975.97

TOTAL ESTIMATED COST + FIXED FEE: $549,686.55

To:

HOURS: 10,461

ESTIMATED COST: $390,710.58

FIXED FEE: $28,975.97

TOTAL ESTIMATED COST + FIXED FEE: $419,686.55

TOTAL NUMBER OF HOURS FUNDED UNDER THIS CLIN: 10,461

                              (End of narrative B002)

Modification P00081 adjusts CLIN 4601AA as follows:

From:

HOURS: 10,461

ESTIMATED COST: $390,710.58

FIXED FEE: $28,975.97

ESTIMATED COST + FIXED FEE: $419,686.55

To:

HOURS: 9,793

ESTIMATED COST: $347,561.60

FIXED FEE: $27,124.94

ESTIMATED COST + FIXED FEE: $374,686.35

                              (End of narrative B003)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination
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              Deliveries or Performance              _________________________

              Period of Performance

              Start Date: 01-JUN-2016

              End Date: 14-NOV-2016

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            14-NOV-2016

                            $       374,686.55

Period of Performance: 01 June 2016 through 14

November 2016

                              (End of narrative F001)

4602          FMS Egyptian Efforts

Services performed under this CLIN shall be in

accordance with the following Performance Work

Statement references:

C.1.; C.1.1.2.2.7.; C.1.1.2.2.7.1.; C.1.1.2.2.7.2.;

C.1.1.2.2.7.3.; C.1.1.2.2.7.4.; C.1.1.2.2.7.5.;

C.1.1.3.2.1.; C.1.1.3.6.; C.1.1.5.; C.1.5.7.; C.1.6.;

C.1.8.1.2.; C.1.8.1.4.; C.1.8.1.5.; C.1.8.2.;

C.1.8.6.5.; C.1.9.1.7.; C.1.9.7.1.; C.1.9.8.3.;

C.1.10.; C.1.11., C.1.12.;

                              (End of narrative A001)

4602AA        FMS EGYPT - OR OP 3 MATL, TRVL, ODC                         1          LO        Estimated              ___________________________________

                                                                                                    Cost   $      1,205,694.40                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $      1,205,694.40                                                                                                            __________________

              SERVICE REQUESTED: FMS Egyptian Efforts

              CLIN CONTRACT TYPE:

                   Cost No Fee

              PRON: J568B786EH    PRON AMD: 03    ACRN: CZ

              AMS CD: 9XXXXX

              PSC: R706

              FMS COUNTRY/CASE: EG/VGQ

Cost No Fee: $1,380,694.40

                              (End of narrative B001)

Modification P00076 adjusts CLIN 4602AA as follows:

From:

COST NO FEE: $1,380,694.40
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To:

COST NO FEE: $1,510,694.40

                              (End of narrative B002)

Modification P00081 adjusts CLIN 4602AA as follows:

From:

COST NO FEE: $1,510,694.40

To:

COST NO FEE: $1,205,694.40

                              (End of narrative B003)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              Period of Performance

              Start Date: 01-JUN-2016

              End Date: 14-NOV-2016

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            14-NOV-2016

                            $     1,205,694.40

Period of Performance: 01 June 2016 through 14

November 2016

                              (End of narrative F001)

5001          CLS Support of OMA 1

Services performed under

this CLIN shall be in accordance

with the following Performance

Work Statement references:

C.1.1.1.1; C.1.1.1.4; C.1.1.1.5

C.1.1.5.6; C.1.1.2; C.1.1.3

C.1.6; C.1.7; C.1.8; C.1.9

C.1.10; C.1.11; C.1.12

C.1.13; C.1.14; C.1.15

                              (End of narrative A001)
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5001AA        RCV ARMY - OR OP 4 LABOR                                    1          LO        Estimated              ________________________

                                                                                                    Cost   $     12,765,808.51                                                                                                            __________________

                                                                                               Fixed Fee   $        611,039.84                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $     13,376,848.35                                                                                                            __________________

              SERVICE REQUESTED: CLS Support of OMA 1

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: P176A5042T    PRON AMD: 04    ACRN: DF

              PSC: R706

ESTIMATED COST: $6,867,369.33

FIXED FEE: $315,274.67

ESTIMATED COST + FIXED FEE: $7,182,644.00

TOTAL NUMBER OF HOURS FUNDED UNDER THIS CLIN: 113,002

                              (End of narrative B001)

Modification P00081 adjusts CLIN 5001AA as follows:

From:

HOURS: 113,002

ESTIMATED COST: $6,867,369.33

FIXED FEE: $315,274.67

ESTIMATED COST + FIXED FEE: $7,182,644.00

To:

HOURS: 219,012

ESTIMATED COST: $12,765,808.51

FIXED FEE: $611,039.84

ESTIMATED COST + FIXED FEE: $13,376,848.36

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              Period of Performance

              Start Date: 15-NOV-2016

              End Date: 14-SEP-2017

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            14-SEP-2017

                            $    13,376,848.35

Period of performance: 15 November 2016 through 30

April 2017
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                              (End of narrative F001)

Modification P00081 adjusts CLIN 5001AA as follows:

From:

Period of Performance: 15 November 2016 through 30

April 2017

To:

Period of Performance: 15 November 2016 through 14

September 2017

                              (End of narrative F002)

5001AB        RCV ROLLERS - OR OP 4 LABOR                                 1          LO        Estimated              ___________________________

                                                                                                    Cost   $        365,169.03                                                                                                            __________________

                                                                                               Fixed Fee   $         21,073.83                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $        386,242.86                                                                                                            __________________

              SERVICE REQUESTED: RCV ROLLERS

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: P176A5062T    PRON AMD: 01    ACRN: DG

              PSC: R706

ESTIMATED COST: $365,169.03

FIXED FEE: $21,073.83

ESTIMATED COST + FIXED FEE: $386,242.86

TOTAL NUMBER OF HOURS FUNDED UNDER THIS CLIN: 7,554

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              Period of Performance

              Start Date: 15-NOV-2016

              End Date: 14-SEP-2017

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            14-SEP-2017

                            $       386,242.86

Period of Performance: 15 November 2016 through 14

September 2017
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                              (End of narrative F001)

5001AE        RCV POR - OR OP 4 LABOR                                     1          LO        Estimated              _______________________

                                                                                                    Cost   $     15,782,026.84                                                                                                            __________________

                                                                                               Fixed Fee   $      1,060,986.09                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $     16,843,012.93                                                                                                            __________________

              SERVICE REQUESTED: RCV POR

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: P176M0032T    PRON AMD: 01    ACRN: DH

              PSC: R706

ESTIMATED COST: $15,782,026.84

FIXED FEE: $1,060,986.09

ESTIMATED COST + FIXED FEE: $16,843,012.93

TOTAL NUMBER OF HOURS FUNDED UNDER THIS CLIN: 380,282

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              Period of Performance

              Start Date: 15-NOV-2016

              End Date: 14-SEP-2017

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            14-SEP-2017

                            $    16,843,012.93

Period of Performance: 15 November 2016 through 14

September 2017

                              (End of narrative F001)

5001AG        RCV CEH - OR OP 4 LABOR                                     1          LO        Estimated              _______________________

                                                                                                    Cost   $         41,234.80                                                                                                            __________________

                                                                                               Fixed Fee   $          2,950.34                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $         44,185.14                                                                                                            __________________

              SERVICE REQUESTED: RCV CEH

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 756CEH0775    PRON AMD: 02    ACRN: DJ

              PSC: R706
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ESTIMATED COST: $41,234.80

FIXED FEE: $2,950.34

ESTIMATED COST + FIXED FEE: $44,185.14

TOTAL NUMBER OF HOURS FUNDED UNDER THIS CLIN: 1,058

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              Period of Performance

              Start Date: 15-NOV-2016

              End Date: 14-SEP-2017

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            14-SEP-2017

                            $        44,185.14

Period of Performance: 15 November 2016 through 14

September 2017

                              (End of narrative F001)

5001AH        RCV FORSCOM - OR OP 4 LABOR                                 1          LO        Estimated              ___________________________

                                                                                                    Cost   $      1,284,010.38                                                                                                            __________________

                                                                                               Fixed Fee   $         92,665.77                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $      1,376,676.15                                                                                                            __________________

              SERVICE REQUESTED: CLS support FORSCOM

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 2M7CLSFCQ7    PRON AMD: 01    ACRN: DZ

              PSC: R706

ESTIMATED COST: $1,284,010.38

FIXED FEE: $92,665.77

ESTIMATED COST + FIXED FEE: $1,376,676.15

TOTAL NUMBER OF HOURS FUNDED UNDER THIS CLIN: 33,214

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________
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              Period of Performance

              Start Date: 19-DEC-2016

              End Date: 14-SEP-2017

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            14-SEP-2017

                            $     1,376,676.15

Period of Performance: 19 December 2016 through 14

September 2017

                              (End of narrative F001)

5001AJ        RCV CEHC - OR OP 4 LABOR                                    1          LO        Estimated              ________________________

                                                                                                    Cost   $        230,803.82                                                                                                            __________________

                                                                                               Fixed Fee   $         16,821.02                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $        247,624.84                                                                                                            __________________

              SERVICE REQUESTED: FY 17 CLS support PM

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 2M7CLSCEQ7    PRON AMD: 02    ACRN: DK

              PSC: R706

ESTIMATED COST: $49,053.81

FIXED FEE: $3,575.44

ESTIMATED COST + FIXED FEE: $52,629.25

TOTAL NUMBER OF HOURS FUNDED UNDER THIS CLIN: 1,282

                              (End of narrative B001)

Modification P00080 adjusts CLIN 5001AJ as follows:

From:

HOURS: 1,282

ESTIMATED COST: $49,053.81

FIXED FEE: $3,575.44

ESTIMATED COST + FIXED FEE: $52,629.25

To:

HOURS: 6,030

ESTIMATED COST: $230,803.82

FIXED FEE: $16,821.02

ESTIMATED COST + FIXED FEE: $247,624.84

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination
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              Deliveries or Performance              _________________________

              Period of Performance

              Start Date: 15-NOV-2016

              End Date: 14-SEP-2017

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            14-SEP-2017

                            $       247,624.84

Period of Performance: 15 November 2016 through 15

January 2017

                              (End of narrative F001)

Modifciation P00080 adjusts the Period of Performance

under CLIN 5001AJ as follows:

From:

15 November 2016 through 15 January 2017

To:

15 November 2016 through 14 September 2017

                              (End of narrative F002)

Services performed under this CLIN shall be in

accordance with the following Performance Work

Statement references: C.1.; C.1.1.1.1.; C.1.1.2.;

C.1.1.2.2.6.;

C.1.1.2.2.6.1.; C.1.1.3.; C.1.5.; C.1.6.; C.1.7.;

C.1.8.; C.1.9.; C.1.10.; C.1.11.; C.1.12.; C.1.13.;

C.1.14.; C.1.15.

                              (End of narrative A001)

5001AK        RCV ARCENT KUWAIT (ONS-16-21057) - OR OP 4 L                1          LO        Estimated              ____________________________________________

                                                                                                    Cost   $      1,327,626.16                                                                                                            __________________

                                                                                               Fixed Fee   $         64,435.45                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $      1,392,061.61                                                                                                            __________________

              SERVICE REQUESTED: CLS support of ONS 2

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 2M7CLS57Q7    PRON AMD: 02    ACRN: DL

              PSC: R706

ESTIMATED COST: $307,832.51

FIXED FEE: $14,940.45

ESTIMATED COST + FIXED FEE: $322,772.96
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TOTAL NUMBER OF HOURS FUNDED UNDER THIS CLIN: 5,355

                              (End of narrative B001)

Modification P00079 adjusts CLIN 5001AK as follows:

From:

ESTIMATED COST: $307,832.51

FIXED FEE: $14,940.45

ESTIMATED COST + FIXED FEE: $322,772.96

HOURS: 5,355

To:

ESTIMATED COST: $1,327,626.16

FIXED FEE: $64,435.45

ESTIMATED COST + FIXED FEE: $1,392,061.61

HOURS: 23,096

TOTAL NUMBER OF HOURS FUNDED UNDER THIS CLIN: 23,096

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              Period of Performance

              Start Date: 15-NOV-2016

              End Date: 14-SEP-2017

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            14-SEP-2017

                            $     1,392,061.61

Period of Performance: 15 November 2016 through 14

September 2017

                              (End of narrative F001)

Services performed under this CLIN shall be in

accordance with the following Performance Work

Statement references:

C.1.; C.1.1.1.1.; C.1.1.2.; C.1.1.2.2.6.;

C.1.1.2.2.6.1.; C.1.1.3.; C.1.5.; C.1.6.; C.1.7.;

C.1.8.; C.1.9.; C.1.10.; C.1.11.; C.1.12.; C.1.13.;

C.1.14.; C.1.15.

                              (End of narrative A001)
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5001AL        RCV ARCENT EGYPT (ONS-15-20984) - OR OP 4 LA                1          LO        Estimated              ____________________________________________

                                                                                                    Cost   $        149,821.66                                                                                                            __________________

                                                                                               Fixed Fee   $          6,914.85                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $        156,736.51                                                                                                            __________________

              SERVICE REQUESTED: EGYPT ONS 15-20984

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: P176A5052T    PRON AMD: 01    ACRN: DM

              PSC: R706

ESTIMATED COST: $149,821.36

FIXED FEE: $6,914.85

ESTIMATED COST + FIXED FEE: $156,736.51

TOTAL NUMBER OF HOURS FUNDED UNDER THIS CLIN: 2,479

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              Period of Performance

              Start Date: 15-NOV-2016

              End Date: 14-SEP-2017

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            14-SEP-2017

                            $       156,736.51

Period of Performance: 15 November 2016 through 14

September 2017

                              (End of narrative F001)

Services performed under this CLIN shall be in

accordance with the following Performance Work

Statement references:

C.1; C.1.1.1.1.; C.1.1.2.; C.1.1.3.; C.1.4; C.1.5.;

C.1.6.; C.1.7.; C.1.8.; C.1.9.; C.1.10.; C.1.11.;

C.1.12.; C.1.13.; C.1.14.; C.1.15.

                              (End of narrative A001)

5001AM        RCV ARCENT IRAQ (ONS-16-21191) - OR OP 4 LAB                1          LO        Estimated              ____________________________________________

                                                                                                    Cost   $      2,182,511.67                                                                                                            __________________

                                                                                               Fixed Fee   $         96,138.27                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $      2,278,649.94                                                                                                            __________________
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              SERVICE REQUESTED: CLS support of ONS 2

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 2M7CLS19Q7    PRON AMD: 02    ACRN: DN

              PSC: R706

ESTIMATED COST: $533,255.45

FIXED FEE: $23,489.57

ESTIMATED COST + FIXED FEE: $556,745.02

TOTAL NUMBER OF HOURS FUNDED UNDER THIS CLIN: 8,420

                              (End of narrative B001)

Modification P00079 adjusts CLIN 5001AM as follows:

From:

ESTIMATED COST: $533,255.45

FIXED FEE: $23,489.57

ESTIMATED COST + FIXED FEE: $556,745.02

HOURS: 8,420

To:

ESTIMATED COST: $2,182,511.67

FIXED FEE: $96,138.27

ESTIMATED COST + FIXED FEE: $2,278,649.94

HOURS: 34,459

TOTAL NUMBER OF HOURS FUNDED UNDER THIS CLIN: 34,459

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              Period of Performance

              Start Date: 15-NOV-2016

              End Date: 14-SEP-2017

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            14-SEP-2017

                            $     2,278,649.94

Period of Performance: 15 November 2016 through 14

September 2017

                              (End of narrative F001)

Services performed under this CLIN shall be in
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accordance with the following Performance Work

Statement references: C.1.; C.1.1.1.1.; C.1.1.2.;

C.1.1.2.2.6.;

C.1.1.2.2.6.1.; C.1.1.3.; C.1.5.; C.1.6.; C.1.7.;

C.1.8.; C.1.9.; C.1.10.; C.1.11.; C.1.12.; C.1.13.;

C.1.14.; C.1.15.

                              (End of narrative A001)

5001AN        RCV ARCENT KUWAIT (ONS-16-21504) - OR OP 4 L                1          LO        Estimated              ____________________________________________

                                                                                                    Cost   $        226,878.71                                                                                                            __________________

                                                                                               Fixed Fee   $         10,704.25                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $        237,582.96                                                                                                            __________________

              SERVICE REQUESTED: CLS support of ONS 2

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 2M7CLS04Q7    PRON AMD: 05    ACRN: DP

              PSC: R706

ESTIMATED COST: $56,615.02

FIXED FEE: $2,671.12

ESTIMATED COST + FIXED FEE: $59,286.14

TOTAL NUMBER OF HOURS FUNDED UNDER THIS CLIN: 958

                              (End of narrative B001)

Modification P00079 adjusts CLIN 5001AN as follows:

From:

ESTIMATED COST: $56,615.02

FIXED FEE: $2,671.12

ESTIMATED COST + FIXED FEE: $59,286.14

HOURS: 958

To:

ESTIMATED COST: $226,878.71

FIXED FEE: $10,704.25

ESTIMATED COST + FIXED FEE: $237,582.96

HOURS: 3,837

TOTAL NUMBER OF HOURS FUNDED UNDER THIS CLIN: 3,837

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              Period of Performance

              Start Date: 15-NOV-2016

              End Date: 14-SEP-2017
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              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            14-SEP-2017

                            $       237,582.96

Period of Performance: 15 November 2016 through 14

September 2017

                              (End of narrative F001)

Services performed under this CLIN shall be in

accordance with the following Performance Work

Statement references: C.1.; C.1.1.1.1.; C.1.1.2.;

C.1.1.2.2.6.;

C.1.1.2.2.6.1.; C.1.1.3.; C.1.5.; C.1.6.; C.1.7.;

C.1.8.; C.1.9.; C.1.10.; C.1.11.; C.1.12.; C.1.13.;

C.1.14.; C.1.15.

                              (End of narrative A001)

5001AP        RCV ARCENT KUWAIT (ONS-16-21577) OR OP 4 LAB                1          LO        Estimated              ____________________________________________

                                                                                                    Cost   $        812,917.13                                                                                                            __________________

                                                                                               Fixed Fee   $         35,889.45                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $        848,806.58                                                                                                            __________________

              SERVICE REQUESTED: CLS support of ONS 2

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 2M7CLS77Q7    PRON AMD: 03    ACRN: DQ

              PSC: R706

ESTIMATED COST: $200,707.57

FIXED FEE: $8,861.03

ESTIMATED COST + FIXED FEE: $209,568.60

TOTAL NUMBER OF HOURS FUNDED UNDER THIS CLIN: 3,176

                              (End of narrative B001)

Modification P00079 adjusts CLIN 5001AP as follows:

From:

ESTIMATED COST: $200,707.57

FIXED FEE: $8,861.03

ESTIMATED COST + FIXED FEE: $209,568.60

HOURS: 3,176

To:

ESTIMATED COST: $812,917.13

FIXED FEE: $35,889.45

ESTIMATED COST + FIXED FEE: $848,806.58

HOURS: 12,864
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TOTAL NUMBER OF HOURS FUNDED UNDER THIS CLIN: 12,864

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              Period of Performance

              Start Date: 15-NOV-2016

              End Date: 14-SEP-2017

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            14-SEP-2017

                            $       848,806.58

Period of Performance: 15 November 2016 through 14

September 2017

                              (End of narrative F001)

Services performed under this CLIN shall be in

accordance with the following Performance Work

Statement references: C.1.; C.1.1.1.1.; C.1.1.2.;

C.1.1.2.2.6.;

C.1.1.2.2.6.1.; C.1.1.3.; C.1.5.; C.1.6.; C.1.7.;

C.1.8.; C.1.9.; C.1.10.; C.1.11.; C.1.12.; C.1.13.;

C.1.14.; C.1.15.

                              (End of narrative A001)

5001AQ        RCV ARCENT KUWAIT (ONS-16-21585) - OR OP 4 L                1          LO        Estimated              ____________________________________________

                                                                                                    Cost   $        628,731.81                                                                                                            __________________

                                                                                               Fixed Fee   $         26,907.08                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $        655,638.89                                                                                                            __________________

              SERVICE REQUESTED: KUWAIT ONS-16-21585

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 2M7CLS85Q7    PRON AMD: 01    ACRN: DR

              PSC: R706

ESTIMATED COST: $628,731.81

FIXED FEE: $26,907.08

ESTIMATED COST + FIXED FEE: $655,638.89

TOTAL NUMBER OF HOURS FUNDED UNDER THIS CLIN: 9,645

                              (End of narrative B001)
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              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              Period of Performance

              Start Date: 15-NOV-2016

              End Date: 31-AUG-2017

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            31-AUG-2017

                            $       655,638.89

Period of Performance: 15 November 2016 through 31

August 2017

                              (End of narrative F001)

5002          CLS Support of OMA 1

Services performed under

this CLIN shall be in accordance

with the following Performance

Work Statement references:

C.1.4.3; C.1.9.5

                              (End of narrative A001)

5002AA        RCV ARMY - OR OP 4 MATL, TRVL, ODC                          1          LO        Estimated              __________________________________

                                                                                                    Cost   $      1,053,706.23                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $      1,053,706.23                                                                                                            __________________

              SERVICE REQUESTED: CLS Support of OMA 1

              CLIN CONTRACT TYPE:

                   Cost No Fee

              PRON: P176A5042T    PRON AMD: 04    ACRN: DF

              PSC: R706

COST NO FEE: $417,356.00

                              (End of narrative B001)

Modification P00081 adjusts CLIN 5002AA as follows:

From:

COST NO FEE: $417,356.00
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To:

COST NO FEE: $1,053,706.23

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              Period of Performance

              Start Date: 15-NOV-2016

              End Date: 14-SEP-2017

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            14-SEP-2017

                            $     1,053,706.23

Period of performance: 15 November 2016 through 30

April 2017

                              (End of narrative F001)

Modification P00081 adjusts CLIN 5002AA as follows:

From:

Period of Performance: 15 November 2016 through 30

April 2017

To:

Period of Performance: 15 November 2016 through 14

September 2017

                              (End of narrative F002)

5002AB        RCV ROLLERS - OR OP 4 MATL, TRVL, ODC                       1          LO        Estimated              _____________________________________

                                                                                                    Cost   $        876,000.00                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $        876,000.00                                                                                                            __________________

              SERVICE REQUESTED: RCV ROLLERS

              CLIN CONTRACT TYPE:

                   Cost No Fee

              PRON: P176A5062T    PRON AMD: 01    ACRN: DG

              PSC: R706

COST NO FEE: $876,000.00

                              (End of narrative B001)
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              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              Period of Performance

              Start Date: 15-NOV-2016

              End Date: 14-SEP-2017

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            14-SEP-2017

                            $       876,000.00

Period of Performance: 15 November 2016 through 14

September 2017

                              (End of narrative F001)

5002AE        RCV POR - OR OP 4 MATL, TRVL, ODC                           1          LO        Estimated              _________________________________

                                                                                                    Cost   $      6,959,717.00                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $      6,959,717.00                                                                                                            __________________

              SERVICE REQUESTED: RCV POR

              CLIN CONTRACT TYPE:

                   Cost No Fee

              PRON: P176M0032T    PRON AMD: 01    ACRN: DH

              PSC: R706

COST NO FEE: $6,959,717.00

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              Period of Performance

              Start Date: 15-NOV-2016

              End Date: 14-SEP-2017

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            14-SEP-2017

                            $     6,959,717.00

Period of Performance: 15 November 2016 through 14

September 2017
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                              (End of narrative F001)

5002AG        RCV CEH - OR OP 4 MATL, TRVL, ODC                           1          LO        Estimated              _________________________________

                                                                                                    Cost   $         42,050.00                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $         42,050.00                                                                                                            __________________

              SERVICE REQUESTED: RCV CEH

              CLIN CONTRACT TYPE:

                   Cost No Fee

              PRON: 756CEH0775    PRON AMD: 02    ACRN: DJ

              PSC: R706

COST NO FEE: $42,050.00

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              Period of Performance

              Start Date: 15-NOV-2016

              End Date: 14-SEP-2017

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            14-SEP-2017

                            $        42,050.00

Period of Performance: 15 November 2016 through 14

September 2017

                              (End of narrative F001)

5002AH        RCV FORSCOM - OR OP 4 MATL, TRVL, ODC                       1          LO        Estimated              _____________________________________

                                                                                                    Cost   $        498,380.00                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $        498,380.00                                                                                                            __________________

              SERVICE REQUESTED: CLS support FORSCOM

              CLIN CONTRACT TYPE:

                   Cost No Fee

              PRON: 2M7CLSFCQ7    PRON AMD: 01    ACRN: DZ

              PSC: R706

Cost No Fee: $498,380.00

                              (End of narrative B001)
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              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              Period of Performance

              Start Date: 19-DEC-2016

              End Date: 14-SEP-2017

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            14-SEP-2017

                            $       498,380.00

Period of Performance: 19 December 2016 through 14

September 2017

                              (End of narrative F001)

5002AJ        RCV CEHC - OR OP 4 MATL, TRVL, ODC                          1          LO        Estimated              __________________________________

                                                                                                    Cost   $        105,858.65                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $        105,858.65                                                                                                            __________________

              SERVICE REQUESTED: FY 17 CLS support PM

              CLIN CONTRACT TYPE:

                   Cost No Fee

              PRON: 2M7CLSCEQ7    PRON AMD: 02    ACRN: DK

              PSC: R706

COST NO FEE: $23,370.75

                              (End of narrative B001)

Modification P00080 adjusts CLIN 5002AJ as follows:

From:

COST NO FEE: $23,370.75

To:

COST NO FEE: $105,858.65

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              Period of Performance
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              Start Date: 15-NOV-2016

              End Date: 14-SEP-2017

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            14-SEP-2017

                            $       105,858.65

Modification P00080 adjusts the Period of Performance

under CLIN 5002AJ as follows:

From:

15 November 2016 through 15 January 2017

To:

15 November 2016 through 14 September 2017

                              (End of narrative F001)

Services performed under this CLIN shall be in

accordance with the following Performance Work

Statement references: C.1.; C.1.1.1.1.; C.1.1.2.;

C.1.1.2.2.6.;

C.1.1.2.2.6.1.; C.1.1.3.; C.1.5.; C.1.6.; C.1.7.;

C.1.8.; C.1.9.; C.1.10.; C.1.11.; C.1.12.; C.1.13.;

C.1.14.; C.1.15.

                              (End of narrative A001)

5002AK        RCV ARCENT KUWAIT (ONS-16-21057) - OR OP 4 M                1          LO        Estimated              ____________________________________________

                                                                                                    Cost   $        908,500.00                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $        908,500.00                                                                                                            __________________

              SERVICE REQUESTED: CLS support of ONS 2

              CLIN CONTRACT TYPE:

                   Cost No Fee

              PRON: 2M7CLS57Q7    PRON AMD: 02    ACRN: DL

              PSC: R706

COST NO FEE: $210,651.04

                              (End of narrative B001)

Modification P00079 adjusts CLIN 5002AK as follows:

From:

COST NO FEE: $210,651.04

To:

COST NO FEE: $908,500.00
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                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              Period of Performance

              Start Date: 15-NOV-2016

              End Date: 14-SEP-2017

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            14-SEP-2017

                            $       908,500.00

Period of Performance: 15 November 2016 through 14

September 2017

                              (End of narrative F001)

Services performed under this CLIN shall be in

accordance with the following Performance Work

Statement references:

C.1.; C.1.1.1.1.; C.1.1.2.; C.1.1.2.2.6.;

C.1.1.2.2.6.1.; C.1.1.3.; C.1.5.; C.1.6.; C.1.7.;

C.1.8.; C.1.9.; C.1.10.; C.1.11.; C.1.12.; C.1.13.;

C.1.14.; C.1.15.

                              (End of narrative A001)

5002AL        RCV ARCENT EGYPT (ONS-15-20984) OR OP 4 MATL                1          LO        Estimated              ____________________________________________

                                                                                                    Cost   $        103,300.00                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $        103,300.00                                                                                                            __________________

              SERVICE REQUESTED: EGYPT ONS-15-20984

              CLIN CONTRACT TYPE:

                   Cost No Fee

              PRON: P176A5052T    PRON AMD: 01    ACRN: DM

              PSC: R706

COST NO FEE: $103,300.00

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________
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Reference No. of Document Being Continued

MOD/AMD

              Period of Performance

              Start Date: 15-NOV-2016

              End Date: 14-SEP-2017

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            14-SEP-2017

                            $       103,300.00

Period of Performance: 15 November 2016 through 14

September 2017

                              (End of narrative F001)

Services performed under this CLIN shall be in

accordance with the following Performance Work

Statement references:

C.1; C.1.1.1.1.; C.1.1.2.; C.1.1.3.; C.1.4; C.1.5.;

C.1.6.; C.1.7.; C.1.8.; C.1.9.; C.1.10.; C.1.11.;

C.1.12.; C.1.13.;

C.1.14.; C.1.15.

                              (End of narrative A001)

5002AM        RCV ARCENT IRAQ (ONS-16-21191) - OR OP 4 MAT                1          LO        Estimated              ____________________________________________

                                                                                                    Cost   $        824,500.00                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $        824,500.00                                                                                                            __________________

              SERVICE REQUESTED: CLS support of ONS 2

              CLIN CONTRACT TYPE:

                   Cost No Fee

              PRON: 2M7CLS19Q7    PRON AMD: 02    ACRN: DN

              PSC: R706

COST NO FEE: $201,450.98

                              (End of narrative B001)

Modification P00079 adjusts CLIN 5002AM as follows:

From:

COST NO FEE: $201,450.98

To:

COST NO FEE: $824,500.00

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination
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MOD/AMD

              Deliveries or Performance              _________________________

              Period of Performance

              Start Date: 15-NOV-2016

              End Date: 14-SEP-2017

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            14-SEP-2017

                            $       824,500.00

Period of Performance: 15 November 2016 through 14

September 2017

                              (End of narrative F001)

Services performed under this CLIN shall be in

accordance with the following Performance Work

Statement references: C.1.; C.1.1.1.1.; C.1.1.2.;

C.1.1.2.2.6.;

C.1.1.2.2.6.1.; C.1.1.3.; C.1.5.; C.1.6.; C.1.7.;

C.1.8.; C.1.9.; C.1.10.; C.1.11.; C.1.12.; C.1.13.;

C.1.14.; C.1.15.

                              (End of narrative A001)

5002AN        RCV ARCENT KUWAIT (ONS-16-21504) - OR OP 4 M                1          LO        Estimated              ____________________________________________

                                                                                                    Cost   $        427,400.00                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $        427,400.00                                                                                                            __________________

              SERVICE REQUESTED: CLS support of ONS 2

              CLIN CONTRACT TYPE:

                   Cost No Fee

              PRON: 2M7CLS04Q7    PRON AMD: 05    ACRN: DP

              PSC: R706

COST NO FEE: $106,652.85

                              (End of narrative B001)

Modification P00079 adjusts CLIN 5002AN as follows:

From:

COST NO FEE: $106,652.85

To:

COST NO FEE: $427,400.00

                              (End of narrative B002)
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              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              Period of Performance

              Start Date: 15-NOV-2016

              End Date: 14-SEP-2017

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            14-SEP-2017

                            $       427,400.00

Period of Performance: 15 November 2016 through 14

September 2017

                              (End of narrative F001)

Services performed under this CLIN shall be in

accordance with the following Performance Work

Statement references: C.1.; C.1.1.1.1.; C.1.1.2.;

C.1.1.2.2.6.;

C.1.1.2.2.6.1.; C.1.1.3.; C.1.5.; C.1.6.; C.1.7.;

C.1.8.; C.1.9.; C.1.10.; C.1.11.; C.1.12.; C.1.13.;

C.1.14.; C.1.15.

                              (End of narrative A001)

5002AP        RCV ARCENT KUWAIT (ONS-16-21577) - OR OP 4 M                1          LO        Estimated              ____________________________________________

                                                                                                    Cost   $        878,000.00                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $        878,000.00                                                                                                            __________________

              SERVICE REQUESTED: CLS support of ONS 2

              CLIN CONTRACT TYPE:

                   Cost No Fee

              PRON: 2M7CLS77Q7    PRON AMD: 03    ACRN: DQ

              PSC: R706

COST NO FEE: $216,776.40

                              (End of narrative B001)

Modification P00079 adjusts CLIN 5002AP as follows:

From:

COST NO FEE: $216,776.40

To:

COST NO FEE: $878,000.00
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                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              Period of Performance

              Start Date: 15-NOV-2016

              End Date: 14-SEP-2017

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            14-SEP-2017

                            $       878,000.00

Period of Performance: 15 November 2016 through 14

September 2017

                              (End of narrative F001)

Services performed under this CLIN shall be in

accordance with the following Performance Work

Statement references: C.1.; C.1.1.1.1.; C.1.1.2.;

C.1.1.2.2.6.;

C.1.1.2.2.6.1.; C.1.1.3.; C.1.5.; C.1.6.; C.1.7.;

C.1.8.; C.1.9.; C.1.10.; C.1.11.; C.1.12.; C.1.13.;

C.1.14.; C.1.15.

                              (End of narrative A001)

5002AQ        RCV ARCENT KUWAIT (ONS-16-21585) - OR OP 4 M                1          LO        Estimated              ____________________________________________

                                                                                                    Cost   $        618,314.65                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $        618,314.65                                                                                                            __________________

              SERVICE REQUESTED: KUWAIT ONS-16-21585

              CLIN CONTRACT TYPE:

                   Cost No Fee

              PRON: 2M7CLS85Q7    PRON AMD: 01    ACRN: DR

              PSC: R706

ESTIMATED COST: $618,314.65

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              Period of Performance
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              Start Date: 15-NOV-2016

              End Date: 31-AUG-2017

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            31-AUG-2017

                            $       618,314.65

Period of Performance: 15 November 2016 through 31

August 2017

                              (End of narrative F001)

5101          MRAP ARMY

Services performed under

this CLIN shall be in accordance

with the following Performance

Work Statement references:

C.1.1.1.2; C.1.1.2; C.1.1.3

C.1.6; C.1.8; C.1.9; C.1.10 C.1.11; C.1.12; C.1.14

                              (End of narrative A002)

5101AA        MRAP ARMY - OR OP 4 LABOR                                   1          LO        Estimated              _________________________

                                                                                                    Cost   $      2,483,576.87                                                                                                            __________________

                                                                                               Fixed Fee   $        106,443.92                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $      2,590,020.79                                                                                                            __________________

              SERVICE REQUESTED: MRAP ARMY

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 2M7004PMQ7    PRON AMD: 03    ACRN: DS

              PSC: R706

ESTIMATED COST: $2,483,576.87

FIXED FEE: $106,443.92

ESTIMATED COST + FIXED FEE: $2,590,020.79

TOTAL NUMBER OF HOURS FUNDED UNDER THIS CLIN: 38,152

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              Period of Performance

              Start Date: 15-NOV-2016
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              End Date: 14-SEP-2017

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            14-SEP-2017

                            $     2,590,020.79

Period of Performance: 15 November 2016 through 14

September 2017

                              (End of narrative F002)

5101AB        MRAP AIR FORCE - OR OP 4 LABOR                              1          LO        Estimated              ______________________________

                                                                                                    Cost   $      3,238,366.48                                                                                                            __________________

                                                                                               Fixed Fee   $        174,499.19                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $      3,412,865.67                                                                                                            __________________

              SERVICE REQUESTED: MRAP AIR FORCE

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 2M7CLSF1Q7    PRON AMD: 02    ACRN: DT

              PSC: R706

              CUSTOMER ORDER NO: F2QF206285GW01

ESTIMATED COST: $3,238,366.48

FIXED FEE: $174,499.19

ESTIMATED COST + FIXED FEE: $3,412,865.67

TOTAL NUMBER OF HOURS FUNDED UNDER THIS CLIN: 62,545

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              Period of Performance

              Start Date: 15-NOV-2016

              End Date: 14-SEP-2017

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            14-SEP-2017

                            $     3,412,865.67

Period of Performance: 15 November 2016 through 14

September 2017

                              (End of narrative F001)
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5102          MRAP ARMY

5102AA        MRAP ARMY - OR OP 4 MATL, TRVL, ODC                         1          LO        Estimated              ___________________________________

                                                                                                    Cost   $        511,076.98                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $        511,076.98                                                                                                            __________________

              SERVICE REQUESTED: MRAP ARMY

              CLIN CONTRACT TYPE:

                   Cost No Fee

              PRON: 2M7004PMQ7    PRON AMD: 03    ACRN: DS

              PSC: R706

COST NO FEE: $511,076.98

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              Period of Performance

              Start Date: 15-NOV-2016

              End Date: 14-SEP-2017

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            14-SEP-2017

                            $       511,076.98

Period of Performance: 15 November 2016 through 14

September 2017

                              (End of narrative F002)

5102AB        MRAP AIR FORCE - OR OP 4 MATL, TRVL, ODC                    1          LO        Estimated              ________________________________________

                                                                                                    Cost   $      1,221,445.31                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $      1,221,445.31                                                                                                            __________________

              SERVICE REQUESTED: MRAP AIR FORCE

              CLIN CONTRACT TYPE:

                   Cost No Fee

              PRON: 2M7CLSF1Q7    PRON AMD: 02    ACRN: DT

              PSC: R706

              CUSTOMER ORDER NO: F2QF206285GW01

COST NO FEE: $1,221,445.31
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                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              Period of Performance

              Start Date: 15-NOV-2016

              End Date: 14-SEP-2017

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            14-SEP-2017

                            $     1,221,445.31

Period of Performance: 15 November 2016 through 14

September 2017

                              (End of narrative F001)

5201          SOCOM FY17 CLSS

SOCOM LABOR

Services performed under

this CLIN shall be in accordance

with the following Performance

Work Statement references:

C.1.1.1.3;  C.1.1.2; C.1.1.3

C.1.6;  C.1.7; C.1.8; C.1.9

C.1.10; C.1.11; C.1.12; C.1.13

C.1.14; C.1.15

                              (End of narrative A001)

5201AA        SOCOM - OR OP 4 LABOR                                       1          LO        Estimated              _____________________

                                                                                                    Cost   $     16,302,496.84                                                                                                            __________________

                                                                                               Fixed Fee   $        758,587.13                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $     17,061,083.97                                                                                                            __________________

              SERVICE REQUESTED: SOCOM FY17 CLSS

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: 2M7CLSS2Q7    PRON AMD: 02    ACRN: DU

              PSC: R706

              CUSTOMER ORDER NO: F2VUF06293GW05

ESTIMATED COST: $9,127,376.44

FIXED FEE: $415,238.80

277 388

W56HZV-12-C-0127
REPRINT

MANTECH ADVANCED SYSTEMS INTERNATIONAL, INC.



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

ESTIMATED COST + FIXED FEE: $9,542,615.24

TOTAL NUMBER OF HOURS FUNDED UNDER THIS CLIN: 148,832

                              (End of narrative B001)

Modification P00082 adjusts CLIN 5201AA as follows:

From:

HOURS: 148,832

ESTIMATED COST: $9,127,376.44

FIXED FEE: $415,238.80

ESIMATED COST + FIXED FEE: $9,542,615.24

To:

HOURS: 271,896

ESTIMATED COST: $16,302,496.84

FIXED FEE: $758,587.13

ESTIMATED COST + FIXED FEE: $17,061,083.97

TOTAL NUMBER OF HOURS FUNDED UNDER THIS CLIN: 271,896

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              Period of Performance

              Start Date: 15-NOV-2016

              End Date: 09-JUL-2017

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            09-JUL-2017

                            $    17,061,083.97

Period of Performance: 15 November 2016 through 15

March 2017

                              (End of narrative F001)

Modification P00082 adjusts CLIN 5201AA as follows:

From:

Period of Performance: 15 November 2016 through 15

March 2017

To:
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Period of Performance: 15 November 2016 through 09

July 2017

                              (End of narrative F002)

5202          SOCOM FY17 CLSS

Services performed under

this CLIN shall be in accordance

with the following Performance

Work Statement references:

C.1.4.3; C.1.9.5

                              (End of narrative A001)

5202AA        SOCOM - OR OP 4 MATL, TRVL, ODC                             1          LO        Estimated              _______________________________

                                                                                                    Cost   $      6,169,870.81                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $      6,169,870.81                                                                                                            __________________

              SERVICE REQUESTED: SOCOM FY17 CLSS

              CLIN CONTRACT TYPE:

                   Cost No Fee

              PRON: 2M7CLSS2Q7    PRON AMD: 02    ACRN: DU

              PSC: R706

              CUSTOMER ORDER NO: F2VUF06293GW05

COST NO FEE: $3,607,384.76

                              (End of narrative B001)

Modification P00082 adjusts CLIN 5202AA as follows:

From:

COST NO FEE: $3,607,384.76

To:

COST NO FEE: $6,169,870.81

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              Period of Performance

              Start Date: 15-NOV-2016

              End Date: 09-JUL-2017

              DLVR SCH                          PERF COMPL
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               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            09-JUL-2017

                            $     6,169,870.81

Period of performance: 15 November 2016 through 14

September 2017

                              (End of narrative F001)

Modification P00082 adjusts CLIN 5202AA as follows:

From:

Period of Performance: 15 November 2016 through 15

March 2017

To:

Period of Performance: 15 November 2016 through 09

July 2017

                              (End of narrative F002)

5300          DATA ITEM              _________

The contractor will prepare and deliver data

submissions in accordance with the requirements,

quantities, and schedules set forth in the Contract

Data Requirements List (DD Form 1423, Sequence

Numbers A001 through A035

A001 Weekly Parts Status Report

A002 Weekly Systems Activity Report (WSAR)

A003 Weekly Deployed Personnel Report

A004 Demand History Report/ASL Managment Metrics

A005 GFE Status Report

A006 Contractor's Monthly Expenditure Report

A007 Monthly Contractor Performance Report

A008 Daily Reports on Operational Availability

A009 Request for Price

A010 CLS Data Transfer to TACOM

A011 Army Contractor Manpower Reporting System

(ACMPRS) Compliance

A012 Reserved

A013 Open Tasks Status Report

A014 Design Management Tracking

A015 Management Plan

A016 Web Based Automated Data Tracking System

A017 Quality Control Program Plan

A018 Monthly Contractor Census Reporting

A019 Synchronized Pre-deployment & Operational

Tracker

A020 Repair Cycle Time
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A021 Purchase Order Wait Time (POWT) Report

A022 Quality Assurance Surveillance Plan

A023 MRAP FOV OPSEC Plan Update

A024 Quality Assurance Management Meetings

A025 Daily Deployed Personnel Report

A026 Annual OPSEC Training

A027 Value Engineering Process and Submission

A028 Drug Free Work Place

A029 Reserved

A030 MRAP AFG BDAR Sustainment Report

A031 MRAP Monthly Cost Report

A032 Welding Procedure Specifications (WPS) and

Welding Qualification Records

A033 Program Protection Plan Certification

A034 Meeting Minutes

A035 HAZMAT Plan

A036 Logistics Management Information (LM) Data

Products

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

5301          IQ-USE-001 CONTRACTO

Services performed under this CLIN shall be in

accordance with the following Performance Work

Statement references: C.1, C.1.1.1.7, C.1.1.2.2.4

C.1.1.3.2.3, C.1.1.4, C.1.4.5

C.1.5.6, C.1.6, C.1.8.1.2

C.1.8.1.4, C.1.8.1.5, C.1.8.2 C.1.10, C.1.11, C.1.12,

C.12.1.1

C.12.1.1.2, C.12.1.1.2.1, C.12.1.1.2.2

C.14.6, C.14.6.1, C.14.6.2, C.14.6.3

                              (End of narrative A001)

5301AA        FMS IRAQ - OR OP 4 LABOR                                    1          LO        Estimated              ________________________

                                                                                                    Cost   $      3,670,278.64                                                                                                            __________________

                                                                                               Fixed Fee   $        145,968.77                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $      3,816,247.41                                                                                                            __________________

              SERVICE REQUESTED: IQ-USE-001 CONTRACTO

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: J558C546EH    PRON AMD: 02    ACRN: DV

              PSC: R706

              FMS COUNTRY/CASE: IQ/USE

ESTIMATED COST: $1,496,194.19

FIXED FEE: $57,292.83

ESTIMATED COST + FIXED FEE: $1,553,487.02
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TOTAL NUMBER OF HOURS FUNDED UNDER THIS CLIN: 20,534

                              (End of narrative B001)

Modification P00083 adjusts CLIN 5301AA as follows:

From:

HOURS: 20,534

ESTIMATED COST: $1,496,194.19

FIXED FEE: $57,292.83

ESTIMATED COST + FIXED FEE: $1,553,487.02

To:

HOURS: 52,318

ESTIMATED COST: $3,670,278.65

FIXED FEE: $145,968.77

ESTIMATED COST + FIXED FEE: $3,816,247.41

TOTAL NUMBER OF HOURS FUNDED UNDER THIS CLIN: 52,318

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              Period of Performance

              Start Date: 15-NOV-2016

              End Date: 14-SEP-2017

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            14-SEP-2017

                            $     3,816,247.41

Period of Performance: 15 November 2016 through 30

November 2016

                              (End of narrative F001)

Modification P00078 adjusts CLIN 5301AA as follows:

From:

Period of Performance: 15 November 2016 through 30

November 2016

To:

Period of Performance: 15 November 2016 through 28

February 2017

                              (End of narrative F002)
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Modification P00083 adjusts CLIN 5301AA as follows:

From:

Period of Performance: 15 November 2016 through 28

February 2017

To:

Period of Performance: 15 November 2016 through 14

September 2017

                              (End of narrative F003)

5302          IQ-USE-001 CONTRACTO

Services performed under this CLIN shall be in

accordance with the following Performance Work

Statement references: C.1, C.1.1.1.7, C.1.1.2.2.4

C.1.1.3.2.3, C.1.1.4, C.1.4.5

C.1.5.6, C.1.6, C.1.8.1.2

C.1.8.1.4, C.1.8.1.5, C.1.8.2 C.1.10, C.1.11, C.1.12,

C.12.1.1

C.12.1.1.2, C.12.1.1.2.1, C.12.1.1.2.2

C.14.6, C.14.6.1, C.14.6.2, C.14.6.3

                              (End of narrative A001)

5302AA        FMS IRAQ - OR OP 4 MATL, TRVL, ODC                          1          LO        Estimated              __________________________________

                                                                                                    Cost   $     10,449,059.68                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $     10,449,059.68                                                                                                            __________________

              SERVICE REQUESTED: IQ-USE-001 CONTRACTO

              CLIN CONTRACT TYPE:

                   Cost No Fee

              PRON: J558C546EH    PRON AMD: 02    ACRN: DV

              PSC: R706

              FMS COUNTRY/CASE: IQ/USE

COST NO FEE: $3,466,191.81

                              (End of narrative B001)

Modification P00083 adjusts CLIN 5302AA as follows:

From:

COST NO FEE: $3,466,191.81

To:

COST NO FEE: $10,449,059.68
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                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              Period of Performance

              Start Date: 15-NOV-2015

              End Date: 14-SEP-2017

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            14-SEP-2017

                            $    10,449,059.68

Period of Performance: 15 November 2016 through 30

November 2016

                              (End of narrative F001)

Modification P00078 adjusts CLIN 5302AA as follows:

From:

Period of Performance: 15 November 2016 through 30

November 2016

To:

Period of Performance: 15 November 2016 through 28

February 2017

                              (End of narrative F002)

Modification P00083 adjusts CLIN 5302AA as follows:

From:

Period of Performance: 15 November 2016 through 28

February 2017

To:

Period of Performance: 15 November 2016 through 14

September 2017

                              (End of narrative F003)

5401          PSEUDO FMS PAKISTAN (BUFFALO)
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Services performed under this CLIN shall be in

accordance with the following Performance Work

Statement references: C.1; C.1.2; C.1.3; C.1.4.;

C.1.5.;

C.1.6; C.1.7; C.1.8; C.1.9;

C.1.10; C.1.11; C.1.12; C.1.13;

C.1.14; C.1.15

                              (End of narrative A001)

5401AA        PSEUDO FMS PAKISTAN (BUFFALO) - OR OP 4 LABO                1          LO        Estimated              ____________________________________________

                                                                                                    Cost   $      1,384,206.86                                                                                                            __________________

                                                                                               Fixed Fee   $         32,401.01                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $      1,416,607.87                                                                                                            __________________

              SERVICE REQUESTED: PSEUDO FMS PAKISTAN (BUFFALO)

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: J568C184EH    PRON AMD: 01    ACRN: DW

              PSC: R706

              FMS COUNTRY/CASE: G9/UEH

ESTIMATED COST: $1,384,206.86

FIXED FEE: $32,401.01

ESTIMATED COST + FIXED FEE: $1,416,607.87

TOTAL NUMBER OF HOURS FUNDED UNDER THIS CLIN: 11,614

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              Period of Performance

              Start Date: 15-NOV-2016

              End Date: 14-SEP-2017

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            14-SEP-2017

                            $     1,416,607.87

5402          FSR SUPPORT (BUFFALO

Services performed under this CLIN shall be in

accordance with the following Performance Work

Statement references:

C.1.; C.1.2.; C.1.3.; C.1.4.; C.1.5.; C.1.6.; C.1.7.;

C.1.8.; C.1.9.; C.1.10.; C.1.11.; C.1.12.; C.1.13.;

C.1.14.; C.1.15.
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                              (End of narrative A001)

5402AA        PSEUDO FMS PAKISTAN (BUFFALO) - OR OP 4 MATL                1          LO        Estimated              ____________________________________________

                                                                                                    Cost   $      1,019,150.00                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $      1,019,150.00                                                                                                            __________________

              SERVICE REQUESTED: FSR SUPPORT (BUFFALO

              CLIN CONTRACT TYPE:

                   Cost No Fee

              PRON: J568C184EH    PRON AMD: 01    ACRN: DW

              PSC: R706

              FMS COUNTRY/CASE: G9/UEH

COST NO FEE: $1,019,150.00

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              Period of Performance

              Start Date: 15-NOV-2016

              End Date: 14-SEP-2017

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            14-SEP-2017

                            $     1,019,150.00

Period of Performance: 15 November 2016 through 14

September 2017

                              (End of narrative F001)

5501          PSEUDO FMS IRAQ (HUSKY)

Services performed under this CLIN shall be in

accordance with the following Performance Work

Statement references:

C.1; C.1.2.; C.1.3.; C.1.4; C.1.5.; C.1.6.; C.1.7.;

C.1.8.; C.1.9.; C.1.10.; C.1.11.; C.1.12.; C.1.13.;

C.1.14.; C.1.15.

                              (End of narrative A001)
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5501AA        PSEUDO FMS IRAQ (HUSKY) - OR OP 4 LABOR                     1          LO        Estimated              _______________________________________

                                                                                                    Cost   $      1,645,800.77                                                                                                            __________________

                                                                                               Fixed Fee   $         64,910.23                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $      1,710,711.00                                                                                                            __________________

              SERVICE REQUESTED: PSEUDO FMS IRAQ (HUSKY)

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: J568C553EH    PRON AMD: 01    ACRN: DX

              PSC: R706

              FMS COUNTRY/CASE: V5/AEH

ESTIMATED COST: $1,645,800.77

FIXED FEE: $64,910.23

ESTIMATED COST: $1,710,711.00

TOTAL NUMBER OF HOURS FUNDED UNDER THIS CLIN: 25,054

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              Period of Performance

              Start Date: 15-NOV-2016

              End Date: 31-MAY-2017

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            31-MAY-2017

                            $     1,710,711.00

Period of Performance: 15 November 2016 through 31

May 2017

                              (End of narrative F001)

5502          PSEUDO FMS IRAQ (HUSKY)

Services performed under this CLIN shall be in

accordance with the following Performance Work

Statement references: C.1; C.1.2; C.1.3; C.1.4.;

C.1.5.;

C.1.6; C.1.7; C.1.8; C.1.9;

C.1.10; C.1.11; C.1.12; C.1.13;

C.1.14; C.1.15

                              (End of narrative A001)
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5502AA        PSEUDO FMS IRAQ (HUSKY) - OR OP 4 MATL, TRVL                1          LO        Estimated              ____________________________________________

                                                                                                    Cost   $      4,952,614.00                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $      4,952,614.00                                                                                                            __________________

              SERVICE REQUESTED: PSEUDO FMS IRAQ (HUSKY)

              CLIN CONTRACT TYPE:

                   Cost No Fee

              PRON: J568C553EH    PRON AMD: 01    ACRN: DX

              PSC: R706

              FMS COUNTRY/CASE: V5/AEH

COST NO FEE: $4,952,614.00

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              Period of Performance

              Start Date: 15-NOV-2016

              End Date: 31-MAY-2017

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            31-MAY-2017

                            $     4,952,614.00

Period of Performance: 15 November 2016 through 2017

May 31

                              (End of narrative F001)

5601          EDA MRAP REFURBISHME

Services performed under this CLIN shall be in

accordance with the following Performance Work

Statement references:

C.1.; C.1.1.2.2.7.; C.1.1.2.2.7.1.; C.1.1.2.2.7.2.;

C.1.1.2.2.7.3.; C.1.1.2.2.7.4.; C.1.1.2.2.7.5.;

C.1.1.3.2.1.; C.1.1.3.6.; C.1.1.5.; C.1.5.7.; C.1.6.;

C.1.8.1.2.; C.1.8.1.4.; C.1.8.1.5.; C.1.8.2.;

C.1.8.6.5.; C.1.9.1.7.; C.1.9.7.1.; C.1.9.8.3.;

C.1.10.; C.1.11., C.1.12.;

                              (End of narrative A001)
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5601AA        FMS EGYPT - OR OP 4 LABOR                                   1          LO        Estimated              _________________________

                                                                                                    Cost   $        655,093.01                                                                                                            __________________

                                                                                               Fixed Fee   $         32,417.74                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $        687,510.75                                                                                                            __________________

              SERVICE REQUESTED: EDA MRAP REFURBISHME

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: J568C459EH    PRON AMD: 03    ACRN: DY

              PSC: R706

              FMS COUNTRY/CASE: EG/VGQ

ESTIMATED COST: $328,479.99

FIXED FEE: $13,677.70

ESTIMATED COST + FIXED FEE: $342,157.69

TOTAL NUMBER OF HOURS FUNDED UNDER THIS CLIN: 4,903

                              (End of narrative B001)

Modification P00081 adjusts CLIN 5601AA as follows:

From:

HOURS: 4,903

ESTIMATED COST: $328,479.99

FIXED FEE: $13,677.70

ESTIMATED COST + FIXED FEE: $342,157.69

To:

HOURS: 11,620

ESTIMATED COST: $655,093.01

FIXED FEE: $32,417.74

ESTIMATED COST + FIXED FEE: $687,510.75

TOTAL NUMBER OF HOURS FUNDED UNDER THIS CLIN: 11,620

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              Period of Performance

              Start Date: 15-NOV-2016

              End Date: 14-SEP-2017

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            14-SEP-2017

                            $       687,510.75

Period of Performance: 15 November 2016 through 15

February 2017
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                              (End of narrative F001)

Modification P00081 adjusts CLIN 5601AA as follows:

From:

Period of Performance: 15 November 2016 through 15

February 2017

To:

Period of Performance: 15 November 2016 through 14

September 2017

                              (End of narrative F002)

5602          EDA MRAP REFURBISHME

Services performed under this CLIN shall be in

accordance with the following Performance Work

Statement references:

C.1.; C.1.1.2.2.7.; C.1.1.2.2.7.1.; C.1.1.2.2.7.2.;

C.1.1.2.2.7.3.; C.1.1.2.2.7.4.; C.1.1.2.2.7.5.;

C.1.1.3.2.1.; C.1.1.3.6.; C.1.1.5.; C.1.5.7.; C.1.6.;

C.1.8.1.2.; C.1.8.1.4.; C.1.8.1.5.; C.1.8.2.;

C.1.8.6.5.; C.1.9.1.7.; C.1.9.7.1.; C.1.9.8.3.;

C.1.10.; C.1.11., C.1.12.;

                              (End of narrative A001)

5602AA        FMS EGYPT - OR OP 4 MATL, TRVL, ODC                         1          LO        Estimated              ___________________________________

                                                                                                    Cost   $      1,744,108.30                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $      1,744,108.30                                                                                                            __________________

              SERVICE REQUESTED: EDA MRAP REFURBISHME

              CLIN CONTRACT TYPE:

                   Cost No Fee

              PRON: J568C459EH    PRON AMD: 03    ACRN: DY

              PSC: R706

              FMS COUNTRY/CASE: EG/VGQ

COST NO FEE: $727,461.36

                              (End of narrative B001)

Modification P00081 adjusts CLIN 5602AA as follows:

From:

COST NO FEE: $727,461.36

To:
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COST NO FEE: $1,744,108.30

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              Period of Performance

              Start Date: 15-NOV-2016

              End Date: 14-SEP-2017

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            14-SEP-2017

                            $     1,744,108.30

Period of Performance: 15 November 2016 through 15

February 2017

                              (End of narrative F001)

Modification P00081 adjusts CLIN 5602AA as follows:

From:

Period of Performance: 15 November 2016 through 15

February 2017

To:

Period of Performance: 15 November 2016 through 14

September 2017

                              (End of narrative F002)

5701          PSEUDO FMS PAKISTAN (MRAP)

Services performed under this CLIN shall be in

accordance with the following Performance Work

Statement references: C.1; C.1.2; C.1.3; C.1.4.;

C.1.5.;

C.1.6; C.1.7; C.1.8; C.1.9;

C.1.10; C.1.11; C.1.12; C.1.13;

C.1.14; C.1.15

                              (End of narrative A001)
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5701AA        PSEUDO FMS PAKISTAN (MRAP) - OR OP 4 LABOR                  1          LO        Estimated              __________________________________________

                                                                                                    Cost   $      2,240,065.47                                                                                                            __________________

                                                                                               Fixed Fee   $         55,087.69                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $      2,295,153.16                                                                                                            __________________

              SERVICE REQUESTED: PSEUDO FMS PAKISTAN (MRAP)

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: J568C183EH    PRON AMD: 01    ACRN: DE

              PSC: R706

              FMS COUNTRY/CASE: G9/UEH

ESTIMATED COST: $2,240,065.47

FIXED FEE: $55,087.69

ESTIMATED COST + FIXED FEE: $2,295,153.16

TOTAL NUMBER OF HOURS FUNDED UNDER THIS CLIN: 19,745

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              Period of Performance

              Start Date: 15-NOV-2016

              End Date: 14-SEP-2017

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            14-SEP-2017

                            $     2,295,153.16

Period of Performance: 15 November 2016 through 14

September 2017

                              (End of narrative F001)

5702          PSEUDO FMS PAKISTAND (MRAP)

Services performed under this CLIN shall be in

accordance with the following Performance Work

Statement references: C.1; C.1.2; C.1.3; C.1.4.;

C.1.5.;

C.1.6; C.1.7; C.1.8; C.1.9;

C.1.10; C.1.11; C.1.12; C.1.13;

C.1.14; C.1.15

                              (End of narrative A001)
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5702AA        PSEUDO FMS PAKISTAN (MRAP) - OR OP 4 MATL, T                1          LO        Estimated              ____________________________________________

                                                                                                    Cost   $      4,439,000.00                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $      4,439,000.00                                                                                                            __________________

              SERVICE REQUESTED: PSEUDO FMS PAKISTAND (MRAP)

              CLIN CONTRACT TYPE:

                   Cost No Fee

              PRON: J568C183EH    PRON AMD: 01    ACRN: DE

              PSC: R706

              FMS COUNTRY/CASE: G9/UEH

COST NO FEE: $4,439,000.00

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              Period of Performance

              Start Date: 15-NOV-2016

              End Date: 14-SEP-2017

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            14-SEP-2017

                            $     4,439,000.00

Period of Performance: 15 November 2016 through 14

September 2017

                              (End of narrative F001)

Services performed under this CLIN shall be in

accordance with the following Performance Work

Statement references:

C.1.; C.1.1.2.2.6.; C.1.1.6.; C.1.3.2.; C.1.4.5.;

C.1.5.6.; C.1.8.3.; C.1.9.1.8.; C.1.10.1.2.;

C.1.10.6; C.1.14.2.3.; C.1.14.3.1.4.; C.1.14.3.1.5.;

                              (End of narrative A001)

5801          : KS-ZFO-002

5801AA        FMS KOREA - OR OP 4 LABOR                                   1          LO        Estimated              _________________________

                                                                                                    Cost   $         18,590.15                                                                                                            __________________

                                                                                               Fixed Fee   $          1,089.39                                                                                                            __________________
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                                                                                           Not to Exceed

                                                                                               (Funding)   $         19,679.54                                                                                                            __________________

              SERVICE REQUESTED: : KS-ZFO-002

              CLIN CONTRACT TYPE:

                   Cost Plus Fixed Fee

              PRON: J565C960EH    PRON AMD: 02    ACRN: EB

              PSC: R706

              FMS COUNTRY/CASE: KS/ZFO

ESTIMATED COST: $18,590.15

FIXED FEE: $1,089.39

ESTIMATED COST + FIXED FEE: $19,679.54

TOTAL NUMBER OF HOURS FUNDED UNDER THIS CLIN: 391

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              Period of Performance

              Start Date: 15-FEB-2017

              End Date: 14-SEP-2017

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            14-SEP-2017

                            $        19,679.54

Period of Performance:

15 February 2017 through 14 September 2017

                              (End of narrative F001)

Services performed under this CLIN shall be in

accordance with the following Performance Work

Statement references:

C.1.; C.1.1.2.2.6.; C.1.1.6.; C.1.3.2.; C.1.4.5.;

C.1.5.6.; C.1.8.3.; C.1.9.1.8.; C.1.10.1.2.;

C.1.10.6; C.1.14.2.3.; C.1.14.3.1.4.; C.1.14.3.1.5.;

                              (End of narrative A001)

5802          FMS KOREA MAT, TVL, ODC

5802AA        FMS KOREA - OR OP 4 MATL, TRVL, ODC                         1          LO        Estimated              ___________________________________
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                                                                                                    Cost   $        115,000.00                                                                                                            __________________

                                                                                           Not to Exceed

                                                                                               (Funding)   $        115,000.00                                                                                                            __________________

              SERVICE REQUESTED: FMS KOREA MAT, TVL, ODC

              CLIN CONTRACT TYPE:

                   Cost No Fee

              PRON: J578C459EH    PRON AMD: 04    ACRN: EA

              PSC: R706

              FMS COUNTRY/CASE: KS/002

COST NO FEE: $115,000.00

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              Period of Performance

              Start Date: 15-FEB-2017

              End Date: 15-FEB-2017

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            15-FEB-2017

                            $       115,000.00

Period of Performance:

15 February 2017 through 14 September 2017

                              (End of narrative F001)
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SECTION C - DESCRIPTION/SPECIFICATIONS/WORK STATEMENT

                Regulatory Cite                                  Title                                       Date                Regulatory Cite                                  Title                                       Date                _______________  ______________________________________________________________________  ____________                _______________  ______________________________________________________________________  ____________

    C-1         52.204-4003      START OF WORK MEETING                                                     MAY/2000

                (TACOM)

    The contractor shall host a start of work meeting at its facility, unless some other location is designated in the contract, within

30 days after contract award.  The contractor shall at a minimum invite the Contracting Officer's Representative (COR) identified in

Section G or in an appointment letter, the Contract Specialist identified on the face page of this document, and the Administrative

Contracting Officer (ACO).  The COR, Contract Specialist, and ACO shall be given at least 2 days advance notice of the time, date, and

location of the start of work meeting.  The preferred method of notification is by email.

                                                          [End of Clause]

    C-2         52.204-4600      CONTRACTOR VERIFICATION SYSTEM (CVS) PROGRAM                              APR/2007

The contractor is responsible for processing applications for Common Access Cards (CAC) for every contractor employee who deploys with

the military force, OR who has need to access any government computer network in accordance with FAR 52.204-9, Personal Identity

Verification of Contractor Personnel.

The contractor is responsible for managing requests for new or renewal CAC cards in sufficient time to ensure that all contractor

employees have them when needed to perform work under this contract.  The norm is at least ten calendar days advance notice to the

Trusted Agent*  (TA), unless there are extenuating circumstances approved by the Contracting Officer's Representative (COR) or

Contracting Officer.   *Designated deployment cell personnel will act as the Trusted Agent (TA) on behalf of the COR.

The contractor shall obtain an Army Knowledge Online (AKO) email address for each applicant, including subcontractors, who may be

deployed or require local access to a government computer network.  This can be done by going to http://www.us.army.mil and registering

as an Army Guest with the sponsor being the COR.  Note:  If a contractor employee loses the privilege to access AKO, they lose the

ability to renew their CAC. Therefore it is critical that contractor employees maintain their AKO accounts.

It is recommended that a Corporate Facility Security Officer (FSO) be established to serve as your firm's single point of contact for

CVS.  If a FSO is not established, each contractor employee requiring a CAC card will be required to process their own applications.

CAC applications must be processed through the DoD's Contractor Verification System (CVS).  The contractors FSO or contractor employee

shall submit requests for a CAC via email to the CVS Trusted Agent (TA) at TBD before accessing the CVS website.

The government will establish a CVS application account for each CAC request and will provide each contractor employee a USER ID and

Password via email to the FSO.   The FSO or contractor employee shall access the CVS account and complete the CAC application

(entering/editing contractor information as applicable) at https://www.dmdc.osd.mil/appj/cvs/index.jsp.

The FSO or contractor employee will submit completed applications in CVS, and will follow up to ensure that the TA is processing the

request.

The government will inform the contractor's applicant via email of one of the following:

- Approved*.  Upon approval, the information is transferred to the Defense Enrollment Eligibility Reporting System

(DEERS) database and an email notification is sent to the contractor with instructions on obtaining their CAC.  The contractor

proceeds to a Real-Time Automated Personnel Identification System (RAPIDS) station (http://www.dmdc.osd.mil/rsl/owa/home provides

RAPIDS locations).

- Rejected*. Government in separate correspondence will provide reason(s) for rejection.

- Returned.  Additional information or correction to the application required by the contractor employee.

*The contractor will maintain records of all approved and rejected applications.

At the RAPIDS station, the RAPIDS Verification Officer will verify the contractor by SSN, and two forms of identification, one of which

must be a picture ID.  The Verification Officer will capture primary and alternate fingerprints and picture, and updates to DEERS and

will then issue a CAC.

Issued CACs shall be for a period of performance not longer than three (3) years or the individual's contract end date (inclusive of any

options) whichever is earlier.

The contractor shall return issued CACs to the DEERS office upon return from deployment, departure or dismissal of each contractor
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employee. A receipt for each card must be obtained and provided to the TA/COR.

A CAC cannot be issued without evidence that a National Agency Check with Written Inquiries (NACI) has at least been initiated by the

FSO.  CVS will be linked to the Joint Personnel Adjudication System (JPAS) in the near future.  The TA will have to verify via JPAS that

the NACI has been initiated by the FSO before he/she can approve a contractor request for a CAC.

Details and training on CVS are available on AKO at https://www.us.army.mil/suite/portal/index.jsp or by contacting the CAC helpdesk at

iacacpki.helpdesk@us.army.mil or 703-545-2000.

(End of Clause)

    C-3         5152.222-5900    PROHIBITION AGAINST HUMAN TRAFFICKING, INHUMANE LIVING CONDITIONS,        MAR/2014

                (C-JTSCC)        AND WITHHOLDING OF EMPLOYEE PASSPORTS

(a) All contractors ("contractors" refers to both prime contractors and all subcontractors at all tiers) are reminded of the prohibition

contained in Title 18, United States Code, Section 1592, against knowingly destroying, concealing, removing, confiscating, or possessing

any actual or purported passport or other immigration document, or any other actual or purported government identification document, of

another person, to prevent or restrict or to attempt to prevent or restrict, without lawful authority, the persons liberty to move or

travel, in order to maintain the labor or services of that person.

(b) Contractors are also required to comply with the following provisions:

  (1) Contractors shall only hold employee passports and other identification documents discussed above for the shortest period of time

reasonable for administrative processing purposes.

  (2) Contractors shall provide all employees with a signed copy of their employment contract, in English as well as the employees

native language, that defines the terms of their employment/compensation.

  (3) Contractors shall not utilize unlicensed recruiting firms or firms that charge illegal recruiting fees.

  (4) Contractors shall be required to provide adequate living conditions (sanitation, health, safety, living space) for their

employees. Fifty square feet is the minimum acceptable square footage of personal living space per employee for Contractor furnished

living space. Upon contractors written request, Contracting Officers may grant a waiver in writing in cases where the existing

contractor provided square footage is within 20% of the minimum, and the overall conditions are determined by the Contracting Officer to

be acceptable. A copy of the waiver approval shall be maintained at the respective life support area. Government furnished facilities

will be provided in accordance with the applicable installation/base billeting standards, with contractor personnel afforded, at a

minimum, square footage equivalent to an E1.

  (5) Contractors shall incorporate checks of life support areas to ensure compliance with the requirements of this Trafficking in

Persons Prohibition into their Quality Control program, which will be reviewed within the Governments Quality Assurance process.

  (6) Contractors shall comply with International and Host Nation laws regarding transit/exit/entry procedures and the requirements for

visas and work permits.

(c) Contractors have an affirmative duty to advise the Contracting Officer if they learn of their employees violating the human

trafficking and inhumane living conditions provisions contained herein. Contractors are advised that Contracting Officers and/or their

representatives will conduct random checks to ensure contractors and subcontractors at all tiers are adhering to the law on human

trafficking, humane living conditions and withholding of passports.

(d) The contractor agrees to incorporate the substance of this clause, including this paragraph, in all subcontracts under his contract.

(End of clause)

    C-4         5152.225-5902    FITNESS FOR DUTY AND MEDICAL/DENTAL CARE LIMITATIONS                      JUN/2015

                (C-JTSCC)

(a) The contractor shall ensure the individuals they deploy are in compliance with the current USCENTCOM Individual Protection and

Individual/Unit Deployment Policy, including TAB A, Amplification of the Minimal Standards of Fitness for Deployment to the CENTCOM AOR,

unless a waiver is obtained in accordance with TAB C, CENTCOM Waiver Request.  The current guidance is located at

http://www2.centcom.mil/sites/contracts/Pages/GCP.aspx.

(b) The contractor shall perform the requirements of this contract notwithstanding the fitness for duty of deployed employees, the

provisions for care offered under this section, and redeployment of individuals determined to be unfit.
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(c) Contractor personnel who deploy for multiple tours, which exceed 12 months in total, must be re-evaluated for fitness to deploy

every 12 months IAW the current USCENTCOM Individual Protection and Individual/Unit Deployment Policy standards.  An examination will

remain valid for 15 months from the date of the physical.  This allows an examination to be valid up to 90 days prior to deployment.

Once a deployment begins, the examination will only be good for a maximum of 12 months.  Any medical waivers received will be valid for

a maximum of 12 months.  Failure to obtain an updated medical waiver before the expiration of the current waiver renders the employee

unfit and subject to redeployment.

(d) The contractor bears the responsibility for ensuring all employees are aware of the conditions and medical treatment available at

the performance location. The contractor shall include this information in all subcontracts with performance in the theater of

operations.

(e) In accordance with military directives (DoDI 3020.41, DoDI 6000.11, CFC FRAGO 09-1038, DoD Federal Acquisition Regulation Supplement

(DFARS) PGI 225.74), resuscitative care, stabilization, hospitalization at a Role 3 military treatment facility (MTF) for emergency life-

limb-eyesight care will be provided along with assistance for urgent patient movement.  Subject to availability, an MTF may provide

reimbursable treatment for emergency medical or dental services (e.g., broken bones, lacerations, broken teeth or lost fillings).

(f) Routine and primary medical care are not authorized. Pharmaceutical services are not authorized for known or routine prescription

drug needs of the individual. Routine dental care, examinations and cleanings are not authorized

(g) Notwithstanding any other provision of the contract, the contractor shall be liable for any and all medically-related services or

patient movement rendered. To view reimbursement rates that will be charged for services at all DoD deployed medical facilities please

go to the following website:  http://comptroller.defense.gov/FinancialManagement/Reports/rates2014.aspx.

(End of Clause)

    C-5         5152.225-5904    MONTHLY CONTRACTOR CENSUS REPORTING                                       AUG/2014

                (C-JTSCC)

Contractor shall provide monthly employee census information to the Contracting Officer, by province, for this contract.  Information

shall be submitted either electronically or by hard-copy.  Information shall be current as of the 25th day of each month and received by

the Contracting Officer no later than the first day of the following month.  The following information shall be provided for each

province in which work was performed:

  The total number (prime and subcontractors at all tiers) employees.

  The total number (prime and subcontractors at all tiers) of U.S. citizens.

  The total number (prime and subcontractors at all tiers) of local nationals (LN).

  The total number (prime and subcontractors at all tiers) of third-country nationals (TCN).

  Name of province in which the work was performed.

  The names of all company employees who enter and update employee data in the Synchronized Pre-deployment & Operational Tracker (SPOT)

IAW DFARS 252.225-7995 or DFARS DoD class deviation 2014-O0018.

(End of Clause)

    C-6         5152.225-5907    MEDICAL SCREENING AND VACCINATION REQUIREMENTS FOR CONTRACTOR             JUN/2015

                (C-JTSCC)        EMPLOYEES OPERATING IN THE CENTCOM AREA OF RESPONSIBILITY (AOR)

(a) All contractor employees are required to be medically, dentally, and psychologically fit for deployment and performance of their

contracted duties as outlined in the Defense Federal Acquisition Regulation Supplement (DFARS) clause 252.225-7995, Contractor Personnel

Performing in the United States Central Command Area of Responsibility.  This clause requires all contractor personnel to meet the

theater specific medical qualifications established by the Geographic Combatant Commander before deploying to, being granted

installation access, or performing work under the resultant contract.  In the USCENTCOM Area of Operation (AOR), the required medical

screening, immunizations, and vaccinations are specified in the current USCENTCOM individual Protection and Individual Unit Deployment

Policy and DoD Instruction (DODI) 3020.41, Operational Contract Support (OCS).  Current medical screening, immunization, and vaccination

requirements are available at http://www2.centcom.mil/sites/contracts/Pages/GCP.aspx.  The current DODI is available at

http://www.dtic.mil/whs/directives/corres/ins1.html.  The current list of immunization and vaccination requirements are available at

http://www.vaccines.mil.

(b) The USCENTCOM policy requires contractors to ensure adequate health management is available for Tuberculosis (TB) screening,

diagnosis, treatment, and isolation during the life of the contract.  This includes management and compliance with all prescribed public

health actions regarding TB and the responsibility to ensure adequate health management is available at the Contractors medical provider

or local economy providers location for all contractor and subcontractor employees throughout the life of the contract.   The contractor

shall maintain medical screening documentation, in English, and make it available to the Contracting Officer, military public health
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personnel, or Base Operations Center installation access badging personnel upon request.

  (1) U.S. Citizens are considered Small-Risk Nationals (SRNs) as the U.S. has less than 25 TB cases per 100,000 persons.  A TB testing

method of either a TB skin test (TST) or Interferon Gamma Release Assay (IGRA) may be used for pre-deployment and annual re-screening of

all U.S. Citizens employed under the contract.  For a contact investigation, all personnel with a positive TST or IGRA will be evaluated

for potential active TB with a symptom screen, exposure history and CXR.  A physical copy of all TST, IGRA, and/or CXRs and radiographic

interpretation must be provided at the deployment center designated in the contract, or as otherwise directed by the Contracting

Officer, prior to deployment and prior to installation access badge renewal.

  (2) Other Country Nationals (OCNs) and Local Nationals (LNs) shall have pre-deployment/employment testing for TB using a Chest x-ray

(CXR) and a symptom survey completed within 3 months prior to the start of deployment/employment, with annual re-screening prior to

installation access badge renewal.  This is the only way to verify interval changes should an active case of TB occur.  When conducting

annual re-screening, the Contractors medical provider or local economy provider will look for interval changes from prior CXRs and

review any changes in the symptom survey.  A physical copy of the CXR film with radiographic interpretation showing negative TB results

must be provided to the Base Operations Center prior to the start of deployment/employment, with annual re-screening prior to

installation access badge renewal.

  (3) After arrival in the USCENTCOM AOR, all cases of suspected or confirmed active TB must be reported to the theater Preventive

Medicine (PM) Physician and/or TB Consultant within 24 hours.  Contact tracing, and medical coding, have specific requirements.  After

consultation with the Theater PM or TB Consultant, the contractor or sub-contractor with suspected or confirmed TB are required to be

evacuated to the closest civilian hospital for treatment.  The Contractor is responsible for management and compliance with all

prescribed public health actions.  The employee, contractor/sub-contractor shall be transported out of theater following three (3)

consecutive negative sputum smears.

(c) All employees, contractors and sub-contractors, involved in food service, water and/or ice production facilities must be pre-

screened prior to deployment and re-screened annually for signs and symptoms of infectious diseases.  This includes a stool sample test

for ova and parasites.  Additionally, all employees, contractors and sub-contractors, will have completed:  (1) the full series of

immunization for Typhoid and Hepatitis A (full series) immunizations per the Centers for Disease Control and Prevention guidelines (e.g.

typhoid vaccination booster is required every 2 years); (2) the required TB tests; and (3) screening for Hepatitis B and C.

(d) Proof of pre-deployment and deployment medical screening, immunizations, and vaccinations (in English) for employees, contractors

and sub-contractors shall be made available to the designated Government representative throughout the life of the contract, and

provided to  the Contracting Officer, for a minimum of six (6) years and (3) months from the date of final payment under the contract.

(End of Clause)

    C-7         5152.236-5900    ELECTRICAL AND STRUCTURAL BUILDING STANDARDS FOR CONSTRUCTION             DEC/2011

                (C-JTSCC)        PROJECTS

(a) The standards set forth herein are the minimum requirements for the contract. These standards must be followed unless a more

stringent standard is specifically included. In such case the most stringent standard shall be required for contract acceptance.

(b) The contractor, in coordination with the Contracting Officer, Base Camp Mayor, Base/Unit Engineers, and requiring activity shall

evaluate, upgrade, build, and/or refurbish buildings to a safe and livable condition. This work may include refurbishment, construction,

alterations, and upgrades. All work shall be in accordance with accepted standards of quality.

(c) As dictated by the Unified Facilities Criteria (UFC) the contract shall meet:

  (1) the minimum requirements of United States National Fire Protection Association (NFPA) 70,

  (2) 2011 National Electrical Code (NEC) for new construction

  (3) 2008 National Electrical Code (NEC) for repairs and upgrades to existing construction

  (4) American National Standards Institute (ANSI) C2, and

  (5) United States National Electrical Safety Code (NESC).

(d) These standards must be met when it is reasonable to do so with available materials. When conditions dictate deviation apply British

Standard (BS 7671, Edition 17 defacto standard for 50 HZ installations). Any deviations from the above necessary to reflect market

conditions, shall receive prior written approval from a qualified engineer and the Contracting Officer.

(e) The following internet links provide access to some of these standards:
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UFC: http://www.wbdg.org/ccb/browse_cat.php?o=29&c=4

NFPA 70: http://www.nfpa.org

NESC: http://www.standards.ieee.org/nesc

(End of Clause)

    C-8         5152.247-5900    INBOUND/OUTBOUND CARGO AND CONTRACTOR EQUIPMENT CENSUS                    APR/2012

                (C-JTSCC)

a.  Movement and coordination of inbound and outbound cargo in Afghanistan is critical to ensuring an effective drawdown.  The

contractor shall provide visibility of their inbound cargo and equipment via the Synchronized Pre-deployment Operational Tracker (SPOT)

census for their contract.  This requirement includes the prime's, and subcontractor's at all tiers, cargo and equipment.  The

contractor shall report any individual piece of equipment valued at $50,000 or more.  Incoming cargo and equipment census data shall be

input 30 days prior to start of performance or delivery of supplies and quarterly thereafter for inbound and outbound equipment.

b.  This reporting is required on Rolling Stock (RS), Non Rolling Stock (RNRS), and Twenty foot Equivalent Units (TEU).  The following

definitions apply to these equipment/cargo categories:

     (1)  Rolling Stock (RS):  All equipment with wheels or tracks that is self-propelled, or is un-powered and can be towed by a

vehicle on a roadway.  Also includes standard trailer mounted equipment such as generators, water purification equipment, and other

support equipment with permanent wheels.  Specific examples of RS include Wheeled Armored Vehicles (WAVS), Mine-Resistant Ambush-

Protected (MRAP) family of vehicles (FOVS), and Highly Mobile Multipurpose Wheeled Vehicles (HMMWVS).

     (2)  Non Rolling Stock (RNRS):  All equipment that is not classified as Rolling Stock.  Includes equipment that is not trailer-

mounted or originally designed to be driven or towed over a roadway.

     (3)  Twenty foot Equivalent Units (TEU):  Standard unit for describing a ship's cargo capacity, or a shipping terminal's cargo

handling capacity.  One TEU represents the cargo capacity of a standard intermodal shipping container, 20 feet long, 8 feet wide, and

8.5 feet high.  One TEU is equivalent to 4 QUADCONS and 3 TRICONS.  One TEU has an internal volume of 1,166 cubic feet.

c.  This data will be used by United States Forces-Afghanistan (USFOR-A) to assist in tracking the drawdown of Afghanistan.  The

contractor is responsible for movement of their own cargo and equipment.  The data provided by contractors is for informational purposes

only in order to plan and coordinate the drawdown effort.  The Government assumes no responsibility for contractor demobilization except

as stated in individual contract terms and conditions.

(End)
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SECTION E - INSPECTION AND ACCEPTANCE

This document incorporates one or more clauses by reference, with the same force and effect as if they were given in full text.  Upon

request, the Contracting Officer will make their full text available.  Also, the full text of a clause may be accessed electronically at

these addresses:

  http://farsite.hill.af.mil/VFFARA.HTM   or  http://farsite.hill.af.mil/VFDFARA.HTM  or  http://farsite.hill.af.mil/VFAFARa.HTM

If the clause requires additional or unique information, then that information is provided immediately after the clause title.

                Regulatory Cite                                  Title                                       Date                Regulatory Cite                                  Title                                       Date                _______________  ______________________________________________________________________  ____________                _______________  ______________________________________________________________________  ____________

    E-1         52.246-4         INSPECTION OF SERVICES--FIXED-PRICE                                       AUG/1996

    E-2         52.246-5         INSPECTION OF SERVICES--COST-REIMBURSEMENT                                APR/1984

    E-3         52.246-4009      INSPECTION AND ACCEPTANCE POINTS:  DESTINATION                            FEB/1995

                (TACOM)

Inspection and acceptance of supplies offered under this purchase order shall take place as specified here.  Inspection: DESTINATION.

Acceptance: DESTINATION.

                                                          [End of Clause]
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SECTION F - DELIVERIES OR PERFORMANCE

This document incorporates one or more clauses by reference, with the same force and effect as if they were given in full text.  Upon

request, the Contracting Officer will make their full text available.  Also, the full text of a clause may be accessed electronically at

these addresses:

     http://farsite.hill.af.mil/VFFARA.HTM   or  http://farsite.hill.af.mil/VFDFARA.HTM  or  http://farsite.hill.af.mil/VFAFARa.HTM

If the clause requires additional or unique information, then that information is provided immediately after the clause title.

                Regulatory Cite                                  Title                                       Date                Regulatory Cite                                  Title                                       Date                _______________  ______________________________________________________________________  ____________                _______________  ______________________________________________________________________  ____________

    F-1         52.242-15        STOP-WORK ORDER  (AUG 1989) -- ALTERNATE I  (APR 1984)                    APR/1984

    F-2         52.247-34        F.O.B. DESTINATION                                                        NOV/1991

    F-3         52.247-55        F.O.B. POINT FOR DELIVERY OF GOVERNMENT-FURNISHED PROPERTY                JUN/2003

    F-4         252.211-7006     RADIO FREQUENCY IDENTIFICATION                                            FEB/2007

    F-5         252.211-7007     REPORTING OF GOVERNMENT-FURNISHED EQUIPMENT IN THE DOD ITEM UNIQUE        NOV/2008

                                 IDENTIFICATION (IUID) REGISTRY

    F-6         52.225-4000      VERIFICATION OF FOREIGN MILITARY SALES (FMS) ADDRESSES                    APR/2000

                (TACOM)

     At least 10 days prior to the first shipment of supplies under this contract, the Contractor shall submit an email request to the

cognizant Transportation Office via the Administrative Contracting Officer (ACO) for verification of the FMS "ship-to" address(es)

contained in this contract.

                                                          [End of Clause]

F.1 PERIOD OF PERFORMANCE

The total period of performance for this contract is five (5) years, to include a six (6) month Phase In period (which will include the

Early Operational Readiness (EOR) period, if proposed), an eight (8) month Operational Readiness Base Option period, three (3) 12 month

Operational Readiness Option periods and one (1) 10 month Operational Readiness Option period.

F.1.1 The period of performance for the Phase-In, including Early Operational Readiness (if proposed) is no more than 180 days from the

date of contract award.

F.1.2 The Operational Readiness Base Option period begins 181 days after contract award and shall not exceed a period of eight (8)

months.

F.1.3 Operational Readiness Option Periods:

a) Option Period 1 is 421 days after contract award through 786 days after contract award

b) Option Period 2 is 787 days after contract award through 1,152 days after contract award

c) Option Period 3 is 1,153 days after contract award through 1,518 days after contract award

d) Option Period 4 is 1,519 days after contract award through 1,819 days after contract award

The option periods above are based on the target award date of 24 May 2012. Please note the Option periods will be dependent on the

actual award date.

F.1.4

For evaluation and contract award purposes the Government will utilize the offeror's proposed Phase-in/EOR schedule and proposed

Cost/Price based on the hard target award date (24 May 2012), even if the actual award does not occur on that date. If there is a

conflict between the hard calendar date and the "days after contract award", the "days after contract award" will take precedence. In

the event the contract award is not made on the target award date of 24 May 2012, the successful offeror (awardee) shall submit a

revised Attachment 10 that has been adjusted for the actual award date. If required, the contractor shall only adjust Attachment 10

after contract award to account for the revision to the target award date. There shall be no upwards adjustment to the contract price,

nor shall there be any adjustment to Attachment 10, the Phase-in plan, or any other portion of the contract that is not due to the

revisions in the award date if applicable.

In the event the revised Attachment 10 and Phase-In Plan cannot be mutually agreed upon by the Government and contractor, the Government

reserves the unilateral right to adjust the contract subject to the Disputes Clause.
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                                               *** END OF NARRATIVE F0001 ***

Modification P00048 to contract W56HZV-12-C-0127 is to incorporate the following CAGE and DUNS Code:

  i. CAGE:  7BA04

            MANTECH ADVANCED SYSTEMS INTERNATIONAL, INC.

            ManTech Chambersburg Facility

            Tamarack Industrial Park Building 652

            2015 Carbaugh Ave

            Chambersburg, PA  17202

            ManTech POC for Chambersburg

            Lee Medina

            Office: (910) 729-6618

            Cell: (910) 853-2988

ii. DUNS:   079734098

                                               *** END OF NARRATIVE F0002 ***
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SECTION G - CONTRACT ADMINISTRATION DATA

********SPECIAL INSTRUCTIONS TO DFAS********

THE CORRECT LOA FOR THE FUNDING DOCUMENT 2M5CLSS1Q7/ACRN BU CLIN 3201AA and 3202AA IS AS FOLLOWS:

097000010000056SF1515D F52SP FLMRAP 257.2301 010L000001L2

999900.999961 1170417BB 2015 387700 103000000 097000010000056SF1515D

ST NA ST

CHECK THE LOA ON THE FUNDING MIPR: F2VUF04296GW001

************************************************

                                               *** END OF NARRATIVE G0006 ***

SPECIAL INSTRUCTIONS TO DFAS:

CLIN: 3001AD, 3002AD / ACRN: BV

PRON 2M5CLSB1Q7EH IS FUNDED WITH MIPR M9545015MPZ8251,

WITH CORRECT LINE OF ACCOUNTING AS LISTED ON THE MIPR:

1741106 1A2A 252 67854 067443 2D M95450 5MPZ825117LS 067443

MOVE ALL OBLIGATIONS AND DISBURSEMENTS TO THE CORRECT LOA.

                                               *** END OF NARRATIVE G0008 ***

        PRON/        PRON/

        AMS CD/        AMS CD/

LINE    MIPR/         OBLG    JO NO/                                                                              OBLIGATEDLINE    MIPR/         OBLG    JO NO/                                                                              OBLIGATED

ITEM    GFEBS ATA     STAT    ACCT ASSIGN                ACRN                                                     AMOUNTITEM    GFEBS ATA     STAT    ACCT ASSIGN                ACRN                                                     AMOUNT_____   _________     _____   ___________                ____                                                     _______________   _________     _____   ___________                ____                                                     __________

1001AA  2M2SMA07Q7      2     2MARCE                      AA                                            $       6,087,887.71

        11502010000

1001AB  2M2SMA09Q7      2     2MA1A4                      AB                                            $         174,909.66

        13519700000

1001AC  2M2SMA08Q7      2     2MARCE                      AA                                            $          43,510.77

        11502010000

1001AD  2M2CLS1BQ7      2                                 AC                                            $         100,243.86

        M9545012MPAAG12

1002AA  2M2SMA07Q7      2     2MARCE                      AA                                            $      30,123,778.18

        11502010000

1002AB  2M2SMA09Q7      2     2MA1A4                      AB                                            $         729,103.04

        13519700000

1002AC  2M2SMA08Q7      2     2MARCE                      AA                                            $         181,372.70

        11502010000

1002AD  2M2CLS1BQ7      2                                 AC                                            $         377,157.14

        M9545012MPAAG12
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1002AE  2M2SMA15Q7      2     S.0004626.1                 AJ                                            $       3,538,522.34

1002AF  2M2SMA16Q7      2     S.0004626.1                 AK                                            $          36,587.34

1002AH  P116M1502T      2     A.0010970.1.1.1.2.2         AY                                            $         175,817.76

        D02903AVFRE

1003AA  2M2SMA07Q7      2     2MARCE                      AA                                            $      77,438,856.79

        11502010000

1003AB  2M2SMA09Q7      2     2MA1A4                      AB                                            $       2,907,833.09

        13519700000

1003AC  2M2SMA08Q7      2     2MARCE                      AA                                            $         637,623.00

        11502010000

1003AD  2M2CLS1BQ7      2                                 AC                                            $       1,222,206.13

        M9545012MPAAG12

1003AF  P116M1502T      2     A.0010970.1.1.1.2.2         AY                                            $          92,409.39

        D02903AVFRE

1004AA  2M3SMA03Q7      2     S.0009654.4.2               AN                                            $      55,873,761.60

1004AB  2M3CLS1BQ7      2                                 AP                                            $         791,727.45

        M9545013MPZ8388

1004AC  2M3SMA02Q7      2     S.0009654.4.2               AQ                                            $         630,560.74

1004AD  2M3CLS2BQ7      2                                 AP                                            $         151,252.83

        M9545013MPZ8388

1004AE  P116M1502T      2     A.0010970.1.1.1.2.2         AY                                            $       1,195,675.19

        D02903AVFRE

1004AF  P126M0412T      2     A.0010956.1.1.1.2.2         AZ                                            $         369,990.48

1004AG  2M3SMA07Q7      2     S.0011457.1.2               BC                                            $       5,985,294.05

1005AA  2M3SMA03Q7      2     S.0009654.4.2               AN                                            $      86,605,036.94

1005AB  2M3CLS1BQ7      2                                 AP                                            $       1,032,628.92

        M9545013MPZ8388
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1005AC  2M3SMA02Q7      2     S.0009654.4.2               AQ                                            $         714,102.03

1005AD  2M3CLS2BQ7      2                                 AP                                            $          29,667.55

        M9545013MPZ8388

1005AE  P116M1502T      2     A.0010970.1.1.1.2.2         AY                                            $         231,595.86

        D02903AVFRE

1005AF  P126M0412T      2     A.0010956.1.1.1.2.2         AZ                                            $          92,638.34

1005AG  2M3SMA07Q7      2     S.0011457.1.2               BC                                            $         526,981.81

1005AH  2M3SMAXXQ7      2                                 BD                                            $       8,000,000.00

        MIPR3K000J7356

1101AA  2M2CLS1FQ7      2                                 AD                                            $         132,107.59

        M9545012MPOMFS8

1101AB  2M2CLS1AQ7      2                                 AE                                            $       3,069,123.82

        M9545012MPOMAQ8

1101AC  2M2CLS1MQ7      2                                 AF                                            $       1,030,302.87

        M9545012MPAAG13

1101AD  2M2CLS1NQ7      2                                 AG                                            $         149,450.16

        M9545012MPOMNE6

1102AA  2M2CLS1FQ7      2                                 AD                                            $         251,271.29

        M9545012MPOMFS8

1102AB  2M2CLS1AQ7      2                                 AE                                            $      19,394,723.26

        M9545012MPOMAQ8

1102AC  2M2CLS1MQ7      2                                 AF                                            $       1,851,104.92

        M9545012MPAAG13

1102AD  2M2CLS1NQ7      2                                 AG                                            $         225,996.53

        M9545012MPOMNE6

1102AE  2M3CLS01Q7      2     S.0009561.8                 AL                                            $         848,840.25

1102AF  2M3CLS01Q7      2     S.0009561.8                 AL                                            $         867,200.00

1102AG  2M3CLS03Q7      2     S.0009561.8.1               AS                                            $      25,352,483.91
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1102AH  2M3CLS1MQ7      2                                 AP                                            $         792,132.77

        M9545013MPZ8388

1102AJ  2M3CLS4NQ7      1                                 AT                                            $              43.70

        N4027313MP001K7

1102AK  2M3CLS04Q7      2     S.0009561.8.2               AW                                            $         893,952.75

1102AL  2M3CLS2AQ7      2                                 AX                                            $          42,019.20

        F3QCDK2341G006

1102AM  2M3CLS05Q7      2     S.0009561.8.3               BA                                            $          39,389.33

1103AA  2M2CLS1FQ7      2                                 AD                                            $          20,360.00

        M9545012MPOMFS8

1103AB  2M2CLS1AQ7      2                                 AE                                            $       1,267,498.98

        M9545012MPOMAQ8

1103AC  2M2CLS1MQ7      2                                 AF                                            $         115,360.00

        M9545012MPAAG13

1103AD  2M2CLS1NQ7      2                                 AG                                            $          22,672.00

        M9545012MPOMNE6

1103AF  2M3CLSM1Q7      2                                 AM                                            $         160,000.00

        67854067443

        M9545013MPZ8193

1103AG  2M3CLS03Q7      2     S.0009561.8.1               AS                                            $       7,380,154.43

1103AH  2M3CLS1MQ7      2                                 AP                                            $         720,000.00

        M9545013MPZ8388

1103AJ  2M3CLS4NQ7      2                                 AT                                            $           2,498.87

        N4027313MP001K7

1103AK  2M3CLS04Q7      2     S.0009561.8.2               AW                                            $         545,808.19

1103AL  2M3CLS2MQ7      2                                 AP                                            $         650,000.00

        M9545013MPZ8388

1103AN  2M3CLS2AQ7      2                                 AX                                            $

        F3QCDK2341G006
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1103AP  2M3CLS1AQ7      2                                 AX                                            $          85,000.00

        F3QCDK2320G002

1103AQ  2M3CLS05Q7      2     S.0009561.8.3               BA                                            $           2,222.01

1104AA  2M3CLS03Q7      2     S.0009561.8.1               AS                                            $      62,760,952.30

1104AB  2M3CLS1MQ7      2                                 AP                                            $       1,358,996.02

        M9545013MPZ8388

1104AG  2M3CLS2AQ7      2                                 AX                                            $       1,450,853.51

        F3QCDK2341G006

1104AH  2M3CLS05Q7      2     S.0009561.8.3               BA                                            $          85,455.52

1105AA  2M3CLS03Q7      2     S.0009561.8.1               AS                                            $      10,990,127.30

1105AB  2M3CLS1MQ7      2                                 AP                                            $         266,724.59

        M9545013MPZ8388

1105AD  2M3CLS04Q7      2     S.0009561.8.2               AW                                            $         156,292.05

1105AE  2M3CLS2AQ7      2                                 AX                                            $         204,868.12

        F3QCDK2341G006

1105AF  2M3CLS05Q7      2     S.0009561.8.3               BA                                            $           5,639.05

1201AA  2M2CLS1SQ7      2                                 AH                                            $       2,852,682.00

        M9545012MP1MRAP

1202AA  2M2CLS1SQ7      2                                 AH                                            $      16,099,335.00

        M9545012MP1MRAP

1203AA  2M2CLS1SQ7      2                                 AH                                            $      21,714,030.00

        M9545012MP1MRAP

1204AA  2M3CLSO1Q7      2                                 AR                                            $       5,342,253.53

        F2VUF02304G001

1204AB  2M3CLSS1Q7      2                                 AR                                            $      25,798,347.63

        F2VUF03106G001

1205AA  2M3CLSO1Q7      2                                 AR                                            $       6,657,746.47
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        F2VUF02304G001

1205AB  2M3CLSS1Q7      2                                 AR                                            $      23,460,149.59

        F2VUF03106G001

2001AA  2M4SMA01Q7      2     S.0021149.1                 BE                                            $      45,513,136.72

2001AB  2M4SMA02Q7      2     S.0021132.1                 BF                                            $      11,204,403.43

2001AC  2M4SMA01Q7      2     S.0021149.1                 BE                                            $         715,431.86

2001AD  2M4CLSB1Q7      2                                 BG                                            $       1,434,150.36

        M9545014MPZ8322

2001AE  P126M0862T      2     A.0010956.1.1.1.2.5         BH                                            $       5,157,238.15

2001AF  2M4VMMD1Q7      2                                 BP                                            $         251,578.80

        M9545014MPZWA11

2001AG  T146M0152T      2                                 BP                                            $          76,150.44

        M9545014MPZWA11

2001AH  T146M0142T      2                                 BQ                                            $          38,393.67

        M9545014MP47984

2001AJ  4I4UA1251A      2     R.0010979.4.1               BR                                            $          48,877.88

2002AA  2M4SMA01Q7      2     S.0021149.1                 BE                                            $      48,891,700.37

2002AB  2M4SMA02Q7      2     S.0021132.1                 BF                                            $       9,749,323.41

2002AC  2M4SMA01Q7      2     S.0021149.1                 BE                                            $         235,108.33

2002AD  2M4CLSB1Q7      2                                 BG                                            $         901,568.61

        M9545014MPZ8322

2002AE  P126M0862T      2     A.0010956.1.1.1.2.5         BH                                            $       3,452,195.56

2002AF  2M4VMMD1Q7      2                                 BP                                            $          46,500.00

        M9545014MPZWA11

2002AG  T146M0142T      2                                 BQ                                            $         109,240.00

        M9545014MP47984
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2002AH  4I4UA1251A      2     R.0010979.4.1               BR                                            $         390,306.13

2101AA  2M4CLSA1Q7      2     S.0019206.2.3.1             BK                                            $       7,602,754.21

2101AB  2M4CLSF1Q7      2                                 BL                                            $       1,420,958.21

        F2QF203304G001

2101AC  2M4CLSF2Q7      2                                 BN                                            $       3,131,348.69

        F2QF204027G001

2102AA  2M4CLSA1Q7      2     S.0019206.2.3.1             BK                                            $       1,206,978.43

2102AB  2M4CLSF1Q7      2                                 BL                                            $         532,555.79

        F2QF203304G001

2102AC  2M4CLSF2Q7      2                                 BN                                            $         707,531.21

        F2QF204027G001

2201AA  2M4CLSS1Q7      2                                 BJ                                            $      35,560,690.73

        F2VUF03303G001

2202AA  2M4CLSS1Q7      2                                 BJ                                            $      17,869,612.89

        F2VUF03303G001

3001AA  2M5CLS15Q7      1     S.0028443.1.2               BW                                            $      13,256,392.40

3001AB  2M5CLS14Q7      1     S.0028442.1.1               BX                                            $       2,792,906.67

3001AD  2M5CLSB1Q7      1                                 CF                                            $          78,986.66

        M9545015MPZ8251

3001AE  P146M0222T      1     A.0018927.1.1.1.5           BY                                            $      10,260,523.43

3001AF  2M5CLSVMQ7      1                                 BZ                                            $          21,904.00

        M9545015MP46C40

3001AG  4I4UA1311A      1     R.0010979.4.1               CA                                            $         155,030.41

3001AH  2M5CLS15Q7      1     S.0028443.1.2               BW                                            $       1,647,101.98

3001AJ  2M5CLS15Q7      1     S.0028443.1.2               BW                                            $         347,307.06

3001AK  T156M0042T      2                                 CE                                            $           1,283.20
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        M9545015MP36K45

3001AL  P146M0232T      2     A.0018927.1.1.1.5           CJ                                            $          32,518.18

3002AA  2M5CLS15Q7      1     S.0028443.1.2               BW                                            $       6,173,903.28

3002AB  2M5CLS14Q7      1     S.0028442.1.1               BX                                            $       3,492,913.77

3002AD  2M5CLSB1Q7      1                                 CF                                            $           8,000.90

        M9545015MPZ8251

3002AE  P146M0222T      1     A.0018927.1.1.1.5           BY                                            $       2,837,380.82

3002AF  2M5CLSVMQ7      1                                 BZ                                            $          51,612.96

        M9545015MP46C40

3002AG  4I4UA1311A      1     R.0010979.4.1               CA                                            $          28,724.56

3002AH  2M5CLS15Q7      1     S.0028443.1.2               BW                                            $         228,691.49

3002AJ  2M5CLS15Q7      1     S.0028443.1.2               BW                                            $          96,120.06

3002AK  T156M0042T      2                                 CE                                            $          14,451.27

        M9545015MP36K45

3002AL  P146M0232T      2     A.0018927.1.1.1.5           CJ                                            $          66,948.84

3003AA  T156M0052T      2                                 CE                                            $         245,760.00

        M9545015MP36K45

3101AA  2M501LOGQ7      1     S.0028437.3.1               BS                                            $       1,229,980.66

3101AB  2M5CLSF1Q7      1                                 BT                                            $       3,647,966.46

        F2QF204290G001

3102AA  2M501LOGQ7      1     S.0028437.3.1               BS                                            $         107,803.12

3102AB  2M5CLSF1Q7      1                                 BT                                            $         168,052.07

        F2QF204290G001

3102AC  2M5CLSF2Q7      2                                 CB                                            $         250,000.00

        F2QF205007G002
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3102AD  2M5CLSF3Q7      2                                 CG                                            $         860,000.00

        F2QF205112GW01

3201AA  2M5CLSS1Q7      1                                 BU                                            $      25,730,352.79

        F2VUF04296GW01

3202AA  2M5CLSS1Q7      1                                 BU                                            $       7,969,082.14

        F2VUF04296GW01

3301AA  J50USE0147      1     F.0001939.1.1.1.1           CC                                            $       1,654,081.65

        011

3302AA  J50USE0147      1     F.0001939.1.1.1.1           CC                                            $       5,637,143.34

        011

4001AA  2M6CLS37Q7      2     S.0039055.1.1               CK                                            $      16,936,786.02

4001AB  2M6CLS14Q7      2     S.0037925.1                 CL                                            $         389,545.44

4001AE  P166M2022T      2     A.0026138.1.1.1.5           CM                                            $      14,730,436.57

4001AG  4I5UA1321A      2     R.0014733.4.1               CN                                            $         174,267.85

4001AH  2M6CLSFCQ7      2     S.0039055.1.1.3             CR                                            $       1,921,367.70

4001AJ  2M6CLSCEQ7      2     S.0039055.1.1.4             CT                                            $         258,125.36

4001AK  P166ONS72T      2     S.0039055.1.1.5             CX                                            $         457,453.30

4001AL  2M6CLS15Q7      2     S.0039055.1.1.5.2           CY                                            $          68,825.66

4001AM  2M6CLS16Q7      2     S.0039055.1.1.5.3           DA                                            $         694,195.51

4001AN  2M6CLS04Q7      2     S.0039055.1.1.5.4           DB                                            $          88,202.20

4001AP  2M6CLS77Q7      2     S.0039055.1.1.5.5           DC                                            $         260,150.43

4001AQ  2M6CLS85Q7      2     S.0039055.1.1.5.6           DD                                            $         122,687.32

4002AA  2M6CLS37Q7      2     S.0039055.1.1               CK                                            $       4,915,676.72

4002AB  2M6CLS14Q7      2     S.0037925.1                 CL                                            $       2,024,421.36
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4002AE  P166M2022T      2     A.0026138.1.1.1.5           CM                                            $       4,649,550.88

4002AG  4I5UA1321A      2     R.0014733.4.1               CN                                            $          28,500.00

4002AH  2M6CLSFCQ7      2     S.0039055.1.1.3             CR                                            $         959,655.00

4002AJ  2M6CLSCEQ7      2     S.0039055.1.1.4             CT                                            $         195,580.00

4002AK  P166ONS72T      2     S.0039055.1.1.5             CX                                            $       1,360,500.00

4002AL  2M6CLS15Q7      2     S.0039055.1.1.5.2           CY                                            $          89,004.34

4002AM  2M6CLS16Q7      2     S.0039055.1.1.5.3           DA                                            $         779,624.18

4002AN  2M6CLS04Q7      2     S.0039055.1.1.5.4           DB                                            $         216,441.40

4002AP  2M6CLS77Q7      2     S.0039055.1.1.5.5           DC                                            $         440,547.84

4002AQ  2M6CLS85Q7      2     S.0039055.1.1.5.6           DD                                            $         220,100.00

4101AA  2M602LOGQ7      2     S.0036119.3.1               CP                                            $       1,220,723.66

4101AB  2M6CLSF1Q7      2                                 CV                                            $       4,712,047.01

        F2QF205293GW01

4102AA  2M602LOGQ7      2     S.0036119.3.1               CP                                            $          17,948.76

4102AB  2M6CLSF1Q7      2                                 CV                                            $       1,415,248.57

        F2QF205293GW01

4201AA  2M6CLSS1Q7      2                                 CS                                            $      22,899,850.43

        F2VUF05308GW03

4202AA  2M6CLSS1Q7      2                                 CS                                            $       6,821,749.49

        F2VUF05308GW03

4301AA  J50USE0147      2     F.0001939.1.1.1.1           CC                                            $       3,991,177.15

        011

4302AA  J50USE0147      2     F.0001939.1.1.1.1           CC                                            $      11,758,122.59

        011
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4401AA  F166M2062T      2     F.0002869.1.1.1.1           CU                                            $       1,196,787.34

        011

4402AA  F166M2062T      2     F.0002869.1.1.1.1           CU                                            $         883,763.59

        011

4501AA  T166M0012T      2     F.0003054.1.1.1.1           CW                                            $         622,861.78

        011

4502AA  T166M0012T      2     F.0003054.1.1.1.1           CW                                            $       4,367,832.22

        011

4601AA  J568B786EH      2     F.0003215.4.1.1.1           CZ                                            $         374,686.55

        9XXXXX

        011

4602AA  J568B786EH      2     F.0003215.4.1.1.1           CZ                                            $       1,205,694.40

        9XXXXX

        011

5001AA  P176A5042T      2     S.0045889.6                 DF                                            $      13,376,848.35

5001AB  P176A5062T      2     S.0045888.1                 DG                                            $         386,242.86

5001AE  P176M0032T      2     A.0031156.1.1.1.5           DH                                            $      16,843,012.93

5001AG  756CEH0775      2     A.0026761.2                 DJ                                            $          44,185.14

5001AH  2M7CLSFCQ7      2     S.0046382.9                 DZ                                            $       1,376,676.15

5001AJ  2M7CLSCEQ7      2     S.0046382.8                 DK                                            $         247,624.84

5001AK  2M7CLS57Q7      2     S.0046382.1                 DL                                            $       1,392,061.61

5001AL  P176A5052T      2     S.0046382.7                 DM                                            $         156,736.51

5001AM  2M7CLS19Q7      2     S.0046382.3                 DN                                            $       2,278,649.94

5001AN  2M7CLS04Q7      2     S.0046382.5                 DP                                            $         237,582.96

5001AP  2M7CLS77Q7      2     S.0046382.4                 DQ                                            $         848,806.58

5001AQ  2M7CLS85Q7      2     S.0046382.6                 DR                                            $         655,638.89

5002AA  P176A5042T      2     S.0045889.6                 DF                                            $       1,053,706.23
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5002AB  P176A5062T      2     S.0045888.1                 DG                                            $         876,000.00

5002AE  P176M0032T      2     A.0031156.1.1.1.5           DH                                            $       6,959,717.00

5002AG  756CEH0775      2     A.0026761.2                 DJ                                            $          42,050.00

5002AH  2M7CLSFCQ7      2     S.0046382.9                 DZ                                            $         498,380.00

5002AJ  2M7CLSCEQ7      2     S.0046382.8                 DK                                            $         105,858.65

5002AK  2M7CLS57Q7      2     S.0046382.1                 DL                                            $         908,500.00

5002AL  P176A5052T      2     S.0046382.7                 DM                                            $         103,300.00

5002AM  2M7CLS19Q7      2     S.0046382.3                 DN                                            $         824,500.00

5002AN  2M7CLS04Q7      2     S.0046382.5                 DP                                            $         427,400.00

5002AP  2M7CLS77Q7      2     S.0046382.4                 DQ                                            $         878,000.00

5002AQ  2M7CLS85Q7      2     S.0046382.6                 DR                                            $         618,314.65

5101AA  2M7004PMQ7      2     S.0045776.8.15              DS                                            $       2,590,020.79

5101AB  2M7CLSF1Q7      2                                 DT                                            $       3,412,865.67

        F2QF206285GW01

5102AA  2M7004PMQ7      2     S.0045776.8.15              DS                                            $         511,076.98

5102AB  2M7CLSF1Q7      2                                 DT                                            $       1,221,445.31

        F2QF206285GW01

5201AA  2M7CLSS2Q7      2                                 DU                                            $      17,061,083.97

        F2VUF06293GW05

5202AA  2M7CLSS2Q7      2                                 DU                                            $       6,169,870.81

        F2VUF06293GW05

5301AA  J558C546EH      2     F.0001939.1.1.1.1           DV                                            $       3,816,247.41

        011
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5302AA  J558C546EH      2     F.0001939.1.1.1.1           DV                                            $      10,449,059.68

        011

5401AA  J568C184EH      2     F.0003644.2.1.1.1           DW                                            $       1,416,607.87

        011

5402AA  J568C184EH      2     F.0003644.2.1.1.1           DW                                            $       1,019,150.00

        011

5501AA  J568C553EH      2     F.0003860.1.1.1.1           DX                                            $       1,710,711.00

        011

5502AA  J568C553EH      2     F.0003860.1.1.1.1           DX                                            $       4,952,614.00

        011

5601AA  J568C459EH      2     F.0003215.10.1.1.1          DY                                            $         687,510.75

        011

5602AA  J568C459EH      2     F.0003215.10.1.1.1          DY                                            $       1,744,108.30

        011

5701AA  J568C183EH      2     F.0003644.1.1.1.1           DE                                            $       2,295,153.16

        011

5702AA  J568C183EH      2     F.0003644.1.1.1.1           DE                                            $       4,439,000.00

        011

5801AA  J565C960EH      2     F.0003298.1.1.1.1           EB                                            $          19,679.54

        011

5802AA  J578C459EH      2     F.0003298.2.1.1.1           EA                                            $         115,000.00

        011

                                                                                                          __________________

                                                                                              TOTAL     $   1,044,796,697.40

                                                                                                                              OBLIGATED                                                                                                                              OBLIGATED

ACRN   ACCOUNTING CLASSIFICATION                                                                                                 AMOUNTACRN   ACCOUNTING CLASSIFICATION                                                                                                 AMOUNT____   _________________________                                                                                              ______________   _________________________                                                                                              __________

 AA    21   22020000021C1C12P1150202512  S20113          W56HZV                                                     $    114,513,029.15

 AB    21   22020000021C1C12P135197252G  S20113          W56HZV                                                     $      3,811,845.79

 AC    17   211061A2A25267854 0674432DM954502MPAAG1250LS                                                            $      1,699,607.13

 AD    57   23400MRAP25267854 0674432D1AK1  2MPOMFS850LD                                                            $        403,738.88

 AE    21   2202027A025267854 0674432D1351982MPOMAQ850TA                                                            $     23,731,346.06

 AF    17   211061A2A25267854 0674432DM954502MPAAG1350LS                                                            $      2,996,767.79

 AG    17   211061A2A25267854 0674432DM954502MPOMNE650LS                                                            $        398,118.69

 AH    97   20100MCCQ25267854 0674432DM954502MP1MRAP50RE                                                            $     40,666,047.00

 AJ    021 201220122020      A5XDV 115020VFRE       252G L032195638 S.0004626.1                              021001 $      3,538,522.34

 AK    021 201220122020      A5XDV 115020VFRE       252G L032195639 S.0004626.1                              021001 $         36,587.34

 AL    021 201320132020      A5XDU 114018VFRE       252G L032314565 S.0009561.8                              021001 $      1,716,040.25

 AM    17   211061A2A25267854 0674432DM954503MPZ819350LS                                                            $        160,000.00
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 AN    021 201320132020      A5XDV 115020VFRE       252G L032540439 S.0009654.4.2                            021001 $    142,478,798.54

 AP    17   311061A2A2526785400674432D067443M95450                                                                  $      5,793,130.13

 AQ    021 201320132020      A5XDV 115020VFRE       252G L032540236 S.0009654.4.2                            021001 $      1,344,662.77

 AR    97   3010056SFSC 52SPFLMRAP01000057815017417667100                                                           $     61,258,497.22

 AS    021 201320132020      A5XDU 114018VFRE       252G L032539924 S.0009561.8.1                            021001 $    106,483,717.94

 AT    17   3180460CC2574582AH0609512DP001K7402733356UED                                                            $          2,542.57

 AW    021 201320132020      A5XDU 114018VFRE       252G L032742361 S.0009561.8.2                            021001 $      1,596,052.99

 AX    57   33400000030387ROXXCM640100005781523765F503000                                                           $      1,782,740.83

 AY    021 201120132035      A5XDV D02903AVFRE      253F L032732013 A.0010970.1.1.1.2.2                      021001 $      1,695,498.20

 AZ    021 201220142035      A5XDV D02902ARF02      2533 L033282588 A.0010956.1.1.1.1.2                      021001 $        462,628.82

 BA    021 201320132020      A5XDU 114018VFRE       252G L033416337 S.0009561.8.3                            021001 $        132,705.91

 BC    021 201320132020      A5XDV 114018VFRE       252G L033691254 S.0011457.1.2                            021001 $      6,512,275.86

 BD    021 201320152093 0000 A5UDD 201900VEXA       3101 0010387943 52093000 A.0005001.5.1.23                021001 $      8,000,000.00

 BE    021 201420142020      A5XDV 115020VFRE       2571 L035010959 S.0021149.1                              021001 $     95,355,377.28

 BF    021 201420142020      A5XDV 114018VFRE       2571 L035011444 S.0021132.1                              021001 $     20,953,726.84

 BG    17   411061A2A25267854 0674432DM954504MPZ832217LS                                                            $      2,335,718.97

 BH    021 201220142035      A5XDV D02903ARF02      2571 L035011720 A.0010956.1.1.1.2.5                      021001 $      8,609,433.71

 BJ    97   4010056SFSC 52SPFLMARP01000056900017417667100                                                           $     53,430,303.62

 BK    021 201420142020      A5XDU 114018VFRE       252G L035012543 S.0019206.2.3.1                          021001 $      8,809,732.64

 BL    57   43400000030478741421410100005699223765F667100                                                           $      1,953,514.00

 BN    57   43400000030 04  7874  1421415699223765F667100                                                           $      3,838,879.90

 BP    17   411061A2A25267854 0674432DM954504MPZWA1115LX                                                            $        374,229.24

 BQ    17   41109652031067854 0674432D6520004MP47984152T                                                            $        147,633.67

 BR    021 201420152040      A5XBE 654808415RF02    2571 L036474348 R.0010979.4.1                            021001 $        439,184.01

 BS    021 201520152020      A5XDU 123208AMTV       2533 L037774912 S.0028437.3.1                            021001 $      1,337,783.78

 BT    57   53400000030578741421410100005064023765F667100                                                           $      3,816,018.53

 BU    97   X0100000056 SPSC52SP  FLMRAP56900017417387700                                                           $     33,699,434.93

 BW    021 201520152020      A5XDV 115020VFRE       2571 L037938148 S.0028443.1.2                            021001 $     21,749,516.27

 BX    021 201520152020      A5XDV 114018VFRE       2571 L037938645 S.0028442.1.1                            021001 $      6,285,820.44

 BY    021 201420162035      A5XDV DA0925ARF02      3101 L037963539 A.0018927.1.1.1.5                        021001 $     13,097,904.25

 BZ    17   41109652025167854 0674432D6520SB5MP46C40152U                                                            $         73,516.96

 CA    021 201420152040      A5XBE 654808415RF02    2571 L037837937 R.0010979.4.1                            021001 $        183,754.97

 CB    57   53400000030578741421410100005699223765F667100                                                           $        250,000.00

 CC    097 2010XXXX8242 IQO1 A60EE USE001B          3109 L039050945 F.0001939.1.1.1.1                        021001 $     23,040,524.73

 CE    17   31109652031067854 0674432D6520005MP36K45152T                                                            $        261,494.47

 CF    17   511061A2A25267854 0674432DM954505MPZ825117LS                                                            $         86,987.56

 CG    57   534000000305787414214123765F56992      387700                                                           $        860,000.00

 CJ    021 201420162035      A5XDV DA0925ARF02      3101 L040088311 A.0018927.1.1.1.5                        021001 $         99,467.02

 CK    021 201620162020      A5XDV 13735FVFRE       2571 L042133260 S.0039055.1.1                            021001 $     21,852,462.74

 CL    021 201620162020      A5XDV 114018VFRE       2571 L042134591 S.0037925.1                              021001 $      2,413,966.80

 CM    021 201620182035      A5XDV DA0925ARF02      253F L042135442 A.0026138.1.1.1.5                        021001 $     19,379,987.45

 CN    021 201520162040      A5XBE 654808415RF02    2571 L042115174 R.0014733.4.1                            021001 $        202,767.85

 CP    021 201620162020      A5XDU 123208AMTV       2571 L042202992 S.0036119.3.1                            021001 $      1,238,672.42

 CR    021 201620162020      A76YY 111014WSUS       2571 L042224057 S.0039055.1.1.3                          021001 $      2,881,022.70

 CS    97   6010056SFSC652SPFLMRAP01    56900017417387700                                                           $     29,721,599.92

 CT    021 201620162020      A57EC 321731TFNC       2571 L042522239 S.0039055.1.1.4                          021001 $        453,705.36

 CU    097 2010XXXX8242 G9O1 A60EE UED001B          3101 L042649328 F.0002869.1.1.1.1                        021001 $      2,080,550.93

 CV    57   63400000030678741421410100005699223765F387700                                                           $      6,127,295.58

 CW    097 2010XXXX8242 P1O1 A60EE AAO001B          3101 L043623838 F.0003054.1.1.1.1                        021001 $      4,990,694.00

 CX    021 201620162020      A8AAG 135197VOFS       3107 L044504457 S.0039055.1.1.5                          021001 $      1,817,953.30

 CY    021 201620162020      A8ABC 114051WEAD       2571 L044786299 S.0039055.1.1.5.2                        021001 $        157,830.00

 CZ    097 2010XXXX8242 EGO1 A60EE VGQ004B          253F L044734017 F.0003215.4.1.1.1                        021001 $      1,580,380.95

 DA    021 201620162020      A8AAH 135197VIRQ       2571 L044907869 S.0039055.1.1.5.3                        021001 $      1,473,819.69

 DB    021 201620162020      A8AAH 135197VIRQ       2571 L045855341 S.0039055.1.1.5.4                        021001 $        304,643.60

 DC    021 201620162020      A8AAH 135197VIRQ       2571 L045853069 S.0039055.1.1.5.5                        021001 $        700,698.27

 DD    021 201620162020      A8AAG 135197VOFS       2571 L046641627 S.0039055.1.1.5.6                        021001 $        342,787.32

 DE    097 2010XXXX8242 G9O1 A60EE UEH001B          253G L046364373 F.0003644.1.1.1.1                        021001 $      6,734,153.16

 DF    021 201720172020      A5XDV 115020VFRE       3101 L047471300 S.0045889.6                              021001 $     14,430,554.58

 DG    021 201720172020      A5XDV 114018VFRE       3101 L047473431 S.0045888.1                              021001 $      1,262,242.86

 DH    021 201720192035      A5XDV DA0925ARF02      3101 L047496684 A.0031156.1.1.1.5                        021001 $     23,802,729.93

 DJ    021 201620172040      A5XHS 654808415RF02    2550 L047252990 A.0026761.2                              021001 $         86,235.14
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 DK    021 201720172020      A57EC 321731TFNC       2571 L047329534 S.0046382.8                              021001 $        353,483.49

 DL    021 201720172020      A8AAH 135197VIRQ       2571 L047370261 S.0046382.1                              021001 $      2,300,561.61

 DM    021 201720172020      A8ABC 114051WEAD       3101 L047469206 S.0046382.7                              021001 $        260,036.51

 DN    021 201720172020      A8AAH 135197VIRQ       2571 L047369645 S.0046382.3                              021001 $      3,103,149.94

 DP    021 201720172020      A8AAH 135197VIRQ       2571 L047255357 S.0046382.5                              021001 $        664,982.96

 DQ    021 201720172020      A8AAH 135197VIRQ       2571 L047254928 S.0046382.4                              021001 $      1,726,806.58

 DR    021 201720172020      A8AAG 135197VOFS       2571 L047305772 S.0046382.6                              021001 $      1,273,953.54

 DS    021 201720172020      A5XDU 135032VFRE       252G L047103647 S.0045776.8.15                           021001 $      3,101,097.77

 DT    57   734000000307787414214123765F56992F87700387700                                                           $      4,634,310.98

 DU    97   7010056SFSC752SPFLMRAP01    56900017417387700                                                           $     23,230,954.78

 DV    097 2010XXXX8242 IQO1 A60EE USE001B          3101 L047292662 F.0001939.1.1.1.1                        021001 $     14,265,307.09

 DW    097 2010XXXX8242 G9O1 A60EE UEH002B          253G L046364807 F.0003644.2.1.1.1                        021001 $      2,435,757.87

 DX    097 2010XXXX8242 V5O1 A60EE AEH001B          253G L047304410 F.0003860.1.1.1.1                        021001 $      6,663,325.00

 DY    097 2010XXXX8242 EGO1 A60EE VGQ010B          310A L046966867 F.0003215.10.1.1.1                       021001 $      2,431,619.05

 DZ    021 201720172020      A76YY 111014WSUS       2571 L047887428 S.0046382.9                              021001 $      1,875,056.15

 EA    097 2010XXXX8242 KSO1 A60EE ZFO002B          310A L047276197 F.0003298.2.1.1.1                        021001 $        115,000.00

 EB    097 2010XXXX8242 KSO1 A60EE ZFO001B          253G L047287747 F.0003298.1.1.1.1                        021001 $         19,679.54                                                                                                                     __________________

                                                                                                        TOTAL       $  1,044,796,697.40

LINELINE

ITEM      ACRN  EDI/SFIS ACCOUNTING CLASSIFICATIONITEM      ACRN  EDI/SFIS ACCOUNTING CLASSIFICATION_____     ____  _______________________________________     ____  __________________________________

1001AA    AA    21  121220200000     W56HZV  21C1C121150201000025122M2SMA07Q7    2MARCESMA   S20113

1001AB    AB    21  121220200000     W56HZV  21C1C1213519700000252G2M2SMA09Q7    2MA1A4SMA   S20113

1001AC    AA    21  121220200000     W56HZV  21C1C121150201000025122M2SMA08Q7    2MARCESMA   S20113

1001AD    AC    17  121211061A2A     25267854 067443  2DM954502MPAAG1250LS   M9545012MPAAG12                         067443

1002AA    AA    21  121220200000     W56HZV  21C1C121150201000025122M2SMA07Q7    2MARCESMA   S20113

1002AB    AB    21  121220200000     W56HZV  21C1C1213519700000252G2M2SMA09Q7    2MA1A4SMA   S20113

1002AC    AA    21  121220200000     W56HZV  21C1C121150201000025122M2SMA08Q7    2MARCESMA   S20113

1002AD    AC    17  121211061A2A     25267854 067443  2DM954502MPAAG1250LS   M9545012MPAAG12                         067443

1002AE    AJ    021 201220122020      A5XDV 115020VFRE       252G L032195638 S.0004626.1                              021001

1002AF    AK    021 201220122020      A5XDV 115020VFRE       252G L032195639 S.0004626.1                              021001

1002AH    AY    021 201120132035      A5XDV D02903AVFRE      253F L032732013 A.0010970.1.1.1.2.2                      021001

1003AA    AA    21  121220200000     W56HZV  21C1C121150201000025122M2SMA07Q7    2MARCESMA   S20113

1003AB    AB    21  121220200000     W56HZV  21C1C1213519700000252G2M2SMA09Q7    2MA1A4SMA   S20113

1003AC    AA    21  121220200000     W56HZV  21C1C121150201000025122M2SMA08Q7    2MARCESMA   S20113

1003AD    AC    17  121211061A2A     25267854 067443  2DM954502MPAAG1250LS   M9545012MPAAG12                         067443

1003AF    AY    021 201120132035      A5XDV D02903AVFRE      253F L032732013 A.0010970.1.1.1.2.2                      021001

1004AA    AN    021 201320132020      A5XDV 115020VFRE       252G L032540439 S.0009654.4.2                            021001

1004AB    AP    17  131311061A2A     252678540067443  2D067443M95450         M9545013MPZ8388                         067443

1004AC    AQ    021 201320132020      A5XDV 115020VFRE       252G L032540236 S.0009654.4.2                            021001

1004AD    AP    17  131311061A2A     252678540067443  2D067443M95450         M9545013MPZ8388                         067443

1004AE    AY    021 201120132035      A5XDV D02903AVFRE      253F L032732013 A.0010970.1.1.1.2.2                      021001

1004AF    AZ    021 201220142035      A5XDV D02902ARF02      2533 L033282588 A.0010956.1.1.1.1.2                      021001

1004AG    BC    021 201320132020      A5XDV 114018VFRE       252G L033691254 S.0011457.1.2                            021001

1005AA    AN    021 201320132020      A5XDV 115020VFRE       252G L032540439 S.0009654.4.2                            021001

1005AB    AP    17  131311061A2A     252678540067443  2D067443M95450         M9545013MPZ8388                         067443

1005AC    AQ    021 201320132020      A5XDV 115020VFRE       252G L032540236 S.0009654.4.2                            021001

1005AD    AP    17  131311061A2A     252678540067443  2D067443M95450         M9545013MPZ8388                         067443

1005AE    AY    021 201120132035      A5XDV D02903AVFRE      253F L032732013 A.0010970.1.1.1.2.2                      021001

1005AF    AZ    021 201220142035      A5XDV D02902ARF02      2533 L033282588 A.0010956.1.1.1.1.2                      021001

1005AG    BC    021 201320132020      A5XDV 114018VFRE       252G L033691254 S.0011457.1.2                            021001

1005AH    BD    021 201320152093 0000 A5UDD 201900VEXA       3101 0010387943 52093000 A.0005001.5.1.23                021001

1101AA    AD    57  12123400MRAP     25267854 067443  2D1AK1  2MPOMFS850LD   M9545012MPOMFS8                         067443

1101AB    AE    21  1212202027A0     25267854 067443  2D1351982MPOMAQ850TA   M9545012MPOMAQ8                         067443

1101AC    AF    17  121211061A2A     25267854 067443  2DM954502MPAAG1350LS   M9545012MPAAG13                         067443

1101AD    AG    17  121211061A2A     25267854 067443  2DM954502MPOMNE650LS   M9545012MPOMNE6                         067443

1102AA    AD    57  12123400MRAP     25267854 067443  2D1AK1  2MPOMFS850LD   M9545012MPOMFS8                         067443

1102AB    AE    21  1212202027A0     25267854 067443  2D1351982MPOMAQ850TA   M9545012MPOMAQ8                         067443

1102AC    AF    17  121211061A2A     25267854 067443  2DM954502MPAAG1350LS   M9545012MPAAG13                         067443
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1102AD    AG    17  121211061A2A     25267854 067443  2DM954502MPOMNE650LS   M9545012MPOMNE6                         067443

1102AE    AL    021 201320132020      A5XDU 114018VFRE       252G L032314565 S.0009561.8                              021001

1102AF    AL    021 201320132020      A5XDU 114018VFRE       252G L032314565 S.0009561.8                              021001

1102AG    AS    021 201320132020      A5XDU 114018VFRE       252G L032539924 S.0009561.8.1                            021001

1102AH    AP    17  131311061A2A     252678540067443  2D067443M95450         M9545013MPZ8388                         067443

1102AJ    AT    17  1313180460CC     2574582AH060951  2DP001K7402733356UED   N4027313MP001K7                         060951

1102AK    AW    021 201320132020      A5XDU 114018VFRE       252G L032742361 S.0009561.8.2                            021001

1102AL    AX    57  131334000000     HQ0104  30387RO010000XXCM645781523765F503000          F3QCDK2341G006

1102AM    BA    021 201320132020      A5XDU 114018VFRE       252G L033416337 S.0009561.8.3                            021001

1103AA    AD    57  12123400MRAP     25267854 067443  2D1AK1  2MPOMFS850LD   M9545012MPOMFS8                         067443

1103AB    AE    21  1212202027A0     25267854 067443  2D1351982MPOMAQ850TA   M9545012MPOMAQ8                         067443

1103AC    AF    17  121211061A2A     25267854 067443  2DM954502MPAAG1350LS   M9545012MPAAG13                         067443

1103AD    AG    17  121211061A2A     25267854 067443  2DM954502MPOMNE650LS   M9545012MPOMNE6                         067443

1103AF    AM    17  121311061A2A     25267854 067443  2DM954503MPZ819350LS   M9545013MPZ8193                         067443

1103AG    AS    021 201320132020      A5XDU 114018VFRE       252G L032539924 S.0009561.8.1                            021001

1103AH    AP    17  131311061A2A     252678540067443  2D067443M95450         M9545013MPZ8388                         067443

1103AJ    AT    17  1313180460CC     2574582AH060951  2DP001K7402733356UED   N4027313MP001K7                         060951

1103AK    AW    021 201320132020      A5XDU 114018VFRE       252G L032742361 S.0009561.8.2                            021001

1103AL    AP    17  131311061A2A     252678540067443  2D067443M95450         M9545013MPZ8388                         067443

1103AN    AX    57  131334000000     HQ0104  30387RO010000XXCM645781523765F503000          F3QCDK2341G006

1103AP    AX    57  131334000000     HQ0104  30387RO010000XXCM645781523765F503000          F3QCDK2320G002

1103AQ    BA    021 201320132020      A5XDU 114018VFRE       252G L033416337 S.0009561.8.3                            021001

1104AA    AS    021 201320132020      A5XDU 114018VFRE       252G L032539924 S.0009561.8.1                            021001

1104AB    AP    17  131311061A2A     252678540067443  2D067443M95450         M9545013MPZ8388                         067443

1104AG    AX    57  131334000000     HQ0104  30387RO010000XXCM645781523765F503000          F3QCDK2341G006

1104AH    BA    021 201320132020      A5XDU 114018VFRE       252G L033416337 S.0009561.8.3                            021001

1105AA    AS    021 201320132020      A5XDU 114018VFRE       252G L032539924 S.0009561.8.1                            021001

1105AB    AP    17  131311061A2A     252678540067443  2D067443M95450         M9545013MPZ8388                         067443

1105AD    AW    021 201320132020      A5XDU 114018VFRE       252G L032742361 S.0009561.8.2                            021001

1105AE    AX    57  131334000000     HQ0104  30387RO010000XXCM645781523765F503000          F3QCDK2341G006

1105AF    BA    021 201320132020      A5XDU 114018VFRE       252G L033416337 S.0009561.8.3                            021001

1201AA    AH    97  12120100MCCQ     25267854 067443  2DM954502MP1MRAP50RE   M9545012MP1MRAP                         067443

1202AA    AH    97  12120100MCCQ     25267854 067443  2DM954502MP1MRAP50RE   M9545012MP1MRAP                         067443

1203AA    AH    97  12120100MCCQ     25267854 067443  2DM954502MP1MRAP50RE   M9545012MP1MRAP                         067443

1204AA    AR    97  1313010056SF     667100  SC 52SP010000FLMRAP57815017417667100          F2VUF02304G001

1204AB    AR    97  1313010056SF     667100  SC 52SP010000FLMRAP57815017417667100          F2VUF03106G001

1205AA    AR    97  1313010056SF     667100  SC 52SP010000FLMRAP57815017417667100          F2VUF02304G001

1205AB    AR    97  1313010056SF     667100  SC 52SP010000FLMRAP57815017417667100          F2VUF03106G001

2001AA    BE    021 201420142020      A5XDV 115020VFRE       2571 L035010959 S.0021149.1                              021001

2001AB    BF    021 201420142020      A5XDV 114018VFRE       2571 L035011444 S.0021132.1                              021001

2001AC    BE    021 201420142020      A5XDV 115020VFRE       2571 L035010959 S.0021149.1                              021001

2001AD    BG    17  141411061A2A     25267854 067443  2DM954504MPZ832217LS   M9545014MPZ8322                         067443

2001AE    BH    021 201220142035      A5XDV D02903ARF02      2571 L035011720 A.0010956.1.1.1.2.5                      021001

2001AF    BP    17  141411061A2A     25267854 067443  2DM954504MPZWA1115LX   M9545014MPZWA11                         067443

2001AG    BP    17  141411061A2A     25267854 067443  2DM954504MPZWA1115LX   M9545014MPZWA11                         067443

2001AH    BQ    17  141611096520     31067854 067443  2D6520004MP47984152T   M9545014MP47984                         067443

2001AJ    BR    021 201420152040      A5XBE 654808415RF02    2571 L036474348 R.0010979.4.1                            021001

2002AA    BE    021 201420142020      A5XDV 115020VFRE       2571 L035010959 S.0021149.1                              021001

2002AB    BF    021 201420142020      A5XDV 114018VFRE       2571 L035011444 S.0021132.1                              021001

2002AC    BE    021 201420142020      A5XDV 115020VFRE       2571 L035010959 S.0021149.1                              021001

2002AD    BG    17  141411061A2A     25267854 067443  2DM954504MPZ832217LS   M9545014MPZ8322                         067443

2002AE    BH    021 201220142035      A5XDV D02903ARF02      2571 L035011720 A.0010956.1.1.1.2.5                      021001

2002AF    BP    17  141411061A2A     25267854 067443  2DM954504MPZWA1115LX   M9545014MPZWA11                         067443

2002AG    BQ    17  141611096520     31067854 067443  2D6520004MP47984152T   M9545014MP47984                         067443

2002AH    BR    021 201420152040      A5XBE 654808415RF02    2571 L036474348 R.0010979.4.1                            021001

2101AA    BK    021 201420142020      A5XDU 114018VFRE       252G L035012543 S.0019206.2.3.1                          021001

2101AB    BL    57  141434000000     F67100  30478740100001421415699223765F667100          F2QF203304G001

2101AC    BN    57  141434000000     667100  30 04  1421417874  5699223765F667100          F2QF204027G001

2102AA    BK    021 201420142020      A5XDU 114018VFRE       252G L035012543 S.0019206.2.3.1                          021001

2102AB    BL    57  141434000000     F67100  30478740100001421415699223765F667100          F2QF203304G001

2102AC    BN    57  141434000000     667100  30 04  1421417874  5699223765F667100          F2QF204027G001
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2201AA    BJ    97  1415010056SF     667100  SC 52SP010000FLMARP56900017417667100          F2VUF03303G001

2202AA    BJ    97  1415010056SF     667100  SC 52SP010000FLMARP56900017417667100          F2VUF03303G001

3001AA    BW    021 201520152020      A5XDV 115020VFRE       2571 L037938148 S.0028443.1.2                            021001

3001AB    BX    021 201520152020      A5XDV 114018VFRE       2571 L037938645 S.0028442.1.1                            021001

3001AD    CF    17  151511061A2A     25267854 067443  2DM954505MPZ825117LS   M9545015MPZ8251                         067443

3001AE    BY    021 201420162035      A5XDV DA0925ARF02      3101 L037963539 A.0018927.1.1.1.5                        021001

3001AF    BZ    17  141611096520     25167854 067443  2D6520SB5MP46C40152U   M9545015MP46C40                         067443

3001AG    CA    021 201420152040      A5XBE 654808415RF02    2571 L037837937 R.0010979.4.1                            021001

3001AH    BW    021 201520152020      A5XDV 115020VFRE       2571 L037938148 S.0028443.1.2                            021001

3001AJ    BW    021 201520152020      A5XDV 115020VFRE       2571 L037938148 S.0028443.1.2                            021001

3001AK    CE    17  131511096520     31067854 067443  2D6520005MP36K45152T   M9545015MP36K45                         067443

3001AL    CJ    021 201420162035      A5XDV DA0925ARF02      3101 L040088311 A.0018927.1.1.1.5                        021001

3002AA    BW    021 201520152020      A5XDV 115020VFRE       2571 L037938148 S.0028443.1.2                            021001

3002AB    BX    021 201520152020      A5XDV 114018VFRE       2571 L037938645 S.0028442.1.1                            021001

3002AD    CF    17  151511061A2A     25267854 067443  2DM954505MPZ825117LS   M9545015MPZ8251                         067443

3002AE    BY    021 201420162035      A5XDV DA0925ARF02      3101 L037963539 A.0018927.1.1.1.5                        021001

3002AF    BZ    17  141611096520     25167854 067443  2D6520SB5MP46C40152U   M9545015MP46C40                         067443

3002AG    CA    021 201420152040      A5XBE 654808415RF02    2571 L037837937 R.0010979.4.1                            021001

3002AH    BW    021 201520152020      A5XDV 115020VFRE       2571 L037938148 S.0028443.1.2                            021001

3002AJ    BW    021 201520152020      A5XDV 115020VFRE       2571 L037938148 S.0028443.1.2                            021001

3002AK    CE    17  131511096520     31067854 067443  2D6520005MP36K45152T   M9545015MP36K45                         067443

3002AL    CJ    021 201420162035      A5XDV DA0925ARF02      3101 L040088311 A.0018927.1.1.1.5                        021001

3003AA    CE    17  131511096520     31067854 067443  2D6520005MP36K45152T   M9545015MP36K45                         067443

3101AA    BS    021 201520152020      A5XDU 123208AMTV       2533 L037774912 S.0028437.3.1                            021001

3101AB    BT    57  151534000000     F67100  30578740100001421415064023765F667100          F2QF204290G001

3102AA    BS    021 201520152020      A5XDU 123208AMTV       2533 L037774912 S.0028437.3.1                            021001

3102AB    BT    57  151534000000     F67100  30578740100001421415064023765F667100          F2QF204290G001

3102AC    CB    57  151534000000     F67100  30578740100001421415699223765F667100          F2QF205007G002

3102AD    CG    57  151534000000     F87700  305787423765F14214156992      387700          F2QF205112GW01

3201AA    BU    97  XXXX01000000     F87700  56 SPSCFLMRAP52SP  56900017417387700          F2VUF04296GW01

3202AA    BU    97  XXXX01000000     F87700  56 SPSCFLMRAP52SP  56900017417387700          F2VUF04296GW01

3301AA    CC    097 2010XXXX8242 IQO1 A60EE USE001B          3109 L039050945 F.0001939.1.1.1.1                        021001

3302AA    CC    097 2010XXXX8242 IQO1 A60EE USE001B          3109 L039050945 F.0001939.1.1.1.1                        021001

4001AA    CK    021 201620162020      A5XDV 13735FVFRE       2571 L042133260 S.0039055.1.1                            021001

4001AB    CL    021 201620162020      A5XDV 114018VFRE       2571 L042134591 S.0037925.1                              021001

4001AE    CM    021 201620182035      A5XDV DA0925ARF02      253F L042135442 A.0026138.1.1.1.5                        021001

4001AG    CN    021 201520162040      A5XBE 654808415RF02    2571 L042115174 R.0014733.4.1                            021001

4001AH    CR    021 201620162020      A76YY 111014WSUS       2571 L042224057 S.0039055.1.1.3                          021001

4001AJ    CT    021 201620162020      A57EC 321731TFNC       2571 L042522239 S.0039055.1.1.4                          021001

4001AK    CX    021 201620162020      A8AAG 135197VOFS       3107 L044504457 S.0039055.1.1.5                          021001

4001AL    CY    021 201620162020      A8ABC 114051WEAD       2571 L044786299 S.0039055.1.1.5.2                        021001

4001AM    DA    021 201620162020      A8AAH 135197VIRQ       2571 L044907869 S.0039055.1.1.5.3                        021001

4001AN    DB    021 201620162020      A8AAH 135197VIRQ       2571 L045855341 S.0039055.1.1.5.4                        021001

4001AP    DC    021 201620162020      A8AAH 135197VIRQ       2571 L045853069 S.0039055.1.1.5.5                        021001

4001AQ    DD    021 201620162020      A8AAG 135197VOFS       2571 L046641627 S.0039055.1.1.5.6                        021001

4002AA    CK    021 201620162020      A5XDV 13735FVFRE       2571 L042133260 S.0039055.1.1                            021001

4002AB    CL    021 201620162020      A5XDV 114018VFRE       2571 L042134591 S.0037925.1                              021001

4002AE    CM    021 201620182035      A5XDV DA0925ARF02      253F L042135442 A.0026138.1.1.1.5                        021001

4002AG    CN    021 201520162040      A5XBE 654808415RF02    2571 L042115174 R.0014733.4.1                            021001

4002AH    CR    021 201620162020      A76YY 111014WSUS       2571 L042224057 S.0039055.1.1.3                          021001

4002AJ    CT    021 201620162020      A57EC 321731TFNC       2571 L042522239 S.0039055.1.1.4                          021001

4002AK    CX    021 201620162020      A8AAG 135197VOFS       3107 L044504457 S.0039055.1.1.5                          021001

4002AL    CY    021 201620162020      A8ABC 114051WEAD       2571 L044786299 S.0039055.1.1.5.2                        021001

4002AM    DA    021 201620162020      A8AAH 135197VIRQ       2571 L044907869 S.0039055.1.1.5.3                        021001

4002AN    DB    021 201620162020      A8AAH 135197VIRQ       2571 L045855341 S.0039055.1.1.5.4                        021001

4002AP    DC    021 201620162020      A8AAH 135197VIRQ       2571 L045853069 S.0039055.1.1.5.5                        021001

4002AQ    DD    021 201620162020      A8AAG 135197VOFS       2571 L046641627 S.0039055.1.1.5.6                        021001

4101AA    CP    021 201620162020      A5XDU 123208AMTV       2571 L042202992 S.0036119.3.1                            021001

4101AB    CV    57  161634000000     F87700  30678740100001421415699223765F387700          F2QF205293GW01

4102AA    CP    021 201620162020      A5XDU 123208AMTV       2571 L042202992 S.0036119.3.1                            021001

4102AB    CV    57  161634000000     F87700  30678740100001421415699223765F387700          F2QF205293GW01
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4201AA    CS    97  1616010056SF     F87700  SC652SP01    FLMRAP56900017417387700          F2VUF05308GW03

4202AA    CS    97  1616010056SF     F87700  SC652SP01    FLMRAP56900017417387700          F2VUF05308GW03

4301AA    CC    097 2010XXXX8242 IQO1 A60EE USE001B          3109 L039050945 F.0001939.1.1.1.1                        021001

4302AA    CC    097 2010XXXX8242 IQO1 A60EE USE001B          3109 L039050945 F.0001939.1.1.1.1                        021001

4401AA    CU    097 2010XXXX8242 G9O1 A60EE UED001B          3101 L042649328 F.0002869.1.1.1.1                        021001

4402AA    CU    097 2010XXXX8242 G9O1 A60EE UED001B          3101 L042649328 F.0002869.1.1.1.1                        021001

4501AA    CW    097 2010XXXX8242 P1O1 A60EE AAO001B          3101 L043623838 F.0003054.1.1.1.1                        021001

4502AA    CW    097 2010XXXX8242 P1O1 A60EE AAO001B          3101 L043623838 F.0003054.1.1.1.1                        021001

4601AA    CZ    097 2010XXXX8242 EGO1 A60EE VGQ004B          253F L044734017 F.0003215.4.1.1.1                        021001

4602AA    CZ    097 2010XXXX8242 EGO1 A60EE VGQ004B          253F L044734017 F.0003215.4.1.1.1                        021001

5001AA    DF    021 201720172020      A5XDV 115020VFRE       3101 L047471300 S.0045889.6                              021001

5001AB    DG    021 201720172020      A5XDV 114018VFRE       3101 L047473431 S.0045888.1                              021001

5001AE    DH    021 201720192035      A5XDV DA0925ARF02      3101 L047496684 A.0031156.1.1.1.5                        021001

5001AG    DJ    021 201620172040      A5XHS 654808415RF02    2550 L047252990 A.0026761.2                              021001

5001AH    DZ    021 201720172020      A76YY 111014WSUS       2571 L047887428 S.0046382.9                              021001

5001AJ    DK    021 201720172020      A57EC 321731TFNC       2571 L047329534 S.0046382.8                              021001

5001AK    DL    021 201720172020      A8AAH 135197VIRQ       2571 L047370261 S.0046382.1                              021001

5001AL    DM    021 201720172020      A8ABC 114051WEAD       3101 L047469206 S.0046382.7                              021001

5001AM    DN    021 201720172020      A8AAH 135197VIRQ       2571 L047369645 S.0046382.3                              021001

5001AN    DP    021 201720172020      A8AAH 135197VIRQ       2571 L047255357 S.0046382.5                              021001

5001AP    DQ    021 201720172020      A8AAH 135197VIRQ       2571 L047254928 S.0046382.4                              021001

5001AQ    DR    021 201720172020      A8AAG 135197VOFS       2571 L047305772 S.0046382.6                              021001

5002AA    DF    021 201720172020      A5XDV 115020VFRE       3101 L047471300 S.0045889.6                              021001

5002AB    DG    021 201720172020      A5XDV 114018VFRE       3101 L047473431 S.0045888.1                              021001

5002AE    DH    021 201720192035      A5XDV DA0925ARF02      3101 L047496684 A.0031156.1.1.1.5                        021001

5002AG    DJ    021 201620172040      A5XHS 654808415RF02    2550 L047252990 A.0026761.2                              021001

5002AH    DZ    021 201720172020      A76YY 111014WSUS       2571 L047887428 S.0046382.9                              021001

5002AJ    DK    021 201720172020      A57EC 321731TFNC       2571 L047329534 S.0046382.8                              021001

5002AK    DL    021 201720172020      A8AAH 135197VIRQ       2571 L047370261 S.0046382.1                              021001

5002AL    DM    021 201720172020      A8ABC 114051WEAD       3101 L047469206 S.0046382.7                              021001

5002AM    DN    021 201720172020      A8AAH 135197VIRQ       2571 L047369645 S.0046382.3                              021001

5002AN    DP    021 201720172020      A8AAH 135197VIRQ       2571 L047255357 S.0046382.5                              021001

5002AP    DQ    021 201720172020      A8AAH 135197VIRQ       2571 L047254928 S.0046382.4                              021001

5002AQ    DR    021 201720172020      A8AAG 135197VOFS       2571 L047305772 S.0046382.6                              021001

5101AA    DS    021 201720172020      A5XDU 135032VFRE       252G L047103647 S.0045776.8.15                           021001

5101AB    DT    57  171734000000     387700  307787423765F14214156992F87700387700          F2QF206285GW01

5102AA    DS    021 201720172020      A5XDU 135032VFRE       252G L047103647 S.0045776.8.15                           021001

5102AB    DT    57  171734000000     387700  307787423765F14214156992F87700387700          F2QF206285GW01

5201AA    DU    97  1717010056SF     387700  SC752SP01    FLMRAP56900017417387700          F2VUF06293GW05

5202AA    DU    97  1717010056SF     387700  SC752SP01    FLMRAP56900017417387700          F2VUF06293GW05

5301AA    DV    097 2010XXXX8242 IQO1 A60EE USE001B          3101 L047292662 F.0001939.1.1.1.1                        021001

5302AA    DV    097 2010XXXX8242 IQO1 A60EE USE001B          3101 L047292662 F.0001939.1.1.1.1                        021001

5401AA    DW    097 2010XXXX8242 G9O1 A60EE UEH002B          253G L046364807 F.0003644.2.1.1.1                        021001

5402AA    DW    097 2010XXXX8242 G9O1 A60EE UEH002B          253G L046364807 F.0003644.2.1.1.1                        021001

5501AA    DX    097 2010XXXX8242 V5O1 A60EE AEH001B          253G L047304410 F.0003860.1.1.1.1                        021001

5502AA    DX    097 2010XXXX8242 V5O1 A60EE AEH001B          253G L047304410 F.0003860.1.1.1.1                        021001

5601AA    DY    097 2010XXXX8242 EGO1 A60EE VGQ010B          310A L046966867 F.0003215.10.1.1.1                       021001

5602AA    DY    097 2010XXXX8242 EGO1 A60EE VGQ010B          310A L046966867 F.0003215.10.1.1.1                       021001

5701AA    DE    097 2010XXXX8242 G9O1 A60EE UEH001B          253G L046364373 F.0003644.1.1.1.1                        021001

5702AA    DE    097 2010XXXX8242 G9O1 A60EE UEH001B          253G L046364373 F.0003644.1.1.1.1                        021001

5801AA    EB    097 2010XXXX8242 KSO1 A60EE ZFO001B          253G L047287747 F.0003298.1.1.1.1                        021001

5802AA    EA    097 2010XXXX8242 KSO1 A60EE ZFO002B          310A L047276197 F.0003298.2.1.1.1                        021001

                Regulatory Cite                                  Title                                       Date                Regulatory Cite                                  Title                                       Date                _______________  ______________________________________________________________________  ____________                _______________  ______________________________________________________________________  ____________

    G-1         52.242-4016      COMMUNICATIONS                                                            FEB/2013

Communications on technical matters pertaining to the contract shall be direct between the contractor and the Technical Representative.

Communications for the Technical Representative shall be addressed to:
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APO MRAP

MRAP CONUS COR: Vittoria Pruitt, email: vittoria.a.pruitt.civ@mail.mil                                                             _________

MRAP In-country COR:

Leon Morrow, email: leon.j.morrow@afghan.swa.army.mil                    _________________________________

PdM AMS:

PM-AMS Route Clearance Vehicles (RCV) Contracting Officer Representative (COR): Michael Guy, michael.a.guy24.civ@mail.mil                                                                                             ____________________________

PM AMS RCV Alternate COR: Frederick Delaney Phillips, email: frederick.d.phillips.civ@mail.mil                                                             _________________________________

PM AMS RCV Program Lead (Senior Logistics Manager): Alex Urbina, alejandro.d.urbina.civ@mail.mil                                                                 _______________________________

SOCOM:

Special Operations Command (SOCOM) Contracting Officer Representative (COR): Michael Guy, michael.a.guy24.civ@mail.mil                                                                                          ____________________________

Special Operations Command (SOCOM) Program Lead: Claude Burg, claude.burg@socom.mil                                                              _____________________

The Administrative Contracting Officer's (ACO) name and email address are also provided if known at this time:

ACO: Fernell Warren; fernell.warren@dcma.mil                     _______________________

Please see the appointment letters prepared at time of contract award for functions the Technical Representative and ACO will perform on

this contract.

                                                        [End of Clause]

    G-2         52.204-4011      PAYMENT INSTRUCTIONS FOR THE DEFENSE FINANCE AND ACCOUNTING SERVICE       OCT/2005

                (TACOM)          (DFAS)

In accordance with DFARS PGI 204.7108, the contract shall be paid in accordance with DFARS PGI 204.7108(d)(5), line item specific by

cancellation date.

                                                        [End of Clause]

G.1

To support payment for work performed under this contract, the contractor shall, on each voucher submitted, state the level of effort

expended and shall certify that said level of effort has been expended in the accomplishment of the work called for by the contract.

Allowable costs shall be determined and payment shall be as provided in FAR 52.216-7, ALLOWABLE COST AND PAYMENT, I-109.

                                               *** END OF NARRATIVE G0001 ***

********SPECIAL INSTRUCTIONS TO DFAS********

THE CORRECT LOA FOR THE FUNDING DOCUMENT 2M3CLSM1Q7/ACRN AM CLIN 1103AE AND 1103AF IS AS FOLLOWS:

1731106 1A2A 252 67854 067443 2D M95450 3MPZ819350LS 067443

CHECK THE LOA ON THE FUNDING MIPR 9545013MPZ8193

************************************************

                                               *** END OF NARRATIVE G0002 ***
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********SPECIAL INSTRUCTIONS TO DFAS********

THE CORRECT LOA FOR THE FUNDING DOCUMENT 2M3CLSS1Q7/ACRN AR CLIN 1204AB AND 1205AB IS AS FOLLOWS:

9730100 56SF SC3 52SP FLMRAP 010000 57815 017417 667100 F67100

CHECK THE LOA ON THE FUNDING MIPR F2VUF03106G001

************************************************

                                               *** END OF NARRATIVE G0003 ***

********SPECIAL INSTRUCTIONS TO DFAS********

THE CORRECT LOA FOR THE FUNDING DOCUMENT 2M3SMAXXQ7EH/ACRN BD CLIN 1005AH IS AS FOLLOWS:

0212013201 A5UDD 201900VEXA 3101 0010387943 021001 52093000

A.0005001.5.1.23

CHECK THE LOA ON THE FUNDING MIPR MIPR3K000J7356

************************************************

                                               *** END OF NARRATIVE G0004 ***

********SPECIAL INSTRUCTIONS TO DFAS********

THE CORRECT LOA FOR THE FUNDING DOCUMENT 2M4CLSF2Q7/ACRN BN CLIN 2101AC and 2102AC IS AS FOLLOWS:

5743400 304 7874 142141 010000 56992 23765F 66710 F67100

CHECK THE LOA ON THE FUNDING MIPR F2QF204027G001

************************************************

                                               *** END OF NARRATIVE G0005 ***

********SPECIAL INSTRUCTIONS TO DFAS********

THE CORRECT LOA FOR THE FUNDING DOCUMENT 2M5CLSS1Q7/ACRN BU CLIN 3201AA and 3202AA IS AS FOLLOWS:

097000010000056SF1515D F52SP FLMRAP 257.2301 010L000001L2

999900.999961 1170417BB 2015 387700 103000000 097000010000056SF1515D

ST NA ST DEAMS0000000000000000000326263

Legacy: 9750100.56SF SC5 52SP FLMRAP 01 56900 017417 387700 F87700

ESP: ST

CHECK THE LOA ON THE FUNDING MIPR: F2VUF04296GW001

************************************************

                                               *** END OF NARRATIVE G0007 ***
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SECTION H - SPECIAL CONTRACT REQUIREMENTS

                Regulatory Cite                                  Title                                       Date                Regulatory Cite                                  Title                                       Date                _______________  ______________________________________________________________________  ____________                _______________  ______________________________________________________________________  ____________

    H-1         252.222-7006     RESTRICTIONS ON THE USE OF MANDATORY ARBITRATION AGREEMENTS               DEC/2010

    H-2         5152.225-5908    GOVERNMENT FURNISHED CONTRACTOR SUPPORT                                   JUN/2015

                (C-JTSCC)

The following is a summary of the type of support the Government will provide the contractor.  Services will be provided to contractors

at the same level as they are provided to military and DoD civilian personnel.  In the event of any discrepancy between this summary and

the description of services in the Statement of Work, this clause will take precedence.  These services are only provided at the

following locations:  Bagram, Kandahar, Jalalabad, and Dwyer.

When contractor employees are in transit, all checked blocks are considered authorized.

NOTE:  The services marked in this special clause must be consistent with information marked on the approved GFLSV form.

U.S. Citizens

_X_  APO/MPO/DPO/Postal Service       _X_  DFACs****                       _X_  Mil Issue Equip

___  Authorized Weapon******          _X_  Excess Baggage                  _X_  MILAIR (inter/intra theater)

_X_  Billeting***                    _X_  Fuel Authorized                 _X_  MWR

_X__  CAAF*                           _X_  Govt Furnished Meals****

_X_  Controlled Access Card (CAC)     _X__  Military Banking               _X_  Transportation

_X_  Installation Access Badge        _X__  Laundry                        ___  Military Clothing

_X_  Military Exchange                ___  None

___  Embassy Services Kabul**

Third-Country National (TCN) Employees

___  N/A                             _X_  DFACs****                       _X_  Mil Issue Equip

___  Authorized Weapon******          _X_  Excess Baggage                  _X_  MILAIR (inter/intra theater)

_X_  Billeting***                    _X_  Fuel Authorized                 _X_  MWR

_X__  CAAF*                           _X_  Govt Furnished Meals****        ___  Military Clothing

_X_  Controlled Access Card (CAC)     _X__  Military Banking               _X_  Transportation

_X_  Installation Access Badge        _X__  Laundry                        ___  All

_X_  Military Exchange                ___  None

Local National (LN) Employees

___  N/A                              ___  DFACs****                       ___  Mil Issue Equip

___  Authorized Weapon******          ___  Excess Baggage                  ___  MILAIR (intra theater)

___  Billeting***                     ___  Fuel Authorized                 ___  MWR

___  CAAF*                            ___  Govt Furnished Meals****        ___  Military Clothing

___  Controlled Access Card (CAC)     ___  Military Banking                ___  Transportation

___  Installation Access Badge        ___  Laundry                         ___  All

___  Military Exchange                _X_  None

* CAAF is defined as Contractors Authorized to Accompany Forces.

** Applies to US Embassy Life Support in Afghanistan only.  See special note below regarding Embassy support.

*** Afghanistan Life Support.  Due to the drawdown of base life support facilities throughout the country, standards will be lowering to

an expeditionary environment.  Expeditionary standards will be base specific, and may include down grading from permanent housing (b-

huts, hardened buildings) to temporary tents or other facilities.

****Check the DFAC AND Government Furnished Meals boxes if the contractor will have access to the DFAC at no cost.  Government Furnished

Meals (GFM) is defined as meals at no cost to the contractor (e.g, MREs, or meals at the DFAC.  If GFM is checked, DFAC must also be

checked.

Due to drawdown efforts, DFACS may not be operational.  Hot meals may drop from three per day to one or none per day.  MREs may be

substituted for DFAC-provided meals; however, contractors will receive the same meal standards as provided to military and DoD civilian

personnel.

*****Military Banking indicates approved use of military finance offices to either obtain an Eagle Cash Card or cash checks.

******Authorized Weapon indicates this is a private security contract requirement and contractor employees, upon approval, will be
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authorized to carry a weapon.  If the service is NOT a private security contract, the checking of this box does NOT authorize weapons

for self-defense without the approval of the USFOR-A Commander in accordance with USFOR-A policy.  After award, the contractor may

request arming for self-defense off a U.S. installation to the Contracting Officers Representative and in CAAMS.

SPECIAL NOTE  US Embassy Afghanistan Life Support:  The type and amount of support that the U.S. Embassy Mission in Kabul, Afghanistan,

provides to contractors, if any, must be coordinated in advance between the U.S. Mission and the contracting agency in accordance with

Department of  State Foreign Affairs Handbook, 2-FAH-2. Contractors are not authorized to deploy personnel requiring US Mission support

prior to receiving clearance from the Contracting Officer.

SPECIAL NOTE ON MILAIR  MILAIR is allowed for the transportation of DoD contractor personnel (US, TCN, LN) as required by their contract

and as approved in writing by the Contracting Officer or Contracting Officer Representative.  Transportation is also allowed for

contractor equipment required to perform the contract when that equipment travels with the contractor employee (e.g., special radio test

equipment, when the contractor is responsible for radio testing or repair)

(End of Clause)

    H-3         952.225-0016     CONTRACTOR DEMOBILIZATION -- AFGHANISTAN                                  AUG/2011

                (C3)

(a)  Full demobilization of contractors and subcontractor(s) in the Afghanistan Combined Joint Operations Area (CJOA) is critical to

responsible drawdown. The prime contractor is  required to submit a demobilization plan to the Contracting Officer a minimum of 120 days

prior to the end of the contract performance period or when requested by the Contracting Officer.  The demobilization plan shall

address, as a minimum, the following procedures detailed below.  The procedures outline specific guidance to ensure a timely and

responsible exit from theater.  Prime contractors are responsible and accountable to ensure their subcontractor(s) at all tiers comply

with responsible and timely exit from theater immediately following contract performance completion or termination.

    (1)  Exit from Afghanistan:  The prime contractor is responsible to remain cognizant of Afghan laws regarding exit from Afghanistan.

 Currently, all foreigners traveling out of Afghanistan airports via commercial air transportation must have exit visas.  Department of

Defense, U.S. Forces-Afghanistan, Letters of Authorization (LOAs), and/or Embassy Badges are not accepted means of exiting Afghanistan.

All U.S. citizens and foreign national contractors exiting via commercial means must obtain an Afghanistan exit sticker before departing

the country.  The exit sticker may be obtained from Ministry of Interior (MOI) office.  It is the prime contractors responsibility to

ensure that the most recent exit procedures are followed and to ensure that subcontractor(s) at all tiers are in compliance with exit

procedures.   It is to the responsibility of the contractor to work with the Embassy of Afghanistan  or Afghanistan MOI as required.

    (2) Letter of Authorization (LOA): The prime contractor is responsible for demobilizing its workforce, including subcontractor

employees at all tiers, and all contractor owned and subcontractor owned equipment out of theater as part of the prime contractors exit

strategy.  This exit strategy must include reasonable timeframes starting with the end of the contract performance period and not

exceeding 30 days.  The Contracting Officer has the authority to extend selected LOAs up to, but not exceeding 30 calendar days after

the contract completion date to allow the prime contractor to complete demobilization of its workforce and contractor owned equipment,

as well as subcontractor(s) workforce and owned equipment, out of the Afghanistan CJOA.  The prime contractor shall notify the

Contracting Officer a minimum of 30 days prior to the end of the contract period to request up to a 30-day extension of selected LOAs

beyond the contract completion date to complete demobilization.  The request shall include at a minimum:

        (i) the name of each individual requiring a new LOA;

        (ii) the number of days for the LOA (no more than 30 calendar days); and

        (iii) justification for the request (e.g., what function the individual(s) will be performing during the demobilization period).

    The Contracting Officer may request additional information for an LOA extension.  Any LOA extension granted beyond the contract

completion date shall not exceed 30 days and the contractor is not entitled to additional compensation for this period.  If approved by

the Contracting Officer, this is a no cost extension of an employees LOA due to demobilization and in no way is an extension of the

contract performance period.

    (3)  Badging:  The prime contractor is responsible to ensure all employee badges, including subcontractor employees at all tiers,

are returned to the local Access Control Badging Office for de-activation and destruction.  The prime contractor shall submit a Badge

Termination Report to ensure each record is flagged and the badge is revoked.  If a prime and/or subcontractor employees badge is not

returned, the prime contractor shall submit a Lost, Stolen or Unrecovered Badge Report to the appropriate Access Control Badging Office.

 Contractor employees in possession of a Common Access Card (CAC) shall be responsible for turning in the CAC upon re-deployment through

a CONUS Replacement Center in the U.S. Failure to return employee badges in a timely manner may result in delay of final payment.

    (4)  Contractor Controlled Facility Space:  If the prime contractor has entered into a Memorandum of Understanding with the

Installation Mayor or Garrison for site space, buildings, facilities, and/or Containerized Housing Units (CHU) to house prime and/or
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subcontractor employees (at all tiers), the prime contractor is responsible to notify the Installation Mayor or Garrison Commander of

intent to vacate at least 90 calendar days prior to the end of the contract performance period.  All United States Government (USG)

provided property in the prime contractors possession must be returned to the USG in satisfactory condition.  The prime contractor is

responsible and liable for any and all damages to USG property caused by prime and/or subcontractor employees, and shall be further

liable for all cleanup, clearing, and/or environmental remediation expenses incurred by the USG in returning prime contractor and/or

subcontractor facilities including surrounding site to a satisfactory condition, including expenses incurred in physically moving

property, trash, and refuse from such premises, removing/ remediating hazardous wastes on the premises, and repairing structures,

buildings, and facilities used by the prime contractor and/or subcontractor.  The prime contractor shall provide notification to the

Installation Mayor or Garrison Commander to perform an inspection of all facilities as soon as practicable, but no more than 30 days,

after the end of the contract period.  If damages are discovered, the prime contractor shall make the necessary repairs.  The prime

contractor shall notify the Installation Mayor or Garrison Commander for re-inspection of the facilities upon completion of the repairs.

 If the Installation Mayor or Garrison Commander inspects the property, site space, buildings, facilities, and/or CHUs and finds they

have not been properly cleaned, cleared, and/or environmentally remediated, or if the prime contractor fails to repair  any damages

within 30 calendar days after the end of the contract performance period, the final contract payment shall be reduced by the amount of

the specified damages/repairs or the expenses incurred by the USG to properly clean, clear, and/or environmentally remediate the

premises.

    (5)  Government Furnished Equipment/Materials:  The prime contractor is responsible to return all USG furnished equipment, as

defined in Federal Acquisition Regulation (FAR) Part 45, clauses 52.245-1, if included in the contract.  Prime contractors who are not

in compliance with the FAR, Defense Federal Acquisition Regulation Supplement, Department of Defense Directives and Instructions,

policies, or procedures will be responsible and liable for damages to the government property.  The prime contractor may apply for a

relief of responsibility from the Contracting Officer anytime during the contract performance period.  A joint inventory shall be

conducted of the equipment by the prime contractor, USG representative, and the Contracting Officer or their representative, within 10

calendar days after the end of the contract performance period.  The prime contractor shall report lost, damaged or destroyed property

immediately to the Contracting Officer, but no later than the joint inventory at the end of the contract period.  If the prime

contractor fails to report lost, damaged or destroyed equipment or materials during the contract performance period, the prime

contractor shall be responsible for the replacement and/or repair of the equipment or materials.  The replaced equipment shall be new,

of the same quality, and shall perform at the same functional level as the missing piece of equipment.  If the prime contractor fails to

repair and/or replace damaged or missing equipment, the final payment shall be reduced by the appropriate amount of the specified

damages or cost to replace missing equipment with new.

    (6)  Contractor Personal Property:  The contractor is advised that all personal property left on the respective installation after

the date of departure of said premises, shall be sold or otherwise disposed of in accordance with 10 U.S.C. \'a7 2575.

        (i)  A request for the return of the property will be honored, if feasible, and if received before the expiration of the period

of time allowed to vacate the installation.

        (ii)  If abandoned property is left on the respective installation, contractual remedies may be enforced against the contractor,

(See paragraph (b) of this clause for potential contractual remedies).  Additionally, even if the contractor waives its interest to all

abandoned personal property, the contractor may still be liable for all costs incurred by the USG to remove or dispose of the abandoned

property.

        (iii)   The contractor hereby authorizes the USG authority to dispose of any and all abandoned personal property in any manner

the USG may deem suitable and hereby releases and discharges the USG and its agents from any and all claims and demands whatsoever that

could otherwise be asserted because of the disposition of said abandoned personal property.

    (7)  Synchronized Predeployment Operational Tracker (SPOT):  The prime contractor is responsible to close out the deployment of

personnel, including subcontractor employees at all tiers, at the end of the contract completion period and to release the personnel

from the prime contractors company in the SPOT database.  The release of employee information must be accomplished no more than 30

calendar days after the end of the contract completion date.

    (8)  Accountability of Prime and Subcontractor Personnel:  Whether specifically written into the contract or not, it is the

expectation of the USG that for any persons brought into the Afghanistan CJOA for the sole purposes of performing work on USG contracts,

contract employers will return employees to their point of origin/home country once the contract is completed or their employment is

terminated for any reason.  If the prime contractor fails to re-deploy an employee, or subcontractor employee at any tier, the USG shall

notify the applicable U.S. Embassy to take appropriate action.  Failure by the prime contractor to re-deploy its personnel, including

subcontractor personnel at any tier, at the end of the contract completion date, could result in the contractor being placed on the

Excluded Parties List System (EPLS) and not be allowed to propose on future U.S. contracts anywhere in the world.

    (9)  Personnel Recovery:  Any DoD contractor with unaccounted for employees shall follow the instructions in the Contractor

Accountability and Personnel Recovery Clause 952.225-20.  The contractor may use the Contracting Fusion Cell as a resource to track or

research employees last known location and/or to view LOAs.

(b)  CENTCOM - Joint Theater Support Contracting Command (C-JTSCC) and external agencies will utilize all available contracting remedies

to guarantee compliance with demobilization requirements.  Such actions include, but are not limited to withholding payment, issuing a
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cure notice, issuing a negative Contractor Performance Assessment Reporting System (CPARS) evaluation, reduction of award fee,

debarment, reimbursement of U.S. Government expenses, and/or any other legal remedy available to a contracting officer.  The USG

reserves the right to withhold payment from the prime contractor not in compliance with the above procedures included herein.

Additionally, the Contracting Officer shall document all unresolved contractor compliance issues in CPARS, which shall have an adverse

past performance affect on future contracts with the USG, anywhere in the world.

(End of Clause)

    H-4         952.225-0020     CONTRACTOR ACCOUNTABILITY AND PERSONNEL RECOVERY (AFGHANISTAN)            AUG/2011

                (C3)

(a)  Contract performance may require work in dangerous or austere conditions.  Except as otherwise provided in the contract, the

contractor accepts the risks associated with required contract performance in such operations.

    (1)  Unaccounted Personnel:  It is the expectation of the USG that any contractor brought into Afghanistan for the sole purposes of

performance of work on a USG contract must be accounted for at all times by their respective employers.  Additionally, contractors who

maintain living quarters on a USG base shall verify the location of each of its employees living quarters a minimum of once a month.  If

a DoD contracted employee becomes missing and evidence does not indicate foul play, a Personnel Recovery (PR) event is NOT automatically

triggered.  Such an event will be treated as an accountability battle drill by the employers chain of command or civilian equivalent.

    (2)  Contractor Responsibilities:  The contractor is responsible to take all necessary steps to locate and investigate the

unaccounted for employee(s) whereabouts to the maximum extent practicable.  To assist in this process, contractors may use the

Contracting Fusion Cell as a resource to track or research employees last known location and/or to view LOAs.  All missing personnel

will be immediately reported to the installation division Personnel Recovery Officer (PRO), Mayors cell, Military Police Station and/or

the Criminal Investigative Division, and the Base Defense Operations Center (BDOC).

    (3)  Contractor Provided Information:  If it is determined that a potential criminal act has occurred, the USD PRO (or USFOR-A

Personnel Recovery Division (PRD) with prior coordination) will attempt to validate the missing persons identity through the employer.

The contractor shall provide the information to PRD within 12 hours of request.  The required information the contractor should keep on

file includes but is not limited to: copy of the individuals Letter of Authorization generated by the Synchronized Pre-deployment and

Operational Tracker System (SPOT), copy of passport and visas, housing information of where the individual resides such as room number

and location, DD Form 93, Record of Emergency Data, copy of badging, and contact information for known friends or associates.

(b)  If USFOR-A PRD determines through investigation that the unaccounted personnel have voluntarily left the installation either

seeking employment with another contractor or other non-mission related reasons, PRD will notify the contractor.  The contractor shall

ensure that all government-related documents such as LOAs, visas, etc. are terminated/reconciled appropriately within 24 hours of

notification by PRD in accordance with subparagraph (a)(8) of C-JTSCC Clause 952.225-0016 entitled Contractor Demobilization

(Afghanistan).  Contractors who fail to account for their personnel or whose employees create PR events will be held in breach of their

contract and face all remedies available to the Contracting Officer.

(End of Clause)

    H-5         5152.225-5903    COMPLIANCE WITH LAWS AND REGULATIONS                                      DEC/2011

                (C-JTSCC)

(a) The Contractor shall comply with, and shall ensure that its employees and its subcontractors and their employees, at all tiers, are

aware of and obey all U.S. and Host Nation laws, Federal or DoD regulations, and US Central Command orders and directives as applicable

to personnel in Iraq and Afghanistan, including but not limited to USCENTCOM, Multi-National Force and Multi-National Corps or Chief of

Mission operations and fragmentary orders, instructions, policies and directives.

(b) Contractor employees shall particularly note all laws, regulations, policies, and orders restricting authority to carry firearms,

rules for the use of force, and prohibiting sexual or aggravated assault.

  (1) Afghanistan -- Contractor employees are subject to General Orders Number 1, as modified from time to time, including without

limitation, their prohibition on privately owned firearms, alcohol, drugs, war souvenirs, pornography and photographing detainees, human

casualties or military security measures.

  (2) Iraq -- Contractor employees are not subject to General Order 1. Contractor employees will follow the policies or directives of

the Office of Security Cooperation-Iraq (OSC-I) Installation Managers or Chief of Mission policies and directives regarding consumption

of alcohol or any prohibited items for sites that they are assigned.

(c) Contractor employees may be ordered removed from the US Embassy, Chief of Mission sites, OSC-I sites, secure military installations

or the theater of operations by order of the Chief of Mission (Iraq) or senior military commander of the battle space (Afghanistan) for

acts that disrupt good order and discipline or violate applicable laws, regulations, orders, instructions, policies, or directives.
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Contractors shall immediately comply with any such order to remove its contractor employee.

(d) Contractor employees performing in Iraq or the USCENTCOM Area of Responsibility (AOR) may be subject to the jurisdiction of

overlapping criminal codes, including, but not limited to, the Military Extraterritorial Jurisdiction Act (18 U.S.C. Sec. 3261, et al)

(MEJA), the Uniform Code of Military Justice (10 U.S.C. Sec. 801, et al) (UCMJ), and the laws of the Host Nation. Non-US citizens may

also be subject to the laws of their home country while performing in Iraq or the USCENTCOM AOR. Contractor employee status in these

overlapping criminal jurisdictions may be modified from time to time by the United States, the Host Nation, or by applicable status of

forces agreements.

(e) Under MEJA, a person who engages in felony misconduct outside the United States while employed by or accompanying the Armed Forces

is subject to arrest, removal and prosecution in United States federal courts. Under the UCMJ, a person serving with or accompanying the

Armed Forces in the field during a declared war or contingency operation may be disciplined for a criminal offense, including by

referral of charges to a General Court Martial. Contractor employees may be ordered into confinement or placed under conditions that

restrict movement in Iraq or within the AOR or administratively attached to a military command pending resolution of a criminal

investigation.

(f) Contractors shall immediately notify the BDOC (Iraq) or military law enforcement (Afghanistan) and the Contracting Officer if they

suspect an employee has committed an offense. Contractors shall take any and all reasonable and necessary measures to secure the

presence of an employee suspected of a serious felony offense. Contractors shall not knowingly facilitate the departure of an employee

suspected of a serious felony offense or violating the Rules for the Use of Force to depart Iraq or Afghanistan without approval from

the Chief of Mission (Iraq) or the senior U.S. commander (Afghanistan).

(End of clause)

    H-6         952.232-0005     C3 WIDE AREA WORKFLOW INSTRUCTIONS                                        JUL/2010

                (C3)

(a) To implement DFARS Clause 252.232-7003, "ELECTRONIC SUBMISSION OF PAYMENT REQUESTS," C3 uses Wide Area Workflow - Receipt and

Acceptance (WAWF-RA) to electronically process contractor requests for payment. This application allows DOD contractors to submit and

track invoices and receipt/acceptance documents electronically.

(b) The contractor is required to use WAWF-RA when processing invoices and receiving reports under this procurement action. Submission

of hard copy DD250/invoices will no longer be accepted for payment except as provided in paragraph 3 of this clause.

(c) The Contractor may submit a payment request using other than WAWF-RA only when:

    (1) The Contracting Officer authorizes use of another electronic form. With such an authorization, the Contractor and the

Contracting Officer shall agree to a plan, which shall include a timeline, specifying when the Contractor will transfer to WAWF-RA;

    (2) DoD is unable to receive a payment request in electronic form; or

    (3) The Contracting Officer administering the contract for payment has determined, in writing, that electronic submission would be

unduly burdensome to the Contractor. In such cases, the Contractor shall include a copy of the Contracting Officer's determination with

each request for payment.

(d) INSTRUCTIONS:

The contractor shall register to use WAWF at https://wawf.eb.mil . There is no charge to use WAWF. All questions relating to system

setup and vendor training can be directed to the help desk in Ogden, UT. Their number is 1-866-618-5988. Web-based training for WAWF is

also available at http://www.wawftraining.com/ .

(e) DESCRIPTION OF WAWF-RA TYPES OF INVOICE/RECEIVING REPORTS:

    (1) Progress Payment (For use under contractually authorized Progress Payments)

    (2) Performance Based Payment (For use under contractually authorized Performance Based Payments)

    (3) "COMBO" Invoice/Receiving Report (For Supply CLINS including ammunition items and ammunition related items)

    (4) "2-in-1" (For Service CLINS only)

(5) Cost Voucher (For use with Cost Reimbursement contracts, Time and Material or Labor Hour contracts containing FAR Clauses 52.216-7,

"Allowable Cost and Payment" or 52.232-7, "Payments under Time-and-Materials and Labor-Hour Contracts")
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(f) CODES: THE FOLLOWING CODES ARE REQUIRED TO ROUTE CONTRACTOR INVOICES THROUGH WAWF:

     Contractor CAGE Code* ____________

     Pay DoDAAC (Department of Defense Activity Address Code)*:

     Issue DoDAAC*:

     Admin DoDAAC*:

     Inspect by DoDAAC*:

     Contracting Officer*

     Ship to Code*: (Not Required for Services)

*Required fields in WAWF. CAGE Code, Paying, Issuing, and Administering DoDAACS and the assigned Contracting Officer may be found on the

face of the award document. When the contract administration is assigned to DCMA; the contractor should contact the assigned

Administrative Contracting Officer to obtain the applicable "inspect by" DoDAAC. If contract administration is retained by the

Issuing/Procuring Activity; the contractor should contact the assigned Procuring Contracting Officer to obtain the applicable "inspect

by" DoDAAC.

(g) When items are ready for shipment, the contractor shall prepare and include with each shipment, a receipt and accountability

document describing the contents of the shipment. Its purpose is to ensure proper receipt and accountability is maintained for

ammunition and ammunition related items. In accordance with DFARS 252.246-7000, contractor submission of the material inspection and

receiving information required by Appendix F of the DFARS by using the Wide Area Work Flow (WAWF) electronic form fulfills the

requirement for a material inspection and receiving report (DD Form 250). Two copies of the receiving report (paper copies of either the

DD Form 250 or the WAWF report that reflect the exact contents of each conveyance) shall be distributed with each shipment, in

accordance with Appendix F, Part 4, F-401, and Table 1 of the DFARS. In addition to including a copy of the receipt and accountability

document with each shipment, the contractor shall send an electronic copy to the Contracting Officer within one day of shipment.

(h) If the volume of the shipment precludes the use of a single car, truck, or other vehicle, a separate receipt and accountability

document shall be prepared and included in the shipment. If the shipped to, marked for, shipped from, mode of shipment, contract quality

assurance and acceptance data are the same for more than one shipment made on the same day under the contract, the contractor may

prepare one document to cover all shipments; however, each document shall be annotated to reflect the partial of any item on a single

vehicle, such as partial 1 of 3, 2 of 3, and 3 of 3 and the document accompanying each shipment shall identify the unique contents of

each vehicle, i.e., lot, quantity per lot, etc. For proper receipt and accountability, the WAWF electronic document shall contain, at a

minimum, the following information for each shipment:

(i) The "Header Tab" of WAWF must identify the Prime contractor's name and CAGE

Code.

(j) Besides the financial requirements of "Unit Price", "Unit of Measure", "Qty. Shipped", the extended dollar "Amount", and the ACRN,

the "Line Item" tab of WAWF must identify:

     Contract Number

     Delivery Order number (if applicable)

     Shipment Number

     Invoice Number

     Item Number (CLIN Number from contract)

     Stock Number (NSN)

(k) In the "Description" field of the WAWF document, the MILSTRIP requisition document number and the ammunition LOT and serial number

(if applicable) must be annotated for the quantities shipped related to this particular invoice.

NOTE: If there are multiple LOT numbers or multiple MILSTRIP requisition document numbers, each LOT number and MILSTRIP requisition

number must be identified separately.

(End of clause)

    H-7         52.204-4005      REQUIRED USE OF ELECTRONIC CONTRACTING                                    SEP/2004

     (a)  All contract awards, modifications and delivery orders issued by Army Contracting Command - Warren (DTA) will be issued
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electronically.  The contractor has the option to receive these actions either via the Worldwide Web (WWW) or Electronic Data

Interchange (EDI).  Many provisions/clauses that appear "by reference," meaning only clause titles and regulation site are listed; their

full texts can be found at the website  http://farsite.hill.af.mil/

     (b)  In order to be eligible to receive an award under this solicitation, the successful offeror must be registered with the

Department of Defense (DOD) Central Contractor Registration (CCR).  The CCR registration process may be done electronically at the World

Wide Web (WWW) site: http://www.ccr.gov/ .  (In order to be registered to use EDI, you must use the long form for registration.

Certification information, including information on the EDI 838 TPP, must be furnished to the Contracting Officer within 60 calendar

days after contract award to complete networking requirements within the Government.)

     (c)  Worldwide Web Distribution.  The contractor will receive an electronic Notice of the Award, Modification, or Delivery Order

via e-mail.  If you choose the WWW option, you must download the file from the appropriate Army Contracting Command - Warren webpage:

          Warren: http://contracting.tacom.army.mil/CFDATA/AWARDS/AWARD_RPT01.cfm

          Rock Island - JMTC: https://acquisition.army.mil/asfi/

          Red River Army Depot: https://acquisition.army.mil/asfi/

          Anniston Army Depot: https://acquisition.army.mil/asfi/

     (d)  Electronic Data Interchange.  If you choose to receive contract awards, modifications and delivery orders through EDI, they

will be delivered electronically via the Federal Acquisition Network (FACNET).  Federal Standard Version 3050 of Standard X12 from the

American National Standards Institute (ANSI) will be used as the format for these electronic transactions.

          (1)  You must complete the EDI 838 Trading Partner Profile, and must agree (i) to subcontract with a DoD certified VAN or

Value Added Service (VAS) provider, or (ii) to become DoD certified as a Value Added Network (VAN).  The EDI 838 Training Partner

Profile is contained in the basic CCR registration form and includes portions of the registration form which are titled "Optional".

          (2)  You must select a VAN from the official DoD approved list.  DoD Certified VANs are listed at

http://www.acq.osd.mil/dpap/ebiz/VANs.htm .  If your VAN is later removed from the official list, or if you voluntarily drop your

initially selected VAN, then you must switch to a VAN that remains on the official DoD approved list.  You must maintain an active

account on a DoD approved VAN for the entire duration of the contract, beginning no later than the 60th day after award.

     (e) Unless otherwise specified elsewhere in the contract, all data items you are required to provide under this contract must be

submitted electronically.  Please go to the following webpage for detailed information about submitting your offer electronically:

http://contracting.tacom.army.mil/acqinfo/ebidnotice.htm

     (f) Additional information can be obtained by sending a message to:  usarmy.detroit.acc.mbx.wrn-web-page@mail.mil or by calling

(586) 282-7059.

    H-8         52.216-4008      STATUS OF FUNDS ON COST REIMBURSEMENT CONTRACTS/CLINS                     JUN/1989

                (TACOM)

     (a)  The Contractor shall review the funding as it relates to work performed on the cost-reimbursement Contract Line Item Numbers

(CLINs) under this contract and shall provide to the Procuring Contracting Officer (PCO) a written determination of what, if any, funds

are excess to requirements (leaving a reasonable amount for final overhead rate negotiations and other reasonably predicted

requirements) and are available for deobligation.  This review shall be coordinated with the Administrative Contracting Officer (ACO),

and the written determination shall be accomplished within 120 days of completion of performance under the CLIN.  The report shall be

prepared in terms of dollars available per Purchase Request Order Number (PRON), unless requested otherwise by the PCO.

     (b)  This report may be requested in writing by the PCO on additional occasions during the course of performance of work on cost-

reimbursable CLINs contained in this contract.  On such occasions, the written report shall be provided to the PCO within 14 days of

Contractor receipt of the written request.

(End of clause)

    H-9         52.225-4005      INVITED CONTRACTOR OR TECHNICAL REPRESENTATIVE STATUS UNDER U.S.-         AUG/2012

                (TACOM)          REPUBLIC OF KOREA (ROK) STATUS OF FORCES AGREEMENT (SOFA)

Data not printed.

   H-10         52.225-4006      CONTINUANCE OF PERFORMANCE DURING ANY STATE OF EMERGENCY IN THE           AUG/2012

                (TACOM)          REPUBLIC OF KOREA (ROK)
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Invited Contractor (IC) and Technical Representative (TR) status shall be governed by the U.S.-ROK Status of Forces Agreement (SOFA) as

implemented by United States Forces Korea (USFK) Reg 700-19, which can be found under the publications tab on the US Forces Korea

homepage http://www.usfk.mil

(a) Definitions. As used in this clause

  U.S.  ROK Status of Forces Agreement (SOFA) means the Mutual Defense Treaty between the Republic of Korea and the U.S. of America,

Regarding Facilities and Areas and the Status of U.S. Armed Forces in the Republic of Korea, as amended

  Combatant Commander means the commander of a unified or specified combatant command established in accordance with 10 U.S.C. 161.  In

Korea, the Combatant Commander is the Commander, United States Pacific Command.

  United States Forces Korea (USFK) means the subordinate unified command through which US forces would be sent to the Combined Forces

Command fighting components.

  COMUSK means the commander of all U.S. forces present in Korea.  In the Republic of Korea, COMUSK also serves as Commander, Combined

Forces Command (CDR CFC) and Commander, United Nations Command (CDR UNC).

  USFK, Assistant Chief of Staff, Acquisition Management (USFK/FKAQ) means the principal staff office to USFK for all acquisition

matters and administrator of the U.S.-ROK SOFA as applied to US and Third Country contractors under the Invited Contractor (IC) and

Technical Representative (TR) Program (USFK Reg 700-19).

  Responsible Officer (RO) means A senior DOD employee (such as a military E5 and above or civilian GS-7 and above), appointed by the

USFK Sponsoring Agency (SA), who is directly responsible for determining and administering appropriate logistics support for IC/TRs

during contract performance in the ROK.

  Theater of operations means an area defined by the combatant commander for the conduct or support of specified operations.

  Uniform Code of Military Justice means 10 U.S.C. Chapter 47

(b) General.

  (1) This clause applies when contractor personnel deploy with or otherwise provide support in the theater of operations (specifically,

the Korean Theater of Operations) to U.S. military forces deployed/located outside the United States in

    (i) Contingency operations;

    (ii) Humanitarian or peacekeeping operations; or

    (iii) Other military operations or exercises designated by the Combatant Commander.

  (2) Contract performance in support of U.S. military forces may require work in dangerous or austere conditions. The Contractor

accepts the risks associated with required contract performance in such operations.   The contractor will require all its employees to

acknowledge in writing that they understand the danger, stress, physical hardships and field living conditions that are possible if the

employee deploys in support of military operations.

  (3) Contractor personnel are not combatants and shall not undertake any role that would jeopardize their status. Contractor personnel

shall not use force or otherwise directly participate in acts likely to cause actual harm to enemy armed forces.

(c) Support.

  (1) Unless the terms and conditions of this contract place the responsibility with another party, the COMUSK will develop a security

plan to provide protection, through military means, of Contractor personnel engaged in the theater of operations when sufficient or

legitimate civilian authority does not exist.

  (2)(i) All Contractor personnel engaged in the theater of operations are authorized resuscitative care, stabilization, hospitalization

at level III military treatment facilities, and assistance with patient movement in emergencies where loss of life, limb, or eyesight

could occur. Hospitalization will be limited to stabilization and short-term medical treatment with an emphasis on return to duty or

placement in the patient movement system.

    (ii) When the Government provides medical treatment or transportation of Contractor personnel to a selected civilian facility, the

Contractor shall ensure that the Government is reimbursed for any costs associated with such treatment or transportation.

    (iii) Medical or dental care beyond this standard is not authorized unless specified elsewhere in this contract.
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  (3) Unless specified elsewhere in this contract, the Contractor is responsible for all other support required for its personnel

engaged in the theater of operations under this contract.

(d) Compliance with laws and regulations. The Contractor shall comply with, and shall ensure that its personnel supporting U.S Armed

Forces in the Republic of Korea as specified in paragraph (b)(1) of this clause are familiar with and comply with, all applicable

  (1) United States, host country, and third country national laws;

    (i) The Military Extraterritorial Jurisdiction Act may apply to contractor personnel if contractor personnel commit crimes outside

the United States.

    (ii) Under the War Crimes Act, United States citizens (including contractor personnel) who commit war crimes may be subject to

federal criminal jurisdiction.

    (iii) When Congress formally declares war, contractor personnel authorized to accompany the force may be subject to the Uniform Code

of Military Justice.

  (2) Treaties and international agreements;

  (3) United States regulations, directives, instructions, policies, and procedures; and

  (4) Orders, directives, and instructions issued by the COMUSK relating to force protection, security, health, safety, or relations and

interaction with local nationals.  Included in this list are force protection advisories, health advisories, area (i.e. off-limits),

prostitution and human trafficking and curfew restrictions.

(e) Pre-deployment/departure requirements. The Contractor shall ensure that the following requirements are met prior to

deploying/locating personnel in support of U.S. military forces in the Republic of Korea. Specific requirements for each category may be

specified in the statement of work or elsewhere in the contract.

  (1) All required security and background checks are complete and acceptable.

  (2) All contractor personnel meet the minimum medical screening requirements and have received all required immunizations as specified

in the contract. In the Republic of Korea, all contractor employees subject to this clause shall comply with the same DoD immunization

requirements applicable to Emergency Essential DoD civiliansINCLUDING ANTHRAX IMMUNIZATION.  The Government will provide, at no cost to

the Contractor, any Korean theater-specific immunizations and/or medications not available to the general public.

  (3) Contractor personnel have all necessary passports, visas, and other documents required to enter and exit a theater of operations

and have a Geneva Conventions identification card from the deployment center or CONUS personnel officeif, applicable.

  (4) Country and theater clearance is obtained for contractor personnel. Clearance requirements are in DOD Directive 4500.54, Official

Temporary Duty Abroad, DOD 4500.54-G, DOD Foreign Clearance Guide, and USFK Reg 1-40, United States Forces Korea Travel Clearance Guide.

 Contractor personnel are considered non-DOD personnel traveling under DOD sponsorship.

(f) Processing and departure points. Deployed contractor personnel shall

  (1) Under contingency conditions or under other conditions as specified by the Contracting Officer, process through the deployment

center designated in the contract, prior to deploying. The deployment center will conduct deployment processing to ensure visibility and

accountability of contractor personnel and to ensure that all deployment requirements are met;

  (2) Use the point of departure and transportation mode directed by the Contracting Officer; and

   (3) If processing through a deployment center, process through a Joint Reception Center (JRC) upon arrival at the deployed location.

The JRC will validate personnel accountability, ensure that specific theater of operations entrance requirements are met, and brief

contractor personnel on theater-specific policies and procedures.

(g) Personnel data list.

  (1) The Contractor shall establish and maintain with the designated Government official a current list of all contractor personnel

that deploy with or otherwise provide support in the theater of operations to U.S. military forces as specified in paragraph (b)(1) of

this clause. The Synchronized Predeployment and Operational Tracker (SPOT) is the designated automated system to use for this effort.

This accountability requirement is separate and distinct from the personnel accountability requirement listed in the U.SROK SOFAs

Invited Contractor/Technical Representative Program (as promulgated in USFK Regulation 700-19).

  (2) The Contractor shall ensure that all employees on the list have a current DD Form 93, Record of Emergency Data Card, on file with

both the Contractor and the designated Government official.
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(h) Contractor personnel.

  (1) The Contracting Officer may direct the Contractor, at its own expense, to remove and replace any contractor personnel who

jeopardize or interfere with mission accomplishment or who fail to comply with or violate applicable requirements of this clause.

Contractors shall replace designated personnel within 72 hours, or at the Contracting Officers direction.  Such action may be taken at

the Governments discretion without prejudice to its rights under any other provision of this contract, including the Termination for

Default clause.

  (2) The Contractor shall have a plan on file showing how the Contractor would replace employees who are unavailable for deployment or

who need to be replaced during deployment. The Contractor shall keep this plan current and shall provide a copy to the Contracting

Officer and USFK Sponsoring Agency (see USFK Reg 700-19) upon request. The plan shall

    (i) Identify all personnel who are subject to U.S. or Republic of Korea military mobilization;

    (ii) Identify any exemptions thereto;

    (iii) Detail how the position would be filled if the individual were mobilized; and

    (iv) Identify all personnel who occupy a position that the Contracting Officer has designated as mission essential.

(i) Military clothing and protective equipment.

  (1) Contractor personnel supporting a force deployed outside the United States as specified in paragraph (b)(1) of this clause are

prohibited from wearing military clothing unless specifically authorized in writing by the COMUSK. If authorized to wear military

clothing, contractor personnel must wear distinctive patches, arm bands, nametags, or headgear, in order to be distinguishable from

military personnel, consistent with force protection measures and the Geneva Conventions.

  (2) Contractor personnel may wear military-unique organizational clothing and individual equipment (OCIE) required for safety and

security, such as ballistic, nuclear, biological, or chemical protective clothing.

  (3) The deployment center, the Combatant Commander, or the Sponsoring Agency shall issue OCIE and shall provide training, if

necessary, to ensure the safety and security of contractor personnel.

  (4) The Contractor shall ensure that all issued OCIE is returned to the point of issue, unless otherwise directed by the Contracting

Officer.

(j) Weapons.

  (1) If the Contractor requests that its personnel performing in the theater of operations be authorized to carry weapons, the request

shall be made through the Contracting Officer to the COMUSK. The COMUSK will determine whether to authorize in-theater contractor

personnel to carry weapons and what weapons will be allowed.

  (2) The Contractor shall ensure that its personnel who are authorized to carry weapons

    (i) Are adequately trained;

    (ii) Are not barred from possession of a firearm by 18 U.S.C. 922; and

    (iii) Adhere to all guidance and orders issued by the COMUSK regarding possession, use, safety, and accountability of weapons and

ammunition.

    (iv) The use of deadly force by persons subject to this clause shall be made only in self-defense, except:

    (v) Persons subject to this clause who primarily provide private security are authorized to use deadly force only as defined in the

terms and conditions of this contract in accordance with USFK regulations and policies (especially, USFK Regulation 190-50).

    (vi) Liability for the use of any weapon by persons subject to this clause is solely the responsibility of the individual person and

the contractor.

  (3) Upon redeployment or revocation by the COMUSK of the Contractors authorization to issue firearms, the Contractor shall ensure that

all Government-issued weapons and unexpended ammunition are returned as directed by the Contracting Officer.

(k) Evacuation.  In the event of a non-mandatory evacuation order, unless authorized in writing by the Contracting Officer, the

Contractor shall maintain personnel on location sufficient to meet obligations under this contract.
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(l) Theater Specific Training.  Training Requirements for IC/TR personnel shall be conducted in accordance with USFK Reg 350-2 Theater

Specific Required Training for all Arriving Personnel and Units Assigned to, Rotating to, or in Temporary Duty Status to USFK.

(m) USFK Responsible Officer (RO).  The USFK appointed RO will ensure all IC/TR personnel complete all applicable training as outlined

in this clause.

(n) Changes. In addition to the changes otherwise authorized by the Changes clause of this contract, the Contracting Officer may, at any

time, by written order identified as a change order, make changes in Government-furnished facilities, equipment, material, services, or

site. Any change order issued in accordance with this paragraph shall be subject to the provisions of the Changes clause of this

contract.

(o) Subcontracts. The Contractor shall incorporate the substance of this clause, including this paragraph, in all subcontracts that

require subcontractor personnel to be available to deploy with or otherwise provide support in the theater of operations to U.S.

military forces deployed/stationed outside the United States in

  (1) Contingency operations;

  (2) Humanitarian or peacekeeping operations; or

  (3) Other military operations or exercises designated by the Combatant Commander.

(p) The Contracting Officer will discern any additional GFE, GFP or logistical support necessary to facilitate the performance of the

enhanced requirement or necessary for the protection of contractor personnel.  These items will be furnished to the Contractor at the

sole discretion of the Contracting Officer and may be provided only on a reimbursable basis.

                                      (End of Clause)

   H-11         52.225-4040      ARMY MATERIEL COMMAND (AMC) ADMINISTRATIVE REQUIREMENTS FOR DEPLOYED      JUN/2005

                (TACOM)          CONTRACTORS

     (a) In order to maintain accountability of all deployed personnel in the Theater of Operations (see DFARS clause 252.225-7040 for

definition), the Contractor shall follow instructions issued by the Army Materiel Commands Logistics Support Element (AMC LSE) or other

Contracting Officers designated representative to provide, and keep current, requested data on Contractor Personnel for entry into

military personnel database systems.

     (b) The Contractor shall coordinate with the AMC LSE or other Contracting Officers designated representative for logistics support,

as follows:

          (1) Upon initial entry into the Theatre of Operations;

          (2) Upon initiation of contract performance;

          (3) Upon relocation of contract performance within the Theatre of Operations; and

          (4) Upon exiting the Theatre of Operations.

                                                           [End of Clause]

   H-12         52.246-4026      LOCAL ADDRESSES FOR DD FORM 250 AND WAWF RECEIVING REPORTS                AUG/2010

     (a) We may require copies of the Wide Area Work Flow (WAWF) Receiving Report, Bills of Lading, or other documentation to resolve

delinquencies, payment issues, or other administrative issues. If this documentation is requested, use the same email address or fax

number shown in paragraph (b) below to submit the information. No copies of the WAWF Receiving Report are required unless specifically

requested by the PCO, buyer, or other appropriate government official.

     (b) For those rare cases where the Material Inspection and Receiving Report (DD 250)is used to process receiving reports for

inspection, acceptance, and payment, use one of the following methods to send each DD 250 pertaining to this contract to us:

          (1) E-mail DAMI_DD250@conus.army.mil
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          (2) Datafax using this fax number: (586) 282-7788 and use "DD250 mailbox" in the "to:" block of your fax cover or header

sheet.

In either method (email or fax), do not mix DD250s from more than one contract in a single transmission. That is, you may

submit multiple DD250s in a single transmission, but they must all be against the same contract. These copies meet the requirements for

the Purchasing Office copy and the Army Inventory Control Manager copy listed in tables 1 and 2 of DFARS Appendix F. The DD250 form may

be found, in three different formats, on the World Wide Web at

http://www.dtic.mil/whs/directives/infomgt/forms/forminfo/forminfopage2126.html

                                                           [End of Clause]

H.11  LEVEL OF EFFORT (COST REIMBURSEMENT)

(a) The maximum number of labor hours to be ordered during this contract is 34,453,801 labor hours. The composition of the total direct

labor hours by labor category can be found in Attachment 12, Pricing Workbook.

Over the life of the contract, including the Phase-In EOR, OR Base and OR Option Period(s) (if exercised), the Government may award

CLINs up to the maximum number of labor hours (34,453,801). During the timeframe of this contract, the Government shall have the

unilateral right to increase the required number of personnel, site locations, labor hours, material, travel, and other direct costs

(ODCs) for the various CLINs. In the event of a personnel increase, the corresponding composite labor rates for the increased personnel

shall be in accordance with the composite rates currently proposed on Attachment 12. Additionally, the cost and fee, as applicable, of

such increases shall be in accordance with the cost and fee as proposed in Attachment 12.

Expenditure of labor hours in excess of the quantity specified in the CLIN(s) is not allowed except as authorized by the PCO through

formal contract action.

The Phase-In CLINs will be associated with Attachment 10 which will specify the required labor categories, labor hours, and performance

locations by country.  The PCO is the only authorized Government representative to change the requirements as set forth in Attachment

10. The COR shall identify the specific performance locations within each country. The COR is authorized to modify performance locations

within each country (e.g. move personnel from one FOB in Afghanistan to a different FOB within Afghanistan), but changes from one

country to another (e.g., move personnel from Afghanistan to Kuwait) shall only occur with PCO authorization via contract modification.

The Government will estimate the cost of the labor hours per CLIN using actual incurred costs that are averaged by labor category for

the most recent month or by using the labor rates provided in Attachment 12 for each of the labor categories, performance locations, and

hours specified in Attachment 10 and Attachment 11.

To determine the total fixed fee per CLIN, the Government will multiply the calculated Fixed Fee rate per hour found in Attachment 12 by

the amount of hours required in Attachment 11. Please note this Fixed Fee rate per hour is a composite fixed fee rate and will not be

adjusted to account for the specific mix of labor categories required in Attachment 11 provided the amount of hours required in

Attachment 10 remain unchanged.

The Government will award CLIN(s) for material, travel and ODCs required for the applicable period of performance. These costs will be

non-fee bearing and will be based on the Governments estimates of the costs required for the applicable period of performance for the

associated labor CLIN(s).

The estimated cost and fixed fee for labor hours, and estimated costs for material, travel and ODCs under each CLIN are based upon the

assumption that the Contractor will perform the maximum level of effort specified at the CLIN level during the period of performance for

the period under which the labor hours are awarded.

(b)  If Contractor performance is considered satisfactory by the Contracting Officer,  the fixed fee is payable at the expiration of the

period(s) of performance as set forth in the applicable CLIN upon Contractor certification that the quantity of labor hours specified in

the contract has been expended in performing the contract work.   Payment of the fixed fee shall be subject to the withholding set forth

in Paragraph (B) of the Section I general provision entitled FIXED FEE, FAR 52.216-8. However, the Contractor may incrementally invoice

its fixed fee at the ratio of estimated cost to actual costs incurred. EXAMPLE: if the estimated cost is $100 and the fixed fee is $10

and the Contractor submits an invoice for $50, it may also submit an invoice for $5 of fixed fee.

(c) The creation of additional CLINs may become necessary as the mission evolves.  This will be done via formal contract action and

existing labor rates shall be used for cost estimates.

(d) FAR Clause 52.232-20, "Limitation of Cost" applies to fully funded CLINs. Nothing in H.13  amends the rights or responsibilities of

the parties hereto under FAR Clause 52.232-20. In addition, the notifications required by clause H.13 are separate and distinct from any

specified in FAR Clause 52.232-20.

(e) In the event that the Government decides to decrease the amount of funded labor hours on the contract or less than one hundred
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(100%) percent of the established level of effort of the contract is actually expended by the completion date of the contract the

Government shall effect a reduction in the fixed fee by the percentage by which the total expended man-hours is less than one hundred

(100%) percent of the established Level of Effort (or the fee bearing portion of the last upward revision) as follows:

Fee dollars reduction = Fee dollars x (1 - Actual LOE/Total Estimated LOE)

(f) Effort Performed

(1) The Contractor shall notify the Procuring Contracting Officer immediately in writing whenever it has reason to believe

that:

(i) The level of effort the Contractor expects to incur in the next 60 days will exceed seventy-five (75%) percent of the level

of effort established for each funded CLIN; or

(ii) The level of effort required to perform the period of performance will be greater than the level of effort established for

that period.

As part of the notification, the Contractor shall provide the Contracting Officer a revised estimate of the level of effort

required to perform through the completion of the period of performance. As part of the notification, the Contractor also shall submit

any proposal for adjustment to the estimated cost and fixed fee that it deems would be equitable if the Government were to increase the

level of effort as proposed by the Contractor.

 (2) Within thirty days after completion of the work under each CLIN, the Contractor shall submit the following information

directly, in writing, to the Contracting Officer, with copies to the COR and the Defense Contract Audit Agency office to which vouchers

are submitted:

 (i) The total number of man-hours of direct labor, including subcontract labor, expended and a breakdown of this total showing

the number of man-hours expended in each direct labor classification listed in Attachment 12, including the identification of the key

employees utilized;

(ii) The Contractor's estimate of the total allowable cost incurred under the CLIN; and

(iii) In the case of a cost under run, the amount by which the estimated cost of the CLIN may be reduced to recover excess

funds.

     (3) In the event that the actual labor performed is expected to exceed the established labor hours on each CLIN, but the actual

labor is not expected to exceed the estimated cost of the CLIN, the Contractor, subject to PCO approval, shall be entitled to cost

reimbursement for actual hours expended, not to exceed the CLINs estimated cost.  The Contractor shall not be paid fixed fee, however,

on the expended labor hours in excess of the labor hours established by the CLIN.  This understanding does not supersede or change the

ability of the Contractor and Government to agree to change the established hours on the established hours on the CLIN with an equitable

adjustment on both cost and fee.  This adjustment would be via formal contract modification as directed by the PCO.

   (4) If, during the period of performance, the Contractor finds it necessary to accelerate the expenditure of direct labor to such an

extent that the total man-hours of effort specified above would be used prior to the expiration of the term, the Contractor shall notify

the Contracting Officer in writing setting forth the acceleration required, the probable benefits which would result, and an offer to

undertake the acceleration at no increase in the estimated cost or fee together with an offer, setting forth a proposed level of effort,

cost breakdown, and proposed fee, for continuation of the work until expiration of the term hereof.  The offer shall provide that the

work proposed will be subject to the terms and conditions of this contract and any additions or changes required by then current law,

regulation, or directives, and that the offer, with a written notice of acceptance by the Contracting Officer, shall constitute a

binding contract.  The Contractor shall not accelerate any effort until receipt of such written approval by the Contracting Officer.

Any agreement to accelerate will be formalized by contract modification.

The COR may, by written order, direct the Contractor to accelerate the expenditure of direct labor such that the total man-hours of

effort specified in paragraph (a) above would be used prior to the expiration of the term.  This order shall specify the acceleration

required and the resulting revised term.  The Contractor shall acknowledge this order within five days of receipt.

(5) The Government has the unilateral right to increase labor hours, materials, travel and ODCs throughout the life of the contract. The

increase to labor hours, materials, travel or ODCs will be executed by issuing modifications to the contract. If by exercising a

modification additional personnel are required, the contractor shall ensure that personnel are available for CRC (if deploying) or have

arrived at the performance location (if going to CONUS/OCONUS locations) within 45 days of exercising the option.

(6) Notwithstanding 952.225-0016, Contractor Demobilization  Afghanistan, In the event the contractor is required by the Contracting

Officer to reduce personnel levels, or demobilize, the Contracting Officer will provide specific direction on how the demobilization

will be accomplished. The demobilization will be initiated via contract modification which will provide the specific direction and means

of payment to complete the demobilization.
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H.12 OPTION TO EXTEND THE TERM OF THE CONTRACT

(a) The Government may extend the term of this contract by written notice(s) to the Contractor within the periods specified below

provided the Government gives the Contractor preliminary written notice of its intent to extend at least 60 days before the contract

expires.

OPTION            LINE ITEM(s)        LAST DATE TO       PERIOD OF PERFORMANCE FOR

                                      EXERCISE OPTION    EXERCISED OPTION

OR BASE     1004AA, 1104AA, 1204AA,   *151 DACA           181 DACA - 420 DACA

            1005AA, 1105AA, 1205AA

OR OPTION 1 2001AA, 2002AA, 2101AA,   391 DACA           421 DACA - 786 DACA

            2102AA, 2201AA, 2202AA

OR OPTION 2 3001AA, 3002AA, 3101AA,   757 DACA           787 DACA - 1,152 DACA

            3102AA, 3201AA, 3202AA

OR OPTION 3 4001AA, 4002AA, 4101AA,   1,123 DACA         1,153 DACA - 1,518 DACA

            4102AA, 4201AA, 4202AA

OR OPTION 4 5001AA, 5002AA, 5101AA,   1,489 DACA         1,519 DACA - 1,819 DACA

            5102AA, 5201AA, 5202AA

(b) A pool of 34,453,801 hours is established (see H.13), which represents the cumulative amount of hours available for the life of the

contract. The Government may utilize the available pool of hours at any time during the option periods.

Note: The option hours indicatedin Attachment 12 per period are for evaluation purposes only. There is no limitation on the amount of

hours the Government may call up per period; however the total option hours cannot exceed 34,453,801.

(c) No ceiling amount will be established as part of the option provisions for Material, Travel and ODCs.

(d) The total duration of this contract, including the exercise of any option(s) under this clause, shall not exceed 1,819.

(e) Inclusive of all options, the Government cannot require the Contractor to perform more than 34,453,801 hours or to perform after

1,819 DACA, whichever occurs first.

(f) The labor rates and fixed fee rate that shall be utilized for each period of performance shall be found in Attachment 12. These

rates shall apply for the entire period of performance. The rates utilized to estimate the cost and provide the fixed fee shall be taken

from the period in which the option is exercised not necessarily when the labor is expected to be expended.

(g) Any options that lapse due to failure on the part of the Government to exercise those options within the prescribed time limits

shall no longer be available for exercise unless revived by mutual agreement of the parties. Further, in the event the Government does

not exercise an option, all subsequent option periods may not be exercised unless agreed to by mutual agreement of the parties.

(h) If the Government exercises an option, the extended contract shall be considered to include this option clause.

H.13 Any cost billed in excess of Department of State Danger Pay Allowance and Post Hardship Differential during the performance of this

contract is expressly unallowable.

H.14  Administrative and Clerical

The Pricing Worksheet (Attachment 12) to this solicitation allows the Contractor to propose Administrative and Clerical as a direct

charge. Please note that if the Contractor does not propose Administrative and Clerical as a direct charge, the Government will assume

that these cost are included in the Contractors indirect rates.

H.15 Achievement of Subcontracting Goals in the Small Business Subcontracting Plan (FAR 52.219-9) - Not applicable to U.S. Small

Business Concerns.

The subcontracting goals in the Small Business Subcontracting Plan (FAR Clause 52.219-9) of this contract will be regularly and

thoroughly monitored for achievement by the Contracting Officer for the duration of the contract.  Regarding the subcontracting goals in

the Small Business Subcontracting Plan, the Contracting Officer may institute corrective measures, as provided for under the contract,

if the contractor's performance against one or more of the subcontracting goals is determined, at any point in the life of the contract,

to be unjustifiably inadequate.
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                                               *** END OF NARRATIVE H0001 ***
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SECTION I - CONTRACT CLAUSES

This document incorporates one or more clauses by reference, with the same force and effect as if they were given in full text.  Upon

request, the Contracting Officer will make their full text available.  Also, the full text of a clause may be accessed electronically at

these addresses:

     http://farsite.hill.af.mil/VFFARA.HTM   or  http://farsite.hill.af.mil/VFDFARA.HTM  or  http://farsite.hill.af.mil/VFAFARa.HTM

If the clause requires additional or unique information, then that information is provided immediately after the clause title.

                Regulatory Cite                                  Title                                       Date                Regulatory Cite                                  Title                                       Date                _______________  ______________________________________________________________________  ____________                _______________  ______________________________________________________________________  ____________

    I-1         52.202-1         DEFINITIONS                                                               JUL/2004

    I-2         52.203-3         GRATUITIES                                                                APR/1984

    I-3         52.203-5         COVENANT AGAINST CONTINGENT FEES                                          APR/1984

    I-4         52.203-6         RESTRICTIONS ON SUBCONTRACTOR SALES TO THE GOVERNMENT                     SEP/2006

    I-5         52.203-7         ANTI-KICKBACK PROCEDURES                                                  OCT/2010

    I-6         52.203-8         CANCELLATION, RESCISSION, AND RECOVERY OF FUNDS FOR ILLEGAL OR            JAN/1997

                                 IMPROPER ACTIVITY

    I-7         52.203-10        PRICE OR FEE ADJUSTMENT FOR ILLEGAL OR IMPROPER ACTIVITY                  JAN/1997

    I-8         52.203-12        LIMITATION ON PAYMENTS TO INFLUENCE CERTAIN FEDERAL TRANSACTIONS          OCT/2010

    I-9         52.203-13        CONTRACTOR CODE OF BUSINESS ETHICS AND CONDUCT                            APR/2010

   I-10         52.204-2         SECURITY REQUIREMENTS                                                     AUG/1996

   I-11         52.204-4         PRINTED OR COPIED DOUBLE-SIDED ON RECYCLED PAPER                          AUG/2000

   I-12         52.204-7         CENTRAL CONTRACTOR REGISTRATION                                           APR/2008

   I-13         52.204-9         PERSONAL IDENTITY VERIFICATION OF CONTRACTOR PERSONNEL                    JAN/2011

   I-14         52.204-10        REPORTING EXECUTIVE COMPENSATION AND FIRST-TIER SUBCONTRACT AWARDS        JUL/2010

   I-15         52.209-6         PROTECTING THE GOVERNMENT'S INTEREST WHEN SUBCONTRACTING WITH             DEC/2010

                                 CONTRACTORS DEBARRED, SUSPENDED, OR PROPOSED FOR DEBARMENT

   I-16         52.211-15        DEFENSE PRIORITY AND ALLOCATION REQUIREMENTS                              APR/2008

   I-17         52.215-2         AUDIT AND RECORDS--NEGOTIATIONS                                           OCT/2010

   I-18         52.215-8         ORDER OF PRECEDENCE--UNIFORM CONTRACT FORMAT                              OCT/1997

   I-19         52.215-10        PRICE REDUCTION FOR DEFECTIVE CERTIFIED COST OR PRICING DATA              OCT/2010

   I-20         52.215-14        INTEGRITY OF UNIT PRICES                                                  OCT/2010

   I-21         52.215-15        PENSION ADJUSTMENTS AND ASSET REVERSIONS                                  OCT/2010

   I-22         52.215-18        REVERSION OR ADJUSTMENT OF PLANS FOR POSTRETIREMENT BENEFITS (PRB)        JUL/2005

                                 OTHER THAN PENSIONS

   I-23         52.215-23        LIMITATIONS ON PASS-THROUGH CHARGES                                       OCT/2009

   I-24         52.216-8         FIXED FEE                                                                 MAR/1997

   I-25         52.219-8         UTILIZATION OF SMALL BUSINESS CONCERNS                                    JAN/2011

   I-26         52.219-9         SMALL BUSINESS SUBCONTRACTING PLAN (JAN 2011)  --  ALTERNATE II (OCT      OCT/2001

                                 2001)

   I-27         52.219-16        LIQUIDATED DAMAGES--SUBCONTRACTING PLAN                                   JAN/1999

   I-28         52.222-19        CHILD LABOR--COOPERATION WITH AUTHORITIES AND REMEDIES                    JUL/2010

   I-29         52.222-21        PROHIBITION OF SEGREGATED FACILITIES                                      FEB/1999

   I-30         52.222-26        EQUAL OPPORTUNITY                                                         MAR/2007

   I-31         52.222-29        NOTIFICATION OF VISA DENIAL                                               JUN/2003

   I-32         52.222-35        EQUAL OPPORTUNITY FOR VETERANS                                            SEP/2010

   I-33         52.222-36        AFFIRMATIVE ACTION FOR WORKERS WITH DISABILITIES                          OCT/2010

   I-34         52.222-37        EMPLOYMENT REPORTS ON VETERANS                                            SEP/2010

   I-35         52.222-40        NOTIFICATION OF EMPLOYEE RIGHTS UNDER THE NATIONAL LABOR RELATIONS        DEC/2010

                                 ACT

   I-36         52.222-41        SERVICE CONTRACT ACT OF 1965                                              NOV/2007

   I-37         52.222-50        COMBATING TRAFFICKING IN PERSONS                                          FEB/2009

   I-38         52.222-54        EMPLOYMENT ELIGIBILITY VERIFICATION                                       JAN/2009

   I-39         52.223-5         POLLUTION PREVENTION AND RIGHT-TO-KNOW INFORMATION                        AUG/2003

   I-40         52.223-6         DRUG-FREE WORKPLACE                                                       MAY/2001

   I-41         52.223-14        TOXIC CHEMICAL RELEASE REPORTING                                          AUG/2003

   I-42         52.223-18        CONTRACTOR POLICY TO BAN TEXT MESSAGING WHILE DRIVING                     SEP/2010

   I-43         52.225-13        RESTRICTIONS ON CERTAIN FOREIGN PURCHASES                                 JUN/2008

   I-44         52.225-26        CONTRACTORS PERFORMING PRIVATE SECURITY FUNCTIONS OUTSIDE THE UNITED      JUL/2013

                                 STATES

   I-45         52.227-1         AUTHORIZATION AND CONSENT                                                 DEC/2007

   I-46         52.227-2         NOTICE AND ASSISTANCE REGARDING PATENT AND COPYRIGHT INFRINGEMENT         DEC/2007
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                Regulatory Cite                                  Title                                       Date                Regulatory Cite                                  Title                                       Date                _______________  ______________________________________________________________________  ____________                _______________  ______________________________________________________________________  ____________

   I-47         52.228-3         WORKERS' COMPENSATION INSURANCE (DEFENSE BASE ACT)                        JUL/2014

   I-48         52.228-4         WORKERS' COMPENSATION AND WAR-HAZARD INSURANCE OVERSEAS                   APR/1984

   I-49         52.228-5         INSURANCE--WORK ON A GOVERNMENT INSTALLATION                              JAN/1997

   I-50         52.228-7         INSURANCE--LIABILITY TO THIRD PERSONS                                     MAR/1996

   I-51         52.229-3         FEDERAL, STATE, AND LOCAL TAXES                                           APR/2003

   I-52         52.229-6         TAXES--FOREIGN FIXED-PRICE CONTRACTS                                      JUN/2003

   I-53         52.230-2         COST ACCOUNTING STANDARDS                                                 OCT/2010

   I-54         52.230-6         ADMINISTRATION OF COST ACCOUNTING STANDARDS                               JUN/2010

   I-55         52.232-1         PAYMENTS                                                                  APR/1984

   I-56         52.232-8         DISCOUNTS FOR PROMPT PAYMENT                                              FEB/2002

   I-57         52.232-11        EXTRAS                                                                    APR/1984

   I-58         52.232-20        LIMITATION OF COST                                                        APR/1984

   I-59         52.232-22        LIMITATION OF FUNDS                                                       APR/1984

   I-60         52.232-23        ASSIGNMENT OF CLAIMS  (JAN 1986) -- ALTERNATE I  (APR 1984)               APR/1984

   I-61         52.232-25        PROMPT PAYMENT                                                            OCT/2008

   I-62         52.232-25        PROMPT PAYMENT  (OCT 2008) - ALTERNATE I  (FEB 2002)                      FEB/2002

   I-63         52.232-33        PAYMENT BY ELECTRONIC FUNDS TRANSFER--CENTRAL CONTRACTOR REGISTRATION     OCT/2003

   I-64         52.233-1         DISPUTES                                                                  JUL/2002

   I-65         52.233-3         PROTEST AFTER AWARD  (AUG 1996) -- ALTERNATE I  (JUN 1985)                JUN/1985

   I-66         52.233-4         APPLICABLE LAW FOR BREACH OF CONTRACT CLAIM                               OCT/2004

   I-67         52.237-3         CONTINUITY OF SERVICES                                                    JAN/1991

   I-68         52.242-1         NOTICE OF INTENT TO DISALLOW COSTS                                        APR/1984

   I-69         52.242-2         PRODUCTION PROGRESS REPORTS                                               APR/1991

   I-70         52.242-3         PENALTIES FOR UNALLOWABLE COSTS                                           MAY/2001

   I-71         52.242-13        BANKRUPTCY                                                                JUL/1995

   I-72         52.243-1         CHANGES--FIXED PRICE                                                      AUG/1987

   I-73         52.243-2         CHANGES - COST-REIMBURSEMENT  (AUG 1987) -- ALTERNATE I  (APR 1984)       APR/1984

   I-74         52.243-2         CHANGES - COST REIMBURSEMENT  (AUG 1987) -- ALTERNATE II  (APR 1984)      APR/1984

   I-75         52.244-5         COMPETITION IN SUBCONTRACTING                                             DEC/1996

   I-76         52.244-6         SUBCONTRACTS FOR COMMERCIAL ITEMS                                         DEC/2010

   I-77         52.245-1         GOVERNMENT PROPERTY                                                       AUG/2010

   I-78         52.245-9         USE AND CHARGES                                                           AUG/2010

   I-79         52.246-23        LIMITATION OF LIABILITY                                                   FEB/1997

   I-80         52.246-24        LIMITATION OF LIABILITY--HIGH-VALUE ITEMS                                 FEB/1997

   I-81         52.246-25        LIMITATION OF LIABILITY--SERVICES                                         FEB/1997

   I-82         52.247-63        PREFERENCE FOR U.S.-FLAG AIR CARRIERS                                     JUN/2003

   I-83         52.247-68        REPORT OF SHIPMENT (REPSHIP)                                              FEB/2006

   I-84         52.248-1         VALUE ENGINEERING                                                         OCT/2010

   I-85         52.249-2         TERMINATION FOR CONVENIENCE OF THE GOVERNMENT (FIXED-PRICE)               MAY/2004

   I-86         52.249-6         TERMINATION (COST REIMBURSEMENT)                                          MAY/2004

   I-87         52.249-8         DEFAULT (FIXED-PRICE SUPPLY AND SERVICE)                                  APR/1984

   I-88         52.249-14        EXCUSABLE DELAYS                                                          APR/1984

   I-89         52.253-1         COMPUTER GENERATED FORMS                                                  JAN/1991

   I-90         252.201-7000     CONTRACTING OFFICER'S REPRESENTATIVE                                      DEC/1991

   I-91         252.203-7000     REQUIREMENTS RELATING TO COMPENSATION OF FORMER DOD OFFICIALS             JAN/2009

   I-92         252.203-7001     PROHIBITION ON PERSONS CONVICTED OF FRAUD OR OTHER DEFENSE-CONTRACT-      DEC/2008

                                 RELATED FELONIES

   I-93         252.203-7002     REQUIREMENT TO INFORM EMPLOYEES OF WHISTLEBLOWER RIGHTS                   JAN/2009

   I-94         252.204-7000     DISCLOSURE OF INFORMATION                                                 DEC/1991

   I-95         252.204-7003     CONTROL OF GOVERNMENT PERSONNEL WORK PRODUCT                              APR/1992

   I-96         252.204-7004     ALTERNATE A, CENTRAL CONTRACTOR REGISTRATION (52.204-7)                   SEP/2007

   I-97         252.204-7006     BILLING INSTRUCTIONS                                                      OCT/2005

   I-98         252.204-7008     EXPORT-CONTROLLED ITEMS                                                   APR/2010

   I-99         252.204-7012     SAFEGUARDING OF UNCLASSIFIED CONTROLLED TECHNICAL INFORMATION             NOV/2013

  I-100         252.205-7000     PROVISION OF INFORMATION TO COOPERATIVE AGREEMENT HOLDERS                 DEC/1991

  I-101         252.209-7004     SUBCONTRACTING WITH FIRMS THAT ARE OWNED OR CONTROLLED BY THE             DEC/2006

                                 GOVERNMENT OF A TERRORIST COUNTRY

  I-102         252.215-7000     PRICING ADJUSTMENTS                                                       DEC/1991

  I-103         252.215-7002     COST ESTIMATING SYSTEM REQUIREMENTS                                       DEC/2006

  I-104         252.219-7003     SMALL BUSINESS SUBCONTRACTING PLAN (DoD CONTRACTS)                        OCT/2010

  I-105         252.222-7002     COMPLIANCE WITH LOCAL LABOR LAWS (OVERSEAS)                               JUN/1997

  I-106         252.223-7004     DRUG-FREE WORK FORCE                                                      SEP/1988
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                Regulatory Cite                                  Title                                       Date                Regulatory Cite                                  Title                                       Date                _______________  ______________________________________________________________________  ____________                _______________  ______________________________________________________________________  ____________

  I-107         252.223-7006     PROHIBITION ON STORAGE AND DISPOSAL OF TOXIC AND HAZARDOUS MATERIALS      APR/1993

  I-108         252.225-7002     QUALIFYING COUNTRY SOURCES AS SUBCONTRACTORS                              APR/2003

  I-109         252.225-7004     REPORT OF INTENDED PERFORMANCE OUTSIDE THE UNITED STATES AND CANADA--     OCT/2010

                                 SUBMISSION AFTER AWARD

  I-110         252.225-7005     IDENTIFICATION OF EXPENDITURES IN THE UNITED STATES                       JUN/2005

  I-111         252.225-7006     QUARTERLY REPORTING OF ACTUAL CONTRACT PERFORMANCE OUTSIDE THE UNITED     OCT/2010

                                 STATES

  I-112         252.225-7012     PREFERENCE FOR CERTAIN DOMESTIC COMMODITIES                               JUN/2010

  I-113         252.225-7013     DUTY-FREE ENTRY                                                           DEC/2009

  I-114         252.225-7016     RESTRICTION ON ACQUISITION OF BALL AND ROLLER BEARINGS                    DEC/2010

  I-115         252.225-7021     TRADE AGREEMENTS                                                          NOV/2009

  I-116         252.225-7028     EXCLUSIONARY POLICIES AND PRACTICES OF FOREIGN GOVERNMENTS                APR/2003

  I-117         252.225-7039     CONTRACTORS PERFORMING PRIVATE SECURITY FUNCTIONS                         JUN/2012

  I-118         252.225-7041     CORRESPONDENCE IN ENGLISH                                                 JUN/1997

  I-119         252.226-7001     UTILIZATION OF INDIAN ORGANIZATIONS, INDIAN-OWNED ECONOMIC                SEP/2004

                                 ENTERPRISES, AND NATIVE HAWAIIAN SMALL BUSINESS CONCERNS

  I-120         252.227-7013     RIGHTS IN TECHNICAL DATA--NONCOMMERCIAL ITEMS                             NOV/1995

  I-121         252.227-7014     RIGHTS IN NONCOMMERCIAL COMPUTER SOFTWARE AND NONCOMMERCIAL COMPUTER      JUN/1995

                                 SOFTWARE DOCUMENTATION

  I-122         252.227-7015     TECHNICAL DATA--COMMERCIAL ITEMS                                          NOV/1995

  I-123         252.227-7016     RIGHTS IN BID OR PROPOSAL INFORMATION                                     JAN/2011

  I-124         252.227-7019     VALIDATION OF ASSERTED RESTRICTIONS--COMPUTER SOFTWARE                    JUN/1995

  I-125         252.227-7025     LIMITATIONS ON THE USE OR DISCLOSURE OF GOVERNMENT-FURNISHED              JAN/2011

                                 INFORMATION MARKED WITH RESTRICTIVE LEGENDS

  I-126         252.227-7027     DEFERRED ORDERING OF TECHNICAL DATA OR COMPUTER SOFTWARE                  APR/1988

  I-127         252.227-7030     TECHNICAL DATA--WITHHOLDING OF PAYMENT                                    MAR/2000

  I-128         252.227-7037     VALIDATION OF RESTRICTIVE MARKINGS ON TECHNICAL DATA                      SEP/1999

  I-129         252.228-7000     REIMBURSEMENT FOR WAR-HAZARD LOSSES                                       DEC/1991

  I-130         252.228-7003     CAPTURE AND DETENTION                                                     DEC/1991

  I-131         252.229-7002     CUSTOMS EXEMPTIONS (GERMANY)                                              JUN/1997

  I-132         252.229-7011     REPORTING OF FOREIGN TAXES - U.S. ASSISTANCE PROGRAMS                     SEP/2005

  I-133         252.231-7000     SUPPLEMENTAL COST PRINCIPLES                                              DEC/1991

  I-134         252.232-7003     ELECTRONIC SUBMISSION OF PAYMENT REQUESTS AND RECEIVING REPORTS           MAR/2008

  I-135         252.232-7008     ASSIGNMENT OF CLAIMS (OVERSEAS)                                           JUN/1997

  I-136         252.232-7010     LEVIES ON CONTRACT PAYMENTS                                               DEC/2006

  I-137         252.233-7001     CHOICE OF LAW (OVERSEAS)                                                  JUN/1997

  I-138         252.237-7010     PROHIBITION ON INTERROGATION OF DETAINEES BY CONTRACTOR PERSONNEL         NOV/2010

  I-139         252.239-7001     INFORMATION ASSURANCE CONTRACTOR TRAINING AND CERTIFICATION               JAN/2008

  I-140         252.242-7004     MATERIAL MANAGEMENT AND ACCOUNTING SYSTEM                                 MAY/2011

  I-141         252.242-7005     CONTRACTOR BUSINESS SYSTEMS                                               MAY/2011

  I-142         252.243-7001     PRICING OF CONTRACT MODIFICATIONS                                         DEC/1991

  I-143         252.243-7002     REQUESTS FOR EQUITABLE ADJUSTMENT                                         MAR/1998

  I-144         252.244-7000     SUBCONTRACTS FOR COMMERCIAL ITEMS AND COMMERCIAL COMPONENTS (DOD          NOV/2010

                                 CONTRACTS)

  I-145         252.245-7001     TAGGING, LABELING, AND MARKING OF GOVERNMENT-FURNISHED PROPERTY           FEB/2011

  I-146         252.245-7002     REPORTING LOSS OF GOVERNMENT PROPERTY                                     FEB/2011

  I-147         252.246-7000     MATERIAL INSPECTION AND RECEIVING REPORT                                  MAR/2008

  I-148         252.246-7004     SAFETY OF FACILITIES, INFRASTRUCTURE, AND EQUIPMENT FOR MILITARY          OCT/2010

                                 OPERATIONS

  I-149         252.247-7023     TRANSPORTATION OF SUPPLIES BY SEA                                         MAY/2002

  I-150         252.249-7002     NOTIFICATION OF ANTICIPATED CONTRACT TERMINATION OR REDUCTION             OCT/2010

  I-151         52.203-14        DISPLAY OF HOTLINE POSTER(S)                                              DEC/2007

(a) Definition.

United States, as used in this clause, means the 50 States, the District of Columbia, and outlying areas.

(b) Display of fraud hotline poster(s). Except as provided in paragraph (c)

  (1) During contract performance in the United States, the Contractor shall prominently display in common work areas within business

segments performing work under this contract and at contract work sites
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    (i) Any agency fraud hotline poster or Department of Homeland Security (DHS) fraud hotline poster identified in paragraph (b)(3) of

this clause; and

    (ii) Any DHS fraud hotline poster subsequently identified by the Contracting Officer.

  (2) Additionally, if the Contractor maintains a company website as a method of providing information to employees, the Contractor

shall display an electronic version of the poster(s) at the website.

  (3) Any required posters may be obtained as follows:

Poster(s) Obtain from

DoD Inspector

General, ATTN: Defense Hotline, 400 Army Navy Drive, Washington

DC 22202-2884

(c) If the Contractor has implemented a business ethics and conduct awareness program, including a reporting mechanism, such as a

hotline poster, then the Contractor need not display any agency fraud hotline posters as required in paragraph (b) of this clause, other

than any required DHS posters.

(d) Subcontracts. The Contractor shall include the substance of this clause, including this paragraph (d), in all subcontracts that

exceed $5,000,000, except when the subcontract

  (1) Is for the acquisition of a commercial item; or

  (2) Is performed entirely outside the United States.

(End of clause)

  I-152         52.216-7         ALLOWABLE COST AND PAYMENT                                                DEC/2002

(a) Invoicing.

  (1) The Government will make payments to the Contractor when requested as work progresses, but (except for  small business concerns)

not more often than once every 2 weeks, in amounts determined to be allowable by the  Contracting Officer in accordance with Federal

Acquisition Regulation (FAR) Subpart 31.2 in effect on the date  of this contract and the terms of this contract. The Contractor may

submit to an authorized representative of  the Contracting Officer, in such form and reasonable detail as the representative may

require, an invoice or  voucher supported by a statement of the claimed allowable cost for performing this contract.

  (2) Contract financing payments are not subject to the interest penalty provisions of the Prompt Payment Act.  Interim payments made

prior to the final payment under the contract are contract financing payments, except  interim payments if this contract contains

Alternate I to the clause at 52.232-25.

  (3) The designated payment office will make interim payments for contract financing on the 30th day after the  designated billing

office receives a proper payment request. In the event that the Government requires an audit  or other review of a specific payment

request to ensure compliance with the terms and conditions of the  contract, the designated payment office is not compelled to make

payment by the specified due date.

(b) Reimbursing costs.

  (1) For the purpose of reimbursing allowable costs (except as provided in subparagraph (b)(2) of this clause,  with respect to

pension, deferred profit sharing, and employee stock ownership plan contributions), the term  costs includes only --

    (i) Those recorded costs that, at the time of the request for reimbursement, the Contractor has paid by  cash, check, or other form

of actual payment for items or services purchased directly for the contract;

    (ii) When the Contractor is not delinquent in paying costs of contract performance in the ordinary course of  business, costs

incurred, but not necessarily paid, for --

      (A) Supplies and services purchased directly for the contract and associated financing payments to  subcontractors, provided

payments determined due will be made
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        (1) In accordance with the terms and conditions of a subcontract or invoice; and

        (2) Ordinarily within 30 days of the submission of the Contractors payment request to the Government;

      (B) Materials issued from the Contractors inventory and placed in the production process for use on the  contract;

      (C) Direct labor;

      (D) Direct travel;

      (E) Other direct in-house costs; and

      (F) Properly allocable and allowable indirect costs, as shown in the records maintained by the Contractor  for purposes of

obtaining reimbursement under Government contracts; and

    (iii) The amount of financing payments that have been paid by cash, check or other form of payment to  subcontractors.

  (2) Accrued costs of Contractor contributions under employee pension plans shall be excluded until actually  paid unless

    (i) The Contractors practice is to make contributions to the retirement fund quarterly or more frequently;  and

    (ii) The contribution does not remain unpaid 30 days after the end of the applicable quarter or shorter  payment period (any

contribution remaining unpaid shall be excluded from the Contractors indirect costs for  payment purposes).

  (3) Notwithstanding the audit and adjustment of invoices or vouchers under paragraph (g) of this clause,  allowable indirect costs

under this contract shall be obtained by applying indirect cost rates established in  accordance with paragraph (d) of this clause.

  (4) Any statements in specifications or other documents incorporated in this contract by reference designating  performance of

services or furnishing of materials at the Contractors expense or at no cost to the Government  shall be disregarded for purposes of

cost-reimbursement under this clause.

(c) Small business concerns. A small business concern may receive more frequent payments than every 2 weeks.

(d) Final indirect cost rates.

  (1) Final annual indirect cost rates and the appropriate bases shall be established in accordance with Subpart  42.7 of the Federal

Acquisition Regulation (FAR) in effect for the period covered by the indirect cost rate  proposal.

  (2)(i) The Contractor shall submit an adequate final indirect cost rate proposal to the Contracting Officer  (or cognizant Federal

agency official) and auditor within the 6-month period following the expiration of each of  its fiscal years. Reasonable extensions, for

exceptional circumstances only, may be requested in writing by the  Contractor and granted in writing by the Contracting Officer. The

Contractor shall support its proposal with  adequate supporting data.

    (ii) The proposed rates shall be based on the Contractors actual cost experience for that period. The  appropriate Government

representative and the Contractor shall establish the final indirect cost rates as  promptly as practical after receipt of the

Contractors proposal.

  (3) The Contractor and the appropriate Government representative shall execute a written understanding setting  forth the final

indirect cost rates. The understanding shall specify

    (i) the agreed-upon final annual indirect cost rates,

    (ii) the bases to which the rates apply,

    (iii) the periods for which the rates apply,

    (iv) any specific indirect cost items treated as direct costs in the settlement, and

    (v) the affected contract and/or subcontract, identifying any with advance agreements or special terms and  the applicable rates.

    The understanding shall not change any monetary ceiling, contract obligation, or specific cost allowance or  disallowance provided

for in this contract. The understanding is incorporated into this contract upon execution.

  (4) Failure by the parties to agree on a final annual indirect cost rate shall be a dispute within the meaning  of the Disputes

clause.
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  (5) Within 120 days (or longer period if approved in writing by the Contracting Officer) after settlement of  the final annual

indirect cost rates for all years of a physically complete contract, Contractor shall submit a  completion invoice or voucher to reflect

the settled amounts and rates.

  (6)(i) If the Contractor fails to submit a completion invoice or voucher within the time specified in  paragraph (d)(5) of this

clause, the Contracting Officer may--

      (A) Determine the amounts due to the Contractor under the contract; and

      (B) Record this determination in a unilateral modification to the contract.

    (ii) This determination constitutes the final decision of the Contracting Officer in accordance with the  Disputes clause.

(e) Billing rates. Until final annual indirect cost rates are established for any period, the Government shall  reimburse the Contractor

at billing rates established by the Contracting Officer or by an authorized  representative (the cognizant auditor), subject to

adjustment when the final rates are established. These  billing rates --

  (1) Shall be the anticipated final rates; and

  (2) May be prospectively or retroactively revised by mutual agreement, at either partys request, to prevent  substantial overpayment

or underpayment.

(f) Quick-closeout procedures. Quick-closeout procedures are applicable when the conditions in FAR 42.708(a) are  satisfied.

(g) Audit. At any time or times before final payment, the Contracting Officer may have the Contractors invoices or vouchers and

statements of cost audited. Any payment may be --

  (1) Reduced by amounts found by the Contracting Officer not to constitute allowable costs; or

  (2) Adjusted for prior overpayments or underpayments.

(h) Final payment.

  (1) Upon approval of a completion invoice or voucher submitted by the Contractor in accordance with paragraph  (d)(5) of this clause,

and upon the Contractors compliance with all terms of this contract, the Government  shall promptly pay any balance of allowable costs

and that part of the fee (if any) not previously paid.

  (2) The Contractor shall pay to the Government any refunds, rebates, credits, or other amounts (including  interest, if any) accruing

to or received by the Contractor or any assignee under this contract, to the extent  that those amounts are properly allocable to costs

for which the Contractor has been reimbursed by the  Government. Reasonable expenses incurred by the Contractor for securing refunds,

rebates, credits, or other  amounts shall be allowable costs if approved by the Contracting Officer. Before final payment under this

contract, the Contractor and each assignee whose assignment is in effect at the time of final payment shall  execute and deliver --

    (i) An assignment to the Government, in form and substance satisfactory to the Contracting Officer, of  refunds, rebates, credits,

or other amounts (including interest, if any) properly allocable to costs for which  the Contractor has been reimbursed by the

Government under this contract; and

    (ii) A release discharging the Government, its officers, agents, and employees from all liabilities,  obligations, and claims

arising out of or under this contract, except --

      (A) Specified claims stated in exact amounts, or in estimated amounts when the exact amounts are not known;

      (B) Claims (including reasonable incidental expenses) based upon liabilities of the Contractor to third  parties arising out of

the performance of this contract; provided, that the claims are not known to the  Contractor on the date of the execution of the

release, and that the Contractor gives notice of the claims in  writing to the Contracting Officer within 6 years following the release

date or notice of final payment date,  whichever is earlier; and

      (C) Claims for reimbursement of costs, including reasonable incidental expenses, incurred by the  Contractor under the patent

clauses of this contract, excluding, however, any expenses arising from the  Contractors indemnification of the Government against

patent liability.

(End of Clause)
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  I-153         52.217-8         OPTION TO EXTEND SERVICES                                                 NOV/1999

The Government may require continued performance of any services within the limits and at the rates specified in the contract. These

rates may be adjusted only as a result of revisions to prevailing labor rates provided by the Secretary of Labor. The option provision

may be exercised more than once, but the total extension of performance hereunder shall not exceed 6 months. The Contracting Officer may

exercise the option by written notice to the Contractor within 30 days.

(End of Clause)

  I-154         52.222-42        STATEMENT OF EQUIVALENT RATES FOR FEDERAL HIRES                           MAY/1989

In compliance with the Service Contract Act of 1965, as amended, and the regulations of the Secretary of Labor (29 CFR Part 4), this

clause identifies the classes of service employees expected to be employed under the contract and states the wages and fringe benefits

payable to each if they were employed by the contracting agency subject to the provisions of 5 U.S.C. 5341 or 5332.

                           This Statement is for Information Only:

                               It is not a Wage Determination

Employee Class / Labor Category                                   Monetary Wage -- Fringe Benefits

See Attachemnt 26, Statement of                                   See Attachment 26

Equivalent Rates for Federal Hires

                 Shall be in accordace with FAR 22.1006(b) and FAR 22.1016

_________________________________________________________________________________________________

_________________________________________________________________________________________________

_________________________________________________________________________________________________

(End of Clause)

  I-155         52.225-19        CONTRACTOR PERSONNEL IN A DESIGNATED OPERATIONAL AREA OR SUPPORTING A     MAR/2008

                                 DIPLOMATIC OR CONSULAR MISSION OUTSIDE THE UNITED STATES

(a) Definitions. As used in this clause

  Chief of mission means the principal officer in charge of a diplomatic mission of the United States or of a United States office

abroad which is designated by the Secretary of State as diplomatic in nature, including any individual assigned under section 502(c) of

the Foreign Service Act of 1980 (Pub. L. 96-465) to be temporarily in charge of such a mission or office.

  Combatant commander means the commander of a unified or specified combatant command established in accordance with 10 U.S.C. 161.

  Designated operational area means a geographic area designated by the combatant commander or subordinate joint force commander for the

conduct or support of specified military operations.

  Supporting a diplomatic or consular mission means performing outside the United States under a contract administered by Federal agency

personnel who are subject to the direction of a chief of mission.

(b) General.

  (1) This clause applies when Contractor personnel are required to perform outside the United States--

    (i) In a designated operational area during

      (A) Contingency operations;

      (B) Humanitarian or peacekeeping operations; or
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      (C) Other military operations; or military exercises, when designated by the Combatant Commander; or

    (ii) When supporting a diplomatic or consular mission--

      (A) That has been designated by the Department of State as a danger pay post (see http://aoprals.state.gov/Web920/danger--pay--

all.asp); or

      (B) That the Contracting Officer has indicated is subject to this clause.

  (2) Contract performance may require work in dangerous or austere conditions. Except as otherwise provided in the contract, the

Contractor accepts the risks associated with required contract

performance in such operations.

  (3) Contractor personnel are civilians.

    (i) Except as provided in paragraph (b)(3)(ii) of this clause, and in accordance with paragraph (i)(3) of this clause, Contractor

personnel are only authorized to use deadly force in self-defense.

    (ii) Contractor personnel performing security functions are also authorized to use deadly force when use of such force reasonably

appears necessary to execute their security mission to protect assets/ persons, consistent with the terms and conditions contained in

the contract or with their job description and terms of employment.

  (4) Service performed by Contractor personnel subject to this clause is not active duty or service under 38 U.S.C. 106 note.

(c) Support. Unless specified elsewhere in the contract, the Contractor is responsible for all logistical and security support required

for Contractor personnel engaged in this contract.

(d) Compliance with laws and regulations. The Contractor shall comply with, and shall ensure that its personnel in the designated

operational area or supporting the diplomatic or consular mission are familiar with and comply with, all applicable--

  (1) United States, host country, and third country national laws;

  (2) Treaties and international agreements;

  (3) United States regulations, directives, instructions, policies, and procedures; and

  (4) Force protection, security, health, or safety orders, directives, and instructions issued by the Chief of Mission or the Combatant

Commander; however, only the Contracting Officer is authorized to modify the terms and conditions of the contract.

(e) Preliminary personnel requirements. (1) Specific requirements for paragraphs (e)(2)(i) through (e)(2)(vi) of this clause will be set

forth in the statement of work, or elsewhere in the contract.

  (2) Before Contractor personnel depart from the United States or a third country, and before Contractor personnel residing in the host

country begin contract performance in the designated operational area or supporting the diplomatic or consular mission, the Contractor

shall ensure the following:

    (i) All required security and background checks are complete and acceptable.

    (ii) All personnel are medically and physically fit and have received all required vaccinations.

    (iii) All personnel have all necessary passports, visas, entry permits, and other documents required for Contractor personnel to

enter and exit the foreign country, including those required for in-transit countries.

    (iv) All personnel have received--

      (A) A country clearance or special area clearance, if required by the chief of mission; and

      (B) Theater clearance, if required by the Combatant Commander.

    (v) All personnel have received personal security training. The training must at a minimum--

      (A) Cover safety and security issues facing employees overseas;

      (B) Identify safety and security contingency planning activities; and
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      (C) Identify ways to utilize safety and security personnel and other resources appropriately.

    (vi) All personnel have received isolated personnel training, if specified in the contract. Isolated personnel are military or

civilian personnel separated from their unit or organization in an environment requiring them to survive, evade, or escape while

awaiting rescue or recovery.

    (vii) All personnel who are U.S. citizens are registered with the U.S. Embassy or Consulate with jurisdiction over the area of

operations on-line at http://www.travel.state.gov.

  (3) The Contractor shall notify all personnel who are not a host country national or ordinarily resident in the host country that--

    (i) If this contract is with the Department of Defense, or the contract relates to supporting the mission of the Department of

Defense outside the United States, such employees, and dependents residing with such employees, who engage in conduct outside the United

States that would constitute an offense punishable by imprisonment for more than one year if the conduct had been engaged in within the

special maritime and territorial jurisdiction of the United States, may potentially be subject to the criminal jurisdiction of the

United States (see the Military Extraterritorial Jurisdiction Act of 2000 (18 U.S.C. 3261 et seq.);

    (ii) Pursuant to the War Crimes Act, 18 U.S.C. 2441, Federal criminal jurisdiction also extends to conduct that is determined to

constitute a war crime when committed by a civilian national of the United States; and

    (iii) Other laws may provide for prosecution of U.S. nationals who commit offenses on the premises of United States diplomatic,

consular, military or other United States Government missions outside the United States (18 U.S.C. 7(9)).

(f) Processing and departure points. The Contractor shall require its personnel who are arriving from outside the area of performance to

perform in the designated operational area or supporting the diplomatic or consular mission to--

  (1) Process through the departure center designated in the contract or complete another process as directed by the Contracting

Officer;

  (2) Use a specific point of departure and transportation mode as directed by the Contracting Officer; and

  (3) Process through a reception center as designated by the Contracting Officer upon arrival at the place of performance.

(g) Personnel data. (1) Unless personnel data requirements are otherwise specified in the contract, the Contractor shall establish and

maintain with the designated Government official a current list of all Contractor personnel in the areas of performance. The Contracting

Officer will inform the Contractor of the Government official designated to receive this data and the appropriate system to use for this

effort.

  (2) The Contractor shall ensure that all employees on this list have a current record of emergency data, for notification of next of

kin, on file with both the Contractor and the designated Government official.

(h) Contractor personnel. The Contracting Officer may direct the Contractor, at its own expense, to remove and replace any Contractor

personnel who fail to comply with or violate applicable requirements of this contract. Such action may be taken at the Government's

discretion without prejudice to its rights under any other provision of this contract, including termination for default or cause.

(i) Weapons.

  (1) If the Contracting Officer, subject to the approval of the Combatant Commander or the Chief of Mission, authorizes the carrying of

weapons--

    (i) The Contracting Officer may authorize an approved Contractor to issue Contractor-owned weapons and ammunition to specified

employees; or

    (ii) The NA may issue Government-furnished weapons and ammunition to the Contractor for issuance to specified Contractor employees.

  (2) The Contractor shall provide to the Contracting Officer a specific list of personnel for whom authorization to carry a weapon is

requested.

  (3) The Contractor shall ensure that its personnel who are authorized to carry weapons--

    (i) Are adequately trained to carry and use them--

      (A) Safely;
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      (B) With full understanding of, and adherence to, the rules of the use of force issued by the Combatant Commander or the Chief of

Mission; and

      (C) In compliance with applicable agency policies, agreements, rules, regulations, and other applicable law;

    (ii) Are not barred from possession of a firearm by 18 U.S.C. 922; and

    (iii) Adhere to all guidance and orders issued by the Combatant Commander or the Chief of Mission regarding possession, use, safety,

and accountability of weapons and ammunition.

  (4) Upon revocation by the Contracting Officer of the Contractor's authorization to possess weapons, the Contractor shall ensure that

all Government-furnished weapons and unexpended ammunition are returned as directed by the Contracting Officer.

  (5) Whether or not weapons are Government-furnished, all liability for the use of any weapon by Contractor personnel rests solely with

the Contractor and the Contractor employee using such weapon.

(j) Vehicle or equipment licenses. Contractor personnel shall possess the required licenses to operate all vehicles or equipment

necessary to perform the contract in the area of performance.

(k) Military clothing and protective equipment.

  (1) Contractor personnel are prohibited from wearing military clothing unless specifically authorized by the Combatant Commander. If

authorized to wear military clothing, Contractor personnel must wear distinctive patches, armbands, nametags, or headgear, in order to

be distinguishable from military personnel, consistent with force protection measures.

    (2) Contractor personnel may wear specific items required for safety and security, such as ballistic, nuclear, biological, or

chemical protective equipment.

(l) Evacuation.

  (1) If the Chief of Mission or Combatant Commander orders a mandatory evacuation of some or all personnel, the Government will provide

to United States and third country national Contractor personnel the level of assistance provided to private United States citizens.

  (2) In the event of a non-mandatory evacuation order, the Contractor shall maintain personnel on location sufficient to meet

contractual obligations unless instructed to evacuate by the Contracting Officer.

(m) Personnel recovery.

  (1) In the case of isolated, missing, detained, captured or abducted Contractor personnel, the Government will assist in personnel

recovery actions.

  (2) Personnel recovery may occur through military action, action by non-governmental organizations, other Government-approved action,

diplomatic initiatives, or through any combination of these options.

  (3) The Department of Defense has primary responsibility for recovering DoD contract service employees and, when requested, will

provide personnel recovery support to other agencies in accordance

with DoD Directive 2310.2, Personnel Recovery.

(n) Notification and return of personal effects.

  (1) The Contractor shall be responsible for notification of the employee-designated next of kin, and notification as soon as possible

to the U.S. Consul responsible for the area in which the event procured, if the employee--

  (i) Dies;

  (ii) Requires evacuation due to an injury; or

  (iii) Is isolated, missing, detained, captured, or abducted.

  (2) The Contractor shall also be responsible for the return of all personal effects of deceased or missing Contractor personnel, if

appropriate, to next of kin.

(o) Mortuary affairs. Mortuary affairs for Contractor personnel who die in the area of performance will be handled as follows:

  (1) If this contract was awarded by DoD, the remains of Contractor personnel will be handled in accordance with DoD Directive 1300.22,
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Mortuary Affairs Policy.

  (2)(i) If this contract was awarded by an agency other than DoD, the Contractor is responsible for the return of the remains of

Contractor personnel from the point of identification of the remains to the location specified by the employee or next of kin, as

applicable, except as provided in paragraph (o)(2)(ii) of this clause.

    (ii) In accordance with 10 U.S.C. 1486, the Department of Defense may provide, on a reimbursable basis, mortuary support for the

disposition of remains and personal effects of all U.S. citizens upon the request of the Department of State.

(p) Changes. In addition to the changes otherwise authorized by the Changes clause of this contract, the Contracting Officer may, at any

time, by written order identified as a change order, make changes in place of performance or Government-furnished facilities, equipment,

material, services, or site. Any change order issued in accordance with this paragraph shall be subject to the provisions of the Changes

clause of this contract.

(q) Subcontracts. The Contractor shall incorporate the substance of this clause, including this paragraph (q), in all subcontracts that

require subcontractor personnel to perform outside the United States

  (1) In a designated operational area during--

    (i) Contingency operations;

    (ii) Humanitarian or peacekeeping operations; or

    (iii) Other military operations; or military exercises, when designated by the Combatant Commander; or

  (2) When supporting a diplomatic or consular mission--

    (i) That has been designated by the Department of State as a danger pay post (see http://aoprals.state.gov/Web920/danger--pay--

all.asp); or

    (ii) That the Contracting Officer has indicated is subject to this clause.

                                                 (End of clause)

  I-156         52.229-8         TAXES--FOREIGN COST-REIMBURSEMENT CONTRACTS                               MAR/1990

(a) Any tax or duty from which the United States Government is exempt by agreement with the Government of Kuwait, Iraq, or Afghanistan,

or from which the Contractor or any subcontractor under this contract is exempt under the laws of Kuwait, Iraq, or Afghanistan, shall

not constitute an allowable cost under this contract.

(b) If the Contractor or subcontractor under this contract obtains a foreign tax credit that reduces its Federal income tax liability

under the United States Internal Revenue Code (Title 26, U.S. Code) because of the payment of any tax or duty that was reimbursed under

this contract, the amount of the reduction shall be paid or credited at the time of such offset to the Government of the United States

as the Contracting Officer directs.

(End of Clause)

  I-157         52.232-16        PROGRESS PAYMENTS                                                         AUG/2010

The Government will make progress payments to the Contractor when requested as work progresses, but not more frequently than monthly in

amounts of $2,500 or more approved by the Contracting Officer, under the following conditions:

(a) Computation of amounts.

  (1) Unless the Contractor requests a smaller amount, the Government will compute each progress payment as 80 percent of the

Contractors total costs incurred under this contract whether or not actually paid, plus financing payments to subcontractors (see

paragraph (j) of this clause), less the sum of all previous progress payments made by the Government under this contract. The

Contracting Officer will consider cost of money that would be allowable under FAR 31.205-10 as an incurred cost for progress payment

purposes.
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  (2) The amount of financing and other payments for supplies and services purchased directly for the contract are limited to the

amounts that have been paid by cash, check, or other forms of payment, or that are determined due will be paid to subcontractors--

    (i) In accordance with the terms and conditions of a subcontract of invoice; and

    (ii) Ordinarily within 30 days of the submission of the Contractors payment request to the Government.

  (3) The Government will exclude accrued costs of Contractor contributions under employee pension plans until actually paid unless--

    (i) The Contractors practice is to make contributions to the retirement fund quarterly or more frequently; and

    (ii) The contribution does not remain unpaid 30 days after the end of the applicable quarter or shorter payment period (any

contribution remaining unpaid shall be excluded from the Contractors total costs for progress payments until paid).

  (4) The Contractor shall not include the following in total costs for progress payment purposes in paragraph (a)(1) of this clause:

    (i) Costs that are not reasonable, allocable to this contract, and consistent with sound and generally accepted accounting

principles and practices.

    (ii) Costs incurred by subcontractors or suppliers.

    (iii) Costs ordinarily capitalized and subject to depreciation or amortization except for the properly depreciated or amortized

portion of such costs.

    (iv) Payments made or amounts payable to the subcontractors or suppliers, except for--

      (A) completed work, including partial deliveries, to which the Contractor has acquired title; and

      (B) Work under cost-reimbursement or time-and-material subcontracts to which the Contractor has acquired title.

  (5) The amount of unliquidated progress payments may exceed neither (i) the progress payments made against incomplete work (including

allowable unliquidated progress payments to subcontractors) nor (ii) the value, for progress payment purposes, of the incomplete work.

Incomplete work shall be considered to be the supplies and services required by this contract, for which delivery and invoicing by the

Contractor and acceptance by the Government are incomplete.

  (6) The total amount of progress payments shall not exceed 80 percent of the total contract price.

  (7) If a progress payment or the unliquidated progress payments exceed the amounts permitted by subparagraphs (a)(4) or (a)(5) above,

the Contractor shall repay the amount of such excess to the Government on demand.

  (8) Notwithstanding any other terms of the contract, the Contractor agrees not to request progress payments in dollar amounts of less

than $2,500. The Contracting Officer may make exceptions.

  (9) The costs applicable to items delivered, invoiced, and accepted shall not include costs in excess of the contract price of the

items.

(b) Liquidation. Except as provided in the Termination for Convenience of the Government clause, all progress payments shall be

liquidated by deducting from any payment under this contract, other than advance or progress payments, the unliquidated progress

payments, or 80 percent of the amount invoiced, whichever is less. The Contractor shall repay to the Government any amounts required by

a retroactive price reduction, after computing liquidations and payments on past invoices at the reduced prices and adjusting the

unliquidated progress payments accordingly. The Government reserves the right to unilaterally change from the ordinary liquidation rate

to an alternate rate when deemed appropriate for proper contract financing.

(c) Reduction or suspension. The Contracting Officer may reduce or suspend progress payments, increase the rate of liquidation, or take

a combination of these actions, after finding on substantial evidence any of the following conditions:

  (1) The Contractor failed to comply with any material requirement of this contract (which includes paragraphs (f) and (g) below).

  (2) Performance of this contract is endangered by the Contractors --

    (i) Failure to make progress; or

    (ii) Unsatisfactory financial condition.

  (3) Inventory allocated to this contract substantially exceeds reasonable requirements.
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  (4) The Contractor is delinquent in payment of the costs of performing this contract in the ordinary course of business.

  (5) The fair value of the undelivered work is less than the amount of unliquidated progress payments for that work.

  (6) The Contractor is realizing less profit than that reflected in the establishment of any alternate liquidation rate in paragraph

(b) above, and that rate is less than the progress payment rate stated in subparagraph (a)(1) above.

(d) Title.

  (1) Title to the property described in this paragraph (d) shall vest in the Government. Vestiture shall be immediately upon the date

of this contract, for property acquired or produced before that date. Otherwise, vestiture shall occur when the property is or should

have been allocable or properly chargeable to this contract.

  (2) Property, as used in this clause, includes all of the below-described items acquired or produced by the Contractor that are or

should be allocable or properly chargeable to this contract under sound and generally accepted accounting principles and practices.

    (i) Parts, materials, inventories, and work in process;

    (ii) Special tooling and special test equipment to which the Government is to acquire title;

    (iii) Nondurable (i.e., noncapital) tools, jigs, dies, fixtures, molds, patterns, taps, gauges, test equipment, and other similar

manufacturing aids, title to which would not be obtained as special tooling under subparagraph (ii) above; and

    (iv) Drawings and technical data, to the extent the Contractor or subcontractors are required to deliver them to the Government by

other clauses of this contract.

  (3) Although title to property is in the Government under this clause, other applicable clauses of this contract; e.g., the

termination clauses, shall determine the handling and disposition of the property.

  (4) The Contractor may sell any scrap resulting from production under this contract without requesting the Contracting Officers

approval, but the proceeds shall be credited against the costs of performance.

  (5) To acquire for its own use or dispose of property to which title is vested in the Government under this clause, the Contractor

must obtain the Contracting Officers advance approval of the action and the terms. The Contractor shall

    (i) exclude the allocable costs of the property from the costs of contract performance, and

    (ii) repay to the Government any amount of unliquidated progress payments allocable to the property. Repayment may be by cash or

credit memorandum.

  (6) When the Contractor completes all of the obligations under this contract, including liquidation of all progress payments, title

shall vest in the Contractor for all property (or the proceeds thereof) not --

    (i) Delivered to, and accepted by, the Government under this contract; or

    (ii) Incorporated in supplies delivered to, and accepted by, the Government under this contract and to which title is vested in the

Government under this clause.

  (7) The terms of this contract concerning liability for Government-furnished property shall not apply to property to which the

Government acquired title solely under this clause.

(e) Risk of loss. Before delivery to and acceptance by the Government, the Contractor shall bear the risk of loss for property, the

title to which vests in the Government under this clause, except to the extent the Government expressly assumes the risk. The Contractor

shall repay the Government an amount equal to the unliquidated progress payments that are based on costs allocable to property that is

lost, stolen, damaged, or destroyed.

(f) Control of costs and property. The Contractor shall maintain an accounting system and controls adequate for the proper

administration of this clause.

(g) Reports, forms, and access to records.

  (1) The Contractor shall promptly furnish reports, certificates, financial statements, and other pertinent information (including

estimates to complete) reasonably requested by the Contracting Officer for the administration of this clause. Also, the Contractor shall

give the Government reasonable opportunity to examine and verify the Contractor's books, records, and accounts.
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  (2) The Contractor shall furnish estimates to complete that have been developed or updated within six months of the date of the

progress payment request. The estimates to complete shall represent the Contractor's best estimate of total costs to complete all

remaining contract work required under the contract. The estimates shall include sufficient detail to permit Government verification.

  (3) Each Contractor request for progress payment shall:

    (i) Be submitted on Standard Form 1443, Contractor's Request for Progress Payment, or the electronic equivalent as required by

agency regulations, in accordance with the form instructions and the contract terms; and

    (ii) Include any additional supporting documentation requested by the Contracting Officer.

(h) Special terms regarding default. If this contract is terminated under the Default clause,

    (i) the Contractor shall, on demand, repay to the Government the amount of unliquidated progress payments and

    (ii) title shall vest in the Contractor, on full liquidation of progress payments, for all property for which the Government elects

not to require delivery under the Default clause. The Government shall be liable for no payment except as provided by the Default

clause.

(i) Reservations of rights.

  (1) No payment or vesting of title under this clause shall --

    (i) Excuse the Contractor from performance of obligations under this contract; or

    (ii) Constitute a waiver of any of the rights or remedies of the parties under the contract.

  (2) The Governments rights and remedies under this clause --

    (i) Shall not be exclusive but rather shall be in addition to any other rights and remedies provided by law or this contract; and

    (ii) Shall not be affected by delayed, partial, or omitted exercise of any right, remedy, power, or privilege, nor shall such

exercise or any single exercise preclude or impair any further exercise under this clause or the exercise of any other right, power, or

privilege of the Government.

(j) Financing payments to subcontractors. The financing payments to subcontractors mentioned in paragraphs (a)(1) and (a)(2) of this

clause shall be all financing payments to subcontractors or divisions, if the following conditions are met:

  (1) The amounts included are limited to --

    (i) The unliquidated remainder of financing payments made; plus

    (ii) Any unpaid subcontractor requests for financing payments.

  (2) The subcontract or interdivisional order is expected to involve a minimum of approximately 6 months between the beginning of work

and the first delivery, or, if the subcontractor is a small business concern, 4 months.

  (3) If the financing payments are in the form or progress payments, the terms of the subcontract or interdivisional order concerning

progress payments --

    (i) Are substantially similar to the terms of the clause for any subcontractor that is a large business concern, or that clause with

its Alternate I for any subcontractor that is a small business concern;

    (ii) Are at least as favorable to the Government as the terms of this clause;

    (iii) Are not more favorable to the subcontractor or division than the terms of this clause are to the Contractor;

    (iv) Are in conformance with the requirements of FAR 32.504(e); and

    (v) Subordinate all subcontractor rights concerning property to which the Government has title under the subcontract to the

Governments right to require delivery of the property to the Government if --

      (A) The Contractor defaults; or

      (B) The subcontractor becomes bankrupt or insolvent.
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  (4) If the financing payments are in the form of performance-based payments, the terms of the subcontract or interdivisional order

concerning payments--

    (i) Are substantially similar to the Performance-Based Payments clause at FAR 52.232-32 and meet the criteria for, and definition

of, performance-based payments in FAR Part 32;

    (ii) Are in conformance with the requirements of FAR 32.504(f); and

    (iii) Subordinate all subcontractor rights concerning property to which the Government has title under the subcontract to the

Governments right to require delivery of the property to the Government if--

      (A) The Contractor defaults; or

      (B) The subcontractor becomes bankrupt or insolvent.

  (5) If the financing payments are in the form of commercial item financing payments, the terms of the subcontract or interdivisional

order concerning payments

    (i) Are constructed in accordance with FAR 32.206(c) and included in a subcontract for a commercial item purchase that meets the

definition and standards for acquisition of commercial items in FAR Part 2 and 12;

    (ii) Are in conformance with the requirements of FAR 32.504(g); and

    (iii) Subordinate all subcontractor rights concerning property to which the Government has title under the subcontract to the

Governments right to require delivery of the property to the Government if--

      (A) The Contractor defaults; or

      (B) The subcontractor becomes bankrupt or insolvent.

  (6) If financing is in the form of progress payments, the progress payment rate in the subcontract is the customary rate used by the

contracting agency, depending on whether the subcontractor is or is not a small business concern.

  (7) Concerning any proceeds received by the Government for property to which title has vested in the Government under the subcontract

terms, the parties agree that the proceeds shall be applied to reducing any unliquidated financing payments by the Government to the

Contractor under this contract.

  (8) If no unliquidated financing payments to the Contractor remain, but there are unliquidated financing payments that the Contractor

has made to any subcontractor, the Contractor shall be subrogated to all the rights the Government obtained through the terms required

by this clause to be in any subcontract, as if all such rights had been assigned and transferred to the Contractor.

  (9) To facilitate small business participation in subcontracting under this contract, the Contractor shall provide financing payments

to small business concerns, in conformity with the standards for customary contract financing payments stated in Subpart 32.113. The

Contractor shall not consider the need for such financing payments as a handicap or adverse factor in the award of subcontracts.

(k) Limitations on undefinitized contract actions. Notwithstanding any other progress payment provisions in this contract, progress

payments may not exceed 80 percent of costs incurred on work accomplished under undefinitized contract actions. A contract action is any

action resulting in a contract, as defined in Subpart 2.1, including contract modifications for additional supplies or services, but not

including contract modifications that are within the scope and under the terms of the contract, such as contract modifications issued

pursuant to the Changes clause, or funding and other administrative changes. This limitation shall apply to the costs incurred, as

computed in accordance with paragraph (a) of this clause, and shall remain in effect until the contract action is definitized. Costs

incurred which are subject to this limitation shall be segregated on Contractor progress payment requests and invoices from those costs

eligible for higher progress payment rates. For purposes of progress payment liquidation, as described in paragraph (b) of this clause,

progress payments for undefinitized contract actions shall be liquidated at 80 percent of the amount invoiced for work performed under

the undefinitized contract action as long as the contract action remains undefinitized. The amount of unliquidated progress payments for

undefinitized contract actions shall not exceed 80 percent of the maximum liability of the Government under the undefinitized contract

action or such lower limit specified elsewhere in the contract. Separate limits may be specified for separate actions.

(l) Due date. The designated payment office will make progress payments on the 30th day after the designated billing office receives a

proper progress payment request. In the event that the Government requires an audit or other review of a specific progress payment

request to ensure compliance with the terms and conditions of the contract, the designated payment office is not compelled to make a

payment by the specified due date. Progress payments are considered contract financing and are not subject to the interest penalty

provisions of the Prompt Payment Act.

(m) Progress payments under indefinitedelivery contracts. The Contractor shall account for and submit progress payment requests under
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individual orders as if the order constituted a separate contract, unless otherwise specified in this contract.

(End of Clause)

  I-158         52.244-2         SUBCONTRACTS                                                              OCT/2010

(a) Definitions. As used in this clause

  Approved purchasing system means a Contractors purchasing system that has been reviewed and approved in accordance with Part 44 of the

Federal Acquisition Regulation (FAR)

  Consent to subcontract means the Contracting Officers written consent for the Contractor to enter into a particular subcontract.

  Subcontract means any contract, as defined in FAR Subpart 2.1, entered into by a subcontractor to furnish supplies or services for

performance of the prime contract or a subcontract. It includes, but is not limited to, purchase orders, and changes and modifications

to purchase orders.

(b) When this clause is included in a fixed-price type contract, consent to subcontract is required only on unpriced contract actions

(including unpriced modifications or unpriced delivery orders), and only if required in accordance with paragraph (c) or (d) or this

clause.

(c) If the contractor does not have an approved purchasing system, consent to subcontract is required for any subcontract that--

  (1) Is of the cost-reimbursement, time-and-materials, or labor-hour type; or

  (2) Is fixed-price and exceeds

    (i) For a contract awarded by the Department of Defense, the Coast Guard, or the national Aeronautics and Space Administration, the

greater of the simplified acquisition threshold or 5 percent of the total estimated cost of the contract; or

    (ii) For contracts awarded by a civilian agency other that the Coast Guard and the National Aeronautics and Space Administration,

either the simplified acquisition threshold or 5 percent of the total estimated cost of the contract.

(d) If the Contractor has an approved purchasing system, the Contractor nevertheless shall obtain the Contracting Officers written

consent before placing the following subcontracts:  NA

(e)(1) The Contractor shall notify the Contracting Officer reasonably in advance of placing any subcontract or modification thereof for

which consent is required under paragraph (b), (c), or (d) of this clause, including the following information:

    (i) A description of the supplies or services to be subcontracted.

    (ii) Identification of the type of subcontract to be used.

    (iii) Identification of the proposed subcontractor.

    (iv) The proposed subcontract price.

    (v) The subcontractors current, complete, and accurate certified cost or pricing data and Certificate of Current Cost or Pricing

Data, if required by other contract provisions.

    (vi) The subcontractors Disclosure Statement or Certificate relating to Cost Accounting Standards when such data are required by

other provisions of this contract.

    (vii) A negotiation memorandum reflecting --

      (A) The principal elements of the subcontract price negotiations;

      (B) The most significant considerations controlling establishment of initial or revised prices;

      (C) The reason certified cost or pricing data were or were not required;

      (D) The extent, if any, to which the Contractor did not rely on the subcontractors certified cost or pricing data in determining

the price objective and in negotiating the final price;
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      (E) The extent to which it was recognized in the negotiation that the subcontractors certified cost or pricing data were not

accurate, complete, or current; the action taken by the Contractor and the subcontractor; and the effect of any such defective data on

the total price negotiated;

      (F) The reasons for any significant difference between the Contractors price objective and the price negotiated; and

      (G) A complete explanation of the incentive fee or profit plan when incentives are used. The explanation shall identify each

critical performance element, management decisions used to quantify each incentive element, reasons for the incentives, and a summary of

all trade-off possibilities considered.

  (2) The Contractor is not required to notify the Contracting Officer in advance of entering into any subcontract for which consent is

not required under paragraph (c), (d), or (e) or this clause.

(f) Unless the consent or approval specifically provides otherwise, neither consent by the Contracting Officer to any subcontract nor

approval of the Contractors purchasing system shall constitute a determination --

  (1) Of the acceptability of any subcontract terms or conditions;

  (2) Of the allowability of any cost under this contract; or

  (3) To relieve the Contractor of any responsibility for performing this contract.

(g) No subcontract or modification thereof placed under this contract shall provide for payment on a cost-plus-a-percentage-of-cost

basis, and any fee payable under cost-reimbursement type subcontracts shall not exceed the fee limitations in FAR 15.404-4(c)(4)(i).

(h) The Contractor shall give the Contracting Officer immediate written notice of any action or suit filed and prompt notice of any

claim made against the Contractor by any subcontractor or vendor that, in the opinion of the Contractor, may result in litigation

related in any way to this contract, with respect to which the Contractor may be entitled to reimbursement from the Government.

(i) The Government reserves the right to review the Contractors purchasing system as set forth in FAR Subpart 44.3.i

(j) Paragraphs (c) and (e) of this clause do not apply to the following subcontracts, which were evaluated during negotiations:  NA

  I-159         52.247-1         COMMERCIAL BILL OF LADING NOTATIONS                                       FEB/2006

When the Contracting Officer authorizes supplies to be shipped on a commercial bill of lading and the Contractor will be reimbursed

these transportation costs as direct allowable costs, the Contractor shall ensure before shipment is made that the commercial shipping

documents are annotated with either of the following notations, as appropriate:

(a) If the Government is shown as the consignor or the consignee, the annotation shall be:

Transportation is for the Department of Defense and the actual total transportation charges paid to the carrier(s) by the consignor or

consignee are assignable to, and shall be reimbursed by, the Government.

(b) If the Government is not shown as the consignor or the consignee, the annotation shall be:

Transportation is for the Department of Defense and the actual total transportation charges paid to the carrier(s) by the consignor or

consignee shall be reimbursed by the Government, pursuant to cost-reimbursement contract No. W56HZV-12-C-0127. This may be confirmed by

contacting DCMA MANASSAS, 10500 BATTLEVIEW PKWY, SUITE 200, MANASSAS VA 20109-2342

(End of Clause)

  I-160         KSCR1-11  (C3)   GOVERNMENT FURNISHED CONTRACTOR SUPPORT                                   NOV/2010

The following is a summary of the type of support the Government will provide the contractor, on an as-available basis.  In the event of

any discrepancy between this summary and the description of services in the Statement of Work, this clause will take precedence.

U.S. Citizens Accompanying the Force

355 388

W56HZV-12-C-0127
REPRINT

MANTECH ADVANCED SYSTEMS INTERNATIONAL, INC.



CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

_x__ APO/FPO/MPO/Postal Services _x__ DFACs(Access Only  Contractors Must Pay For Meals)

__ Authorized Weapon _x__ MILAIR

_x MWR _x__Transportation

_x__ Resuscitative Care _x__ Mil Issue Equip

_x__ Controlled Access Card (CAC)/ID Card _x__ Military Banking (Finance/Eagle Cash)

_x__ Commissary ___  Military Clothing

___ Dependents Authorized _x__ Military Exchange

_x__ Telephone Service _x__ Keys to GFE

_x__ Utilities _x__ Technical Training

___ None ___ All

 x  Laundry Services___

Third-Country National (TCN) Employees

_X_ APO/FPO/MPO/Postal Services _X__ DFACs(Access Only  Contractors Must Pay For Meals)

___ Authorized Weapon _X__ MILAIR

_X_ MWR _X__ Transportation

_X_ Resuscitative Care _X__ Mil Issue Equip

_X_ Controlled Access Card (CAC)/ID Card _X__ Military Banking (Finance/Eagle Cash)

_X_ Commissary ___  Military Clothing

___ Dependents Authorized _X__ Military Exchange

___ None ___ All

Local National (LN) Employees

_X_ APO/FPO/MPO/Postal Services _X__ DFACs(Access Only  Contractors Must Pay For Meals)

___ Authorized Weapon _X__ MILAIR

_X_ MWR _X__ Transportation

_X_ Resuscitative Care _X__ Mil Issue Equip

_X_ Controlled Access Card (CAC)/ID Card _X__ Military Banking (Finance/Eagle Cash)

_X_ Commissary ___  Military Clothing

___ Dependents Authorized _X__ Military Exchange

___ None ___ All

NOTES:  Government Furnished Contractor Support, Continued.

(1)  Billeting.  As a general rule, billeting is not available for contractors in Kuwait.  On an exception basis, contractors may be

permitted Government Billeting if a critical need by the Government exists and approval is granted by the Base Commander as recommended

by the Base Mayor's Cell.

(2)  Fuel.  There are no government provided fuel services in Kuwait.  Contractors must obtain these services from the local community.

(3)  Dining facilities (DFAC's) are available and authorized for contractor use. Contractor employees choosing to consume their meals at

the DFACs shall be required to pay the established meal rates for all meals consumed.

(4)  Medical Services:  The USG will furnish emergency medical and rescue services in the case of life threatening injury to Contractor

personnel IAW the terms and conditions of the contract.

(5)  Contractor use of Army Post Office (APO):  In accordance with DoD Postal Manual 4526.6-M, contractors providing goods and services

in support of DoD activities may be authorized use of the Military Postal Service. The Contractor is authorized the use of postal

services provided by the APO within the ASG-KU AOR for contract-related activities only. This authority extends to the Contractor's U.S.

citizen employees and sponsored family members for personal mail usage. Postal support is limited to the country of Kuwait. This

authority flows down to subcontractors that are U.S.-owned and controlled companies and support the same mission as the prime

contractor.

(6)  Trash Removal:  The contractor shall obey all Kuwait and U.S. laws regarding secondary containment, environmental training, and

proper disposal of HAZMAT, debris, or refuse from the installation.  The contractor shall dump waste in a Kuwait Government approved

site and comply with Kuwait environmental laws.

(End of Clause)
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  I-161         252.225-7027     RESTRICTION ON CONTINGENT FEES FOR FOREIGN MILITARY SALES                 APR/2003

(a) Except as provided in paragraph (b) of this clause, contingent fees, as defined in the Covenant Against Contingent Fees clause of

this contract, are generally an allowable cost, provided the fees are paid to

  (1) A bona fide employee of the Contractor; or

  (2) A bona fide established commercial or selling agency maintained by the Contractor for the purpose of securing business.

(b) For foreign military sales, unless the contingent fees have been identified and payment approved in writing by the foreign customer

before contract award, the following contingent fees are unallowable under this contract:

  (1) For sales to the Government(s) of "N/A", contingent fees in any amount.

  (2) For sales to Governments not listed in paragraph (b)(1) of this clause, contingent fees exceeding $50,000 per foreign military

sale case.

(End of clause)

  I-162         252.225-7040     CONTRACTOR PERSONNEL AUTHORIZED TO ACCOMPANY U.S. ARMED FORCES            JUN/2011

                                 DEPLOYED OUTSIDE THE UNITED STATES

(a) Definitions. As used in this clause

"Combatant Commander" means the commander of a unified or specified combatant command established in accordance with 10 U.S.C. 161.

"Designated operational area" means a geographic area designated by the combatant commander or subordinate joint force commander for the

conduct or support of specified military operations.

"Law of war" means that part of international law that regulates the conduct of armed hostilities. The law of war encompasses all

international law for the conduct of hostilities binding on the United States or its individual citizens, including treaties and

international agreements to which the United States is a party, and applicable customary international law.

"Subordinate joint force commander" means a sub-unified commander or joint task force commander.

(b) General.

  (1) This clause applies when Contractor personnel are authorized to accompany U.S. Armed Forces deployed outside the United States in

    (i) Contingency operations;

    (ii) Humanitarian or peacekeeping operations; or

    (iii) Other military operations or military exercises, when designated by the Combatant Commander.

  (2) Contract performance in support of U.S. Armed Forces deployed outside the United States may require work in dangerous or austere

conditions. Except as otherwise provided in the contract, the Contractor accepts the risks associated with required contract performance

in such operations.

  (3) Contractor personnel are civilians accompanying the U.S. Armed Forces.

    (i) Except as provided in paragraph (b)(3)(ii) of this clause, Contractor personnel are only authorized to use deadly force in self-

defense.

    (ii) Contractor personnel performing security functions are also authorized to use deadly force when such force reasonably appears

necessary to execute their security mission to protect assets/persons, consistent with the terms and conditions contained in their

contract or with their job description and terms of employment.

    (iii) Unless immune from host nation jurisdiction by virtue of an international agreement or international law, inappropriate use of

force by contractor personnel authorized to accompany the U.S. Armed Forces can subject such personnel to United States or host nation

prosecution and civil liability (see paragraphs (d) and (j)(3) of this clause).

  (4) Service performed by Contractor personnel subject to this clause is not active duty or service under 38 U.S.C. 106 note.
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(c) Support.

  (1)(i) The Combatant Commander will develop a security plan for protection of Contractor personnel in locations where there is not

sufficient or legitimate civil authority, when the Combatant Commander decides it is in the interests of the Government to provide

security because

      (A) The Contractor cannot obtain effective security services;

      (B) Effective security services are unavailable at a reasonable cost; or

      (C) Threat conditions necessitate security through military means.

    (ii) The Contracting Officer shall include in the contract the level of protection to be provided to Contractor personnel.

    (iii) In appropriate cases, the Combatant Commander may provide security through military means, commensurate with the level of

security provided DoD civilians.

  (2)(i) Generally, all Contractor personnel authorized to accompany the U.S. Armed Forces in the designated operational area are

authorized to receive resuscitative care, stabilization, hospitalization at level III military treatment facilities, and assistance with

patient movement in emergencies where loss of life, limb, or eyesight could occur. Hospitalization will be limited to stabilization and

short-term medical treatment with an emphasis on return to duty or placement in the patient movement system.

    (ii) When the Government provides medical treatment or transportation of Contractor personnel to a selected civilian facility, the

Contractor shall ensure that the Government is reimbursed for any costs associated with such treatment or transportation.

    (iii) Medical or dental care beyond this standard is not authorized unless specified elsewhere in this contract.

  (3) Unless specified elsewhere in this contract, the Contractor is responsible for all other support required for its personnel

engaged in the designated operational area under this contract.

  (4) Contractor personnel must have a Synchronized Predeployment and Operational Tracker (SPOT)-generated letter of authorization

signed by the Contracting Officer in order to process through a deployment center or to travel to, from, or within the designated

operational area. The letter of authorization also will identify any additional authorizations, privileges, or Government support that

Contractor personnel are entitled to under this contract.

(d) Compliance with laws and regulations.

  (1) The Contractor shall comply with, and shall ensure that its personnel authorized to accompany U.S. Armed Forces deployed outside

the United States as specified in paragraph (b)(1) of this clause are familiar with and comply with, all applicable

    (i) United States, host country, and third country national laws;

    (ii) Provisions of the law of war, as well as any other applicable treaties and international agreements;

    (iii) United States regulations, directives, instructions, policies, and procedures; and

    (iv) Orders, directives, and instructions issued by the Combatant Commander, including those relating to force protection, security,

health, safety, or relations and interaction with local nationals.

  (2) The Contractor shall institute and implement an effective program to prevent violations of the law of war by its employees and

subcontractors, including law of war training in accordance with paragraph (e)(1)(vii) of this clause.

  (3) The Contractor shall ensure that contractor employees accompanying U.S. Armed Forces are aware--

    (i) Of the DoD definition of "sexual assault" in DoDD 6495.01, Sexual Assault Prevention and Response Program;

    (ii) That many of the offenses addressed by the definition are covered under the Uniform Code of Military Justice (see paragraph

(e)(2)(iv) of this clause); and

    (iii) That the offenses not covered by the Uniform Code of Military Justice may nevertheless have consequences to the contractor

employees (see paragraph (h)(1) of this clause).

(e) Pre-deployment requirements.
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  (1) The Contractor shall ensure that the following requirements are met prior to deploying personnel authorized to accompany U.S.

Armed Forces. Specific requirements for each category may be specified in the statement of work or elsewhere in the contract.

    (i) All required security and background checks are complete and acceptable.

    (ii) All deploying personnel meet the minimum medical screening requirements and have received all required immunizations as

specified in the contract. The Government will provide, at no cost to the Contractor, any theater-specific immunizations and/or

medications not available to the general public.

    (iii) Deploying personnel have all necessary passports, visas, and other documents required to enter and exit a designated

operational area and have a Geneva Conventions identification card, or other appropriate DoD identity credential, from the deployment

center. Any Common Access Card issued to deploying personnel shall contain the access permissions allowed by the letter of authorization

issued in accordance with paragraph (c)(4) of this clause.

    (iv) Special area, country, and theater clearance is obtained for personnel. Clearance requirements are in DoD Directive 4500.54,

Official Temporary Duty Abroad, and DoD 4500.54-G, DoD Foreign Clearance Guide. Contractor personnel are considered non-DoD personnel

traveling under DoD sponsorship.

    (v) All personnel have received personal security training. At a minimum, the training shall

      (A) Cover safety and security issues facing employees overseas;

      (B) Identify safety and security contingency planning activities; and

      (C) Identify ways to utilize safety and security personnel and other resources appropriately.

    (vi) All personnel have received isolated personnel training, if specified in the contract, in accordance with DoD Instruction

1300.23, Isolated Personnel Training for DoD Civilian and Contractors.

    (vii) Personnel have received law of war training as follows:

      (A) Basic training is required for all Contractor personnel authorized to accompany U.S. Armed Forces deployed outside the United

States. The basic training will be provided through

        (1) A military-run training center; or

        (2) A web-based source, if specified in the contract or approved by the Contracting Officer.

      (B) Advanced training, commensurate with their duties and responsibilities, may be required for some Contractor personnel as

specified in the contract.

  (2) The Contractor shall notify all personnel who are not a host country national, or who are not ordinarily resident in the host

country, that

    (i) Such employees, and dependents residing with such employees, who engage in conduct outside the United States that would

constitute an offense punishable by imprisonment for more than one year if the conduct had been engaged in within the special maritime

and territorial jurisdiction of the United States, may potentially be subject to the criminal jurisdiction of the United States in

accordance with the Military Extraterritorial Jurisdiction Act of 2000 (18 U.S.C. 3621, et seq.);

    (ii) Pursuant to the War Crimes Act (18 U.S.C. 2441), Federal criminal jurisdiction also extends to conduct that is determined to

constitute a war crime when committed by a civilian national of the United States;

    (iii) Other laws may provide for prosecution of U.S. nationals who commit offenses on the premises of U.S. diplomatic, consular,

military or other U.S. Government missions outside the United States (18 U.S.C. 7(9)); and

    (iv) In time of declared war or a contingency operation, Contractor personnel authorized to accompany U.S. Armed Forces in the field

are subject to the jurisdiction of the Uniform Code of Military Justice under 10 U.S.C. 802(a)(10).

(f) Processing and departure points. Deployed Contractor personnel shall

  (1) Process through the deployment center designated in the contract, or as otherwise directed by the Contracting Officer, prior to

deploying. The deployment center will conduct deployment processing to ensure visibility and accountability of Contractor personnel and

to ensure that all deployment requirements are met, including the requirements specified in paragraph (e)(1) of this clause;

  (2) Use the point of departure and transportation mode directed by the Contracting Officer; and
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  (3) Process through a Joint Reception Center (JRC) upon arrival at the deployed location. The JRC will validate personnel

accountability, ensure that specific designated operational area entrance requirements are met, and brief Contractor personnel on

theater-specific policies and procedures.

(g) Personnel data.

  (1) The Contractor shall enter before deployment and maintain data for all Contractor personnel that are authorized to accompany U.S.

Armed Forces deployed outside the United States as specified in paragraph (b)(1) of this clause. The Contractor shall use the

Synchronized Predeployment and Operational Tracker (SPOT) web-based system, at http://www.dod.mil/bta/products/spot.html, to enter and

maintain the data.

  (2) The Contractor shall ensure that all employees in the database have a current DD Form 93, Record of Emergency Data Card, on file

with both the Contractor and the designated Government official. The Contracting Officer will inform the Contractor of the Government

official designated to receive this data card.

(h) Contractor personnel.

  (1) The Contracting Officer may direct the Contractor, at its own expense, to remove and replace any Contractor personnel who

jeopardize or interfere with mission accomplishment or who fail to comply with or violate applicable requirements of this contract. Such

action may be taken at the Governments discretion without prejudice to its rights under any other provision of this contract, including

the Termination for Default clause.

  (2) The Contractor shall have a plan on file showing how the Contractor would replace employees who are unavailable for deployment or

who need to be replaced during deployment. The Contractor shall keep this plan current and shall provide a copy to the Contracting

Officer upon request. The plan shall

    (i) Identify all personnel who are subject to military mobilization;

    (ii) Detail how the position would be filled if the individual were mobilized; and

    (iii) Identify all personnel who occupy a position that the Contracting Officer has designated as mission essential.

  (3) Contractor personnel shall report to the Combatant Commander or a designee, or through other channels such as the military police,

a judge advocate, or an inspector general, any suspected or alleged conduct for which there is credible information that such conduct

(i) Constitutes violation of the law of war; or

(ii) Occurred during any other military operations and would constitute a violation of the law of war if it occurred during an armed

conflict.

(i) Military clothing and protective equipment.

  (1) Contractor personnel are prohibited from wearing military clothing unless specifically authorized in writing by the Combatant

Commander. If authorized to wear military clothing, Contractor personnel must

    (i) Wear distinctive patches, arm bands, nametags, or headgear, in order to be distinguishable from military personnel, consistent

with force protection measures; and

    (ii) Carry the written authorization with them at all times.

  (2) Contractor personnel may wear military-unique organizational clothing and individual equipment (OCIE) required for safety and

security, such as ballistic, nuclear, biological, or chemical protective equipment.

  (3) The deployment center, or the Combatant Commander, shall issue OCIE and shall provide training, if necessary, to ensure the safety

and security of Contractor personnel.

  (4) The Contractor shall ensure that all issued OCIE is returned to the point of issue, unless otherwise directed by the Contracting

Officer.

(j) Weapons.

  (1) If the Contractor requests that its personnel performing in the designated operational area be authorized to carry weapons, the

request shall be made through the Contracting Officer to the Combatant Commander, in accordance with DoD Instruction 3020.41, paragraph
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6.3.4.1 or, if the contract is for security services, paragraph 6.3.5.3. The Combatant Commander will determine whether to authorize in-

theater Contractor personnel to carry weapons and what weapons and ammunition will be allowed.

  (2) If the Contracting Officer, subject to the approval of the Combatant Commander, authorizes the carrying of weapons

    (i) The Contracting Officer may authorize the Contractor to issue Contractor-owned weapons and ammunition to specified employees; or

    (ii) The -1- may issue Government-furnished weapons and ammunition to the Contractor for issuance to specified Contractor employees.

  (3) The Contractor shall ensure that its personnel who are authorized to carry weapons

    (i) Are adequately trained to carry and use them

      (A) Safely;

      (B) With full understanding of, and adherence to, the rules of the use of force issued by the Combatant Commander; and

      (C) In compliance with applicable agency policies, agreements, rules, regulations, and other applicable law;

    (ii) Are not barred from possession of a firearm by 18 U.S.C. 922; and

    (iii) Adhere to all guidance and orders issued by the Combatant Commander regarding possession, use, safety, and accountability of

weapons and ammunition.

  (4) Whether or not weapons are Government-furnished, all liability for the use of any weapon by Contractor personnel rests solely with

the Contractor and the Contractor employee using such weapon.

  (5) Upon redeployment or revocation by the Combatant Commander of the Contractors authorization to issue firearms, the Contractor

shall ensure that all Government-issued weapons and unexpended ammunition are returned as directed by the Contracting Officer.

(k) Vehicle or equipment licenses. Contractor personnel shall possess the required licenses to operate all vehicles or equipment

necessary to perform the contract in the designated operational area.

  (l) Purchase of scarce goods and services. If the Combatant Commander has established an organization for the designated operational

area whose function is to determine that certain items are scarce goods or services, the Contractor shall coordinate with that

organization local purchases of goods and services designated as scarce, in accordance with instructions provided by the Contracting

Officer.

(m) Evacuation.

  (1) If the Combatant Commander orders a mandatory evacuation of some or all personnel, the Government will provide assistance, to the

extent available, to United States and third country national Contractor personnel.

  (2) In the event of a non-mandatory evacuation order, unless authorized in writing by the Contracting Officer, the Contractor shall

maintain personnel on location sufficient to meet obligations under this contract.

(n) Next of kin notification and personnel recovery.

  (1) The Contractor shall be responsible for notification of the employee-designated next of kin in the event an employee dies,

requires evacuation due to an injury, or is isolated, missing, detained, captured, or abducted.

  (2) In the case of isolated, missing, detained, captured, or abducted Contractor personnel, the Government will assist in personnel

recovery actions in accordance with DoD Directive DoD Directive 3002.01E, Personnel Recovery in the Department of Defense.

(o) Mortuary affairs. Mortuary affairs for Contractor personnel who die while accompanying the U.S. Armed Forces will be handled in

accordance with DoD Directive 1300.22, Mortuary Affairs Policy.

(p) Changes. In addition to the changes otherwise authorized by the Changes clause of this contract, the Contracting Officer may, at any

time, by written order identified as a change order, make changes in the place of performance or Government-furnished facilities,

equipment, material, services, or site. Any change order issued in accordance with this paragraph (p) shall be subject to the provisions

of the Changes clause of this contract.

(q) Subcontracts. The Contractor shall incorporate the substance of this clause, including this paragraph (q), in all subcontracts when

subcontractor personnel are authorized to accompany U.S. Armed Forces deployed outside the United States in
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  (1) Contingency operations;

  (2) Humanitarian or peacekeeping operations; or

  (3) Other military operations or military exercises, when designated by the Combatant Commander.

(End of clause)

  I-163         252.225-7043     ANTITERRORISM/FORCE PROTECTION POLICY FOR DEFENSE CONTRACTORS OUTSIDE     MAR/2006

                                 THE UNITED STATES

(a) Definition. United States, as used in this clause, means, the 50 States, the District of Columbia, and outlying areas.

(b) Except as provided in paragraph (c) of this clause, the Contractor and its subcontractors, if performing or traveling outside the

United States under this contract, shall

  (1) Affiliate with the Overseas Security Advisory Council, if the Contractor or subcontractor is a U.S. entity;

  (2) Ensure that Contractor and subcontractor personnel who are U.S. nationals and are in-country on a non-transitory basis, register

with the U.S. Embassy, and that Contractor and subcontractor personnel who are third country nationals comply with any security related

requirements of the Embassy of their nationality;

  (3) Provide, to Contractor and subcontractor personnel, antiterrorism/force protection awareness information commensurate with that

which the Department of Defense (DoD) provides to its military and civilian personnel and their families, to the extent such information

can be made available prior to travel outside the United States; and

  (4) Obtain and comply with the most current antiterrorism/force protection guidance for Contractor and subcontractor personnel.

(c) The requirements of this clause do not apply to any subcontractor that is:

  (1) A foreign government;

  (2) A representative of a foreign government; or

  (3) A foreign corporation wholly owned by a foreign government.

(d) Information and guidance pertaining to DoD antiterrorism/force protection can be obtained from: HQDA-AT; telephone, DSN 222-9832 or

commercial (703) 692-9832

(End of clause)

  I-164         252.225-7985     CONTRACTOR PERSONNEL PERFORMING IN SUPPORT OF OPERATION UNITED            DEC/2014

                (DEV 2015-       ASSISTANCE (OUA)IN THE UNITED STATES AFRICA COMMAND (USAFRICOM)

                O0003)           THEATER OF OPERATIONS  (DEVIATION 2015-O0003)

(a)  Synchronized Predeployment and Operational Tracker (SPOT).

  (1)  For United States citizen and third-country national Contractor personnel performing under this contract in support of OUA in the

USAFRICOM theater of operations, the Contractor shall--

    (i)  Comply with the SPOT registration requirements at paragraph (a)(2) of this clause;

    (ii) Use the SPOT web-based system to enter and maintain accurate, up-to-date information on individual Contractor personnel

throughout employment in support of OUA in the USAFRICOM theater of operations area; and

    (iii) Annotate changes to status of individual Contractor personnel relating to their in-theater arrival date, duty location, and

medical quarantine status, to include closing out the employment with their proper status (e.g., mission complete, killed, wounded),

within the SPOT web-based system in accordance with the processes and timelines established in the SPOT business rules at

http://www.acq.osd.mil/log/PS/spot.html.
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  (2)  SPOT registration requirements.

    (i)  SPOT registration requires one of the following login methods:

      (A)  A Common Access Card (CAC) or a SPOT-approved digital certificate.

      (B)  A Government-sponsored SPOT user ID and password.  This type of log-in method is only allowed for those individuals who are

not authorized to obtain a CAC or an external digital certificate, and requires SPOT Program Management Office approval.

    (ii)  Contractor administrators shall register for a SPOT account at https://spot.dmdc.mil.

    (iii)  The SPOT Customer Support Team must validate user need.  This process may take two business days.  Contractor representatives

will be contacted to validate Contractor administrator account requests and determine the appropriate level of user access.

    (iv)  Upon approval, all users shall access SPOT at https://spot.dmdc.mil/.

    (v)  Refer SPOT application assistance questions to the Customer Support Team at--

      (A)  Phone: 703-578-5407, DSN 312-698-5407; or

      (B)  Email: dodhra.beau-alex.dmdc.mbx.spot-helpdesk@mail.mil.

    (vi)  Refer to the SPOT OSD Program Support website at http://www.acq.osd.mil/log/PS/spot.html for additional training resources and

documentation regarding registration for and use of SPOT.

(b)  Monthly report. The Contractor shall provide to the Contracting Officer, on a monthly basis, the aggregate count, by country, of

all local national, Contractor employees performing on service or construction contracts for 30-days or longer.

(c)  Contractor emergency medical care.  For United States citizen and third-country national Contractor personnel performing under this

contract in support of OUA in the USAFRICOM theater of operations--

  (1)  Contractor employees shall receive emergency care in military treatment facilities and emergency evacuation in order to save

life, limb, or eyesight. Contractor employees shall be stabilized, and then referred to their health care system as soon as the

emergency period ends. Inter-theater emergency evacuation requires patient movement approval;

  (2)  Contractor employees shall have a Letter of Authorization (LOA) and a valid government-issued photo ID and passport;

  (3)  Sick call or routine medical care will not be provided;

  (4)  Primary medical and/or dental care is not authorized; and

  (5)  Emergency medical care costs will be reimbursed in accordance with the terms of the DoD contract.

(d)  Medical evacuation of contractor personnel.

  (1)  For United States citizen and third-country national Contractor personnel performing under this contract, DoD will provide

    (i)  Aero-medical evacuation of Ebola Virus Disease (EVD) exposed but asymptomatic, EVD infected, and EVD symptomatic patients out

of the Ebola-affected nations when available and in accordance with the contract terms and conditions, in coordination with the United

States Transportation Command (USTRANSCOM) and/or commercial carriers as available, on a reimbursable basis via the most appropriate

means of conveyance; and

    (ii)  Aero-medical evacuation of non-Ebola-related and no-risk patients out of the Ebola-affected nations when able and in

accordance with the contract terms and conditions , in coordination with USTRANSCOM and/or commercial carriers as available, on a

reimbursable and case-by-case basis.

  (2)  For local national Contractor personnel performing under this contract in support of OUA in the USAFRICOM theater of operations--

    (i)  Non-healthcare provider employees who are deemed EVD-symptomatic and infected shall be referred to a local Ebola treatment unit

for treatment; and

    (ii)  Healthcare provider employees who are deemed EVD-symptomatic and infected shall be referred to the Monrovia Medical Unit for

treatment.

  (3)  Unless specified elsewhere in the contract, the Contractor is responsible for all other support required for its personnel
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performing in the designated operational area. Allowable costs are determined in accordance with FAR subpart 31.

(e)  Upon redeployment from an Ebola-affected nation, Contractor personnel performing under this contract shall comply with the

following--

  (1)  U.S. Federal, including Centers for Disease Control and Prevention, and State and local public health authority requirements for

return to, and activities in, the United States and its territories; and

  (2)  Other foreign nation requirements as stipulated for entry into those countries or territories.

(f)  Other government-furnished support.

  (1) Any contractor who is entitled to U.S. Government-furnished support must have a SPOT-generated LOA signed by the Contracting

Officer in order to travel to, from, or within the OUA Joint Operational Area (JOA).  The LOA also will identify any additional

authorizations, privileges, or U.S. Government support to which contractor personnel are entitled under this contract.

  (2)  In accordance with DFARS Subpart 225.7402, the Government will provide Contractor personnel the services checked below:

    (i)  For United States citizens:

        _X_ APO/FPO Postal Service

        _X_ Billeting

        _X_ CAC

        _X_ Contractors Authorized to Accompany Forces (CAAF)

        _X_ Government Dining Facilities (DFAC)

        _X_ Excess Baggage

        _X_ Government Furnished Meals

        _X_ Local Access Badge

        _X_ Military Banking

        _X_ Military Exchange

        ___ Military Issued Clothing

        _X_ Military Issued Equipment

        _X_ Morale, Welfare, and Recreation (MWR) Facilities

        ___ Non-CAAF

        _X_ Transportation (land transportation within OUA area)

        ___ All of the above

        ___ None of the above

    (ii)  For third-country national employees:

        _X_ Billeting

        _X_ CAC

        _X_ CAAF

        _X_ DFAC

        _X_ Excess Baggage

        _X_ Government Furnished Meals

        _X_ Local Access Badge

        _X_ Military Banking

        ___ Military issued clothing

        _X_ Military Issued Equipment

        ___ Non-CAAF

        _X_ Transportation (land transportation within OUA area)

        ___ All of the above

        ___ None of the above

    (iii)  Local National (LN) employees:

        ___ CAC

        _X_ CAAF

        _X_ DFAC

        _X_ Government Furnished Meals

        _X_ Local Access Badge

        ___ Military Issued Clothing

        _X_ Military Issued Equipment

        ___ Non-CAAF
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        _X_ Transportation (land transportation within OUA area)

        ___ All of the above

        ___ None of the above

  (3)  In the event of any discrepancy between the checked above and the description of services in the Statement of Work, this clause

will take precedence.

  (4)  Due to urgency and timing of OUA JOA base life support throughout the country, standards will be lowered to an expeditionary

environment.  Expeditionary standards will be based on specific condition, and may include down grading from permanent housing (B-huts,

hardened buildings) to temporary tents or other facilities.

  (5)  Due to the urgency and timing of OUA JOA efforts, DFACs may not be fully operational.  Hot meals may decrease from three per day

to one or none per day.  Meals Ready to Eat (MREs) may be substituted for DFAC-provided meals; however, contractors will receive the

same meal standards as provided to military and DoD civilian personnel.

(g)  Subcontracts.  The Contractor shall incorporate the substance of this clause, including this paragraph (g)--

  (1)  In all subcontracts that require subcontractor personnel that are United States citizens or third-country nationals to perform

outside the United States in support of OUA in the USAFRICOM theater of operations; and

  (2)  In subcontracts, to the maximum extent practicable, that require only subcontractor personnel that are local nationals to perform

outside the United States in support of OUA in the USAFRICOM theater of operations.

(End of clause)

  I-165         252.237-7019     TRAINING FOR CONTRACTOR PERSONNEL INTERACTING WITH DETAINEES              SEP/2006

(a) Definitions. As used in this clause

  Combatant Commander means the commander of a unified or specified combatant command established in accordance with 10 U.S.C. 161.

  Detainee means a person in the custody or under the physical control of the Department of Defense on behalf of the United States

Government as a result of armed conflict or other military operation by United States armed forces.

  Personnel interacting with detainees means personnel who, in the course of their duties, are expected to interact with detainees.

(b) Training requirement. This clause implements Section 1092 of the National Defense Authorization Act for Fiscal Year 2005 (Pub. L.

108-375).

  (1) The Combatant Commander responsible for the area where a detention or interrogation facility is located will arrange for training

to be provided to contractor personnel interacting with detainees. The training will address the international obligations and laws of

the United States applicable to the detention of personnel, including the Geneva Conventions. The Combatant Commander will arrange for a

training receipt document to be provided to personnel who have completed the training.

  (2)(i) The Contractor shall arrange for its personnel interacting with detainees to

      (A) Receive the training specified in paragraph (b)(1) of this clause

        (1) Prior to interacting with detainees, or as soon as possible if, for compelling reasons, the Contracting Officer authorizes

interaction with detainees prior to receipt of such training; and

        (2) Annually thereafter; and

      (B) Provide a copy of the training receipt document specified in paragraph (b)(1) of this clause to the Contractor for retention.

    (ii) To make these arrangements, the following points of contact apply:

TBD

(3) The Contractor shall retain a copy of the training receipt document(s) provided in accordance with paragraphs (b)(1) and (2) of this

clause until the contract is closed, or 3 years after all work required by the contract has been completed and accepted by the

Government, whichever is sooner.
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(c) Subcontracts. The Contractor shall include the substance of this clause, including this paragraph (c), in all subcontracts that may

require subcontractor personnel to interact with detainees in the course of their duties.

(End of clause)

  I-166         52.209-9         UPDATES OF PUBLICLY AVAILABLE INFORMATION REGARDING RESPONSIBILITY        JAN/2011

                                 MATTERS  (JAN 2011)  --  ALTERNATE I  (JAN 2011)

(a)(1) The Contractor shall update the information in the Federal Awardee Performance and Integrity Information System (FAPIIS) on a

semi-annual basis, throughout the life of the contract, by posting the required information in the Central Contractor Registration

database at http://www.ccr.gov.

  (2) At the first semi-annual update on or after April 15, 2011, the Contractor shall post again any required information that the

Contractor posted prior to April 15, 2011.

(b)(1) The Contractor will receive notification when the Government posts new information to the Contractor's record.

  (2) The Contractor will have an opportunity to post comments regarding information that has been posted by the Government. The

comments will be retained as long as the associated information is retained, i.e., for a total period of 6 years. Contractor comments

will remain a part of the record unless the Contractor revises them.

  (3)(i) Public requests for system information posted prior to April 15, 2011, will be handled under Freedom of Information Act

procedures, including, where appropriate, procedures promulgated under E.O. 12600.

    (ii) As required by section 3010 of Public Law 111-212, all information posted in FAPIIS on or after April 15, 2011, except past

performance reviews, will be publicly available.

(End of clause)

  I-167         52.215-19        NOTIFICATION OF OWNERSHIP CHANGES                                         OCT/1997

(a) The Contractor shall make the following notifications in writing:

  (1) When the Contractor becomes aware that a change in its ownership has occurred, or is certain to occur, that could result in

changes in the valuation of its capitalized assets in the accounting records, the Contractor shall notify the Administrative Contracting

Officer (ACO) within 30 days.

  (2) The Contractor shall also notify the ACO within 30 days whenever changes to asset valuations or any other cost changes have

occurred or are certain to occur as a result of a change in ownership.

(b) The Contractor shall --

  (1) Maintain current, accurate, and complete inventory records of assets and their costs;

  (2) Provide the ACO or designated representative ready access to the records upon request;

  (3) Ensure that all individual and grouped assets, their capitalized values, accumulated depreciation or amortization, and remaining

useful lives are identified accurately before and after each of the Contractors ownership changes; and

  (4) Retain and continue to maintain depreciation and amortization schedules based on the asset records maintained before each

Contractor ownership change.

(c) The Contractor shall include the substance of this clause in all subcontracts under this contract that meet the applicability

requirement of FAR 15.408(k).

(End of Clause)
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  I-168         52.219-4         NOTICE OF PRICE EVALUATION PREFERENCE FOR HUBZONE SMALL BUSINESS          JAN/2011

                                 CONCERNS

(a) Definition.  See 13 CFR 125.6(e) for definitions of terms used in paragraph (d).

(b) Evaluation preference.

  (1) Offers will be evaluated by adding a factor of 10 percent to the price of all offers, except

    (i) Offers from HUBZone small business concerns that have not waived the evaluation preference; and

    (ii) Otherwise successful offers from small business concerns.

  (2) The factor of 10 percent shall be applied on a line item basis or to any group of items on which award may be made. Other

evaluation factors described in the solicitation shall be applied before application of the factor.

  (3) A concern that is both a HUBZone small business concern and a small disadvantaged business concern will receive the benefit of

both the HUBZone small business price evaluation preference and the small disadvantaged business price evaluation adjustment (see FAR

clause 52.219-23). Each applicable price evaluation preference or adjustment shall be calculated independently against an offerors base

offer. These individual preference amounts shall be added together to arrive at the total evaluated price for that offer.

  (4) When the two highest rated offerors are a HUBZone small business concern and a large business, and the evaluated offer of the

HUBZone small business concern is equal to the evaluated offer of the large business after considering the price evaluation preference,

award will be made to the HUBZone small business concern.

(c) Waiver of evaluation preference. A HUBZone small business concern may elect to waive the evaluation preference, in which case the

factor will be added to its offer for evaluation purposes. The agreements in paragraphs (d) and (e) of this clause do not apply if the

offeror has waived the evaluation preference.

  ___ Offer elects to waive the evaluation preference.

(d) Agreement. A HUBZone small business concern agrees that in the performance of the contract, in the case of a contract for

  (1) Services (except construction), at least 50 percent of the cost of personnel for contract performance will be spent for employees

of the concern or employees of other HUBZone small business concerns;

  (2) Supplies (other than procurement from a nonmanufacturer of such supplies), at least 50 percent of the cost of manufacturing,

excluding the cost of materials, will be performed by the concern or other HUBZone small business concerns;

  (3) General construction. (i) At least 15 percent of the cost of contract performance to be incurred for personnel will be spent on

the prime contractor's employees;

    (ii) At least 50 percent of the cost of the contract performance to be incurred for personnel will be spent on the prime

contractor's employees or on a combination of the prime contractor's employees and employees of HUBZone small business concern

subcontractors;

    (iii) No more than 50 percent of the cost of contract performance to be incurred for personnel will be subcontracted to concerns

that are not HUBZone small business concerns; or

  (4) Construction by special trade contractors. (i) At least 25 percent of the cost of contract performance to be incurred for

personnel will be spent on the prime contractor's employees;

    (ii) At least 50 percent of the cost of the contract performance to be incurred for personnel will be spent on the prime

contractor's employees or on a combination of the prime contractor's employees and employees of HUBZone small business concern

subcontractors;

    (iii) No more than 50 percent of the cost of contract performance to be incurred for personnel will be subcontracted to concerns

that are not HUBZone small business concerns.

(e) A HUBZone joint venture agrees that the aggregate of the HUBZone small business concerns to the joint venture, not each concern

separately, will perform the applicable percentage of work requirements.

(f)(1) When the total value of the contract exceeds $25,000, a HUBZone small business concern nonmanufacturer agrees to furnish in
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performing this contract only end items manufactured or produced by HUBZone small business concern manufacturers.

  (2) When the total value of the contract is equal to or less than $25,000, a HUBZone small business concern nonmanufacturer may

provide end items manufactured by other than a HUBZone small business concern manufacturer provided the end items are produced or

manufactured in the United States.

  (3) Paragraphs (f)(1) and (f)(2) of this section do not apply in connection with construction or service contracts.

(g) Notice. The HUBZone small business offeror acknowledges that a prospective HUBZone awardee must be a HUBZone small business concern

at the time of award of this contract. The HUBZone offeror shall provide the Contracting Officer a copy of the notice required by 13 CFR

126.501 if material changes occur before contract award that could affect its HUBZone eligibility. If the apparently successful HUBZone

offeror is not a HUBZone small business concern at the time of award of this contract, the Contracting Officer will proceed to award to

the next otherwise successful HUBZone small business concern or other offeror.

(End of clause)

  I-169         52.219-28        POST-AWARD SMALL BUSINESS PROGRAM REREPRESENTATION                        APR/2009

(a) Definitions. As used in this clause--

  "Long-term contract" means a contract of more than five years in duration, including options. However, the term does not include

contracts that exceed five years in duration because the period of performance has been extended for a cumulative period not to exceed

six months under the clause at 52.217-8, Option to Extend Services, or other appropriate authority.

  "Small business concern" means a concern, including its affiliates, that is independently owned and operated, not dominant in the

field of operation in which it is bidding on Government contracts, and qualified as a small business under the criteria in 13 CFR part

121 and the size standard in paragraph (c) of this clause. Such a concern is "not dominant in its field of operation" when it does not

exercise a controlling or major influence on a national basis in a kind of business activity in which a number of business concerns are

primarily engaged. In determining whether dominance exists, consideration shall be given to all appropriate factors, including volume of

business, number of employees, financial resources, competitive status or position, ownership or control of materials, processes,

patents, license agreements, facilities, sales territory, and nature of business activity.

(b) If the Contractor represented that it was a small business concern prior to award of this contract, the Contractor shall rerepresent

its size status according to paragraph (e) of this clause or, if applicable, paragraph (g) of this clause, upon the occurrence of any of

the following:

  (1) Within 30 days after execution of a novation agreement or within 30 days after modification of the contract to include this

clause, if the novation agreement was executed prior to inclusion of this clause in the contract.

  (2) Within 30 days after a merger or acquisition that does not require a novation or within 30 days after modification of the contract

to include this clause, if the merger or acquisition occurred prior to inclusion of this clause in the contract.

  (3) For long-term contracts

    (i) Within 60 to 120 days prior to the end of the fifth year of the contract; and

    (ii) Within 60 to 120 days prior to the date specified in the contract for exercising any option thereafter.

(c) The Contractor shall rerepresent its size status in accordance with the size standard in effect at the time of this rerepresentation

that corresponds to the North American Industry Classification System (NAICS) code assigned to this contract. The small business size

standard corresponding to this NAICS code can be found at http://www.sba.gov/services/contractingopportunities/sizestandardstopics/ .

(d) The small business size standard for a Contractor providing a product which it does not manufacture itself, for a contract other

than a construction or service contract, is 500 employees.

(e) Except as provided in paragraph (g) of this clause, the Contractor shall make the rerepresentation required by paragraph (b) of this

clause by validating or updating all its representations in the Online Representations and Certifications Application and its data in

the Central Contractor Registration, as necessary, to ensure that they reflect the Contractor's current status. The Contractor shall

notify the contracting office in writing within the timeframes specified in paragraph (b) of this clause that the data have been

validated or updated, and provide the date of the validation or update.

(f) If the Contractor represented that it was other than a small business concern prior to award of this contract, the Contractor may,
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but is not required to, take the actions required by paragraphs (e) or (g) of this clause.

(g) If the Contractor does not have representations and certifications in ORCA, or does not have a representation in ORCA for the NAICS

code applicable to this contract, the Contractor is required to complete the following rerepresentation and submit it to the contracting

office, along with the contract number and the date on which the rerepresentation was completed:

The Contractor represents that it [  ] is, [  ] is not a small business concern under NAICS Code ______________ assigned to contract

number ________________________. [Contractor to sign and date and insert authorized signer's name and title].

(End of clause)

  I-170         52.223-3         HAZARDOUS MATERIAL IDENTIFICATION AND MATERIAL SAFETY DATA                JAN/1997

(a) Hazardous material, as used in this clause, includes any material defined as hazardous under the latest version of Federal Standard

No. 313 (including revisions adopted during the term of the contract).

(b) The offeror must list any hazardous material, as defined in paragraph (a) of this clause, to be delivered under this contract. The

hazardous material shall be properly identified and include any applicable identification number, such as National Stock Number or

Special Item Number. This information shall also be included on the Material Safety Data Sheet submitted under this contract.

          Material                         Identification No.

  (If none, insert None)

_____________________________________________________________________________________

_____________________________________________________________________________________

_____________________________________________________________________________________

(c) This list must be updated during performance of the contract whenever the Contractor determines that any other material to be

delivered under this contract is hazardous.

(d) The apparently successful offeror agrees to submit, for each item as required prior to award, a Material Safety Data Sheet, meeting

the requirements of 29 CFR 1910.1200(g) and the latest version of Federal Standard No. 313, for all hazardous material identified in

paragraph (b) of this clause. Data shall be submitted in accordance with Federal Standard No. 313, whether or not the apparently

successful offeror is the actual manufacturer of these items. Failure to submit the Material Safety Data Sheet prior to award may result

in the apparently successful offeror being considered nonresponsible and ineligible for award.

(e) If, after award, there is a change in the composition of the item(s) or a revision to Federal Standard No. 313, which renders

incomplete or inaccurate the data submitted under paragraph (d) of this clause, the Contractor shall promptly notify the Contracting

Officer and resubmit the data.

(f) Neither the requirements of this clause nor any act or failure to act by the Government shall relieve the Contractor of any

responsibility or liability for the safety of Government, Contractor, or subcontractor personnel or property.

(g) Nothing contained in this clause shall relieve the Contractor from complying with applicable Federal, State, and local laws, codes,

ordinances, and regulations (including the obtaining of licenses and permits) in connection with hazardous material.

(h) The Government's rights in data furnished under this contract with respect to hazardous material are as follows:

  (1) To use, duplicate and disclose any data to which this clause is applicable. The purposes of this right are to --

    (i) Apprise personnel of the hazards to which they may be exposed in using, handling, packaging, transporting, or disposing of

hazardous materials;

    (ii) Obtain medical treatment for those affected by the material; and

    (iii) Have others use, duplicate, and disclose the data for the Government for these purposes.

  (2) To use, duplicate, and disclose data furnished under this clause, in accordance with subparagraph (h)(1) of this clause, in

precedence over any other clause of this contract providing for rights in data.

  (3) The Government is not precluded from using similar or identical data acquired from other sources.
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(End of Clause)

  I-171         52.223-11        OZONE-DEPLETING SUBSTANCES                                                MAY/2001

(a) Definition. Ozone-depleting substance, as used in this clause, means any substance the Environmental Protection Agency designates in

40 CFR Part 82 as--

  (1) Class I, including, but not limited to, chlorofluorocarbons, halons, carbon tetrachloride, and methyl chloroform; or

  (2) Class II , including, but not limited to hydrochlorofluorocarbons.

(b) The Contractor shall label products which contain or are manufactured with ozone-depleting substances in the manner and to the

extent required by 42 U.S.C. 7671j (b), (c), and (d) and 40 CFR Part 82, Subpart E, as follows:

Warning

Contains (or manufactured with, if applicable) *________________________________, a substance(s) which harm(s) public health and

environment by destroying ozone in the upper atmosphere.

* The Contractor shall insert the name of the substance(s).

(End of Clause)

  I-172         52.252-2         CLAUSES INCORPORATED BY REFERENCE                                         FEB/1998

This contract incorporates one or more clauses by reference, with the same force and effect as if they were given in full text. Upon

request, the Contracting Officer will make their full text available. Also, the full text of a clause may be accessed electronically at

this/these address:

    http://www.acq.osd.mil/dpap/dars/far.html  or  http://www.acq.osd.mil/dpap/dars/index.htm  or

http://farsite.hill.af.mil/VFAFARa.HTM

(End of Clause)

  I-173         52.252-6         AUTHORIZED DEVIATIONS IN CLAUSES                                          APR/1984

(a) The use in this solicitation or contract of any Federal Acquisition Regulation (48 CFR Chapter 1) clause with an authorized

deviation is indicated by the addition of "(DEVIATION)" after the date of the clause.

(b) The use in this solicitation or contract of any DoD Federal Acquisition Regulation Supplement (48 CFR Chapter 2) clause with an

authorized deviation is indicated by the addition of "(DEVIATION)" after the name of the regulation.

(End of Clause)

  I-174         252.223-7001     HAZARD WARNING LABELS                                                     DEC/1991

(a) Hazardous material, as used in this clause, is defined in the Hazardous Material Identification and  Material Safety Data clause of

this contract.

(b) The Contractor shall label the item package (unit container) of any hazardous material to be delivered under  this contract in

accordance with the Hazard Communication Standard (29 CFR 1910.1200 et seq). The Standard  requires that the hazard warning label

conform to the requirements of the standard unless the material is  otherwise subject to the labeling requirements of one of the

following statutes:

  (1) Federal Insecticide, Fungicide and Rodenticide Act;
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  (2) Federal Food, Drug and Cosmetics Act;

  (3) Consumer Product Safety Act;

  (4) Federal Hazardous Substances Act; or

  (5) Federal Alcohol Administration Act.

(c) The Offeror shall list which hazardous material listed in the Hazardous Material Identification and Material  Safety Data clause of

this contract will be labeled in accordance with one of the Acts in paragraphs (b)(1)  through (5) of this clause instead of the Hazard

Communication Standard. Any hazardous material not listed will  be interpreted to mean that a label is required in accordance with the

Hazard Communication Standard.

   MATERIAL (If None, Insert None.)      ACT

__________________________________________  _____________________________

__________________________________________  _____________________________

__________________________________________  _____________________________

(d) The apparently successful Offeror agrees to submit, before award, a copy of the hazard warning label for all  hazardous materials

not listed in paragraph (c) of this clause. The Offeror shall submit the label with the  Material Safety Data Sheet being furnished

under the Hazardous Material Identification and Material Safety Data  clause of this contract.

(e) The Contractor shall also comply with MIL-STD-129, Marking for Shipment and Storage (including revisions  adopted during the term of

this contract).

(End of clause)

  I-175         252.225-7039     CONTRACTORS PERFORMING PRIVATE SECURITY FUNCTIONS                         JUN/2012

(a) Definitions.

"Full cooperation"--

  (i) Means disclosure to the Government of the information sufficient to identify the nature and extent of the incident and the

individuals responsible for the conduct. It includes providing timely and complete response to Government auditors' and investigators'

requests for documents and access to employees with information;

  (ii) Does not foreclose any Contractor rights arising in law, the FAR, the DFARS, or the terms of the contract. It does not require--

    (A) The Contractor to waive its attorney-client privilege or the protections afforded by the attorney work product doctrine; or

    (B) Any officer, director, owner, or employee of the Contractor, including a sole proprietor, to waive his or her attorney-client

privilege or Fifth Amendment rights; and

    (C) Does not restrict the Contractor from--

      (1) Conducting an internal investigation; or

      (2) Defending a proceeding or dispute arising under the contract or related to a potential or disclosed violation.

"Private security functions" means the following activities engaged

in by a contractor:

  (i) Guarding of personnel, facilities, designated sites, or property of a Federal agency, the contractor or subcontractor, or a third

party.

  (ii) Any other activity for which personnel are required to carry weapons in the performance of their duties.

(b) Requirements. The Contractor is required to--

  (1) Ensure that the Contractor and all employees of the Contractor who are responsible for performing private security functions under

this contract comply With any orders, directives, and instructions to Contractors performing private security functions that are

identified in the contract for--
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    (i) Registering, processing, accounting for, managing, overseeing, and keeping appropriate records of personnel performing private

Security functions. This includes ensuring the issuance, maintenance, and return of Personal Identity Verification credentials in

accordance with FAR 52.204-19, Personal Identity Verification of Contractor Personnel, and DoD procedures, including revocation of any

physical and/or logistical access (as defined by Homeland Security Presidential Directive (HSPD-12)) granted to such personnel;

    (ii) Authorizing and accounting for weapons to be carried by or available to be used by personnel performing private security

functions;

      (A) All weapons must be registered in the Synchronized Predeployment Operational Tracker (SPOT) materiel tracking system.

      (B) In addition, all weapons that are Government-furnished property must be assigned a unique identifier in accordance with the

clauses at DFARS 252.211-7003, Item Identification and Valuation, and DFARS 252.245.7001, Tagging, Labeling, and Marking of Government-

Furnished Property, and physically marked in accordance with MIL-STD 130 (current version) and DoD directives and instructions. The

items must be registered in the DoD Item Unique Identification (IUID) Registry (\*HYPERLINK

"https://www.bpn.gov/iuid/"https://www.bpn.gov/iuid/);                           _________________________

    (iii) Registering and identifying armored vehicles, helicopters, and other military vehicles operated by Contractors performing

private security functions;

      (A) All armored vehicles, helicopters, and other military vehicles must be registered in SPOT.

      (B) In addition, all armored vehicles, helicopters, and other military vehicles that are Government-furnished property must be

assigned a unique identifier in accordance with the clauses at DFARS 252.211-7003 and DFARS 252.245.7001 and physically marked in

accordance with MIL-STD 130 (current version) and DoD directives and instructions. The items must be registered in the DoD IUID Registry

(\*HYPERLINK "https://www.bpn.gov/iuid/"https://www.bpn.gov/iuid/); and                                        _________________________

    (iv) Reporting incidents in which--

      (A) A weapon is discharged by personnel performing private security functions;

      (B) Personnel performing private security functions are attacked, killed, or injured;

      (C) Persons are killed or injured or property is destroyed as a result of conduct by contractor personnel;

      (D) A weapon is discharged against personnel performing private security functions or personnel performing such functions believe

a weapon was so discharged; or

      (E) Active, non-lethal countermeasures (other than the discharge of a weapon, including laser optical distracters, acoustic

hailing devices, electromuscular TASER guns, blunt-trauma devices like rubber balls and sponge grenades, and a variety of other riot

control agents and delivery systems) are employed by personnel performing private security functions in response to a perceived

immediate threat;

  (2) Ensure that the Contractor and all employees of the Contractor who are responsible for personnel performing private security

functions under this contract are briefed on and understand their obligation to comply with

    (i) Qualification, training, screening (including, if applicable, thorough background checks), and security requirements established

by DoDI 3020.50, Private Security Contractors Operating in Areas of Contingency Operations, Humanitarian or Peace Operations, or Other

Military Operations or Exercises, at \*HYPERLINK

"http://www.dtic.mil/whs/directives/corres/pdf/302050p.pdf"http://www.dtic.mil/whs/directives/corres/pdf/302050p.pdf;                                                           _________________________________________________________

    (ii) Applicable laws and regulations of the United States and the host country and applicable treaties and international agreements

regarding performance of private security functions;

    (iii) Orders, directives, and instructions issued by the applicable commander of a combatant command relating to weapons, equipment,

force protection, security, health, safety, or relations and interaction with locals; and

    (iv) Rules on the use of force issued by the applicable commander of a combatant command for personnel performing private security

functions; and

  (3) Provide full cooperation with any Government-authorized investigation into incidents reported pursuant to paragraph (b)(1)(iv) of

this clause and incidents of alleged misconduct by personnel performing private security functions by providing access to employees

performing private security functions and relevant information in the possession of the Contractor regarding the incident concerned.

(c) Remedies. In addition to other remedies available to the Government
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  (1) The Contracting Officer may direct the Contractor, at its own expense, to remove and replace any Contractor personnel who fail to

comply with or violate applicable requirements of this contract. Such action may be taken at the Governments discretion without

prejudice to its rights under any other provision of this contract, including termination for default. Required Contractor actions

include

    (i) Ensuring the return of personal identity verification credentials;

    (ii) Ensuring the return of other equipment issued to the employee under the contract; and

    (iii) Revocation of any physical and/or logistical access granted to such personnel;

  (2) The Contractors failure to comply with the requirements of this clause will be included in appropriate databases of past

performance and may be considered in any responsibility determination or evaluation of past performance; and

  (3) If this is an award-fee contract, the Contractors failure to comply with the requirements of this clause shall be considered in

the evaluation of the Contractors performance during the relevant evaluation period, and the Contracting Officer may treat such failure

to comply as a basis for reducing or denying award fees for such period or for recovering all or part of award fees previously paid for

such period.

  (4) If the performance failures are significant, severe, prolonged, or repeated, the contracting officer shall refer the contractor to

the appropriate suspension and debarment official.

(d) Rule of construction. The duty of the Contractor to comply with the requirements of this clause shall not be reduced or diminished

by the failure of a higher- or lower-tier Contractor to comply with the clause requirements or by a failure of the contracting activity

to provide required oversight.

(e) Subcontracts. The Contractor shall include the substance of this clause, including this paragraph (e), in all subcontracts that will

be performed outside the United States in areas of combat and other significant military operations designated by the Secretary of

Defense, contingency operations, humanitarian or peacekeeping operations, or other military operations or exercises designated by the

Combatant Commander.

(End of clause)

  I-176         252.225-7981     ADDITIONAL ACCESS TO CONTRACTOR AND SUBCONTRACTOR RECORDS (OTHER THAN     SEP/2015

                (DEV 2015-       USCENTCOM) (DEVIATION 2015-O0016)

                O0016)

(a)  In addition to any other existing examination-of-records authority, the Government is authorized to examine any records of the

Contractor and its subcontractors to the extent necessary to ensure that funds, including supplies and services, available under this

contract are not provided, directly or indirectly, to a person or entity that is actively opposing United States or coalition forces

involved in a contingency operation in which members of the Armed Forces are actively engaged in hostilities.

(b)  The substance of this clause, including this paragraph (b), is required to be included in subcontracts, including subcontracts for

commercial items, under this contract that have an estimated value over $50,000 and will be performed outside the United States and its

outlying areas.

(End of clause)

  I-177         252.225-7993     PROHIBITION ON CONTRACTING WITH THE ENEMY  (DEVIATION 2015-O0016)         SEP/2015

                (DEV 2015-

                O0016)

(a)  The Contractor shall--

  (1)  Exercise due diligence to ensure that none of the funds, including supplies and services, received under this contract are

provided directly or indirectly (including through subcontracts) to a person or entity who is actively opposing United States or

Coalition forces involved in a contingency operation in which members of the Armed Forces are actively engaged in hostilities;

  (2)  Check the list of prohibited/restricted sources in the System for Award Management at http://www.sam.gov--

    (i)  Prior to subcontract award; and
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    (ii)  At least on a monthly basis; and

  (3)  Terminate or void in whole or in part any subcontract  with a person or entity listed in SAM as a prohibited or restricted source

pursuant to subtitle E of Title VIII of the NDAA for FY 2015, unless the Contracting Officer provides to the Contractor written approval

of the Head of the Contracting Activity to continue the subcontract.

(b)  The Head of the Contracting Activity has the authority to--

  (1)  Terminate this contract for default, in whole or in part, if the Head of the Contracting Activity determines in writing that the

contractor failed to exercise due diligence as required by paragraph (a) of this clause; or

  (2)(i)  Void this contract, in whole or in part, if the Head of the Contracting Activity determines in writing that any funds received

under this contract have been provided directly or indirectly to a person or entity who is actively opposing United States or Coalition

forces involved in a contingency operation in which members of the Armed Forces are actively engaged in hostilities.

    (ii)  When voided in whole or in part, a contract is unenforceable as contrary to public policy, either in its entirety or with

regard to a segregable task or effort under the contract, respectively.

(c)  The Contractor shall include the substance of this clause, including this paragraph (c), in subcontracts, including subcontracts

for commercial items, under this contract that have an estimated value over $50,000 and will be performed outside the United States and

its outlying areas.

(End of clause)

  I-178         252.225-7994     ADDITIONAL ACCESS TO CONTRACTOR AND SUBCONTRACTOR RECORDS IN THE          FEB/2014

                (DEV 2014-       UNITED STATES CENTRAL COMMAND THEATER OF OPERATIONS  (DEVIATION 2014-

                O0008)           O0008)

(a)  In addition to any other existing examination-of-records authority, the Department of Defense is authorized to examine any records

of the Contractor to the extent necessary to ensure that funds available under this Contract are not--

  (1)  Subject to extortion or corruption; or

  (2)  Provided, directly or indirectly, to persons or entities that are actively supporting an insurgency or otherwise actively

opposing United States or coalition forces in a contingency operation.

(b)  The substance of this clause, including this paragraph (b), is required to be included in subcontracts under this contract that

have an estimated value over $100,000.

(End of clause)

  I-179         252.225-7995     CONTRACTOR PERSONNEL PERFORMING IN THE UNITED STATES CENTRAL COMMAND      JAN/2015

                (DEV 2015-       AREA OF RESPONSIBILITY (DEVIATION 2015-O0009)

                O0009)

(a)  Definitions.  As used in this clause--

Combatant Commander means the Commander of the United States Central Command Area of Responsibility.

Contractors authorized to accompany the Force, or CAAF, means contractor personnel, including all tiers of subcontractor personnel, who

are authorized to accompany U.S. Armed Forces in applicable operations and have been afforded CAAF status through a letter of

authorization.  CAAF generally include all U.S. citizen and third-country national employees not normally residing within the

operational area whose area of performance is in the direct vicinity of U.S. Armed Forces and who routinely are collocated with the U.S.

Armed Forces (especially in non-permissive environments).  Personnel collocated with U.S. Armed Forces shall be afforded CAAF status

through a letter of authorization.  In some cases, Combatant Commander subordinate commanders may designate mission-essential host

nation or local national contractor employees (e.g., interpreters) as CAAF.  CAAF includes contractors previously identified as

contractors deploying with the U.S. Armed Forces.  CAAF status does not apply to contractor personnel in support of applicable

operations within the boundaries and territories of the United States.

Designated reception site means the designated place for the reception, staging, integration, and onward movement of contractors

deploying during a contingency.  The designated reception site includes assigned joint reception centers and other Service or private

reception sites.
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Law of war means that part of international law that regulates the conduct of armed hostilities.  The law of war encompasses all

international law for the conduct of hostilities binding on the United States or its individual citizens, including treaties and

international agreements to which the United States is a party, and applicable customary international law.

Non-CAAF means personnel who are not designated as CAAF, such as local national (LN) employees and non-LN employees who are permanent

residents in the operational area or third-country nationals not routinely residing with U.S. Armed Forces (and third-country national

expatriates who are permanent residents in the operational area) who perform support functions away from the close proximity of, and do

not reside with, U.S. Armed Forces.  Government-furnished support to non-CAAF is typically limited to force protection, emergency

medical care, and basic human needs (e.g., bottled water, latrine facilities, security, and food when necessary) when performing their

jobs in the direct vicinity of U.S. Armed Forces.  Non-CAAF status does not apply to contractor personnel in support of applicable

operations within the boundaries and territories of the United States.

Subordinate joint force commander means a sub-unified commander or joint task force commander.

(b)  General.

  (1)  This clause applies to both CAAF and non-CAAF when performing in the United States Central Command (USCENTCOM) Area of

Responsibility (AOR)

  (2)  Contract performance in USCENTCOM AOR may require work in dangerous or austere conditions.  Except as otherwise provided in the

contract, the Contractor accepts the risks associated with required contract performance in such operations.

  (3)  When authorized in accordance with paragraph (j) of this clause to carry arms for personal protection, contractor personnel are

only authorized to use force for individual self-defense.

  (4)  Unless immune from host nation jurisdiction by virtue of an international agreement or international law, inappropriate use of

force by contractor personnel authorized to accompany the U.S. Armed Forces can subject such personnel to United States or host nation

prosecution and civil liability (see paragraphs (d) and (j)(3) of this clause).

  (5)  Service performed by contractor personnel subject to this clause is not active duty or service under 38 U.S.C. 106 note.

(c)  Support.

  (1)(i)  The Combatant Commander will develop a security plan for protection of contractor personnel in locations where there is not

sufficient or legitimate civil authority, when the Combatant Commander decides it is in the interests of the Government to provide

security because--

      (A)  The Contractor cannot obtain effective security services;

      (B)  Effective security services are unavailable at a reasonable cost; or

      (C)  Threat conditions necessitate security through military means.

    (ii)    In appropriate cases, the Combatant Commander may provide security through military means, commensurate with the level of

security provided DoD civilians.

  (2)(i)  Generally, CAAF will be afforded emergency medical and dental care if injured while supporting applicable operations.

Additionally, non-CAAF employees who are injured while in the vicinity of U. S. Armed Forces will normally receive emergency medical and

dental care.  Emergency medical and dental care includes medical care situations in which life, limb, or eyesight is jeopardized.

Examples of emergency medical and dental care include examination and initial treatment of victims of sexual assault; refills of

prescriptions for life-dependent drugs; repair of broken bones, lacerations, infections; and traumatic injuries to the dentition.

Hospitalization will be limited to stabilization and short-term medical treatment with an emphasis on return to duty or placement in the

patient movement system.

    (ii)  When the Government provides medical treatment or transportation of Contractor personnel to a selected civilian facility, the

Contractor shall ensure that the Government is reimbursed for any costs associated with such treatment or transportation.

    (iii)  Medical or dental care beyond this standard is not authorized.

  (3)  Contractor personnel must have a Synchronized Predeployment and Operational Tracker (SPOT)-generated letter of authorization

signed by the Contracting Officer in order to process through a deployment center or to travel to, from, or within the USCENTCOM AOR.

The letter of authorization also will identify any additional authorizations, privileges, or Government support that Contractor

personnel are entitled to under this contract.  Contractor personnel who are issued a letter of authorization shall carry it with them
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at all times while deployed.

  (4)  Unless specified elsewhere in this contract, the Contractor is responsible for all other support required for its personnel

engaged in the USCENTCOM AOR under this contract.

(d)  Compliance with laws and regulations.

  (1)  The Contractor shall comply with, and shall ensure that its personnel performing in the USCENTCOM AOR are familiar with and

comply with, all applicable--

    (i)  United States, host country, and third country national laws;

    (ii)  Provisions of the law of war, as well as any other applicable treaties and international agreements;

    (iii)  United States regulations, directives, instructions, policies, and procedures; and

    (iv)  Orders, directives, and instructions issued by the Combatant Commander, including those relating to force protection,

security, health, safety, or relations and interaction with local nationals.

  (2)  The Contractor shall institute and implement an effective program to prevent violations of the law of war by its employees and

subcontractors, including law of war training in accordance with paragraph (e)(1)(vii) of this clause.

  (3)  The Contractor shall ensure that CAAF and non-CAAF are aware--

    (i)  Of the DoD definition of sexual assault in DoDD 6495.01, Sexual Assault Prevention and Response Program;

    (ii)  That the offenses addressed by the definition are covered under the Uniform Code of Military Justice (see paragraph (e)(2)(iv)

of this clause).  Other sexual misconduct may constitute offenses under the Uniform Code of Military Justice, Federal law, such as the

Military Extraterritorial Jurisdiction Act, or host nation laws; and

    (iii)  That the offenses not covered by the Uniform Code of Military Justice may nevertheless have consequences to the contractor

employees (see paragraph (h)(1) of this clause).

  (4)   The Contractor shall report to the appropriate investigative authorities, identified in paragraph (d)(6) of this clause, any

alleged offenses under--

    (i)  The Uniform Code of Military Justice (chapter 47 of title 10, United States Code) (applicable to contractors serving with or

accompanying an armed force in the field during a declared war or contingency operations); or

    (ii)  The Military Extraterritorial Jurisdiction Act (chapter 212 of title 18, United States Code).

  (5)  The Contractor shall provide to all contractor personnel who will perform work on a contract in the deployed area, before

beginning such work, information on the following:

    (i)  How and where to report an alleged crime described in paragraph (d)(4) of this clause.

    (ii)  Where to seek victim and witness protection and assistance available to contractor personnel in connection with an alleged

offense described in paragraph (d)(4) of this clause.

    (iii)  This section does not create any rights or privileges that are not authorized by law or DoD policy.

  (6)  The appropriate investigative authorities to which suspected crimes shall be reported include the following--

    (i)  US Army Criminal Investigation Command at http://www.cid.army.mil/reportacrime.html;

    (ii)  Air Force Office of Special Investigations at http://www.osi.andrews.af.mil/library/factsheets/factsheet.asp?id=14522;

    (iii)  Navy Criminal Investigative Service at http://www.ncis.navy.mil/Pages/publicdefault.aspx;

    (iv)  Defense Criminal Investigative Service at http://www.dodig.mil/HOTLINE/index.html;

    (v)  To any command of any supported military element or the command of any base.

  (7)  Personnel seeking whistleblower protection from reprisals for reporting criminal acts shall seek guidance through the DoD

Inspector General hotline at 800-424-9098 or www.dodig.mil/HOTLINE/index.html.  Personnel seeking other forms of victim or witness
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protections should contact the nearest military law enforcement office.

  (8)  The Contractor shall ensure that Contractor employees supporting the U.S. Armed Forces deployed outside the United States are

aware of their rights to--

      (A)  Hold their own identity or immigration documents, such as passport or drivers license;

      (B)  Receive agreed upon wages on time;

      (C)  Take lunch and work-breaks;

      (D)  Elect to terminate employment at any time;

      (E)  Identify grievances without fear of reprisal;

      (F)  Have a copy of their employment contract in a language they understand;

      (G)  Receive wages that are not below the legal in-country minimum wage;

      (H)  Be notified of their rights, wages, and prohibited activities prior to signing their employment contract; and

      (I)  If housing is provided, live in housing that meets host-country housing and safety standards.

(e)  Preliminary personnel requirements.

  (1)  The Contractor shall ensure that the following requirements are met prior to deploying CAAF (specific requirements for each

category will be specified in the statement of work or elsewhere in the contract):

    (i)  All required security and background checks are complete and acceptable.

    (ii)  All CAAF deploying in support of an applicable operation

      (A)  Are medically, dentally, and psychologically fit for deployment and performance of their contracted duties;

      (B)  Meet the minimum medical screening requirements, including theater-specific medical qualifications as established by the

geographic Combatant Commander (as posted to the Geographic Combatant Commanders website or other venue); and

      (C)  Have received all required immunizations as specified in the contract.

        (1)  During predeployment processing, the Government will provide, at no cost to the Contractor, any military-specific

immunizations and/or medications not available to the general public.

        (2)  All other immunizations shall be obtained prior to arrival at the deployment center.

        (3)  All CAAF and selected non-CAAF, as specified in the statement of work, shall bring to the USCENTCOM AOR a copy of the

Public Health Service Form 791, International Certificate of Vaccination that shows vaccinations are current.

    (iii)  Deploying personnel have all necessary passports, visas, and other documents required to enter and exit the USCENTCOM AOR and

have a Geneva Conventions identification card, or other appropriate DoD identity credential, from the deployment center.

    (iv)  Special area, country, and theater clearance is obtained for all personnel deploying.  Clearance requirements are in DoD

Directive 4500.54E, DoD Foreign Clearance Program.  For this purpose, CAAF are considered non-DoD contractor personnel traveling under

DoD sponsorship.

    (v)  All deploying personnel have received personal security training.  At a minimum, the training shall--

      (A) Cover safety and security issues facing employees overseas;

      (B)  Identify safety and security contingency planning activities; and

      (C)  Identify ways to utilize safety and security personnel and other resources appropriately.

    (vi)  All personnel have received isolated personnel training, if specified in the contract, in accordance with DoD Instruction

1300.23, Isolated Personnel Training for DoD Civilian and Contractors.
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    (vii)  Personnel have received law of war training as follows:

      (A)  Basic training is required for all CAAF.  The basic training will be provided through--

        (1)  A military-run training center; or

        (2)  A web-based source, if specified in the contract or approved by the Contracting Officer.

      (B)  Advanced training, commensurate with their duties and responsibilities, may be required for some Contractor personnel as

specified in the contract.

  (2)  The Contractor shall notify all personnel who are not a host country national, or who are not ordinarily resident in the host

country, that--

    (i)  Such employees, and dependents residing with such employees, who engage in conduct outside the United States that would

constitute an offense punishable by imprisonment for more than one year if the conduct had been engaged in within the special maritime

and territorial jurisdiction of the United States, may potentially be subject to the criminal jurisdiction of the United States in

accordance with the Military Extraterritorial Jurisdiction Act of 2000 (18 U.S.C. 3621, et seq.);

    (ii)  Pursuant to the War Crimes Act (18 U.S.C. 2441), Federal criminal jurisdiction also extends to conduct that is determined to

constitute a war crime when committed by a civilian national of the United States;

    (iii)  Other laws may provide for prosecution of U.S. nationals who commit offenses on the premises of U.S. diplomatic, consular,

military or other U.S. Government missions outside the United States (18 U.S.C. 7(9)); and

    (iv)  In time of declared war or a contingency operation, CAAF are subject to the jurisdiction of the Uniform Code of Military

Justice under 10 U.S.C. 802(a)(10).

    (v)  Such employees are required to report offenses alleged to have been committed by or against contractor personnel to appropriate

investigative authorities.

    (vi)  Such employees will be provided victim and witness protection and assistance.

(f)  Processing and departure points.  CAAF shall--

  (1)  Process through the deployment center designated in the contract, or as otherwise directed by the Contracting Officer, prior to

deploying.  The deployment center will conduct deployment processing to ensure visibility and accountability of contractor personnel and

to ensure that all deployment requirements are met, including the requirements specified in paragraph (e)(1) of this clause;

  (2)  Use the point of departure and transportation mode directed by the Contracting Officer; and

  (3)  Process through a designated reception site (DRS) upon arrival at the deployed location.  The DRS will validate personnel

accountability, ensure that specific USCENTCOM AOR entrance requirements are met, and brief contractor personnel on theater-specific

policies and procedures.

(g)  Personnel data.

  (1)  The Contractor shall use the Synchronized Predeployment and                                                         Operational

Tracker (SPOT) web-based system to enter and maintain  data for all Contractor employees covered by this clause, following the

procedures in paragraph (g)(3) of this clause.

  (2)  Upon becoming an employee under this contract, the Contractor shall enter into SPOT, and shall continue to use SPOT web-based

system to maintain accurate, up-to-date information throughout the employment in the AOR.  Changes to status of individual contractor

personnel relating to their in-theater arrival date and their duty location, to include closing out the employment in the AOR with their

proper status (e.g., mission complete, killed, wounded) shall be annotated within the SPOT database in accordance with the timelines

established in the SPOT business rules.

    (i)  In all circumstances, this includes any personnel performing private security functions and CAAF.

    (ii)  For personnel other than those performing private security functions and CAAF, this requirement excludes anyone--

      (A) Hired under contracts valued below the simplified acquisition threshold;

      (B) Who will be performing in the CENTCOM AOR less than 30 continuous days; or
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      (C) Who, while afloat, are tracked by the Diary message Reporting System.

  (3)  Follow these steps to register in and use SPOT:

    (i)  SPOT registration requires one of the following login methods:

      (A)  A Common Access Card (CAC) or a SPOT-approved digital certificate; or

      (B)  A Government-sponsored SPOT user ID and password.  This type of log-in method is only allowed for those individuals who are

not authorized to obtain a CAC or an external digital certificate, and requires SPOT Program Management Office approval.

    (ii)  To register in SPOT:

      (A)  Contractor company administrators should register for a SPOT account at https://spot.dmdc.mil; and

      (B)  The customer support team must validate user need.  This process may take two business days.  Company supervisors will be

contacted to validate Contractor company administrator account requests and determine the appropriate level of user access.

    (iii)  Upon approval, all users will access SPOT at https://spot.dmdc.mil/.

    (iv)(A)  Refer SPOT application assistance questions to the Customer Support Team at--

        (1)  Phone: 703-578-5407, DSN 312-698-5407; or

        (2)  Email: dodhra.beau-alex.dmdc.mbx.spot-helpdesk@mail.mil.

      (B)  Refer to the SPOT OSD Program Support website at http://www.acq.osd.mil/log/PS/spot.html for additional training resources

and documentation regarding registration for and use of SPOT.

(h)  Contractor personnel.

  (1)  The Contracting Officer may direct the Contractor, at its own expense, to remove and replace any contractor personnel who

jeopardize or interfere with mission accomplishment or who fail to comply with or violate applicable requirements of this contract.

Such action may be taken at the Governments discretion without prejudice to its rights under any other provision of this contract,

including the Termination for Default clause.

  (2)  The Contractor shall identify all personnel who occupy a position designated as mission essential and ensure the continuity of

essential Contractor services during designated operations, unless, after consultation with the Contracting Officer, Contracting

Officers representative, or local commander, the Contracting Officer directs withdrawal due to security conditions.

  (3)  The Contractor shall ensure that contractor personnel follow the guidance at paragraph (e)(2)(v) of this clause and any specific

Combatant Commander guidance on reporting offenses alleged to have been committed by or against contractor personnel to appropriate

investigative authorities.

  (4)  Contractor personnel shall return all U.S.  Government-issued identification, to include the Common Access Card, to appropriate

U.S. Government authorities at the end of their deployment (or, for non-CAAF, at the end of their employment under this contract).

(i)  Military clothing and protective equipment.

  (1)  Contractor personnel are prohibited from wearing military clothing unless specifically authorized in writing by the Combatant

Commander.  If authorized to wear military clothing, contractor personnel must--

    (i)  Wear distinctive patches, arm bands, nametags, or headgear, in order to be distinguishable from military personnel, consistent

with force protection measures; and

    (ii)  Carry the written authorization with them at all times.

  (2)  Contractor personnel may wear military-unique organizational clothing and individual equipment (OCIE) required for safety and

security, such as ballistic, nuclear, biological, or chemical protective equipment.

  (3)  The deployment center, or the Combatant Commander, shall issue OCIE and shall provide training, if necessary, to ensure the

safety and security of contractor personnel.

  (4)  The Contractor shall ensure that all issued OCIE is returned to the point of issue, unless otherwise directed by the Contracting

Officer.
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(j)  Weapons.

  (1)  If the Contractor requests that its personnel performing in the USCENTCOM AOR be authorized to carry weapons for individual self-

defense, the request shall be made through the Contracting Officer to the Combatant Commander, in accordance with DoD Instruction

3020.41.  The Combatant Commander will determine whether to authorize in-theater contractor personnel to carry weapons and what weapons

and ammunition will be allowed.

  (2)  If contractor personnel are authorized to carry weapons in accordance with paragraph (j)(1) of this clause, the Contracting

Officer will notify the Contractor what weapons and ammunition are authorized.

  (3)  The Contractor shall ensure that its personnel who are authorized to carry weapons--

    (i)  Are adequately trained to carry and use them--

      (A)  Safely;

      (B)  With full understanding of, and adherence to, the rules of the use of force issued by the Combatant Commander; and

      (C)  In compliance with applicable agency policies, agreements, rules, regulations, and other applicable law;

    (ii)  Are not barred from possession of a firearm by 18 U.S.C. 922;

    (iii)  Adhere to all guidance and orders issued by the Combatant Commander regarding possession, use, safety, and accountability of

weapons and ammunition;

    (iv)  Comply with applicable Combatant Commander and local commander force-protection policies; and

    (v)  Understand that the inappropriate use of force could subject them to U.S. or host-nation prosecution and civil liability.

  (4)  Whether or not weapons are Government-furnished, all liability for the use of any weapon by contractor personnel rests solely

with the Contractor and the Contractor employee using such weapon.

  (5)  Upon redeployment or revocation by the Combatant Commander of the Contractors authorization to issue firearms, the Contractor

shall ensure that all Government-issued weapons and unexpended ammunition are returned as directed by the Contracting Officer.

(k)  Vehicle or equipment licenses.  Contractor personnel shall possess the required licenses to operate all vehicles or equipment

necessary to perform the contract in the USCENTCOM AOR.

(l)  Purchase of scarce goods and services.  If the Combatant Commander has established an organization for the USCENTCOM AOR whose

function is to determine that certain items are scarce goods or services, the Contractor shall coordinate with that organization local

purchases of goods and services designated as scarce, in accordance with instructions provided by the Contracting Officer.

(m)  Evacuation.

  (1)  If the Combatant Commander orders a mandatory evacuation of some or all personnel, the Government will provide assistance, to the

extent available, to United States and third country national contractor personnel.

  (2)  In the event of a non-mandatory evacuation order, unless authorized in writing by the Contracting Officer, the Contractor shall

maintain personnel on location sufficient to meet obligations under this contract.

(n)  Next of kin notification and personnel recovery.

  (1)  The Contractor shall be responsible for notification of the employee-designated next of kin in the event an employee dies,

requires evacuation due to an injury, or is isolated, missing, detained, captured, or abducted.

  (2)  In the case of isolated, missing, detained, captured, or abducted contractor personnel, the Government will assist in personnel

recovery actions in accordance with DoD Directive 3002.01E, Personnel Recovery in the Department of Defense.

(o)  Mortuary affairs.  Contractor personnel who die while in support of the U.S. Armed Forces shall be covered by the DoD mortuary

affairs program as described in DoD Directive 1300.22, Mortuary Affairs Policy, and DoD Instruction 3020.41, Operational Contractor

Support.

(p)  Changes.  In addition to the changes otherwise authorized by the Changes clause of this contract, the Contracting Officer may, at

any time, by written order identified as a change order, make changes in the place of performance or Government-furnished facilities,
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equipment, material, services, or site.  Any change order issued in accordance with this paragraph (p) shall be subject to the

provisions of the Changes clause of this contract.

(q)  Subcontracts.  The Contractor shall incorporate the substance of this clause, including this paragraph (q), in all subcontracts

when subcontractor personnel are performing in the USCENTCOM AOR.

(End of clause)

  I-180         252.225-7997     CONTRACTOR DEMOBILIZATION  (DEVIATION 2013-O0017)                         AUG/2013

                (DEV 2013-

                O0017)

(a)  Generally, the Contractor is responsible for demobilizing all of its personnel and equipment from the Afghanistan Combined Joint

Operations Area (CJOA).

(b)  Demobilization plan.  The Contractor shall submit a demobilization plan to the Contracting Officer for approval a minimum of 120

calendar days prior to the end of the current contract performance period or as otherwise directed by the Contracting Officer.  Upon

acceptance of the demobilization plan by the Contracting Officer, the demobilization plan becomes a material part of the contract and

the Contractor agrees to fully perform its demobilization in accordance with that plan.  The demobilization plan shall address the items

specified in this clause and must demonstrate the Contractors plans and ability to remove its personnel and equipment from the CJOA and

to return Government property no later than 30 days after the expiration of the current period of performance.

(c)  Demobilization plan implementation.  Every 30 calendar days after incorporation of the plan into the contract, or as otherwise

directed by the Contracting Officer, the Contractor shall provide written information to the Contracting Officer and Contracting Officer

Representative that addresses the Contractors progress in implementing the plan.  The Contractor shall continue to provide the

information in the preceding sentence until the Contractor has completely and properly demobilized.  If the Contracting Officer or

Contracting Officer Representative identifies deficiencies with the plan, as approved, or with the implementation of that plan, the

Contractor shall submit a corrective action plan (CAP) to those officials within five calendar days to remedy those deficiencies.  The

Contracting Officer shall review the CAP within five calendar days to determine whether the CAP is acceptable. Upon approval by the

Contracting Officer, the CAP becomes a material part of the demobilization plan.

(d)  Plan contents

  (1)  The plan shall identify the method of transportation (air, ground) the Contractor intends to use to remove its personnel and

equipment from the CJOA and whether that method of transportation is Government or Contractor-furnished.  If Government-furnished

transportation is authorized, the plan must identify the contract term or condition which authorizes Government transportation of the

personnel and equipment associated with this contract.

  (2)  The plan shall identify the number of Contractor personnel to be demobilized by category (U.S. citizens, Third Country Nationals

(TCN), Local Nationals (LN)) and, for U.S. and TCN personnel, identify the point of origin or home country to which they will be

transported and the timeline for accomplishing that objective.  If U.S. or TCN employees have authorization to remain in the CJOA after

completion of demobilization, the plan shall identify the name each individual, their nationality, their location in the CJOA, and

provide a copy of the authorization.  The plan shall also identify whether the Contractor needs the Contracting Officer to extend the

Letters of Authorization (LOA) for any Contractor personnel to execute the demobilization plan.

  (3)  The plan shall identify all Contractor equipment and the timeline for accomplishing its demobilization.  The Contractor shall

identify all equipment, whether or not it is covered by CJTSCC Acquisition Instruction Clause Inbound / Outbound Cargo and Contractor

Equipment Census.  The plan shall also specify whether the Contractor intends to leave any equipment in the CJOA, a list of all such

equipment, including its location, and the reason(s) therefor.

  (4)  The plan shall identify all Government property provided or made available to the Contractor under this contract or through any

separate agreement or arrangement (e.g., Installation Mayors, Garrison Commanders).  The plan shall also identify the timeline for

vacating or returning that property to the Government, including proposed dates for conducting joint inspections.

(e)  Demobilization requirements:

  (1)  The Contractor shall demobilize and return its personnel to their point of origin or home country according to the approved

demobilization plan.

  (2)  The Contractor is not authorized to use Government-furnished transportation unless specifically authorized in this contract.

  (3)  The Contractor may request an extension of the LOAs only for those Contractor personnel whose presence is required to execute the

approved demobilization plan.  The Contractor shall submit its request no later than 30 calendar days prior to the expiration of the
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current period of performance.  LOAs may only be extended for a period up to 30 calendar days after expiration of the current

performance period.  The request shall contain the following information:

    (i)  The names of each individual requiring an extension.

    (ii)  The required extension period.

    (iii)  The justification for each extension (e.g., the specific function(s) the individual will perform during the demobilization

period).  The Contractor is not entitled to any additional compensation if LOAs are extended.

  (4)  The Contractor shall close out their employees deployments with the proper status entered into the Synchronized Pre-Deployment

Operational Tracker (SPOT) database (e.g. active, redeployed, no-shows, killed, injured) within 72 hours of their employees re-

deployment and, if applicable, release their personnel in SPOT.

  (5)  All Contractor equipment that is lost, abandoned or unclaimed personal property that comes into the custody or control of the

Government after the demobilization period has ended may be sold or otherwise disposed of in accordance with 10 U.S.C. section 2575.

Notwithstanding the previous sentence and the Governments authority under 10 U.S.C. section 2575, the Government may exercise any other

contractual rights for the Contractors failure to perform in accordance with its demobilization plan.

  (6)  If the Contractor waives its interest to all lost, abandoned or unclaimed personal property, the Contractor may still be liable

for all costs incurred by the Government to remove or dispose of the abandoned property.

  (7)  The Government may dispose of any and all lost, unclaimed, or abandoned personal property in accordance with 10 U.S.C. section

2575.

  (8)  The Contractor shall return all Government property provided or made available under this contract or through any separate

agreement.  The Contractor shall report all lost or damaged Government property in accordance with DFARS 52.245-1(h) unless other

procedures are identified in the contract or separate agreement.  If the Government inspects the property and finds that damages or

deficiencies have not been reported by the end of the demobilization period, the Government may reduce payments under the contract by

the amounts required to correct the damages or deficiencies or replace the loss.

  (9)  The Contractor is liable for all cleanup, clearing, and/or environmental remediation expenses incurred by the Government in

returning a Government facility to its original condition.  If damages or deficiencies are discovered during the inspection of said

facility, the Contractor shall make the necessary repairs or corrections and then notify the Installation Mayor, Garrison Commander, or

their designees to arrange for a re-inspection of the facility.  If the Installation Mayor or Garrison Commander inspects the facility

and finds that damages or deficiencies have not been repaired or corrected by the end of the demobilization period, the Government may

reduce payments under the contract by the amounts required to correct the damages or deficiencies.

  (10)  The Contractor shall ensure that all employees, including all subcontractor employees at all tiers, return installation and/or

access badges to the local Access Control Badging Office for de-activation and destruction according to the approved demobilization

plan.  The Contractor shall submit a Badge Termination Report to ensure each record is flagged and the badge is revoked.  If an

employees badge is not returned, the Contractor shall submit a Lost, Stolen or Unrecovered Badge Report to the appropriate Access

Control Badging Office.  Contractor employees in possession of a Common Access Card (CAC) shall be responsible for turning in the CAC

upon re-deployment through a CONUS Replacement Center in the United States.  Failure to comply with these requirements may result in

delay of final payment.

(f)  Subcontracts. The Contractor shall include the substance of this clause, including this paragraph (f), in all subcontracts.

(End of Clause)

  I-181         252.229-7999     TAXES -- FOREIGN CONTRACTS IN AFGHANISTAN  (DEVIATION 2013-O0016)         JUL/2013

                (DEV 2013-

                O0016)

(a)  This acquisition is covered by the Agreement regarding the Status of United States Military and Civilian Personnel of the U.S.

Department of Defense Present in Afghanistan with Cooperative Efforts in Response to Terrorism, Humanitarian and Civic Assistance,

Military Training and Exercises, and other Activities, entered into between the United States and Afghanistan which was concluded by an

exchange of diplomatic notes (U.S. Embassy Kabul note No. 202, dated September 26, 2002; Afghan Ministry of Foreign Affairs notes 791

and 93, dated December 12, 2002, and May 28, 2003, respectively), and entered into force on May 28, 2003.

(b)  The Agreement exempts the Government of the United States of America and its contractors, subcontractors and contractor personnel

from paying any tax or similar charge assessed within Afghanistan.  The Agreement also exempts the acquisition, importation, exportation

and use of articles and services in the Republic of Afghanistan by or on behalf of the Government of the United States of America in

implementing this agreement from any taxes, customs duties or similar charges in Afghanistan.
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(c)  The Contractor shall exclude any Afghan taxes, customs duties or similar charges from its contract price.

(d)  The Agreement does not exempt Afghan employees of DoD contractors and subcontractors from Afghan tax laws.  To the extent required

by Afghanistan law, contractors and subcontractors are required to withhold tax from the wages of these employees and to remit those

payments to the appropriate Afghanistan taxing authority.  These withholdings are an individuals liability, not a tax against the

Contractor or subcontractor.

(e)  The Contractor shall include the substance of this clause, including this paragraph (e), in all subcontracts.

(End of clause)

  I-182         52.204-4009      MANDATORY USE OF CONTRACTOR TO GOVERNMENT ELECTRONIC COMMUNICATION        MAR/2005

     (a)   All references in the contract to the submission of written documentation shall mean electronic submission.

     (b)  This shall include all written unclassified communications between the Government and the Contractor except contract awards

and contract modifications which shall be posted on the internet. Return receipt shall be used if a commercial application is available.

 Classified information shall be handled in full accordance with the appropriate security requirements.

     (c)  In order to be contractually binding, all Government communications requiring a Contracting Officer signature must be sent

from the Contracting Officer's e-mail address.  The Contractor shall designate the personnel with signature authority who can

contractually bind the contractor.  All binding contractor communication shall be sent from this contractor e-mail address(es).

     (d)  Upon award, the Contractor shall provide the Contracting Officer with a list of e-mail addresses for all administrative and

technical personnel assigned to this contract.

     (e)  Unless exempted by the Procuring Contracting Officer in writing, all unclassified written communication after contract award

shall be transmitted electronically.

                                                          [End of Clause]

  I-183         52.219-4070      PILOT MENTOR-PROTEGE PROGRAM                                              APR/2006

     (a)  The Pilot Mentor-Protege Program does not apply to small business concerns.

     (b)  Utilization of the Pilot Mentor-Protege Program (hereafter referred to as the Program) is encouraged.  Under the Program,

eligible companies approved as mentor firms enter into a mentor-protege agreement with eligible protege firms.  The goal of the

program is to provide appropriate developmental assistance to enhance the capabilities of the protege firm.  The Mentor firm may be

eligible for cost reimbursement or credit against their applicable subcontracting goals.

     (c)  Mentor firms are encouraged to identify and select concerns that are defined as emerging small business concerns, small

disadvantaged business, women-owned small business, HUBZone small business, service-disabled veteran-owned small business, veteran-

owned small business or an eligible entity employing the severely disabled.

     (d)  Full details of the program are located at http://www.acq.osd.mil/sadbu/mentor protege/

or

http://sellingtoarmy.info/User/ShowPage.aspx?SectionID=12

     (e)  For additional questions after reviewing the information provided, contact the Office of Small Business Programs serving

your area.

[End of Clause]

  I-184         52.239-4000      PROCESSING SENSITIVE AND HIGHLY SENSITIVE DATA                            JUN/1988

                (TACOM)

     (a)  Definitions.          ___________
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          (1)  FOR OFFICIAL USE ONLY (FOUO):  Applies only to unclassified information, records, and other material which have been

determined to require protection from disclosure to the general public, and which for a significant reason should not be given general

circulation.

          (2)  Automatic Data Processing (ADP) assigned sensitivity levels apply to the facility or individual computer equipment and

are based on the sensitivity of the information processed.  The sensitivity levels are as follows.

               (i)   HIGHLY SENSITIVE:  Applicable to any facility or computer that processes Privacy Act and For Official Use Only

(FOUO) information.

               (ii)  SENSITIVE:  Applicable to any facility or computer that processes data relating to asset or resource, proprietary

or contractual information.

          (3)  FACILITY SECURITY PROFILE:  Describes the physical facility, equipment components, their locations and relationships,

general operating information, and other characteristics relevant to the security of the facility and its operations.

          (4)  RISK MANAGEMENT ASSESSMENT:  A written assessment by Contractor personnel in effect to achieve safeguards against

deliberate unauthorized manipulation, use or disclosure of information.

          (5)  ACCREDITATION:  A Government process which uses the risk management assessment to determine that highly sensitive and

sensitive information can be processed within the bounds of acceptable risk.  An Accreditation Package is assembled by the Contractor

and contains the Facility Security Profile, appointment letters for the Automatic Data Processing System Security Officer (ADPSSO) and

the Terminal Area Security Officer (TASO), the Risk Management Program Automation Risk Analysis Survey, the Continuity of Operations

Plan, the Standard Practice Procedure (SPP), and the Memorandum of Understanding (MOU) for use with privately owned computers (if

required).

          (6)  AUTOMATIC DATA PROCESSING SYSTEM SECURITY OFFICER (ADPSSO):  Contractor appointed representative for each ADP system,

project, activity, or site whose duties are outlined in Army Regulation 380-380 and Army Materiel Command Supplement 1 to Army

Regulation 380-380.

          (7)  TERMINAL AREA SECURITY OFFICER (TASO):  Contractor appointed representative for each remote terminal whose duties are

outlined in Army Regulation 380-380 and Army Materiel Command Supplement 1 to Army Regulation 380-380.

     (b)  Sensitivity Levels.          __________________

          (1)  For this contract, the sensitivity levels are as follows.

                         The Facility - Highly Sensitive

                                         Sensitive

          (2)  The requirements of this clause also apply to additional facilities or computers that begin to process highly sensitive

or sensitive information during the term of this contract.

     (c)  The Contractor shall establish and maintain a Standard Practice Procedure (SPP) to describe the procedures put in place to

ensure security for the equipment which contains highly sensitive or sensitive data.  The purpose of the SPP is to secure the data

processing system and resources according to assigned sensitivity level of the facility and the data processed according to the

following requirements.

          (1)  Access Controls.  Physical security must be provided through an in-depth application of barriers to include surveillance               _______________

(human or electronic), limited access, and accountability.  Only authorized persons shall be permitted entry into the computer area and

supporting offices.  The Contractor's SPP shall include a description of all measures the Contractor will take during the term of this

contract to control access to data-processing areas by all personnel, to include custodial personnel, and all visitors to the facility.

          (2)  Facility Security.  The Contractor ADPSSO will review the Facility Security Profile and notify the TACOM System Security               _________________

Manager (ATTN:  AMSTA-SC) of any discrepancies.  Because of the information contained in the Profile, the Contractor will handle it as

'For Official Use Only' (FOUO).  If after discussions between the ADPSSO and the TACOM System Security Manager a determination is made

to change the Profile, the TACOM System Security Manager has the authority to permit the ADPSSO to make the change.  The Facility

Security Profile will become part of the Accreditation Package.

          (3)  Security of Remote Terminals.  The Contractor's SPP shall include a description of the safeguards and procedures to be               ____________________________

applied to (i) all remote terminals located in the ADP facility, and (ii) all hardcopy outputs produced by highly sensitive or sensitive

systems that are covered by the terms of this contract.  With respect to remote terminals, the Contractor's SPP shall also address the

methodology by which such terminals will be rendered unable to access any highly sensitive or sensitive systems during nonduty hours.
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          (4)  Personnel Security.               __________________

               (i)  The prospective employee will fill out a DD Form 398-2, 'Personal Security Questionnaire--National Agency Check.'

After the form is completed, it will be handled as 'For Official Use Only'(FOUO).  The Contractor ADPSSO will check the form for

correctness and then annotate the DD Form 398-2 with the following authority:  'Memorandum, Office of the Under Secretary of Defense

(Policy), Director of Security Plans and Programs, 16 Aug 82, subject:  Personnel Security Investigations for Contractors.'  The form

will be forwarded to the TACOM System Security Manager (ATTN:  AMSTA-SC) through the Government Security personnel assigned security

administration on this contract.

               (ii)   The TACOM System Security Manager will forward the DD Form 398-2 to Defense Investigative Services (DIS) for

screening.  DIS will recommend selection or non-selection of the potential employee.  If DIS recommends non-selection, the potential

employee cannot be assigned to ADP sensitive positions which are defined by the TACOM System Security Manager.  When the screening is

complete, a copy will be returned to the TACOM System Security Manager and a copy forwarded to the Contractor ADP System Security

Officer for retention in the employee's file.

               (iii)  Incumbent employees referred to in the remainder of this section is/are the Contractor's employees.

               (iv)   Incumbent employees must have a DD Form 398-2 on file in their personnel file.  If there is not one on file, the

screening process listed above must be initiated and completed within 60 days of the date of this contract.

               (v)    After weighing all of the pertinent factors to include those factors listed in Army Regulation 604-5, Appendix I,

the Contractor is the person who is responsible to make the determination to remove an incumbent employee from ADP sensitive duties

effective immediately.  The Contractor ADPSSO will then counsel the individual as to the reasons for disqualification.  A written

notification will be initiated by the ADPSSO and provided to the disqualified incumbent within 10 days of removal.  The notification

will provide information concerning reasons for disqualification, appeal procedures, and a form statement for signature of the

disqualified incumbent indicating only that the reasons for the disqualification are fully understood.  The incumbent may appeal the

disqualification within 20 workdays of the written notification.  Appeals will be in writing to the ADPSSO and will specifically deny or

explain the accusations.  The TACOM System Security Manager will receive copies of the disqualification information and appeal from the

ADPSSO.  Within 20 working days of the receipt of the appeal, the ADPSSO will issue written response to the disqualified incumbent

either accepting the appeal and reinstating the individual or sustaining the disqualification.  If disqualification is sustained, a

written statement will be prepared by the ADPSSO and submitted to the TACOM System Security Manager with a copy included in the employee

file.

               (vi)   Contractor supervisors of employees assigned to highly sensitive or sensitive positions will maintain day-to-day

observation of individuals.  Annually, Contractor supervision will verify, in writing, that employees working for them are qualified for

retention.  This verification will be accomplished by review of the employee's personnel file.  The verification will be included in the

employee file and a copy sent to the TACOM System Security Manager.

          (5)  System Passwords.  All systems will have a method of identifying authorized users, accomplished through the use of user               ________________

identification or passwords.  Passwords will be randomly generated and assigned by the ADPSSO.  Passwords shall be changed annually.  As

well, passwords will be retired within one work day when an employee having a password retires, transfers, resigns, or is discharged.

The Contractor will treat all employee passwords, including logs, registers, and data concerning them, as FOUO.  The Contractor will

also ensure that passwords, when entered into computer systems by employees, are suppressed from appearing on terminal display screens

and hardcopy output.

          (6)  Audit and Evaluation.  The Contractor shall develop and implement accounting and auditing systems in order to monitor and               ____________________

review the operation of all systems covered by this contract.  Such accounting and auditing systems shall be designated to detect actual

and potential abuses.  These systems shall contain automated and, at the Contractor's option, supplementary manual features as needed in

order to provide the coverage outlined below.

               (i)  SYSTEM ACCOUNTING:  Procedures used to monitor the system security based on type of operation and degree of

sensitive material handled.  Examples are:

                    (A)  Job Accounting (ensures that programs perform only authorized functions).

                    (B)  Resource Accounting (provides for the use of resources).

                    (C)  Customer Accounting (identifies and records data requests from Government and Contractor employees).

               (ii)  AUDIT TRAIL:  Describes manual and automated rosters and logs.  Examples are:

                    (A)  System User Roster (lists personnel authorized access to the system).

                    (B)  Visitor Log (lists escorted visitors).
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                    (C)  Support Access Log (lists personnel who need to enter the computer area but do not need to be

                    escorted, i.e. maintenance personnel appropriately cleared through the ADPSSO to perform necessary

                    functions).

               (iii)  INTERNAL AUDITS:  Initiates checks to computer access and interaction of the system.  Examples are:

                    (A)  System Access Log (identifies entry to the system with name, data and time).

                    (B)  File Usage Log (lists opening and closing files).

                    (C)  Transmission Log (identifies terminal receiving requests and files).

                    (D)  Storage Log (records memory assigned).

                    (E)  Suspected Violation Log (records type of violations with date, time and terminal number).

          (7)  Contingency Planning.               ____________________

               (i)  The Contractor will develop a Continuity of Operations Plan to ensure the availability of copies of files,

documentation, and materials essential for recovery of operations under emergency or extraordinary conditions.  Copies of files

(software) will be designated as backup files.  Backup files will be generated daily by Contractor personnel and placed in secure

storage provided by the Contractor accessible by a minimum of two authorized Contractor personnel.  Authorized Contractor personnel will

maintain the backup files for 30 days at which time data which is no longer necessary will be eliminated.  The following are examples of

subplans which must be reflected in the Contractor's Continuity of Operations Plan.

                    (A)  Plans which will lessen the adverse effects of the emergency or extraordinary condition such as

                    (i) a major fire in the computer room, (ii) a complete power failure in the middle of daily

                    processing, (iii) a wholesale equipment failure, (iv) a major breach of security, or (v) entry

                    into a state of mobilization by the U.S. Government.

                    (B)  Actions to be taken immediately after the emergency or extraordinary condition.

                    (C)  Plans necessary to recover and return to normal operations.

               (ii)  The Continuity of Operations Plan will become part of the Accreditation Package.

          (8)  Risk Management Assessment.  Risk management assessment will be conducted on all automated systems regardless of               __________________________

sensitivity designation.  The Risk Management Program Automation Risk Analysis Survey will be filled in by the ADPSSO and submitted to

the TACOM System Security Manager (ATTN:  AMSTA-SC).  The completed survey must be submitted to the TACOM System Security Manager by the

ADPSSO (i) 30 days after the start of the contract, (ii) when new hardware, a new operating system, or a change in physical structure of

the facility is activated, (iii) when no record of prior risk analysis exists, or (iv) every three years, whichever applies.  The

information in the survey will be designated FOUO.  The Risk Management Assessment will become part of the Accreditation Package.

          (9)  Accreditation Process.  The accreditation process will be accomplished by the TACOM System Security Manager (ATTN:  AMSTA-               _____________________

SC).  The process will review the operations and verify that information can be processed as required by the level of sensitivity and

analyze the effect compromise would have on the information contained in the system.  The documents used to do the accreditation are (i)

the Facility Security Profile, (ii) the appointment letter for the ADPSSO, (iii) the appointment letter for the TASO (if appropriate),

(iv) the Risk Management Program Automation Risk Analysis Survey, (v) the Continuity of Operations Plan, (vi) the Standard Practice

Procedure (SPP), and the Memorandum of Understanding (MOU) concerning the use of personal computers, if necessary.  The accreditation

process will take place as (i) initial accreditation when the contract is awarded, (ii) reaccreditation for replacement of a major

system, increase in sensitivity, breach of security, or significant physical change, or (iii) accreditation review every two years to

include a physical inspection, reevaluation of current sensitivity level, and effectiveness of the current accreditation plan.  An

accreditation statement will be issued through the TACOM System Security Manager within 30 days of the completion of the appropriate

accreditation process.

          (10)  Security Incidents.                __________________

               (i)   Suspected or actual security violations will be initially reported to the Contractor's ADPSSO who in turn will

report it, in writing, to the TACOM System Security Manager (ATTN:  AMSTA-SC) within five work days.  Examples of violations to be

reported are:

                    (A)  Unexplainable output received at a terminal.

                    (B)  Abnormal system response.
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                    (C)  Inconsistent or incomplete security marking.

                    (D)  Unattended terminal device signed on.

                    (E)  Unsuccessful attempts to log on from remote terminals.

                    (F)  Extraneous data on computer print outs.

               (ii)  In cases of suspected or confirmed security violations, information included in the initial report will be (i)

location, (ii) system concerned, and (iii) description of the violation.  Within two months, the Contractor ADPSSO will submit, in

writing, a final report on the violation to the TACOM System Security Manager.  The final report will include a determination whether

the breach was actual or illusory and a summary of corrective action taken to preclude recurrence.

          (11)  Automation Security Training.                ____________________________

               (i)  The ADPSSO will conduct ADP security training for all personnel initially, upon assignment to the Data Processing

Activity.  The briefing will stress individual's security responsibilities and will be tailored to the assigned duties and oriented

toward the local security environment.  Automation personnel will also participate in an annual security education program conducted by

the ADPSSO which pertains to their responsibilities.

               (ii)  Upon termination or separation of 60 days or more, the Contractor personnel will be (i) debriefed, (ii) return all

materials related to their position, and (iii) sign a Security Termination Statement.  This statement will include such information

indicating the terminated/separated employee will:

                    (A)  Read and understand the Espionage Act, other criminal statutes, and Army and local regulations

                    concerning disclosure of highly sensitive or sensitive material upon termination or separation.

                    (B)  No longer possess ADP programs written for Army operations or Contractor provided information

                    for ADP programs.

                    (C)  Will not communicate or transmit proprietary information to any unauthorized person or agency.

                    (D)  Will report to the TACOM System Security Manager (ATTN:  AMSTA-SC) any unauthorized attempt to

                    solicit classified or proprietary information concerning the position held when employed by the

                    Contractor.

               (iii)  The Security Termination statement will be retained in the terminated/separated employee's file.

          (12)  Appointment of Automation Security Officers.  An ADPSSO will be appointed by a letter written by the Contractor at each                ___________________________________________

computer site.  A TASO will be appointed by a letter written by the Contractor at each remote terminal site.  These individuals will

ensure that guidance contained here is implemented.  The letters will become part of the Accreditation Package.

          (13)  Privately Owned Computers.  Use of privately owned computers is prohibited without the written consent of the TACOM                _________________________

System Security Manager (ATTN:  AMSTA-SC).  A Memorandum of Understanding (MOU) will be attached to the accreditation statement.  The

MOU will be between the TACOM System Security Manager and the owner of the personal computer.  Only unclassified information can be

processed under the contract on the personal computer, and information becomes the property of the U.S. Government.  When an MOU is

written, it will become part of the Accreditation Package.

                                                          [End of Clause]

  I-185         52.246-4009      INSPECTION AND ACCEPTANCE POINTS: DESTINATION                             FEB/1995

                (TACOM)

     Inspection and acceptance of supplies offered under this contract shall take place as specified here.  Inspection: DESTINATION

Acceptance: DESTINATION.

                                                          [End of Clause]
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SECTION J - LIST OF ATTACHMENTS

    List of                                                                                         Number    List of                                                                                         Number

    Addenda                                   Title                                    Date        of Pages     Transmitted By    Addenda                                   Title                                    Date        of Pages     Transmitted By________________   ____________________________________________________________   _______________  ____________ _______________________________   ____________________________________________________________   _______________  ____________ _______________

Exhibit A          CDRLS                                                          04-APR-2016      057          ELECTRONIC

                                                                                                                IMAGE

Exhibit B          CONTRACT DATA ITEM DESCRITIONS (DIDS)                          18-APR-2012      041          ELECTRONIC

                                                                                                                IMAGE

Attachment 0001    SYSTEM MODELS AND DESCRIPTIONS                                 05-DEC-2016      007          ELECTRONIC

                                                                                                                IMAGE

Attachment 0002    RESERVED                                                                                     ELECTRONIC

                                                                                                                IMAGE

Attachment 0003    SYSTEM DENSITIES                                               22-MAR-2011      002          ELECTRONIC

                                                                                                                IMAGE

Attachment 0004    MRAP FOV MAINTENANCE FLOW CHART                                22-MAR-2011      001          ELECTRONIC

                                                                                                                IMAGE

Attachment 0005    PERFORMANCE OBJECTIVES                                         09-FEB-2016      001          ELECTRONIC

                                                                                                                IMAGE

Attachment 0006    APPLICABLE PUBLICATIONS                                        20-MAY-2016      004          ELECTRONIC

                                                                                                                IMAGE

Attachment 0007    ACRONYMS                                                       22-MAR-2011      003          ELECTRONIC

                                                                                                                IMAGE

Attachment 0008    LABOR CATEGORIES                                               15-JAN-2014      012          ELECTRONIC

                                                                                                                IMAGE

Attachment 0009    GOVERNMENT FURNISHED MATERIAL                                  04-AUG-2016      014          ELECTRONIC

                                                                                                                IMAGE

Attachment 0010    STAFFING PLAN MATRIX                                           17-OCT-2012

Attachment 0011    MANPOWER UTILIZATION REPORT                                    13-FEB-2017      016          EMAIL

Attachment 0012    PRICING WORKBOOK A                                             08-DEC-2011

Attachment 0013    RESERVED                                                                                     ELECTRONIC

                                                                                                                IMAGE

Attachment 0014    SOURCE SUPPLY FORM                                             21-MAR-2011      001

Attachment 0015    PRICE AND COST PERIOD DEPICTION                                07-MAR-2012      001          ELECTRONIC

                                                                                                                IMAGE

Attachment 0016    RESERVED                                                                                     ELECTRONIC

                                                                                                                IMAGE

Attachment 0017    RESERVED

Attachment 0018    RESERVED                                                                                     ELECTRONIC

                                                                                                                IMAGE

Attachment 0019    MRAP -U WAIVER FORM                                            10-JAN-2011      001          ELECTRONIC

                                                                                                                IMAGE

Attachment 0020    CDRLS AND DIDS MATRIX                                          25-AUG-2011      003          ELECTRONIC

                                                                                                                IMAGE
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